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The City of Rohnert Park invites your interest to the following opportunity: 
 


CONSTRUCTION MANAGEMENT AND INSPECTION SERVICES FOR 
SOUTHWEST BOULEVARD COMPLETE STREETS 


PROJECT NO. 2020-23 
CALTRANS PROJECT NO. CRASL-5379(026) 


I. General Description of the Project 
This Request for Proposals is for construction management and inspection services for the State 
funded Southwest Boulevard Complete Streets, Project No. 2020-23, Caltrans Project No. 
CRASL-5379(026). Improvements include but are not limited to: pavement rehabilitation, 
additional landscape including newly constructed medians, new sidewalk, sound wall repair, 
and reconfiguration of travel lanes. 
 
The Consultant should be experienced with construction management and inspection of 
municipal roadway infrastructure and current engineering practices related to improvement 
and upgrades to said infrastructure.  The Consultant should also have experience with the 
requirements of Caltrans state-funded projects.  
 
This project is funded in part by the Regional Improvement Program, State-only funding of 
$2,285,000.00, administered by Caltrans Local Assistance and governed by Caltrans Local 
Assistance Program Guide (LAPG) and Caltrans Local Assistance Procedures Manual (LAPM) as it 
applies.   


II. Schedule, Location, Contact 


The following schedule has been established to meet our internal deadline: 


Deadline for submittal of RFP: 3/27/2024 at 2:00PM 


Award of Contract (estimated): 4/23/2024 


Submit Proposals to:     City of Rohnert Park 
Public Works Department 
Attn:  Jason Sampietro, Associate Engineer 
600 Enterprise Drive 
Rohnert Park, CA 94928 


Questions regarding this RFP, please direct to:  Jason Sampietro, Associate Engineer 
  jsampietro@rpcity.org 


  707-588-2235 


III. Scope of Services 


The City of Rohnert Park is seeking construction management and inspection services for the 
Southwest Boulevard Complete Streets Project. The project is state funded through the 
Regional Improvement Program.  The project is expected to take 180 calendar days to 
complete.  
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The scope of services the City is seeking includes: 
Construction Management: 


o Maintain Project files in accordance with Caltrans LAPG 
o Prepare and conduct Pre-Construction Meeting, providing agenda and meeting 


minutes 
o Conduct and document weekly project meetings with City and contractor 
o Review Contractor’s Construction Schedule and three week look-a-heads 
o Respond to Requests for Information (RFI’s) and Requests for Clarifications (RFC) 
o Prepare Change Orders.  Perform contract change order review and independent 


evaluation of change order cost for Caltrans documentation purposes 
o Coordinate Submittal and Shop Drawing review process 


 
Inspection Work 


o Provide Field Inspection/Observation in accordance with Caltrans LAPG 
o Prepare photograph and video documentation, including pre-job video/photo 


documentation 
o Document Field Changes to the Drawings and Specifications (red-line markup) 
o Prepare Daily Observation Reports in compliance with Caltrans LAPG 
o Document that all Caltrans state-funded required site documentation is on site 
o Review and approve quantities Contractor Progress Payments and make 


recommendations for payment 
o Develop Punch List, including attending punch list walk of the project 
o Prepare Final Pay Estimate 


IV. Delivery Schedule 


The Construction Contract award is anticipated to approved by the City Council at their April 23, 
2024 meeting. It is anticipated that the Consultant Services Agreement would be awarded at 
the same meeting. 


V. Minimum Proposal Requirements  


Consultants interested in providing these services should submit three hard copies and a PDF of 
their proposal to the Public Works Department by the time noted in Section II above.  A Fee 
Proposal shall be submitted in a separate sealed envelope, one hard copy and one PDF.  


The proposal should include the following items:  


a. Cover Letter:  The cover letter, with contact information, is to be signed by an officer of 
the firm authorized to execute an agreement with the City and shall include the 
following: 


b. Identification of Consultant: Including key personnel, their resumes, along with their 
experience and qualifications as it relates to this project, and their capacity and 
availability to carry out the tasks outlined in the Scope of Services. Include any sub-
consultants, if applicable. 
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c. Relevant Experience: Include an overview of consultant’s qualifications, as related to the 
tasks outlined in the Scope of Services. Discuss recent relevant experience and three 
recent relevant projects with references. 


d. Proposed Work Plan:  Provide a detailed work plan/scope of work which includes a 
description of the scope of work, including major milestones. The work plan shall be 
formatted so that it can be used as an attachment to the consultant’s contract for the 
project. The City’s projected contract award date is April 2024. 


e. Fees:  In a separate sealed envelope, provide a detailed Fee Proposal by task for the 
services identified in the scope of services, including hourly rate for different tasks, 
vehicle usage rates, equipment usage rates, etc.    Please ensure pricing as submitted in 
proposal is valid for 120 days. 


VI. Review Process 


Consultant selection will be based upon the proposal submitted.  Evaluations will be based on 
the consultant’s understanding of the work to be done, experience with similar kinds of work, 
quality of staff for work to be done, familiarity with state procedures, financial responsibility 
and demonstrated technical ability.  The scoring matrix is included as Attachment B of this RFP.  


The City may request additional clarifying information from any or all consultants that submit a 
proposal. Proposals will be evaluated and the top-rated consultant(s) may be interviewed. The 
lead members of the consulting team will be expected to attend any interviews scheduled with 
the City.  


At the end of the Review Process, staff will notify all consultants of the outcome and the City 
will pursue a contract with the highest ranked consultant. Said contract will have the terms as 
indicated in Attachment C, the City’s Professional Services Agreement. The terms of the 
contract agreement have specific insurance requirements, which is included as part of the RFP.  


VII. General Terms and Conditions 


a. The City reserves the right to reject any and all proposals and to award any or all 
sections of the work to one or multiple consultants. 


b. The City will not be responsible for any costs incurred by respondents in the preparation 
and submittal of a response to this RFP.  City staff will make a recommendation to the 
City Council, who will award the agreement based upon the City’s Consultant Services 
Agreement. 


c. The City reserves the right to modify the scope of the work for this project at any time. 


d. Documents, drawings and findings (regardless of format) that are associated with this 
project shall be the property of the City. 


e. Fee proposals included with the submitted proposal shall remain effective for 120 days 
beyond the submitted date. 


f. The Consultant agreement will be the City’s Consultant Services Agreement. This 
agreement contains the City’s insurance requirements that must be met prior to 
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execution of the agreement. 


Attachments:  
A. Plans and Specifications 
B. Evaluation Scoring Matrix 
C. Sample Consultant Services Agreement 
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CIVIL PROJECT INFORMATION


IMPROVEMENT DRAWINGS FOR


IN THE CITY OF ROHNERT PARK


FEBRUARY 2024
PROJECT # 2020-23


SOUTHWEST BOULEVARD COMPLETE STREETS


CLIENT: CITY OF ROHNERT PARK
PUBLIC WORKS DEPARTMENT
600 ENTERPRISE DR
ROHNERT PARK, CA 94928
PH:  (707) 588-3300
FAX: (707) 588-3333


CIVIL ENGINEER: BKF ENGINEERS
200 4TH ST, STE. 300
SANTA ROSA, CA 95401
PH:  (707) 583-8500
FAX: (707) 583-8539


LANDSCAPE INTEGRA PLANNING &
ARCHITECT: LANDSCAPE ARCHITECTURE


1506 4TH ST
SANTA ROSA, CA 65404
PH:  (707) 852-0500


TRAFFIC ITERIS
CONSULTANT: 1999 HARRISON ST, STE. 2125


OAKLAND, CA 94612
PH: (510) 540-7647


GEOTECHNICAL KLEINFELDER
ENGINEER: 2240 NORTHPOINT PARKWAY


SANTA ROSA, CA 95407
PH: (707) 571-1883
FAX: (707) 571-7813


COMMERCE BOULEVARD TO ADRIAN DRIVE


1
C0.0


PROJECT PUBLIC IMPROVEMENTS ARE EXEMPT FROM STORMWATER
TREATMENT UNDER THE MS4 PERMIT AND SANTA ROSA LID STANDARD IN
THAT THE TOTAL NEW IMPERVIOUS SURFACE IS 3,688 SF, WHICH IS LESS THAN
10,000 SF
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02/15/2024







GENERAL NOTES


1. ALL WORKMANSHIP, MATERIALS, AND CONSTRUCTION SHALL CONFORM TO THE MOST RECENT VERSION
OF THE CITY OF ROHNERT PARK STANDARD PLANS, CONSTRUCTION SPECIFICATIONS, AND DESIGN AND
CONSTRUCTION STANDARDS AND THE 2022 STATE STANDARD SPECIFICATIONS AND STANDARD PLANS,
UNLESS OTHERWISE NOTED.


2. THE LOCATIONS OF EXISTING UTILITIES SHOWN ON THE PLANS ARE BASED ON THE BEST AVAILABLE
INFORMATION.  THE CITY ASSUMES NO RESPONSIBILITY FOR THE ACCURACY OF THIS INFORMATION OR
THE INADVERTENT OMISSION OF ANY SUCH INFORMATION.


3. PRIOR TO COMMENCING WORK ON THIS PROJECT, THE CONTRACTOR SHALL CALL:


PACIFIC GAS & ELECTRIC CO. (GAS AND ELECTRICAL) (707) 579-6200
AT&T BROADBAND (COMMUNICATION) (707) 544-7337
COMCAST (CABLE) (800) 945-2288
SONOMA COUNTY WATER AGENCY (707) 526-5370
CITY OF ROHNERT PARK - UTILITIES (WATER, SEWER, RECYCLED WATER, STORM DRAIN)  (707) 588-3300
SONOMA COUNTY TRANSPORTATION AUTHORITY (707) 565-5373
GOLDEN GATE TRANSIT (415) 455-2000


4. THE CONTRACTOR SHALL CALL UNDERGROUND SERVICE ALERT (USA) AT (800) 227-2600 AT LEAST 48
HOURS PRIOR TO ANY EXCAVATION FOR MARKOUTS OF EXISTING UNDERGROUND FACILITIES.


5. ANY DAMAGES TO CITY OR OTHER UTILITIES CAUSED BY PROJECT OPERATIONS SHALL BE THE
CONTRACTOR'S RESPONSIBILITY.


6. NO CONSTRUCTION SHALL COMMENCE WITHOUT PRIOR APPROVAL OF THE CITY OF ROHNERT PARK'S
CITY ENGINEER.


7. THE CONTRACTOR SHALL OBTAIN A TRENCH SAFETY PERMIT FROM THE CALIFORNIA DIVISION OF
INDUSTRIAL SAFETY PRIOR TO EXCAVATION OF ANY TRENCH GREATER THAN 5-FEET DEEP.


8. THE CONTRACTOR SHALL BE RESPONSIBLE FOR IMMEDIATE OFF-SITE DISPOSAL OF ALL REMOVED OR
DEMOLISHED BITUMINOUS PAVEMENT, CONCRETE, REINFORCEMENT, AND SPOILS AS REQUIRED BY THE
ENGINEER AND PER SPECIFICATIONS.


9. ALL LANDSCAPING AND IRRIGATION SYSTEMS OR OTHER PRIVATE IMPROVEMENTS DISTURBED BY THE
CONTRACTOR SHALL BE REPAIRED OR REPLACED IN KIND OR AS DIRECTED BY THE ENGINEER.


10. EXISTING SHRUBBERY AND TREES SHALL BE REMOVED ONLY AS DIRECTED BY THE ENGINEER.


11. THE CONTRACTOR SHALL MAINTAIN REASONABLE ACCESS TO ALL DRIVEWAYS DURING CONSTRUCTION.


12. ALL TRENCHES SHALL BE PAVED AT THE END OF EACH WORKING DAY PER SPECIFICATIONS, UNLESS
APPROVED BY THE ENGINEER IN ADVANCE.


13. ALL TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH THE LATEST EDITION OF THE CALIFORNIA
DEPARTMENT OF TRANSPORTATION MANUAL OF TRAFFIC FOR CONSTRUCTION AND MAINTENANCE OF
WORK ZONES, CITY OF ROHNERT PARK TRAFFIC STANDARDS SECTION V, AND CITY OF ROHNERT PARK
TRAFFIC STANDARD PLANS 700 THROUGH 742.  ALL SIGNS SHALL BE APPROPRIATELY CONSTRUCTED
WITH REFLECTIVE MATERIAL ON A BACKING OF METAL OR FABRIC (NO WOOD OR PLASTIC ALLOWED)
AND SHALL BE MAINTAINED THROUGHOUT CONSTRUCTION TO PROVIDE PROPER VISIBILITY.  SEE
SPECIFICATIONS AND TRAFFIC CONTROL SHEETS FOR ADDITIONAL REQUIREMENTS.


14. THE CONTRACTOR SHALL HAVE THE CLASS OF LICENSE SPECIFIED IN THE NOTICE TO CONTRACTORS.


15. CONTRACTOR SHALL PROTECT ALL UTILITIES DURING CONSTRUCTION FROM CONSTRUCTION AND
NON-CONSTRUCTION IMPACTS.  SPECIAL CONSIDERATION SHALL BE MADE AND IMPLEMENTED FOR
SHALLOW EXISTING AND NEW UTILITIES, AT CONTRACTOR'S EXPENSE.


16. WATER SERVICES AND SEWER LATERALS SHALL BE SEPARATED HORIZONTALLY BY A MINIMUM OF FIVE (5)
FEET, UNO.


17. CAUTION SHALL BE EXERCISED WHEN DIGGING WITHIN THE DRIPLINE OF ANY TREE.  ROOTS LARGER
THAN 2 INCHES SHALL NOT BE CUT WITHOUT PERMISSION FROM THE ENGINEER.  IN THE EVENT THAT A
TREE ROOT LARGER THAN 2 INCHES NEEDS TO BE REMOVED, THE ROOT PRUNING SHALL BE PERFORMED
BY A CITY APPROVED LICENSED ARBORIST ONLY.  CONTACT THE CITY PARKS DEPARTMENT FOR A LIST OF
APPROVED ARBORISTS.


18. CONTRACTOR SHALL PROTECT AND PRESERVE CITY SURVEY MONUMENTS. IF NOT, POSSIBLE
CONTRACTOR SHALL COORDINATE 10 DAYS IN ADVANCE WITH CITY OF ROHNERT PARK SURVEYOR FOR
REFERENCING OF EXISTING MONUMENTS PRIOR TO WORK IN THE AREA. IF MONUMENT(S) ARE
DISTURBED CONTRACTOR SHALL RECONSTRUCT PER CITY STD 280 AT OWN EXPENSE.


19. OVERHEAD UTILITY SERVICE DROPS TO RESIDENCES ARE NOT SHOWN ON THE PLANS.  THE CONTRACTOR
SHALL INVESTIGATE THE SITE AND BE AWARE OF LIMITED OVERHEAD CLEARANCES.


MAPPING NOTES


UNAUTHORIZED CHANGES & USES:  THE PROFESSIONAL PREPARING THIS MAP WILL NOT BE RESPONSIBLE FOR,
OR LIABLE FOR, UNAUTHORIZED CHANGES TO OR USES OF THIS MAP.  CHANGES TO THIS MAP MUST BE
REQUESTED IN WRITING AND MUST BE APPROVED BY THE PROFESSIONAL.


THE LOCATIONS OF EXISTING UNDERGROUND FACILITIES SHOWN ON THESE DRAWINGS ARE APPROXIMATE
AND ARE BASED ON OBSERVED TOPOGRAPHIC SURFACE FEATURES AND AVAILABLE INFORMATION. THE
PROFESSIONAL PREPARING THIS MAP ASSUMES NO RESPONSIBILITY FOR THE ACCURACY OF THESE FACILITIES
OR FOR THE INADVERTENT OMISSION OF RELATED INFORMATION.


TOPOGRAPHIC INFORMATION SHOWN HEREON WAS OBTAINED FROM A FIELD SURVEY CONDUCTED BY BKF
ENGINEERS.


TREE DIAMETERS ARE MEASURED AT CHEST HEIGHT (48”).  DRIPLINE DIAMETERS AND TREE SPECIES ARE
APPROXIMATE ONLY AND SHOULD BE VERIFIED BY A CERTIFIED ARBORIST.


BASIS OF BEARINGS: RECORD OF SURVEY OF THE LANDS OF  McCULLOH TRUST, FILED IN BOOK 417 OF MAPS,
PAGE 23, SONOMA COUNTY RECORDS.


THE BEARINGS AND DISTANCES DO NOT REFLECT A FIELD SURVEY AND DO NOT CONSTITUTE A FORMAL
BOUNDARY DETERMINATION.


BENCHMARK: REBAR IN MONUMENT WELL AT THE CENTERLINE OF SOUTHWEST BOULEVARD, APPROXIMATELY
280-FEET EAST OF THE CENTER OF THE ROUNDABOUT AT THE INTERSECTION OF SOUTHWEST BOULEVARD AND
COMMERCE BOULEVARD, LOCATION SHOWN HEREON, ELEVATION 98.91 (DATUM NAVD 88 BY GPS
OBSERVATIONS UTILIZING THE CALIFORNIA SURVEY & DRAFTING SUPPLY VSN).


FIELD SURVEY DATE: 02/16/2022


THE NEW IMPERVIOUS AREA IS UNDER THE 10,000 SF THRESHOLD


± MORE OR LESS
AB AGGREGATE BASE
AC ASPHALT CONCRETE
APN ASSESSOR'S PARCEL NUMBER
BC BEGIN CURVE
BFP BACKFLOW PREVENTER
BLDG BUILDING
BLRD BOLLARD
BM BENCHMARK
CB CATCH BASIN
CL CENTERLINE
CONC CONCRETE
DDC DOUBLE DETECTOR CHECK
DW DRIVEWAY
E ELECTRIC
EG EXISTING GROUND
ELEV ELEVATION
EX EXISTING
FG FINISHED GRADE
G GAS
GB GRADE BREAK
GI GRATE INLET
INV BOTTOM INSIDE OF PIPE
IP IRON PIPE
IR IRRIGATION
MAX MAXIMUM


MH MANHOLE
MIN MINIMUM
MON MONUMENT
PRC POINT OF REVERSE CURVE
PTC PROJECTED TOP OF CURB
R RADIUS
PRC POINT OF REVERSE CURVE
RTWL RETAINING WALL
S= SLOPE
SD STORM DRAIN
SDMH STORM DRAIN MANHOLE
SL STREETLIGHT
SS SANITARY SEWER
SSCO SANITARY SEWER CLEAN OUT
SSMH SANITARY SEWER MANHOLE
STA STATION
TB TOP OF BOX
TC TOP FACE OF CURB
TEL TELECOMMUNICATION LINE
TG TOP OF GRATE
TS TRAFFIC SIGNAL
TW TOP OF WALL
TYP TYPICAL
UB UTILITY BOX
UT UNDERGROUND UTILITY LINE
VLT VAULT
W WATER


ABBREVIATIONS SYMBOLS & LEGEND
EXISTING PROPOSED


IRON PIPE
CENTERLINE MONUMENT
BLOW OFF
VALVE
BACKFLOW PREVENTION DEVICE
FIRE DEPARTMENT CONNECTION
FIRE HYDRANT
POST INDICATOR VALVE
REDUCER
LIGHT POLE
STREET SIGN
STREET LIGHT
CATCH BASIN


TREE


TREE CLUSTER


TREE TO BE REMOVED


REMOVE EXISTING MATERIAL
ASPHALT EDGE GRIND & OVERLAY
ASPHALT GRIND & OVERLAY


PROPERTY LINE
EASEMENT
CENTERLINE
GRADE BREAK
FENCE


SANITARY SEWER


STORM DRAIN


WATER


UNDERGROUND UTILITY LINE
UNDERGROUND ELECTRIC LINE
UNDERGROUND GAS LINE
UNDERGROUND TELECOM LINE
NEW ASPHALT SECTION
ASPHALT GRIND & OVERLAY
ASPHALT EDGE GRIND & OVERLAY
CONCRETE
DETECTABLE WARNING
VALLEY GUTTER


KEYNOTE


DETAIL IDENTIFICATION
SHEET WHERE DETAIL IS SHOWN


CROSS SECTION IDENTIFICATION
SHEET WHERE CROSS SECTION IS SHOWN


SHALL INVESTIGATE THE SITE AND BE AWARE OF LIMITED OVERHEAD CLEARANCES.


20. CONTRACTOR SHALL PROTECT AND PRESERVE EXISTING IMPROVEMENTS IF POSSIBLE OR REPLACE IN
KIND.  CONTRACTOR SHALL ALSO PROTECT NEW IMPROVEMENTS DURING CONSTRUCTION ACTIVITIES,
INCLUDING SHALLOW UTILITIES.  CONTRACTOR SHALL NOTE THE LOCATION OF SHALLOW UTILITIES (ALL
WITH LESS THAN TWO FEET OF TEMPORARY OR PERMANENT COVER) SUCH THAT THE LOCATION CAN BE
OBSERVED AT THE GROUND SURFACE. CONTRACTOR SHALL PROVIDE MATERIALS AND LABOR TO
PROTECT UTILITIES FOR THE DURATION OF THE PROJECT.


21. ALL SERVICE CONNECTIONS ARE NOT SHOWN.  CONTRACTOR TO LOCATE AND POTHOLE PRIOR TO
CONSTRUCTION.


22. AN ENCROACHMENT PERMIT SHALL BE REQUIRED PRIOR TO BEGINNING WORK, AT NO CHARGE TO THE
CONTRACTOR.


23. CONTRACTOR SHALL PROVIDE A BIRD SURVEY PRIOR TO BEGIN CONSTRUCTION.


24. CONTRACTOR SHALL PROVIDE AS-BUILTS.


25. ALL GRADING, COMPACTION AND GRIND AND OVERLAYS SHALL BE IN ACCORDANCE WITH THE
GEOTECHNICAL INVESTIGATION PREPARED BY KLEINFELDER, DATED DECEMBER 1, 2022.


26. AFTER CONSTRUCTION ACTIVITIES ARE COMPLETE, THE CONTRACTOR SHALL REMOVE ALL USA MARKINGS
IN THE PROJECT AREA.


CONSTRUCTION NOTES


1. THE LOCATION OF EXISTING UTILITIES SHOWN ON THE PLANS ARE BASED ON RECEIVED EXISTING RECORD
MAPPING, DRAWINGS AND LIMITED POSITIVE LOCATION POTHOLING. CONTRACTOR IS RESPONSIBLE TO
FIELD VERIFY EXACT LOCATIONS OF ALL UTILITIES. THE TOWN ASSUMES NO RESPONSIBILITY FOR THE
ACCURACY OF THIS INFORMATION OR THE INADVERTENT OMISSION OF ANY SUCH INFORMATION.
CONTRACTOR IS TO INVESTIGATE THE PROJECT SITE AND BE AWARE OF ANY OVERHEAD CLEARANCES
AND ALL OVERHEAD UTILITIES.


2. ANY DAMAGES TO TOWN, UTILITY OR PRIVATE PROPERTY CAUSED BY CONTRACTOR OPERATIONS SHALL
BE THE CONTRACTOR'S RESPONSIBILITY AND SHALL BE REPAIRED A THE CONTRACTORS EXPENSE TO THE
SATISFACTION OF THE OWNER.


3. THE CONTRACTOR SHALL BE RESPONSIBLE OF IMMEDIATE OFF-SITE DISPOSAL OF ALL REMOVED OR
DEMOLISHED BITUMINOUS PAVEMENT, AGGREGATE, SOILS, ETC. AS REQUIRED BY THE ENGINEER AND PER
THE SPECIFICATIONS.


4. EXISTING BRUSH, BUSHES, SHRUBBERY, ETC. SHALL BE TRIMMED TO FACILITATE CONSTRUCTION.
REMOVED ONLY AS DIRECTED BY THE ENGINEER, THE CITY, OR AS SHOWN ON THE LANDSCAPE
DRAWINGS.


5. THE CONTRACTOR SHALL MAINTAIN ACCESS TO ALL DRIVEWAYS AND
BUSINESS/COMMERCIAL/RESIDENTIAL DOOR FRONTS/ENTRIES DURING CONSTRUCTION, INCLUDING
PEDESTRIAN SIDEWALK ACCESS. CONTRACTORS TO PHASE /PLAN CONSTRUCTION TO MAINTAIN ACCESS.


6. ALL TRAFFIC CONTROL HANDLING, STAGING AND DETOURS SHALL BE IN ACCORDANCE WIT THE LATEST
EDITION OF THE CALIFORNIA DEPARTMENT OF TRANSPORTATION MANUAL ON UNIFORM TRAFFIC
CONTROL DEVICES (MUTCD) STANDARD PLANS AND SPECIFICATIONS AND THE CITY OF ROHNERT PARK
CONSTRUCTION TRAFFIC CONTROL PROCEDURES ON THE CITY STREETS MANUAL.


THE NEW IMPERVIOUS AREA IS UNDER THE 10,000 SF THRESHOLD
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KEYNOTES:


SANDBLAST OR GRIND TO PERMANENTLY REMOVE EXISTING STRIPING AS REQUIRED TO FACILITATE
THE PROPOSED IMPROVEMENTS.


EXISTING GAS LINE TO REMAIN, PROTECT IN PLACE.  CONTRACTOR IS RESPONSIBLE FOR
CONTACTING PG&E TO LOCATE EXISTING UTILITY LINES PRIOR TO START OF WORK AND FOR
ON-SITE INSPECTION ANY TIME WORK IS BEING PERFORMED WITHIN 5-FEET OF A HIGH PRESSURE
GAS LINE.


SAWCUT EXISTING ASPHALT CONCRETE SECTION AND REMOVE TO THE SUB BASE AS REQUIRED TO
FACILITATE THE PROPOSED IMPROVEMENTS AND DISPOSE OF MATERIAL IN ACCORDANCE WITH
LOCAL REGULATIONS.


EXISTING SOUND WALL TO REMAIN, PROTECT IN PLACE. SEE TECHNICAL SPECIFICATIONS 12.22.


EXISTING CATCH BASIN TO REMAIN, PROTECT IN PLACE.


EXISTING CURB AND GUTTER TO REMAIN, PROTECT IN PLACE.


EXISTING CURB, GUTTER AND SIDEWALK TO REMAIN, PROTECT IN PLACE.


EDGE GRIND EXISTING ASPHALT CONCRETE IN ACCORDANCE WITH CITY STANDARD 208.


GRIND EXISTING ASPHALT CONCRETE AND REMOVE EXISTING AGGREGATE BASE AS REQUIRED TO
FACILITATE A 5-INCH ASPHALT CONCRETE OVERLAY IN ACCORDANCE WITH THE GEOTECHNICAL
RECOMMENDATIONS.  SEE DETAIL 2, SHEET 3.
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KEYNOTES:


SAWCUT AND REMOVE EXISTING MATERIAL (TO THE NEAREST CONTROL JOINT WHERE APPLICABLE)
AS REQUIRED TO FACILITATE THE PROPOSED IMPROVEMENTS AND DISPOSE OF MATERIAL IN
ACCORDANCE WITH LOCAL REGULATIONS.


EDGE GRIND EXISTING ASPHALT CONCRETE IN ACCORDANCE WITH CITY STANDARD 208.


GRIND EXISTING ASPHALT CONCRETE AND REMOVE EXISTING AGGREGATE BASE AS REQUIRED TO
FACILITATE A 5-INCH ASPHALT CONCRETE OVERLAY IN ACCORDANCE WITH THE GEOTECHNICAL
RECOMMENDATIONS.  SEE DETAIL 2, SHEET 3.


COORDINATE WITH THE OWNER OF THIS UTILITY TO RELOCATE EXISTING UTILITY AS REQUIRED
TO FACILITATE THE PROPOSED IMPROVEMENTS.


EXISTING GAS LINE TO REMAIN, PROTECT IN PLACE.  CONTRACTOR IS RESPONSIBLE FOR
CONTACTING PG&E TO LOCATE EXISTING UTILITY LINES PRIOR TO START OF WORK AND FOR
ON-SITE INSPECTION ANY TIME WORK IS BEING PERFORMED WITHIN 5-FEET OF A HIGH PRESSURE
GAS LINE.


SAWCUT EXISTING ASPHALT CONCRETE SECTION AND REMOVE TO THE SUB BASE AS REQUIRED TO
FACILITATE THE PROPOSED IMPROVEMENTS AND DISPOSE OF MATERIAL IN ACCORDANCE WITH
LOCAL REGULATIONS.


EXISTING SOUND WALL TO REMAIN, PROTECT IN PLACE. SEE TECHNICAL SPECIFICATIONS 12.22.


EXISTING CATCH BASIN TO REMAIN, PROTECT IN PLACE.


EXISTING CURB AND GUTTER TO REMAIN, PROTECT IN PLACE.


EXISTING CURB, GUTTER AND SIDEWALK TO REMAIN, PROTECT IN PLACE.
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KEYNOTES:


EDGE GRIND EXISTING ASPHALT CONCRETE IN ACCORDANCE WITH CITY STANDARD 208.


GRIND EXISTING ASPHALT CONCRETE AND REMOVE EXISTING AGGREGATE BASE AS REQUIRED TO
FACILITATE A 5-INCH ASPHALT CONCRETE OVERLAY IN ACCORDANCE WITH THE GEOTECHNICAL
RECOMMENDATIONS.  SEE DETAIL 2, SHEET 3.


REMOVE EXISTING FEATURE AS REQUIRED TO FACILITATE THE PROPOSED IMPROVEMENTS AND
DISPOSE OF IN ACCORDANCE WITH LOCAL REGULATIONS.


EXISTING CURB, GUTTER AND SIDEWALK TO REMAIN, PROTECT IN PLACE.


SAWCUT AND REMOVE EXISTING MATERIAL (TO THE NEAREST CONTROL JOINT WHERE APPLICABLE)
AS REQUIRED TO FACILITATE THE PROPOSED IMPROVEMENTS AND DISPOSE OF MATERIAL IN
ACCORDANCE WITH LOCAL REGULATIONS.


EDGE GRIND EXISTING ASPHALT CONCRETE IN ACCORDANCE WITH CITY STANDARD 208.


SAWCUT EXISTING ASPHALT CONCRETE SECTION AND REMOVE TO THE SUB BASE AS REQUIRED TO
FACILITATE THE PROPOSED IMPROVEMENTS AND DISPOSE OF MATERIAL IN ACCORDANCE WITH
LOCAL REGULATIONS.


EXISTING SOUND WALL TO REMAIN, PROTECT IN PLACE. SEE TECHNICAL SPECIFICATIONS 12.22.


EXISTING CATCH BASIN TO REMAIN, PROTECT IN PLACE.


GRADE AS REQUIRED TO FACILITATE THE PROPOSED IMPROVEMENTS.


COORDINATE WITH THE OWNER OF THIS UTILITY TO RELOCATE EXISTING UTILITY AS REQUIRED
TO FACILITATE THE PROPOSED IMPROVEMENTS.
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KEYNOTES:


SAWCUT AND REMOVE EXISTING MATERIAL (TO THE NEAREST CONTROL JOINT WHERE APPLICABLE)
AS REQUIRED TO FACILITATE THE PROPOSED IMPROVEMENTS AND DISPOSE OF MATERIAL IN
ACCORDANCE WITH LOCAL REGULATIONS.


EDGE GRIND EXISTING ASPHALT CONCRETE IN ACCORDANCE WITH CITY STANDARD 208.


GRIND EXISTING ASPHALT CONCRETE AND REMOVE EXISTING AGGREGATE BASE AS REQUIRED TO
FACILITATE A 5-INCH ASPHALT CONCRETE OVERLAY IN ACCORDANCE WITH THE GEOTECHNICAL
RECOMMENDATIONS.  SEE DETAIL 2, SHEET 3.


REMOVE EXISTING FEATURE AS REQUIRED TO FACILITATE THE PROPOSED IMPROVEMENTS AND
DISPOSE OF IN ACCORDANCE WITH LOCAL REGULATIONS.


EXISTING CURB, GUTTER AND SIDEWALK TO REMAIN, PROTECT IN PLACE.


SANDBLAST OR GRIND TO PERMANENTLY REMOVE EXISTING STRIPING AS REQUIRED TO FACILITATE
THE PROPOSED IMPROVEMENTS.


EXISTING GAS LINE TO REMAIN, PROTECT IN PLACE.  CONTRACTOR IS RESPONSIBLE FOR
CONTACTING PG&E TO LOCATE EXISTING UTILITY LINES PRIOR TO START OF WORK AND FOR
ON-SITE INSPECTION ANY TIME WORK IS BEING PERFORMED WITHIN 5-FEET OF A HIGH PRESSURE
GAS LINE.


EXISTING SOUND WALL TO REMAIN, PROTECT IN PLACE. SEE TECHNICAL SPECIFICATIONS 12.22.


EXISTING CATCH BASIN TO REMAIN, PROTECT IN PLACE.
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STREET MEDIAN CURB IN ACCORDANCE WITH CITY STANDARD 242, TYPE A.


KEYNOTES:


REPLACE DRIVEWAY CURB CUT IN ACCORDANCE WITH CITY STANDARD 250A.


FOR SIGNING AND STRIPING INFORMATION, SEE SHEETS SS0.1 & SS0.2.


FOR MEDIAN PLANTING INFORMATION, SEE SHEETS L2.0 THROUGH L2.3.
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KEYNOTES:


REPLACE DRIVEWAY CURB CUT IN ACCORDANCE WITH CITY STANDARD 250A.


CASE C PEDESTRIAN CURB RAMP IN ACCORDANCE WITH 2022 CALTRANS STANDARD PLAN A88A.


SIDEWALK CONSISTING OF 4-INCHES CONCRETE OVER 4-INCHES CLASS 2 AGGREGATE BASE IN
ACCORDANCE WITH CITY STANDARD 235 & 237.  CONFORM TO EXISTING GROUND AT BACK OF
SIDEWALK IN ACCORDANCE WITH CITY STANDARD 233.  IF SIDEWALK IS ADJACENT TO
LANDSCAPING, PROVIDE MOISTURE BARRIER IN ACCORDANCE WITH CITY STANDARD 264.


CURB AND GUTTER IN ACCORDANCE WITH CITY STANDARD 241.


STREET MEDIAN CURB IN ACCORDANCE WITH CITY STANDARD 242, TYPE A.


SIDEWALK BARRICADE IN ACCORDANCE WITH CITY STANDARD 236.


FOR SIGNING AND STRIPING INFORMATION, SEE SHEETS SS0.1 & SS0.2.


FOR MEDIAN PLANTING INFORMATION, SEE SHEETS L2.0 THROUGH L2.3.
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CASE C PEDESTRIAN CURB RAMP IN ACCORDANCE WITH 2022 CALTRANS STANDARD PLAN A88A.


SIDEWALK CONSISTING OF 4-INCHES CONCRETE OVER 4-INCHES CLASS 2 AGGREGATE BASE IN
ACCORDANCE WITH CITY STANDARD 235 & 237.  CONFORM TO EXISTING GROUND AT BACK OF
SIDEWALK IN ACCORDANCE WITH CITY STANDARD 233.  IF SIDEWALK IS ADJACENT TO
LANDSCAPING, PROVIDE MOISTURE BARRIER IN ACCORDANCE WITH CITY STANDARD 264.


CURB AND GUTTER IN ACCORDANCE WITH CITY STANDARD 241.


STREET MEDIAN CURB IN ACCORDANCE WITH CITY STANDARD 242, TYPE A.


KEYNOTES:


REPLACE DRIVEWAY CURB CUT IN ACCORDANCE WITH CITY STANDARD 250A.


FOR SIGNING AND STRIPING INFORMATION, SEE SHEETS SS0.1 & SS0.2.


FOR MEDIAN PLANTING INFORMATION, SEE SHEETS L2.0 THROUGH L2.3.
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KEYNOTES:


REPLACE DRIVEWAY CURB CUT IN ACCORDANCE WITH CITY STANDARD 250A.


STREET MEDIAN CURB IN ACCORDANCE WITH CITY STANDARD 242, TYPE A.


SIDEWALK BARRICADE IN ACCORDANCE WITH CITY STANDARD 236.


FOR SIGNING AND STRIPING INFORMATION, SEE SHEETS SS0.1 & SS0.2.


REPLACE DRIVEWAY CURB CUT IN ACCORDANCE WITH CITY STANDARD 250A.


CASE C PEDESTRIAN CURB RAMP IN ACCORDANCE WITH 2022 CALTRANS STANDARD PLAN A88A.


SIDEWALK CONSISTING OF 4-INCHES CONCRETE OVER 4-INCHES CLASS 2 AGGREGATE BASE IN
ACCORDANCE WITH CITY STANDARD 235 & 237.  CONFORM TO EXISTING GROUND AT BACK OF
SIDEWALK IN ACCORDANCE WITH CITY STANDARD 233.  IF SIDEWALK IS ADJACENT TO
LANDSCAPING, PROVIDE MOISTURE BARRIER IN ACCORDANCE WITH CITY STANDARD 264.


CURB AND GUTTER IN ACCORDANCE WITH CITY STANDARD 241.
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KEYNOTES:


CONFORM TO EXISTING SURFACE ELEVATION IN A MANNER WHICH PROVIDES A UNIFORM
TRANSITION BETWEEN SURFACES AND DOES NOT IMPEDE DRAINAGE.


OVERLAY EXISTING ASPHALT CONCRETE IN ACCORDANCE WITH CITY STANDARD 208.


5-INCH ASPHALT CONCRETE OVERLAY WITH GLASGRID IN ACCORDANCE WITH THE GEOTECHNICAL
RECOMMENDATIONS.  SEE DETAIL 2, SHEET 3.


MINIMUM 12-INCH WIDE FULL DEPTH ASPHALT CONCRETE PLUG.


BACKFILL CURBS TO THE LINES AND ELEVATIONS SHOWN WITH SOIL SUITABLE FOR PLANTING.


CONTRACTOR TO PROVIDE DESIGN BUILD DRAWINGS TO CITY FOR REPAIR OF DAMAGED SOUNDWALL
PANELS AND COLUMNS, AND SOUNDWALL PAINT RESTORATION, SEE TECHNICAL SPECIFICATIONS
12.22.
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EXISTING GAS LINE TO REMAIN, PROTECT IN PLACE.  CONTRACTOR IS RESPONSIBLE FOR
CONTACTING PG&E TO LOCATE EXISTING UTILITY LINES PRIOR TO START OF WORK AND FOR
ON-SITE INSPECTION ANY TIME WORK IS BEING PERFORMED WITHIN 5-FEET OF A HIGH PRESSURE
GAS LINE.


NEW 2-INCH IRRIGATION WATER SERVICE IN ACCORDANCE WITH CITY STANDARD 865A AND
REDUCED PRESSURE BACKFLOW PREVENTION DEVICE IN ACCORDANCE WITH CITY STANDARD 876.
PERFORM ALL TRENCHING AND SURFACE RESTORATION IN ACCORDANCE WITH CITY STANDARD 215.


IRRIGATION POC, SEE LANDSCAPE PLANS FOR CONTINUATION.


ELECTRICAL FOR IRRIGATION CONTROLLER, SEE LANDSCAPE PLANS.
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KEYNOTES:


CONFORM TO EXISTING SURFACE ELEVATION IN A MANNER WHICH PROVIDES A UNIFORM
TRANSITION BETWEEN SURFACES AND DOES NOT IMPEDE DRAINAGE.


OVERLAY EXISTING ASPHALT CONCRETE IN ACCORDANCE WITH CITY STANDARD 208.


5-INCH ASPHALT CONCRETE OVERLAY WITH GLASGRID IN ACCORDANCE WITH THE GEOTECHNICAL
RECOMMENDATIONS.  SEE DETAIL 2, SHEET 3.


MINIMUM 12-INCH WIDE FULL DEPTH ASPHALT CONCRETE PLUG.


BACKFILL CURBS TO THE LINES AND ELEVATIONS SHOWN WITH SOIL SUITABLE FOR PLANTING.


CONTRACTOR TO PROVIDE DESIGN BUILD DRAWINGS TO CITY FOR REPAIR OF DAMAGED SOUNDWALL
PANELS AND COLUMNS, AND SOUNDWALL PAINT RESTORATION, SEE TECHNICAL SPECIFICATIONS
12.22.
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COORDINATE WITH THE OWNER OF THIS UTILITY TO RELOCATE EXISTING UTILITY AS REQUIRED
TO FACILITATE THE PROPOSED IMPROVEMENTS.
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EXISTING GAS LINE TO REMAIN, PROTECT IN PLACE.  CONTRACTOR IS RESPONSIBLE FOR
CONTACTING PG&E TO LOCATE EXISTING UTILITY LINES PRIOR TO START OF WORK AND FOR
ON-SITE INSPECTION ANY TIME WORK IS BEING PERFORMED WITHIN 5-FEET OF A HIGH PRESSURE
GAS LINE.


NEW 2-INCH IRRIGATION WATER SERVICE IN ACCORDANCE WITH CITY STANDARD 865A AND
REDUCED PRESSURE BACKFLOW PREVENTION DEVICE IN ACCORDANCE WITH CITY STANDARD 876.
PERFORM ALL TRENCHING AND SURFACE RESTORATION IN ACCORDANCE WITH CITY STANDARD 215.
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TYPE II STORM DRAIN CATCH BASIN IN ACCORDANCE WITH CITY STANDARD 402.


KEYNOTES:


CONFORM TO EXISTING SURFACE ELEVATION IN A MANNER WHICH PROVIDES A UNIFORM
TRANSITION BETWEEN SURFACES AND DOES NOT IMPEDE DRAINAGE.


OVERLAY EXISTING ASPHALT CONCRETE IN ACCORDANCE WITH CITY STANDARD 208.


5-INCH ASPHALT CONCRETE OVERLAY WITH GLASGRID IN ACCORDANCE WITH THE GEOTECHNICAL
RECOMMENDATIONS.  SEE DETAIL 2, SHEET 3.


MINIMUM 12-INCH WIDE FULL DEPTH ASPHALT CONCRETE PLUG.


BACKFILL CURBS TO THE LINES AND ELEVATIONS SHOWN WITH SOIL SUITABLE FOR PLANTING.


CONTRACTOR TO PROVIDE DESIGN BUILD DRAWINGS TO CITY FOR REPAIR OF DAMAGED SOUNDWALL
PANELS AND COLUMNS, AND SOUNDWALL PAINT RESTORATION, SEE TECHNICAL SPECIFICATIONS
12.22.
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COORDINATE WITH THE OWNER OF THIS UTILITY TO RELOCATE EXISTING UTILITY AS REQUIRED
TO FACILITATE THE PROPOSED IMPROVEMENTS.
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KEYNOTES:


CONFORM TO EXISTING SURFACE ELEVATION IN A MANNER WHICH PROVIDES A UNIFORM
TRANSITION BETWEEN SURFACES AND DOES NOT IMPEDE DRAINAGE.


OVERLAY EXISTING ASPHALT CONCRETE IN ACCORDANCE WITH CITY STANDARD 208.


5-INCH ASPHALT CONCRETE OVERLAY WITH GLASGRID IN ACCORDANCE WITH THE GEOTECHNICAL
RECOMMENDATIONS.  SEE DETAIL 2, SHEET 3.


MINIMUM 12-INCH WIDE FULL DEPTH ASPHALT CONCRETE PLUG.


BACKFILL CURBS TO THE LINES AND ELEVATIONS SHOWN WITH SOIL SUITABLE FOR PLANTING.EXISTING GAS LINE TO REMAIN, PROTECT IN PLACE.  CONTRACTOR IS RESPONSIBLE FOR
CONTACTING PG&E TO LOCATE EXISTING UTILITY LINES PRIOR TO START OF WORK AND FOR
ON-SITE INSPECTION ANY TIME WORK IS BEING PERFORMED WITHIN 5-FEET OF A HIGH PRESSURE
GAS LINE.
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EROSION CONTROL NOTES


GENERAL:


1. ALL GRADING WORK SHALL BE PROTECTED BY SILT FENCING IN A MANNER TO MINIMIZE EROSION AND
COLLECT SEDIMENT.


2. THIS PLAN IS INTENDED FOR EROSION CONTROL ONLY. SEE GRADING PLAN FOR SLOPE INFORMATION.


3. ALL EROSION CONTROL MEASURES SHALL BE MAINTAINED UNTIL DISTURBED AREAS ARE STABILIZED.
CHANGES TO THIS PLAN TO MEET FIELD CONDITIONS WILL BE MADE ONLY WITH THE APPROVAL OF, OR
AT THE DIRECTION OF THE OWNER. CHANGES MADE TO SUIT FIELD CONDITIONS WILL BE MADE ONLY
WITH THE APPROVAL OF OR AT THE DIRECTION OF THE OWNER. CHANGES MADE TO SUIT FIELD
CONDITIONS SHALL BE BROUGHT TO THE IMMEDIATE ATTENTION OF THE ENGINEER AND OWNER.


4. ALL EROSION CONTROL FACILITIES MUST BE INSPECTED AND REPAIRED AT THE END OF EACH WORKING
DAY.


5. IF SIGNIFICANT SEDIMENT OR OTHER VISUAL SYMPTOMS OF IMPURITIES ARE NOTICED IN THE STORM
WATER, CONTACT THE ENGINEER IMMEDIATELY.


6. CONTRACTOR IS RESPONSIBLE FOR INSPECTION AND RESTORATION OF ALL ASPECTS OF THE EROSION &
SEDIMENTATION CONTROL PLAN. SEDIMENT ON THE SIDEWALKS AND GUTTERS SHALL BE REMOVED BY
SHOVEL OR BROOM AND DISPOSED APPROPRIATELY.


7. ALL EMPLOYEES, CONTRACTORS, AND SUBCONTRACTORS ARE RESPONSIBLE FOR CONFORMING TO THE
ELEMENTS SHOWN ON THIS PLAN OR RELATED DOCUMENTS.


8. CONTRACTOR TO EMPLOY BEST MANAGEMENT PRACTICES (BMP'S) IN ACCORDANCE WITH THE CITY OF
ROHNERT PARK.


9. ALL DUMPSTERS OR OTHER TRASH STORAGE ENCLOSURES SHALL BE UTILIZED SOLELY FOR
NON-HAZARDOUS MATERIALS.


10. ALL PAVED AREAS WILL BE KEPT CLEAR OF EARTH MATERIAL AND DEBRIS AND THE SITE SHALL BE
MAINTAINED SO THAT A MINIMUM OF SEDIMENT-LADEN RUNOFF ENTERS THE STORM DRAIN SYSTEM.
THESE PLANS SHALL REMAIN IN EFFECT UNTIL THE IMPROVEMENTS ARE ACCEPTED AND ALL SLOPES ARE
STABILIZED.


11. BORROW AREAS AND TEMPORARY STOCKPILES SHALL BE PROTECTED WITH APPROPRIATE EROSION
CONTROL MEASURES.


12. REMOVE SPOILS PROMPTLY AND AVOID STOCKPILING OF FILL MATERIALS WHEN RAIN IS FORECAST. IF
RAIN IS FORECAST OR APPARENT, STOCKPILED SOILS AND OTHER MATERIALS SHALL BE COVERED WITH
PLASTIC OR A TARP.


13. STORE, HANDLE AND DISPOSE OF CONSTRUCTION MATERIALS AND WASTES SO AS TO PREVENT THEIR
ENTRY INTO THE STORM DRAIN SYSTEM. CONTRACTOR MUST NOT ALLOW CONCRETE, WASHWATERS,
SLURRIES, PAINT OR OTHER MATERIALS TO ENTER THE CATCH BASINS, STORM DRAINAGE, OR ENTER SITE
RUNOFF.


14. USE FILTRATION OR OTHER APPROVED MEASURES TO REMOVE SEDIMENT FROM DEWATERING EFFLUENT.


15. NO CLEANING, FUELING OR MAINTAINING VEHICLES ON SITE SHALL BE PERMITTED. DO NOT ALLOW
DELETERIOUS MATERIALS TO ENTER THE CATCH BASINS, STORM DRAINAGE, OR TO ENTER SITE RUNOFF.
ALL CONCRETE WASHOUT SHALL OCCUR OFF-SITE.


16. EROSION CONTROL MEASURES TO BE EMPLOYED PER CITY OF ROHNERT PARK REQUIREMENTS.


MATERIALS:


1. FILTER FABRIC SHALL BE A PERVIOUS SHEET OF SYNTHETIC POLYMER COMPOSED OF AT LEAST 85% BY
WEIGHT ETHYLENE, PROPYLENE, AMIDE, ESTER OF VINYLIDENE YARN, WOVEN OR NON-WOVEN, AND
SHALL CONTAIN STABILIZERS AND/OR INHIBITORS TO RESIST DETERIORATION BY HEAT, WATER AND
ULTRAVIOLET LIGHT. THE FABRIC SHALL CONFORM TO THE FOLLOWING CRITERIA:


A. THE EQUIVALENT OPENING SIZE (U.S. STANDARD SIEVE) SHALL BE WITHIN THE RANGE 70-100.


B. THE TENSILE STRENGTH (ASTM D1682G) SHALL BE AT LEAST 120 POUNDS. THE STRENGTH OF FABRIC
REQUIRED DEPENDS ON THE WIRE SUPPORT FENCE. THE STRENGTH GIVEN IS THE MINIMUM FOR A
6-INCH SQUARE MESH WIRE SUPPORT FENCE. IF EXTRA-STRENGTH FABRIC IS USED WITHOUT A SUPPORT
FENCE, THE STRENGTH REQUIRED SHALL BE 200 POUNDS MINIMUM WITH POSTS SPACED ON 6 FOOT
CENTERS.


2. POSTS FOR SILT FENCES SHALL BE EITHER 4-INCH-DIAMETER WOOD OR 1.33-POUNDS-PER LINEAR FOOT
STEEL   WITH A MINIMUM LENGTH OF 5 FEET. STEEL POSTS SHALL HAVE PROJECTIONS FOR FASTENING
WIRE TO THEM.


3. WIRE FENCE REINFORCEMENT FOR SILT FENCES SHALL BE A MINIMUM OF 42 INCHES IN HEIGHT, SHALL BE
A MINIMUM OF 14-GAUGE, AND SHALL HAVE A MAXIMUM MESH SPACING OF 6 INCHES.


CONSTRUCTION SPECIFICATIONS:


1. THE HEIGHT OF A SILT FENCE SHALL NOT EXCEED 36 INCHES. ON SLOPES, THE FENCE LINE SHALL FOLLOW
THE CONTOUR AS CLOSELY AS POSSIBLE. IN SMALL SWALES, THE FENCE LINE SHALL BE CURVED
UPSTREAM AT THE SIDES TO DIRECT THE FLOW TOWARD THE MIDDLE OF THE FENCE.


2. IF POSSIBLE, THE FILTER FABRIC SHALL BE CUT FROM A CONTINUOUS ROLL TO AVOID THE USE OF JOINTS.
WHEN JOINTS ARE NECESSARY, FILTER CLOTH SHALL BE SPLICED ONLY AT A SUPPORT POST, WITH A
MINIMUM 6-INCH OVERLAP AND BOTH ENDS SECURELY FASTENED TO THE POST.


MINIMUM 6-INCH OVERLAP AND BOTH ENDS SECURELY FASTENED TO THE POST.


3. STEEL POSTS SHALL BE SPACED A MAXIMUM OF 10 FEET APART AND DRIVEN SECURELY INTO THE
GROUND (MINIMUM OF 12 INCHES). WHEN EXTRA-STRENGTH FABRIC IS USED WITHOUT THE WIRE
SUPPORT FENCE, OR WOOD POSTS ARE UTILIZED, POST SPACING SHALL NOT EXCEED 6 FEET.


4. A TRENCH SHALL BE EXCAVATED APPROXIMATELY 4 INCHES WIDE AND 8 INCHES DEEP ALONG THE LINE
OF POST AND UPSLOPE FROM THE BARRIER.


5. WHEN STANDARD-STRENGTH FILTER FABRIC IS USED, A WIRE MESH SUPPORT FENCE SHALL BE FASTENED
SECURELY TO THE UPSLOPE SIDE OF THE POSTS USING HEAVY DUTY WIRE STAPLES AT LEAST 1 INCH
LONG, TIE WIRES OR HOG RINGS. THE WIRE SHALL EXTEND INTO THE TRENCH A MINIMUM OF 2 INCHES
AND SHALL NOT EXTEND MORE THAN 36 INCHES ABOVE THE ORIGINAL GROUND SURFACE.


6. THE STANDARD-STRENGTH FILTER FABRIC SHALL BE STAPLED OR WIRED TO THE FENCE, AND 8 INCHES OF
THE FABRIC SHALL EXTEND INTO THE TRENCH. THE FABRIC SHALL NOT EXTEND MORE THAN 36 INCHES
ABOVE THE ORIGINAL GROUND SURFACE. FILTER FABRIC SHALL NOT BE STAPLED TO EXISTING TREES.


7. WHEN EXTRA-STRENGTH FILTER FABRIC AND CLOSER POST SPACING ARE USED, THE WIRE MESH SUPPORT
FENCE MAY BE ELIMINATED. IN SUCH A CASE, THE FILTER FABRIC IS STAPLED OR WIRED DIRECTLY TO THE
POSTS WITH ALL OTHER PROVISIONS OF NO. 6 ABOVE APPLYING.


8. THE TRENCH SHALL BE BACK FILLED AND THE SOIL COMPACTED OVER THE TOE OF THE FILTER FABRIC.


9. SILT FENCES SHALL BE REMOVED WHEN THEY HAVE SERVED THEIR USEFUL PURPOSE, BUT NOT BEFORE
THE UPSLOPE AREA HAS BEEN PERMANENTLY STABILIZED.


MAINTENANCE:


1. SILT FENCES AND FILTER BARRIERS SHALL BE INSPECTED IMMEDIATELY AFTER EACH RAINFALL AND AT
LEAST DAILY DURING PROLONGED RAINFALL AND REQUIRED REPAIRS SHALL BE MADE IMMEDIATELY.


2. SHOULD THE FABRIC ON A SILT FENCE OR FILTER BARRIER DECOMPOSE OR BECOME INEFFECTIVE PRIOR
TO THE END OF THE BARRIER'S EXPECTED USABLE LIFE AND THE BARRIER STILL BE NECESSARY, THE FABRIC
SHALL BE REPLACED PROMPTLY.


3. SEDIMENT DEPOSITS SHOULD BE REMOVED WHEN DEPOSITS REACH APPROXIMATELY ONE HALF THE
HEIGHT OF THE BARRIER.


4. ANY SEDIMENT DEPOSITS REMAINING IN PLACE AFTER THE SILT FENCE OR FILTER BARRIER IS NO LONGER
REQUIRED SHALL BE SPREAD TO CONFORM WITH THE EXISTING GRADE, PREPARED AND SEEDED.


5. DURING CONSTRUCTION DUST PALLIATIVES SHALL BE USED WHILE PERFORMING ANY CONSTRUCTION
ACTIVITIES THAT GENERATE DUST.
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INSTALL NEW BASIC CROSSWALK PER CALTRANS STANDARD PLAN A24F. FURNISH AND INSTALL NEW SIGN POST PER ROHNERT PARK STANDARD DETAIL 705B. INSTALL "STOP" PAVEMENT MARKING PER CALTRANS STANDARD PLAN A24D. RESTRIPE EXISTING CHANNELIZING LINE PER DETAIL 38 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW CHANNELIZING LINE PER DETAIL 38A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL INTERSECTION LINE FOR BIKE LANE PER DETAIL 39A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL BIKE LANE LINE PER DETAIL 39 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW 4" SOLID WHITE STRIPE. FURNISH AND INSTALL R2-1 (35MPH) SPEED LIMIT SIGN. INSTALL "BIKE" PAVEMENT MARKING, "LANE" PAVEMENT MARKING AND BIKE LANE ARROW AS SHOWN PER CALTRANS STANDARD PLANS A24A AND A24E. REMOVE CONFLICTING STRIPING. INSTALL TYPE VII (R) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE VII (L) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (R) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (L) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE I 10'-0" ARROW PER CALTRANS STANDARD PLAN A24A. FURNISH AND INSTALL 12"X18" R26(CA) NO PARKING SIGN AND 18"X24" R81(CA) BIKE LANE SIGN ASSEMBLY ON NEW POST. NO PARKING SIGN SHALL BE MOUNTED ABOVE BIKE LANE SIGN. FURNISH AND INSTALL 36"X36" STOP SIGN. INSTALL LIMIT LINE (STOP LINE) PER REVISED CALTRANS STANDARD PLAN RSP A24G. RELOCATE EXISTING CUSTOM STREET SIGN FROM EXISTING STREET LIGHTING POLE TO NEW POST. INSTALL 18"X24" R81(CA) BIKE LANE SIGN AND M6-1(R) SIGN ON NEW POST. RESTRIPE EXISTING DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. INSTALL NEW DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. FURNISH AND INSTALL R4-7 SIGN AND TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. FURNISH AND INSTALL TYPE Q MARKER AND TWO-WAY REFLECTIVE MARKERS ON MEDIAN NOSE PER CITY OF ROHNERT PARK STANDARD DETAIL 721. FURNISH AND INSTALL LEFT EDGE LINE RAISED PAVEMENT MARKERS PER CITY OF ROHNERT PARK STANDARD DETAIL 721. INSTALL NEW "NO PASSING ZONE - ONE DIRECTION" STRIPING PER DETAIL 18 ON REVISED CALTRANS STANDARD PLAN A20A. INSTALL 30"X30" R3-7 SIGN ON NEW POST. INSTALL NEW RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. RESTRIPE RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. FURNISH AND INSTALL PEDESTRIAN BARRICADE WITH R9-3 SIGN FACING THE END OF THE PEDESTRIAN TRAVEL WAY. FURNISH AND INSTALL BOLT-DOWN BIKE LANE CURB WITH 1 ' SPACING PER DETAIL A ON SHEET 12' SPACING PER DETAIL A ON SHEET SSO.2. FURNISH AND INSTALL TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. INSTALL 6" SOLID WHITE STRIPED BULB-OUT WITH 4" SOLID WHITE STRIPE HATCHING AS SHOWN.  FURNISH AND INSTALL 6" WHITE ROUND RAISED PAVEMENT MARKERS ALONG BULB-OUT AT 6' SPACING. FURNISH AND INSTALL LANE LINE EXTENSION THROUGH INTERSECTION PER DETAIL 40 ON REVISED CALTRANS STANDARD PLAN RSP A20D.
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1. ALL STRIPING SHALL CONFORM TO THE CITY OF ROHNERT PARK STANDARD PLANS, THE 2018 EDITION ALL STRIPING SHALL CONFORM TO THE CITY OF ROHNERT PARK STANDARD PLANS, THE 2018 EDITION OF THE CALTRANS DEPARTMENT OF TRANSPORTATION (CALTRANS) STANDARD SPECIFICATIONS (AND REVISIONS), STANDARD PLANS (AND REVISIONS), AND THE CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (MUTCD) 2014 REVISION 6 (EFFECTIVE 3/30/21). 2. ALL SIGNAGE SHALL CONFORM TO THE CA MUTCD 2014 REVISION 6. ALL SIGNAGE SHALL CONFORM TO THE CA MUTCD 2014 REVISION 6. 3. ALL PAVEMENT MARKINGS SHALL BE THERMOPLASTIC. ALL PAVEMENT MARKINGS SHALL BE THERMOPLASTIC. 4. CONTRACTOR SHALL PROTECT IN PLACE EXISTING SIGNAGE AND STRIPING UNLESS OTHERWISE NOTED CONTRACTOR SHALL PROTECT IN PLACE EXISTING SIGNAGE AND STRIPING UNLESS OTHERWISE NOTED ON THE PLAN.
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INSTALL NEW BASIC CROSSWALK PER CALTRANS STANDARD PLAN A24F. FURNISH AND INSTALL NEW SIGN POST PER ROHNERT PARK STANDARD DETAIL 705B. INSTALL "STOP" PAVEMENT MARKING PER CALTRANS STANDARD PLAN A24D. RESTRIPE EXISTING CHANNELIZING LINE PER DETAIL 38 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW CHANNELIZING LINE PER DETAIL 38A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL INTERSECTION LINE FOR BIKE LANE PER DETAIL 39A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL BIKE LANE LINE PER DETAIL 39 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW 4" SOLID WHITE STRIPE. FURNISH AND INSTALL R2-1 (35MPH) SPEED LIMIT SIGN. INSTALL "BIKE" PAVEMENT MARKING, "LANE" PAVEMENT MARKING AND BIKE LANE ARROW AS SHOWN PER CALTRANS STANDARD PLANS A24A AND A24E. REMOVE CONFLICTING STRIPING. INSTALL TYPE VII (R) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE VII (L) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (R) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (L) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE I 10'-0" ARROW PER CALTRANS STANDARD PLAN A24A. FURNISH AND INSTALL 12"X18" R26(CA) NO PARKING SIGN AND 18"X24" R81(CA) BIKE LANE SIGN ASSEMBLY ON NEW POST. NO PARKING SIGN SHALL BE MOUNTED ABOVE BIKE LANE SIGN. FURNISH AND INSTALL 36"X36" STOP SIGN. INSTALL LIMIT LINE (STOP LINE) PER REVISED CALTRANS STANDARD PLAN RSP A24G. RELOCATE EXISTING CUSTOM STREET SIGN FROM EXISTING STREET LIGHTING POLE TO NEW POST. INSTALL 18"X24" R81(CA) BIKE LANE SIGN AND M6-1(R) SIGN ON NEW POST. RESTRIPE EXISTING DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. INSTALL NEW DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. FURNISH AND INSTALL R4-7 SIGN AND TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. FURNISH AND INSTALL TYPE Q MARKER AND TWO-WAY REFLECTIVE MARKERS ON MEDIAN NOSE PER CITY OF ROHNERT PARK STANDARD DETAIL 721. FURNISH AND INSTALL LEFT EDGE LINE RAISED PAVEMENT MARKERS PER CITY OF ROHNERT PARK STANDARD DETAIL 721. INSTALL NEW "NO PASSING ZONE - ONE DIRECTION" STRIPING PER DETAIL 18 ON REVISED CALTRANS STANDARD PLAN A20A. INSTALL 30"X30" R3-7 SIGN ON NEW POST. INSTALL NEW RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. RESTRIPE RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. FURNISH AND INSTALL PEDESTRIAN BARRICADE WITH R9-3 SIGN FACING THE END OF THE PEDESTRIAN TRAVEL WAY. FURNISH AND INSTALL BOLT-DOWN BIKE LANE CURB WITH 1 ' SPACING PER DETAIL A ON SHEET 12' SPACING PER DETAIL A ON SHEET SSO.2. FURNISH AND INSTALL TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. INSTALL 6" SOLID WHITE STRIPED BULB-OUT WITH 4" SOLID WHITE STRIPE HATCHING AS SHOWN.  FURNISH AND INSTALL 6" WHITE ROUND RAISED PAVEMENT MARKERS ALONG BULB-OUT AT 6' SPACING. FURNISH AND INSTALL LANE LINE EXTENSION THROUGH INTERSECTION PER DETAIL 40 ON REVISED CALTRANS STANDARD PLAN RSP A20D.
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INSTALL NEW BASIC CROSSWALK PER CALTRANS STANDARD PLAN A24F. FURNISH AND INSTALL NEW SIGN POST PER ROHNERT PARK STANDARD DETAIL 705B. INSTALL "STOP" PAVEMENT MARKING PER CALTRANS STANDARD PLAN A24D. RESTRIPE EXISTING CHANNELIZING LINE PER DETAIL 38 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW CHANNELIZING LINE PER DETAIL 38A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL INTERSECTION LINE FOR BIKE LANE PER DETAIL 39A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL BIKE LANE LINE PER DETAIL 39 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW 4" SOLID WHITE STRIPE. FURNISH AND INSTALL R2-1 (35MPH) SPEED LIMIT SIGN. INSTALL "BIKE" PAVEMENT MARKING, "LANE" PAVEMENT MARKING AND BIKE LANE ARROW AS SHOWN PER CALTRANS STANDARD PLANS A24A AND A24E. REMOVE CONFLICTING STRIPING. INSTALL TYPE VII (R) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE VII (L) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (R) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (L) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE I 10'-0" ARROW PER CALTRANS STANDARD PLAN A24A. FURNISH AND INSTALL 12"X18" R26(CA) NO PARKING SIGN AND 18"X24" R81(CA) BIKE LANE SIGN ASSEMBLY ON NEW POST. NO PARKING SIGN SHALL BE MOUNTED ABOVE BIKE LANE SIGN. FURNISH AND INSTALL 36"X36" STOP SIGN. INSTALL LIMIT LINE (STOP LINE) PER REVISED CALTRANS STANDARD PLAN RSP A24G. RELOCATE EXISTING CUSTOM STREET SIGN FROM EXISTING STREET LIGHTING POLE TO NEW POST. INSTALL 18"X24" R81(CA) BIKE LANE SIGN AND M6-1(R) SIGN ON NEW POST. RESTRIPE EXISTING DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. INSTALL NEW DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. FURNISH AND INSTALL R4-7 SIGN AND TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. FURNISH AND INSTALL TYPE Q MARKER AND TWO-WAY REFLECTIVE MARKERS ON MEDIAN NOSE PER CITY OF ROHNERT PARK STANDARD DETAIL 721. FURNISH AND INSTALL LEFT EDGE LINE RAISED PAVEMENT MARKERS PER CITY OF ROHNERT PARK STANDARD DETAIL 721. INSTALL NEW "NO PASSING ZONE - ONE DIRECTION" STRIPING PER DETAIL 18 ON REVISED CALTRANS STANDARD PLAN A20A. INSTALL 30"X30" R3-7 SIGN ON NEW POST. INSTALL NEW RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. RESTRIPE RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. FURNISH AND INSTALL PEDESTRIAN BARRICADE WITH R9-3 SIGN FACING THE END OF THE PEDESTRIAN TRAVEL WAY. FURNISH AND INSTALL BOLT-DOWN BIKE LANE CURB WITH 1 ' SPACING PER DETAIL A ON SHEET 12' SPACING PER DETAIL A ON SHEET SSO.2. FURNISH AND INSTALL TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. INSTALL 6" SOLID WHITE STRIPED BULB-OUT WITH 4" SOLID WHITE STRIPE HATCHING AS SHOWN.  FURNISH AND INSTALL 6" WHITE ROUND RAISED PAVEMENT MARKERS ALONG BULB-OUT AT 6' SPACING. FURNISH AND INSTALL LANE LINE EXTENSION THROUGH INTERSECTION PER DETAIL 40 ON REVISED CALTRANS STANDARD PLAN RSP A20D.
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INSTALL NEW BASIC CROSSWALK PER CALTRANS STANDARD PLAN A24F. FURNISH AND INSTALL NEW SIGN POST PER ROHNERT PARK STANDARD DETAIL 705B. INSTALL "STOP" PAVEMENT MARKING PER CALTRANS STANDARD PLAN A24D. RESTRIPE EXISTING CHANNELIZING LINE PER DETAIL 38 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW CHANNELIZING LINE PER DETAIL 38A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL INTERSECTION LINE FOR BIKE LANE PER DETAIL 39A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL BIKE LANE LINE PER DETAIL 39 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW 4" SOLID WHITE STRIPE. FURNISH AND INSTALL R2-1 (35MPH) SPEED LIMIT SIGN. INSTALL "BIKE" PAVEMENT MARKING, "LANE" PAVEMENT MARKING AND BIKE LANE ARROW AS SHOWN PER CALTRANS STANDARD PLANS A24A AND A24E. REMOVE CONFLICTING STRIPING. INSTALL TYPE VII (R) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE VII (L) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (R) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (L) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE I 10'-0" ARROW PER CALTRANS STANDARD PLAN A24A. FURNISH AND INSTALL 12"X18" R26(CA) NO PARKING SIGN AND 18"X24" R81(CA) BIKE LANE SIGN ASSEMBLY ON NEW POST. NO PARKING SIGN SHALL BE MOUNTED ABOVE BIKE LANE SIGN. FURNISH AND INSTALL 36"X36" STOP SIGN. INSTALL LIMIT LINE (STOP LINE) PER REVISED CALTRANS STANDARD PLAN RSP A24G. RELOCATE EXISTING CUSTOM STREET SIGN FROM EXISTING STREET LIGHTING POLE TO NEW POST. INSTALL 18"X24" R81(CA) BIKE LANE SIGN AND M6-1(R) SIGN ON NEW POST. RESTRIPE EXISTING DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. INSTALL NEW DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. FURNISH AND INSTALL R4-7 SIGN AND TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. FURNISH AND INSTALL TYPE Q MARKER AND TWO-WAY REFLECTIVE MARKERS ON MEDIAN NOSE PER CITY OF ROHNERT PARK STANDARD DETAIL 721. FURNISH AND INSTALL LEFT EDGE LINE RAISED PAVEMENT MARKERS PER CITY OF ROHNERT PARK STANDARD DETAIL 721. INSTALL NEW "NO PASSING ZONE - ONE DIRECTION" STRIPING PER DETAIL 18 ON REVISED CALTRANS STANDARD PLAN A20A. INSTALL 30"X30" R3-7 SIGN ON NEW POST. INSTALL NEW RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. RESTRIPE RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. FURNISH AND INSTALL PEDESTRIAN BARRICADE WITH R9-3 SIGN FACING THE END OF THE PEDESTRIAN TRAVEL WAY. FURNISH AND INSTALL BOLT-DOWN BIKE LANE CURB WITH 1 ' SPACING PER DETAIL A ON SHEET 12' SPACING PER DETAIL A ON SHEET SSO.2. FURNISH AND INSTALL TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. INSTALL 6" SOLID WHITE STRIPED BULB-OUT WITH 4" SOLID WHITE STRIPE HATCHING AS SHOWN.  FURNISH AND INSTALL 6" WHITE ROUND RAISED PAVEMENT MARKERS ALONG BULB-OUT AT 6' SPACING. FURNISH AND INSTALL LANE LINE EXTENSION THROUGH INTERSECTION PER DETAIL 40 ON REVISED CALTRANS STANDARD PLAN RSP A20D.
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1. ALL STRIPING SHALL CONFORM TO THE CITY OF ROHNERT PARK STANDARD PLANS, THE 2018 EDITION ALL STRIPING SHALL CONFORM TO THE CITY OF ROHNERT PARK STANDARD PLANS, THE 2018 EDITION OF THE CALTRANS DEPARTMENT OF TRANSPORTATION (CALTRANS) STANDARD SPECIFICATIONS (AND REVISIONS), STANDARD PLANS (AND REVISIONS), AND THE CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (MUTCD) 2014 REVISION 6 (EFFECTIVE 3/30/21). 2. ALL SIGNAGE SHALL CONFORM TO THE CA MUTCD 2014 REVISION 6. ALL SIGNAGE SHALL CONFORM TO THE CA MUTCD 2014 REVISION 6. 3. ALL PAVEMENT MARKINGS SHALL BE THERMOPLASTIC. ALL PAVEMENT MARKINGS SHALL BE THERMOPLASTIC. 4. CONTRACTOR SHALL PROTECT IN PLACE EXISTING SIGNAGE AND STRIPING UNLESS OTHERWISE NOTED CONTRACTOR SHALL PROTECT IN PLACE EXISTING SIGNAGE AND STRIPING UNLESS OTHERWISE NOTED ON THE PLAN.
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INSTALL NEW BASIC CROSSWALK PER CALTRANS STANDARD PLAN A24F. FURNISH AND INSTALL NEW SIGN POST PER ROHNERT PARK STANDARD DETAIL 705B. INSTALL "STOP" PAVEMENT MARKING PER CALTRANS STANDARD PLAN A24D. RESTRIPE EXISTING CHANNELIZING LINE PER DETAIL 38 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW CHANNELIZING LINE PER DETAIL 38A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL INTERSECTION LINE FOR BIKE LANE PER DETAIL 39A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL BIKE LANE LINE PER DETAIL 39 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW 4" SOLID WHITE STRIPE. FURNISH AND INSTALL R2-1 (35MPH) SPEED LIMIT SIGN. INSTALL "BIKE" PAVEMENT MARKING, "LANE" PAVEMENT MARKING AND BIKE LANE ARROW AS SHOWN PER CALTRANS STANDARD PLANS A24A AND A24E. REMOVE CONFLICTING STRIPING. INSTALL TYPE VII (R) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE VII (L) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (R) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (L) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE I 10'-0" ARROW PER CALTRANS STANDARD PLAN A24A. FURNISH AND INSTALL 12"X18" R26(CA) NO PARKING SIGN AND 18"X24" R81(CA) BIKE LANE SIGN ASSEMBLY ON NEW POST. NO PARKING SIGN SHALL BE MOUNTED ABOVE BIKE LANE SIGN. FURNISH AND INSTALL 36"X36" STOP SIGN. INSTALL LIMIT LINE (STOP LINE) PER REVISED CALTRANS STANDARD PLAN RSP A24G. RELOCATE EXISTING CUSTOM STREET SIGN FROM EXISTING STREET LIGHTING POLE TO NEW POST. INSTALL 18"X24" R81(CA) BIKE LANE SIGN AND M6-1(R) SIGN ON NEW POST. RESTRIPE EXISTING DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. INSTALL NEW DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. FURNISH AND INSTALL R4-7 SIGN AND TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. FURNISH AND INSTALL TYPE Q MARKER AND TWO-WAY REFLECTIVE MARKERS ON MEDIAN NOSE PER CITY OF ROHNERT PARK STANDARD DETAIL 721. FURNISH AND INSTALL LEFT EDGE LINE RAISED PAVEMENT MARKERS PER CITY OF ROHNERT PARK STANDARD DETAIL 721. INSTALL NEW "NO PASSING ZONE - ONE DIRECTION" STRIPING PER DETAIL 18 ON REVISED CALTRANS STANDARD PLAN A20A. INSTALL 30"X30" R3-7 SIGN ON NEW POST. INSTALL NEW RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. RESTRIPE RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. FURNISH AND INSTALL PEDESTRIAN BARRICADE WITH R9-3 SIGN FACING THE END OF THE PEDESTRIAN TRAVEL WAY. FURNISH AND INSTALL BOLT-DOWN BIKE LANE CURB WITH 1 ' SPACING PER DETAIL A ON SHEET 12' SPACING PER DETAIL A ON SHEET SSO.2. FURNISH AND INSTALL TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. INSTALL 6" SOLID WHITE STRIPED BULB-OUT WITH 4" SOLID WHITE STRIPE HATCHING AS SHOWN.  FURNISH AND INSTALL 6" WHITE ROUND RAISED PAVEMENT MARKERS ALONG BULB-OUT AT 6' SPACING. FURNISH AND INSTALL LANE LINE EXTENSION THROUGH INTERSECTION PER DETAIL 40 ON REVISED CALTRANS STANDARD PLAN RSP A20D.
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INSTALL NEW BASIC CROSSWALK PER CALTRANS STANDARD PLAN A24F. FURNISH AND INSTALL NEW SIGN POST PER ROHNERT PARK STANDARD DETAIL 705B. INSTALL "STOP" PAVEMENT MARKING PER CALTRANS STANDARD PLAN A24D. RESTRIPE EXISTING CHANNELIZING LINE PER DETAIL 38 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW CHANNELIZING LINE PER DETAIL 38A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL INTERSECTION LINE FOR BIKE LANE PER DETAIL 39A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL BIKE LANE LINE PER DETAIL 39 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW 4" SOLID WHITE STRIPE. FURNISH AND INSTALL R2-1 (35MPH) SPEED LIMIT SIGN. INSTALL "BIKE" PAVEMENT MARKING, "LANE" PAVEMENT MARKING AND BIKE LANE ARROW AS SHOWN PER CALTRANS STANDARD PLANS A24A AND A24E. REMOVE CONFLICTING STRIPING. INSTALL TYPE VII (R) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE VII (L) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (R) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (L) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE I 10'-0" ARROW PER CALTRANS STANDARD PLAN A24A. FURNISH AND INSTALL 12"X18" R26(CA) NO PARKING SIGN AND 18"X24" R81(CA) BIKE LANE SIGN ASSEMBLY ON NEW POST. NO PARKING SIGN SHALL BE MOUNTED ABOVE BIKE LANE SIGN. FURNISH AND INSTALL 36"X36" STOP SIGN. INSTALL LIMIT LINE (STOP LINE) PER REVISED CALTRANS STANDARD PLAN RSP A24G. RELOCATE EXISTING CUSTOM STREET SIGN FROM EXISTING STREET LIGHTING POLE TO NEW POST. INSTALL 18"X24" R81(CA) BIKE LANE SIGN AND M6-1(R) SIGN ON NEW POST. RESTRIPE EXISTING DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. INSTALL NEW DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. FURNISH AND INSTALL R4-7 SIGN AND TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. FURNISH AND INSTALL TYPE Q MARKER AND TWO-WAY REFLECTIVE MARKERS ON MEDIAN NOSE PER CITY OF ROHNERT PARK STANDARD DETAIL 721. FURNISH AND INSTALL LEFT EDGE LINE RAISED PAVEMENT MARKERS PER CITY OF ROHNERT PARK STANDARD DETAIL 721. INSTALL NEW "NO PASSING ZONE - ONE DIRECTION" STRIPING PER DETAIL 18 ON REVISED CALTRANS STANDARD PLAN A20A. INSTALL 30"X30" R3-7 SIGN ON NEW POST. INSTALL NEW RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. RESTRIPE RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. FURNISH AND INSTALL PEDESTRIAN BARRICADE WITH R9-3 SIGN FACING THE END OF THE PEDESTRIAN TRAVEL WAY. FURNISH AND INSTALL BOLT-DOWN BIKE LANE CURB WITH 1 ' SPACING PER DETAIL A ON SHEET 12' SPACING PER DETAIL A ON SHEET SSO.2. FURNISH AND INSTALL TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. INSTALL 6" SOLID WHITE STRIPED BULB-OUT WITH 4" SOLID WHITE STRIPE HATCHING AS SHOWN.  FURNISH AND INSTALL 6" WHITE ROUND RAISED PAVEMENT MARKERS ALONG BULB-OUT AT 6' SPACING. FURNISH AND INSTALL LANE LINE EXTENSION THROUGH INTERSECTION PER DETAIL 40 ON REVISED CALTRANS STANDARD PLAN RSP A20D.
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INSTALL NEW BASIC CROSSWALK PER CALTRANS STANDARD PLAN A24F. FURNISH AND INSTALL NEW SIGN POST PER ROHNERT PARK STANDARD DETAIL 705B. INSTALL "STOP" PAVEMENT MARKING PER CALTRANS STANDARD PLAN A24D. RESTRIPE EXISTING CHANNELIZING LINE PER DETAIL 38 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW CHANNELIZING LINE PER DETAIL 38A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL INTERSECTION LINE FOR BIKE LANE PER DETAIL 39A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL BIKE LANE LINE PER DETAIL 39 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW 4" SOLID WHITE STRIPE. FURNISH AND INSTALL R2-1 (35MPH) SPEED LIMIT SIGN. INSTALL "BIKE" PAVEMENT MARKING, "LANE" PAVEMENT MARKING AND BIKE LANE ARROW AS SHOWN PER CALTRANS STANDARD PLANS A24A AND A24E. REMOVE CONFLICTING STRIPING. INSTALL TYPE VII (R) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE VII (L) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (R) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (L) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE I 10'-0" ARROW PER CALTRANS STANDARD PLAN A24A. FURNISH AND INSTALL 12"X18" R26(CA) NO PARKING SIGN AND 18"X24" R81(CA) BIKE LANE SIGN ASSEMBLY ON NEW POST. NO PARKING SIGN SHALL BE MOUNTED ABOVE BIKE LANE SIGN. FURNISH AND INSTALL 36"X36" STOP SIGN. INSTALL LIMIT LINE (STOP LINE) PER REVISED CALTRANS STANDARD PLAN RSP A24G. RELOCATE EXISTING CUSTOM STREET SIGN FROM EXISTING STREET LIGHTING POLE TO NEW POST. INSTALL 18"X24" R81(CA) BIKE LANE SIGN AND M6-1(R) SIGN ON NEW POST. RESTRIPE EXISTING DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. INSTALL NEW DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. FURNISH AND INSTALL R4-7 SIGN AND TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. FURNISH AND INSTALL TYPE Q MARKER AND TWO-WAY REFLECTIVE MARKERS ON MEDIAN NOSE PER CITY OF ROHNERT PARK STANDARD DETAIL 721. FURNISH AND INSTALL LEFT EDGE LINE RAISED PAVEMENT MARKERS PER CITY OF ROHNERT PARK STANDARD DETAIL 721. INSTALL NEW "NO PASSING ZONE - ONE DIRECTION" STRIPING PER DETAIL 18 ON REVISED CALTRANS STANDARD PLAN A20A. INSTALL 30"X30" R3-7 SIGN ON NEW POST. INSTALL NEW RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. RESTRIPE RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. FURNISH AND INSTALL PEDESTRIAN BARRICADE WITH R9-3 SIGN FACING THE END OF THE PEDESTRIAN TRAVEL WAY. FURNISH AND INSTALL BOLT-DOWN BIKE LANE CURB WITH 1 ' SPACING PER DETAIL A ON SHEET 12' SPACING PER DETAIL A ON SHEET SSO.2. FURNISH AND INSTALL TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. INSTALL 6" SOLID WHITE STRIPED BULB-OUT WITH 4" SOLID WHITE STRIPE HATCHING AS SHOWN.  FURNISH AND INSTALL 6" WHITE ROUND RAISED PAVEMENT MARKERS ALONG BULB-OUT AT 6' SPACING. FURNISH AND INSTALL LANE LINE EXTENSION THROUGH INTERSECTION PER DETAIL 40 ON REVISED CALTRANS STANDARD PLAN RSP A20D.
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INSTALL NEW BASIC CROSSWALK PER CALTRANS STANDARD PLAN A24F. FURNISH AND INSTALL NEW SIGN POST PER ROHNERT PARK STANDARD DETAIL 705B. INSTALL "STOP" PAVEMENT MARKING PER CALTRANS STANDARD PLAN A24D. RESTRIPE EXISTING CHANNELIZING LINE PER DETAIL 38 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW CHANNELIZING LINE PER DETAIL 38A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL INTERSECTION LINE FOR BIKE LANE PER DETAIL 39A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL BIKE LANE LINE PER DETAIL 39 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW 4" SOLID WHITE STRIPE. FURNISH AND INSTALL R2-1 (35MPH) SPEED LIMIT SIGN. INSTALL "BIKE" PAVEMENT MARKING, "LANE" PAVEMENT MARKING AND BIKE LANE ARROW AS SHOWN PER CALTRANS STANDARD PLANS A24A AND A24E. REMOVE CONFLICTING STRIPING. INSTALL TYPE VII (R) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE VII (L) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (R) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (L) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE I 10'-0" ARROW PER CALTRANS STANDARD PLAN A24A. FURNISH AND INSTALL 12"X18" R26(CA) NO PARKING SIGN AND 18"X24" R81(CA) BIKE LANE SIGN ASSEMBLY ON NEW POST. NO PARKING SIGN SHALL BE MOUNTED ABOVE BIKE LANE SIGN. FURNISH AND INSTALL 36"X36" STOP SIGN. INSTALL LIMIT LINE (STOP LINE) PER REVISED CALTRANS STANDARD PLAN RSP A24G. RELOCATE EXISTING CUSTOM STREET SIGN FROM EXISTING STREET LIGHTING POLE TO NEW POST. INSTALL 18"X24" R81(CA) BIKE LANE SIGN AND M6-1(R) SIGN ON NEW POST. RESTRIPE EXISTING DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. INSTALL NEW DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. FURNISH AND INSTALL R4-7 SIGN AND TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. FURNISH AND INSTALL TYPE Q MARKER AND TWO-WAY REFLECTIVE MARKERS ON MEDIAN NOSE PER CITY OF ROHNERT PARK STANDARD DETAIL 721. FURNISH AND INSTALL LEFT EDGE LINE RAISED PAVEMENT MARKERS PER CITY OF ROHNERT PARK STANDARD DETAIL 721. INSTALL NEW "NO PASSING ZONE - ONE DIRECTION" STRIPING PER DETAIL 18 ON REVISED CALTRANS STANDARD PLAN A20A. INSTALL 30"X30" R3-7 SIGN ON NEW POST. INSTALL NEW RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. RESTRIPE RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. FURNISH AND INSTALL PEDESTRIAN BARRICADE WITH R9-3 SIGN FACING THE END OF THE PEDESTRIAN TRAVEL WAY. FURNISH AND INSTALL BOLT-DOWN BIKE LANE CURB WITH 1 ' SPACING PER DETAIL A ON SHEET 12' SPACING PER DETAIL A ON SHEET SSO.2. FURNISH AND INSTALL TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. INSTALL 6" SOLID WHITE STRIPED BULB-OUT WITH 4" SOLID WHITE STRIPE HATCHING AS SHOWN.  FURNISH AND INSTALL 6" WHITE ROUND RAISED PAVEMENT MARKERS ALONG BULB-OUT AT 6' SPACING. FURNISH AND INSTALL LANE LINE EXTENSION THROUGH INTERSECTION PER DETAIL 40 ON REVISED CALTRANS STANDARD PLAN RSP A20D.
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1. ALL STRIPING SHALL CONFORM TO THE CITY OF ROHNERT PARK STANDARD PLANS, THE 2018 EDITION ALL STRIPING SHALL CONFORM TO THE CITY OF ROHNERT PARK STANDARD PLANS, THE 2018 EDITION OF THE CALTRANS DEPARTMENT OF TRANSPORTATION (CALTRANS) STANDARD SPECIFICATIONS (AND REVISIONS), STANDARD PLANS (AND REVISIONS), AND THE CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (MUTCD) 2014 REVISION 6 (EFFECTIVE 3/30/21). 2. ALL SIGNAGE SHALL CONFORM TO THE CA MUTCD 2014 REVISION 6. ALL SIGNAGE SHALL CONFORM TO THE CA MUTCD 2014 REVISION 6. 3. ALL PAVEMENT MARKINGS SHALL BE THERMOPLASTIC. ALL PAVEMENT MARKINGS SHALL BE THERMOPLASTIC. 4. CONTRACTOR SHALL PROTECT IN PLACE EXISTING SIGNAGE AND STRIPING UNLESS OTHERWISE NOTED CONTRACTOR SHALL PROTECT IN PLACE EXISTING SIGNAGE AND STRIPING UNLESS OTHERWISE NOTED ON THE PLAN.
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INSTALL NEW BASIC CROSSWALK PER CALTRANS STANDARD PLAN A24F. FURNISH AND INSTALL NEW SIGN POST PER ROHNERT PARK STANDARD DETAIL 705B. INSTALL "STOP" PAVEMENT MARKING PER CALTRANS STANDARD PLAN A24D. RESTRIPE EXISTING CHANNELIZING LINE PER DETAIL 38 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW CHANNELIZING LINE PER DETAIL 38A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL INTERSECTION LINE FOR BIKE LANE PER DETAIL 39A ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL BIKE LANE LINE PER DETAIL 39 ON REVISED CALTRANS STANDARD PLAN RSP A20D. INSTALL NEW 4" SOLID WHITE STRIPE. FURNISH AND INSTALL R2-1 (35MPH) SPEED LIMIT SIGN. INSTALL "BIKE" PAVEMENT MARKING, "LANE" PAVEMENT MARKING AND BIKE LANE ARROW AS SHOWN PER CALTRANS STANDARD PLANS A24A AND A24E. REMOVE CONFLICTING STRIPING. INSTALL TYPE VII (R) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE VII (L) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (R) ARROW PER CALTRANS STANDARD PLAN A24A. REMOVE TYPE IV (L) ARROW PER CALTRANS STANDARD PLAN A24A. INSTALL TYPE I 10'-0" ARROW PER CALTRANS STANDARD PLAN A24A. FURNISH AND INSTALL 12"X18" R26(CA) NO PARKING SIGN AND 18"X24" R81(CA) BIKE LANE SIGN ASSEMBLY ON NEW POST. NO PARKING SIGN SHALL BE MOUNTED ABOVE BIKE LANE SIGN. FURNISH AND INSTALL 36"X36" STOP SIGN. INSTALL LIMIT LINE (STOP LINE) PER REVISED CALTRANS STANDARD PLAN RSP A24G. RELOCATE EXISTING CUSTOM STREET SIGN FROM EXISTING STREET LIGHTING POLE TO NEW POST. INSTALL 18"X24" R81(CA) BIKE LANE SIGN AND M6-1(R) SIGN ON NEW POST. RESTRIPE EXISTING DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. INSTALL NEW DOUBLE-CENTERLINE PER CA MUTCD FIGURE 3A-104(CA) DETAIL 23. FURNISH AND INSTALL R4-7 SIGN AND TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. FURNISH AND INSTALL TYPE Q MARKER AND TWO-WAY REFLECTIVE MARKERS ON MEDIAN NOSE PER CITY OF ROHNERT PARK STANDARD DETAIL 721. FURNISH AND INSTALL LEFT EDGE LINE RAISED PAVEMENT MARKERS PER CITY OF ROHNERT PARK STANDARD DETAIL 721. INSTALL NEW "NO PASSING ZONE - ONE DIRECTION" STRIPING PER DETAIL 18 ON REVISED CALTRANS STANDARD PLAN A20A. INSTALL 30"X30" R3-7 SIGN ON NEW POST. INSTALL NEW RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. RESTRIPE RIGHT EDGE LINE PER DETAIL 27B ON REVISED CALTRANS STANDARD PLAN A20B. FURNISH AND INSTALL PEDESTRIAN BARRICADE WITH R9-3 SIGN FACING THE END OF THE PEDESTRIAN TRAVEL WAY. FURNISH AND INSTALL BOLT-DOWN BIKE LANE CURB WITH 1 ' SPACING PER DETAIL A ON SHEET 12' SPACING PER DETAIL A ON SHEET SSO.2. FURNISH AND INSTALL TYPE 1 (OM1-3) OBJECT MARKER ON NEW POST. INSTALL 6" SOLID WHITE STRIPED BULB-OUT WITH 4" SOLID WHITE STRIPE HATCHING AS SHOWN.  FURNISH AND INSTALL 6" WHITE ROUND RAISED PAVEMENT MARKERS ALONG BULB-OUT AT 6' SPACING. FURNISH AND INSTALL LANE LINE EXTENSION THROUGH INTERSECTION PER DETAIL 40 ON REVISED CALTRANS STANDARD PLAN RSP A20D.
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ABBREV. BOTANICAL NAME COMMON NAME WUCOLS SIZE QTY REMARKS/SPACING
MEDIAN TREE
CEL AUS CELTIS AUSTRALIS HACKBERRY L 24" BOX 8 SINGLE TRUNK


ACCENT TREES
LAG NAT LAGERSTROEMIA 'NATCHEZ' CRAPE MYRTLE L 15 GAL. 11 SINGLE TRUNK
CER OCC CERCIS OCCIDENTALIS WESTERN REDBUD L 15 GAL. 10 SINGLE TRUNK


SHRUBS
CEA CON CEANOTHUS 'CONCHA' CALIFORNIA LILAC L 5 GAL. 11 6' O.C. SPACING
JUN SKY JUNIPERUS 'SKYROCKET' SKYROCKET JUNIPER L 5 GAL. 65 4' O.C. SPACING
LEU COM LEUCOPHYLLUM 'COMPACTA' TEXAS SAGE L 5 GAL. 60 5' O.C. SPACING
MYR COM MYRTUS 'COMPACTA' DWARF MYRTLE L 5 GAL. 75 4' O.C. SPACING
TEU PRO TEUCRIUM 'PROSTRATUM' GERMANDER L 5 GAL. 39 2' O.C. SPACING


SUCCULENTS
ALO ARB ALOE ARBORESCENS TORCH ALOE L 1 GAL. 3 4' O.C. SPACING
ALO STR ALOE STRIATA CORAL ALOE L 1 GAL. 57 12" O.C. SPACING
YUC GOL YUCCA 'GOLDEN SWORD' YUCCA L 1 GAL. 31 3' O.C. SPACING


ABBREV. BOTANICAL NAME COMMON NAME WUCOLS SIZE QTY REMARKS/SPACING
GRASSES
CAR TUM CAREX TUMULICOLA BERKELEY SEDGE L 1 GAL. 10 2' O.C. SPACING
HEL SEM HELICTOTRICHON BLUE OAT GRASS L 1 GAL. 58 2' O.C. SPACING


SEMPERVIRENS
LOM BRE LOMANDRA 'BREEZE' BREEZE LOMANDRA L 1 GAL. 91 3' O.C. SPACING


GROUNDCOVERS
ARCTOSTAPHYLOS PACIFIC MIST L 1 GAL. 8 8' O.C. SPACING
'PACIFIC MIST' MANZANITA


CEANOTHUS HEART'S DESIRE L 1 GAL. 16 6' O.C. SPACING
'HEART'S DESIRE' CEANOTHUS


MYOPORUM PUTAH CREEK L 1 GAL. 9 8' O.C. SPACING
'PUTAH CREEK' MYOPORUM


PLANTING LEGEND


MWELO STATEMENT


"I HAVE COMPLIED WITH THE CRITERIA OF THE ORDINANCE AND APPLIED
THEM FOR THE EFFICIENT USE OF WATER IN THE PLANTING PLAN"


02/05/2024
MICHAEL A. COOK DATE
REGISTERED LANDSCAPE ARCHITECT #5123
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1. REFER TO SHEET 40 FOR
PLANTING AND
FURNISHINGS DETAILS.
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RADIUS


CONSTRUCTION LEGEND


CENTER LINE
PLANTING AREAPA


ALIGN


TYPICALTYP.  


℄


AGGREGATE GRAVEL MULCH - 3/8" SONOMA GOLD MIX FROM WHEELER
ZAMARONI. SEE SHEET 40 FOR DETAILS.


METAL HEADER - 4"x3/8" STEEL HEADER WITH 15" STEEL STAKES. SEE
SHEET 40 FOR DETAILS.


BENCH - BARCO PRODUCTS #02CL1721 CASSIDY 8' ARCHED BACK BENCH,
COLOR 'BLACK ONYX'. SEE SHEET 40 FOR DETAILS.


LARGE FIELD STONE - STONE PROVIDED BY OWNER, SIZES AND PLACEMENT
PER FIELD DIRECTION. SEE SHEET 40 FOR DETAILS.


SMALL - MEDIUM FIELD STONE - STONE PROVIDED BY OWNER, SIZES AND
PLACEMENT PER FIELD DIRECTION. SEE SHEET 40 FOR DETAILS.
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INVITATION FOR SEALED BIDS 
 


SOUTHWEST BOULEVARD COMPLETE STREETS 
PROJECT NO. 2020-23 


CALTRANS PROJECT NO. CRASL-5379(026) 
 


Notice is hereby given that on Wednesday, March 20, 2024, at 2:00:00 PM at 130 Avram Avenue, Rohnert 
Park, California, the City of Rohnert Park will receive and open sealed bids for the Southwest Boulevard 
Complete Streets Project No. 2020-23. Sealed bids shall be dropped off in the secured box to the right of 
the main doors in front of City Hall before 2:00:00 PM on March 20, 2024. The work is described generally 
as an upgrade to approximately 1,900 linear feet of Southwest Boulevard between the Commerce 
Boulevard roundabout and 300 feet east of the Adrian Drive intersection. The project includes pavement 
rehabilitation, additional landscape including newly constructed medians, sound wall repair, and 
reconfiguration of travel lanes. The Contractor must have a valid California contractor's license, a Class 
A license. The Engineer’s estimate for this project is $3,000,000. The Contractor must begin work within 
fifteen (15) calendar days after official notice by the City Engineer to proceed with the work and must 
diligently prosecute the same to completion within 180 calendar days of that Notice.   
Under California Labor Code section 1770 et seq., copies of the determination of the Director of the 
Department of Industrial Relations of the general prevailing rate of per diem wages for each craft, 
classification and type of workman needed to execute the work are on file in and available to any interested 
person on request at the Department of Public Works, or on the Internet at 
http://www.dir.ca.gov/dlsr/PWD/index.htm, and are incorporated herein.  (Labor Code § 1773.2.)  
Prevailing wage determinations must also be posted at each job site.   
SB 854 (Stat. 2014, Chapter 28) establishes that no contractor or subcontractor may be listed on a bid 
proposal for a public works project unless registered with the Department of Industrial Relations pursuant 
to Labor Code section 1725.5 [with limited exceptions from this requirement for bid purposes only under 
Labor Code section 1771.1(a)].  No contractor or subcontractor may be awarded a contract for public work 
on a public works project unless registered with the Department of Industrial Relations pursuant to Labor 
Code section 1725.5.  This project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations.  All contractors and subcontractors must furnish electronic certified 
payroll records directly to the Labor Commissioner (aka Division of Labor Standards Enforcement).  The 
prime contractor must also post job site notices prescribed by regulation. 
Per California Civil Code Section 9550, a payment bond in the amount of 100% of the bid total will be 
required from the successful bidder for bids exceeding $25,000. The bond must be provided within 15 
calendar days from notice of award and prior to the performance of any work. 
A performance bond and bid bond must also be provided for bids exceeding $25,000. 
For any moneys earned by the Contractor and withheld by the City of Rohnert Park to ensure the 
performance of the contract, the Contractor may, at its request and sole expense, substitute certain 
securities equivalent to the amount withheld in the form and manner and subject to the terms and 
conditions provided in the California Public Contracts Code Section 22300.   
This notice incorporates by reference the terms, conditions and requirements of the specifications 
approved by the City, any and all changes or amendments to the specifications and special instructions or 
special notice issued to or given to prospective bidders. 
The City of Rohnert Park makes no representation or warranty of the condition of the jobsite.  All 
prospective bidders are requested to carefully review the plans and specifications and to examine and 
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conduct tests or otherwise satisfy themselves as to the conditions at the project site, subject to coordination 
with the office of the Rohnert Park City Engineer. 
Except as otherwise indicated in the Instructions to Bidders, bids will be publicly opened, examined and 
declared on said day and hour and referred to and considered by the City Council at a future City Council 
meeting.  Each bid must be submitted on the bid forms furnished by the City, and each bid must include 
all the items shown on these forms.  Substitute forms may be used if specified in this Notice. 
A prebid conference will be held at 2:00 PM, March 12, 2024 at the intersection of Southwest Boulevard and 
College View Avenue. Attendance at the prebid conference is non-mandatory for all prime contractors submitting 
a bid. Additional site visits can be scheduled if the City is notified 24 hours in advance.  


The City reserves the right, in its sole discretion, to reject any or all bids, to re-bid, or to waive 
inconsequential defects in bidding not involving time, price or quality of the work.  The City may reject 
any and all bids and waive any minor irregularity in the bids. 
A copy of the drawings and specifications may be obtained from the City of Rohnert Park, Jason 
Sampietro, Associate Engineer, 600 Enterprise Drive, Rohnert Park, California 94928, telephone: (707) 
588-2235, email: pwprojects@rpcity.org, upon payment of a $20 nonrefundable fee, if picked up, or 
payment of a $30 nonrefundable fee, if mailed.  
 
Posted Date: February 14, 2024 /s/ SYLVIA LOPEZ CUEVAS 
Published Date: February 16, 2024 City Clerk of the City of Rohnert Park 
                           February 23, 2024 



mailto:pwprojects@rpcity.org
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INSTRUCTIONS TO BIDDERS 
 
The bidder must file its bid with the City Engineer of the City of Rohnert Park, California, using the copy of 
the Bidder's Proposal and Schedule of Bid Prices furnished with the specifications.  These documents must 
be placed in a sealed envelope marked, 
 SOUTHWEST BOULEVARD COMPLETE STREETS 
 PROJECT NO. 2020-23 


CALTRANS PROJECT NO. CRASL-5379(026) 
 
and addressed to the City Engineer of the City of Rohnert Park, California. Said sealed bids shall be dropped 
off in the secured box to the right of the main doors in front of City Hall located at 130 Avram Avenue, 
Rohnert Park, California before 2:00:00 PM on March 20, 2024. The bidder must not file the book of Special 
Provisions or the Contract Drawings with his bid. 
The bidders attention is directed to the schedule of bid prices that requires this project be bid as a unit cost 
contract.  
Bid Forms.    Each proposal and all bid submittals must conform and be responsive to the Invitation, the 
Plans, Specifications and Contract documents. 
The wording of the proposal and bid submittals must not be changed.  Any additions, conditions, limitations, 
or provisions inserted by the bidder will render the proposal irregular and may cause its rejection.  Erasures 
or interlineations in the proposal or other submittals must be explained or noted over the signature of the 
bidder. 
In case of discrepancy between a unit price and the total price set forth for the unit price item, the unit price 
shall prevail.  Discrepancies between the indicated sum of any column of numerals and the correct sum 
thereof will be resolved in favor of the correct sum.  Discrepancies between written words and figures, or 
words and numerals, will be resolved in favor of the words. 
Prices.  All proposals must give the prices proposed, both in writing and in figures in the respective spaces 
provided, and must be signed by the bidder, who must fill out all blanks in the proposal form as therein 
required. 
Rejection of Bids.  Proposals may be rejected if they show any alterations of form, additions not called for, 
conditional proposals, incomplete proposals, erasures, or irregularities of any kind, excepting that erasures or 
delineations in the proposal will be accepted as provided under “Bid Forms” above. 
When proposals are signed by an agent, other than the officer or officers of a corporation authorized to sign 
Contracts on its behalf or a member of a co-partnership, a Power of Attorney must be on file with the City 
prior to opening proposals or must be submitted with the proposal; otherwise, the proposal may be rejected 
as irregular and unauthorized. 
Bid Security.  All proposals must be presented under sealed cover and accompanied by one of the following 
forms of bidder's security:  Cashier's check, certified check, or a bidder's bond in form provided herein, 
executed by an admitted surety insurer authorized to transact business in this State, made payable to the City. 
Said bidder's bond submitted must be the City's bid bond.  The security must be in an amount equal to at least 
10 percent of the proposal amount. A proposal must not be considered unless one of the forms of bidder's 
security is enclosed with it. A bidder's bond will not be accepted unless it has been properly filled out and 
executed by the surety and by the bidder. 
Withdrawal of Bid.  Any bid may be withdrawn at any time prior to the time fixed in the public notice for 
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the opening of proposals only by written request for the withdrawal of bid filed with the City Engineer. The 
request must be executed by the bidder or its duly authorized representative. The withdrawal of a bid does 
not prejudice the right of the bidder to file a new bid. This article does not authorize the withdrawal of any 
bid after the time fixed in the public notice for the opening of bids. 
Means of Submittal.  Proposals submitted by facsimile and proposals failing to reach the office of the City 
prior to the date and time set for receipt of same will not be considered. 
Opening.  Bids will be opened and read at the time and place indicated in the Invitation for Sealed Bids. 
Bidders and the public are invited to be present. 
Multiple Proposals.  More than one proposal from an individual, a firm or partnership, a corporation or an 
association under the same or different names, will not be considered. Reasonable grounds for believing that 
any bidder is interested in more than one proposal for the work contemplated will cause the rejection of all 
proposals in which such bidder is interested. If there is reason for believing that collusion exists among the 
bidders, none of the participants in such collusion will be considered in future proposals. Proposals in which 
the prices obviously are unbalanced may be rejected. 
License Requirement.  No proposal will be accepted from a Contractor who is not licensed in accordance 
with law under the provisions of Division III, Chapter 9, of the Business and Professions Code of the State 
of California, or from a Contractor that has been deemed irresponsible or unresponsive by the City Council. 
Subcontractors.  Subcontractors listed by the bidder in accordance with the Special Provisions included 
herein must be properly licensed under the laws of the State of California for the type of work which they are 
to perform. 
All bidders are hereby notified that they will be required to comply strictly with the provisions of Sections 
4100 to 4113, inclusive, of the Public Contract Code of the State of California. 
Each bidder must file with its proposal the name and location of place of business, contractor’s license number 
and Department of Industrial Relations registration number, of each Subcontractor who will perform a portion 
of the Contract work in an amount in excess of one-half of one percent, or in the case of bids for the 
construction of streets or highways, including bridges, in excess of one-half of one percent (0.5%) of the 
total bid or $10,000. In each such instance, the nature and extent of the work to be sublet must be described. 
The General Contractor to whom the Contract is awarded will not be permitted, without the written consent 
of the City, to substitute any person as Subcontractor in place of the Subcontractor designated in the original 
proposal, or to permit any Subcontract to be assigned or transferred, or to allow it to be performed by anyone 
other than the original Subcontractor. The City may consent to the substitution of another person as 
Subcontractor if the original Subcontractor, after having reasonable opportunity so to do, fails or refuses to 
execute the written Contract presented to it by the General Contractor, when said written Contract is based 
upon the conditions of the general Contract and complies with the Subcontractor's written proposal. 
The failure of the Contractor to specify a Subcontractor for any portion of the Contract work in excess of one-
half of one percent of the total Contract price, must be deemed to indicate that the Contractor intends to 
perform such portion itself. The subletting or Subcontracting of work for which no Subcontractor was 
designated in the original proposal and which is in excess of one-half of one percent of the total Contract 
price will be allowed only with the written consent of the City and then only in cases of public emergency or 
necessity as determined by said City. Under such circumstances, the City is required to establish the facts 
constituting the emergency or necessity and reduce its findings to a written public record. 
Violations of the provisions of these specified sections of the Code must be deemed to be a violation of the 
Contract, and the City, because of any such violations, must have the right to cancel the Contract. The 
Contractor, after any such violations, must be penalized to the extent of 20 percent of the amount of the 
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Subcontract involved. 
Material.  The bidder may be required to furnish, as part of the submittal process, a complete statement of 
the origin, composition, and manufacture of any or all materials to be used in the construction of the work, 
together with samples. Such samples may be subjected to the tests provided for in these specifications or in 
the Special Provisions to determine their quality and fitness for the work. 
Additional Requirements.  The bidder's attention is directed to Section 3 of the General Provisions for 
additional proposal requirements and conditions, and information regarding award and execution of the 
contract.  Contractor submitting a bid to the City of Rohnert Park, a public entity, must state, under penalty 
of perjury, the contractor's license number and the license's expiration date.  This information must be entered 
in the Schedule of Bid Prices.  No contractor or subcontractor may be awarded a contract for public work on 
a public works project unless registered with the Department of Industrial Relations pursuant to Labor Code 
section 1725.5. 
Explanations and Addenda.  Any explanation desired by the bidders regarding the meaning or interpretation 
of the drawings and specifications must be requested in writing and in sufficient time to allow for a written 
reply to reach them and all other potential bidders before the date and time for submission of bids.  Oral 
explanation or instructions given before award of the contract will not be binding.  Any interpretations made 
will be in the form of an addendum to the specifications or drawings and will be furnished to all bidders and 
its receipt by the bidder must be acknowledged.  Any explanation that makes a material change, addition, or 
deletion to the terms of the Invitation for Sealed Bids shall be issued no less than 72 hours before the date and 
time for submission of bids.  If an explanation making a material change, addition, or deletion must be issued 
less than 72 hours before the scheduled date and time for submission of bids, the date and time for submission 
shall be extended so that a full 72 hours is provided for analysis of the change, addition, or deletion.   
Quantity of Work.  The quantity of work for the unit price items to be done under the contract as noted in 
the Bid Schedule is but an estimate and is not to be taken as an expressed or implied statement that the actual 
quantity of work will correspond to the estimate.  The right is reserved to increase or decrease, or to entirely 
eliminate items from the work if found desirable or expedient.  The Contractor will be allowed no claims for 
anticipated profits, loss of profits, or for any damages of any sort because of any difference between the 
estimated and the actual quantities of work done. 
The quantities given in the schedule, for unit price items, are for comparing proposals and may vary from the 
actual final quantities. Some quantities may be increased and others may be decreased or entirely eliminated, 
and no claim must be made against the City for damage occasioned thereby or for loss of anticipated profits, 
the Contractor being entitled only to compensation for the actual work done at the unit prices proposal. 
The City reserves and must have the right to increase or decrease the quantities of work to be performed under 
a scheduled unit item or to entirely omit the performance thereof and upon decision of the City to so do, the 
City Engineer will direct the Contractor to proceed with the said work as so modified. If an increase in the 
quantity of work so ordered should result in delay to the work, the Contractor will be given an equivalent 
extension of time. 
All estimates and all measurements used in determining the quantities of unit price items of work done, the 
percentage of completion of lump sum items of work, and the quantity of materials furnished under the 
Contract at various times during the progress of the work must be the Engineer's estimates and measurements. 
The planimeter must be considered an instrument of precision adapted to the measurements of all areas. 
Insurance.  The bidder’s attention is drawn to Special Provisions, Location and Description of Work, and 
Special Provisions, Minimum Limits of Insurance.   
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Inspection of Site.  The bidder must examine carefully the site of the work contemplated and the proposal, 
plans, specifications, and the Contract form therefor. It will be assumed that the bidder has investigated and 
is satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be 
performed and materials to be furnished, and as to the requirements of these specifications, the special 
provisions, and the Contract. 
Where investigation of subsurface conditions has been made by the City in respect to foundation or other 
design, bidders may inspect the records of the City as to such investigation, including examination of samples, 
if available. When the Plans include a log of test borings showing a record of the data obtained by the City's 
investigation of subsurface conditions, said log represents only the opinion of the City as to the character of 
material encountered by it in its test borings and is only included for the convenience of bidders. 
Investigations of subsurface conditions are made for the purpose of design. The City assumes no 
responsibility whatever in respect to the sufficiency or accuracy of borings or of the log of test borings or 
other preliminary investigations, or of the interpretation thereof, and there is no guaranty, either expressed or 
implied, that the conditions indicated are representative of those existing throughout the work, or any part of 
it, or that unlooked for developments may not occur. 
Making such information available to the bidders is not to be construed in any way as a waiver of the 
provisions of the first paragraph of this article and bidders must satisfy themselves through their own 
investigations as to conditions to be encountered. 
No information derived from such inspection of the records of preliminary investigations made by the City 
or from the maps, plans, specifications, profiles or drawings will in any way relieve the Contractor from any 
risk from properly fulfilling all the terms of the Contract. 
Records of such preliminary investigations as may have been made by the City may be inspected at the office 
of the Engineer. 
Pre-construction Meeting.  At the pre-construction meeting, the successful bidder must submit a CPM 
progress schedule which will show the time he/she proposes to occupy in prosecuting the various major 
divisions of work and his/her proposed sequence of operations.  The CPM progress schedule must be subject 
to the approval of the City Engineer.   
Adjustment of Schedule.  If at any time the construction schedule is inadequate to secure completion of the 
work within the time specified, and the work is being prosecuted inadequately or improperly, the Engineer 
must have the right to require the Contractor to submit a revised progress schedule, providing for proper and 
timely completion of the work.  
The Contractor must not be entitled to additional compensation on account of revisions required by the City. 







 


Southwest Boulevard Complete Streets Part 1:  Bid Documents 
Rohnert Park City Proj. No. 2020-23 Page 1-7 
 
OAK #4888-9091-9966 v1  


BIDDER'S PROPOSAL 
 
SOUTHWEST BOULEVARD COMPLETE STREETS            PROJECT NO. 2020-23 


  CALTRANS PROJECT NO. CRASL-5379(026) 
 
To: City Council, City of Rohnert Park 
The undersigned hereby declares: 
(a) That the only persons or parties interested in this proposal as principals are the following:  
 
 ________________________________________________________________________. 
 (If the bidder is a corporation, give the name of the corporation and the name of its president, secretary, 


treasurer, and manager.  If a co-partnership, give the name under which the co-partnership does 
business, and the names and addresses of all co-partners.  If an individual, state the name under which 
the contract is to be drawn.) 


(b) That this proposal is made without collusion with any other person, firm, or corporation. 
(c) That he/she has carefully examined the locations of the proposed work, and has familiarized 


himself/herself with all of the physical and climatic conditions, and makes this bid solely upon his/her 
own knowledge. 


(d) That he/she has carefully examined the drawings and specifications and makes this proposal in 
accordance therewith. 


(e) That, if this bid is accepted, he/she agrees to enter into an agreement with City in the form included 
in the Contract Documents to complete all work as specified in the Contract for the contract price 
and within the contract time indicated in this bid and in accordance with the Contract Documents. 


(f) That this bid will remain open and not be withdrawn for the period specified in the Instructions to 
Bidders. 


(g) That he/she has read the insurance requirements in Section 2.03, Insurance in the Special Provisions 
section of this bid document;  


(h) That he/she has conferred with his/her insurance carriers or brokers to determine in advance of the bid 
submission the availability of insurance certificates and endorsements as prescribed and provided 
herein;  


(i) That if the bid is accepted, he/she will enter into a written contract and within fifteen (15) calendar days 
furnish the required proof of insurance including certificates and endorsements;  


(j) That failure to comply strictly with the insurance requirements may result in forfeiture of the bid security 
and withdrawal of the bid proposal. 


(k) That he/she is properly licensed in accordance with California Business and Professions Code section 
7000 et seq.  Bidder acknowledges that if the bidder is not properly licensed at the time the bid is 
awarded or as otherwise required by law, the bid will be considered non-responsive and will be 
rejected.   


(l) That he/she and any subcontractor relied on by him will keep an accurate payroll record, showing 
the name, address, social security number, work classification, straight time and overtime hours 
worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, 
worker, or other employee employed by the contractor or subcontractor in connection with the public 
work, as more fully set forth in the Contract.  All contractors and subcontractors must furnish 
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electronic certified payroll records directly to the Labor Commissioner (aka Division of Labor 
Standards Enforcement). 


(m) That in compliance with the Subletting and Subcontracting Fair Practices Act, California Public 
Contracts Code section 4100 et seq., he/she has listed on the attached “List of Subcontractors” each 
subcontractor who will perform work or labor or render service to the bidder in or about the 
construction of the work or will specifically fabricate and install a portion of the work in an amount 
in excess of one half of one percent (0.5%) of the total bid sum or in the case of bids or offers for 
the construction of streets or highways, including bridges, in excess of one-half of one percent 
(0.5%) of the total bid or $10,000, whichever is greater, and that no subcontractors may be used 
other than those specified without written approval of the City Engineer.   


Accompanying this proposal is a certified or cashier's check, or bidder's bond payable to the order of the City 
Clerk of the City of Rohnert Park, in the sum of _______________________ Dollars 
($_________________).  Said bidder's bond submitted is the City's bid bond form. Said bidder's bond has 
been duly executed by the undersigned bidder and by a financially sound surety company admitted in the 
State of California. 
It is understood and agreed that should the bidder fail within fifteen (15) calendar days after the date of mailing 
written notice to the successful bidder that the contract has been awarded, to enter into the contract and furnish 
acceptable surety bonds and insurance on forms included herein, then the proceeds of said check, or bidder's 
bond, must become the property of the City.  But if the contract is entered into and said bonds are furnished 
or if the bid is not accepted, then said check must be returned to the undersigned or the bidder will be released 
from the bidder's bond. 
 
______________________________ ______________________________ 
Address of Bidder Telephone Number of Bidder 
 
______________________________ ______________________________ 
City, State, Zip Signature of Bidder 
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 SCHEDULE OF BID PRICES 
 
 SOUTHWEST BOULEVARD COMPLETE STREETS 
 


 PROJECT NO. 2020-23  
CALTRANS PROJECT NO. CRASL-5379(026) 


 
In accordance with the plans and specifications therefor approved by the City of Rohnert Park, the 
undersigned bidder is herewith submitting the following bid prices for the performance of the entire proposed 
work as described in these specifications and attached drawings.   
 


ITEM 
NO. ITEM DESCRIPTION QUANTITY UNIT 


UNIT 
PRICE 


TOTAL 
COST 


100 MOBILIZATION  1 LS   
101 WATER POLLUTION CONTROL 1 LS   
102 TRAFFIC CONTROL SYSTEM  1 LS   
200 CLEAR AND GRUB 7,575 SF   
201 REMOVE CURB AND GUTTER  1,510 LF   
202 REMOVE CONCRETE  1,470 SF   
203 REMOVE ASPHALT CONCRETE  14,640 SF   
204 REMOVE STORM DRAIN PIPE 6 LF   
205 REMOVE STORM DRAIN CATCH BASIN 2 EA   
206 ADJUST UTILITY TO GRADE  25 EA   
207 RELOCATE UTILITY VAULTS  3 EA   
208 AC PLUG 202 TON   
209 3.5-INCH ASPHALT GRIND 10,802 SY   
210 3.5-INCH ASPHALT CONCRETE OVERLAY 1,985 TON   
211 AGGREGATE BASE 150 CY   
212 CONCRETE 8-INCH CURB 975 LF   
213 CONCRETE CURB AND GUTTER 1,525 LF   
214 CONCRETE CURB RAMP 1,261 SF   
215 CONCRETE SIDEWALK 6,284 SF   
216 CONCRETE DRIVEWAY 65 SF   
217 TRUNCATED DOMES  160 SF   
218 CONNECT TO EXISTING STORM DRAIN 1 EA   
219 STORM DRAIN STRUCTURES 1 EA   
220 PEDESTRIAN BARRICADE 2 EA   
300 SOUNDWALL PAINT 2,000 LF   
301 SOUNDWALL REPAIR - DESIGN BUILD 


(ALLOWANCE) 
1 LS $250,000 $250,000 


401 TYPE 15 STANDARD AND FOUNDATION 20 EA   
402 2" PVC CONDUIT 3,320 LF   
403 NO. 5 PULL BOX 23 EA   
404 LED LUMINAIRE 20 EA   
405 CONDUCTORS 3,320 LF   
406 SERVICE PEDESTAL 1 EA   
407 REMOVE EXISTING EQUIPMENT AND CONDUCTORS 1 LS   
500 REMOVE STRIPING 1 LS   
501 THERMOPLASTIC STRIPING - CROSSWALK 796 SF   
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502 THERMOPLASTIC STRIPING - TWO-WAY LT 
STRIPING 


1,103 SF   


503 THERMOPLASTIC STRIPING - 12" WHITE 24 LF   
504 THERMOPLASTIC STRIPING - 8" WHITE 3,527 LF   
505 THERMOPLASTIC STRIPING - 4" WHITE 140 LF   
506 THERMOPLASTIC STRIPING - RIGHT EDGE LINE 55 LF   
507 THERMOPLASTIC STRIPING - DOUBLE YELLOW 172 LF   
508 THERMOPLASTIC STRIPING - BROKEN BIKE LANE 


LINE 
473 LF   


508 RAISED PAVEMENT MARKERS 88 EA   
509 TYPE Q MARKER 8 EA   
510 SIGN AND POST 23 EA   
511 SIGN POST 1 EA   
512 RELOCATE SIGN 1 EA   
513 PRECAST CONCRETE BIKE CURB (96") 290 EA   
514 PAVEMENT MARKING 561 SF   
600 VIDEO DETECTION SYSTEM 1 LS   
601 ACCESSIBLE PEDESTRIAN SIGNAL (APS) PUSH 


BUTTON 
2 EA   


602 ACCESSIBLE PEDESTRIAN SIGNAL (APS) CONTROL 
UNIT 


1 EA   


603 COUNTDOWN PEDESTRIAN HEAD 2 EA   
604 REMOVE EXISTING EQUIPMENT AND CONDUCTORS 1 LS   
700 TRENCHING AND PLACING NEW IRRIGATION LINE 


AND CONTROL WIRES, REPLACE LANDSCAPE 
0 LF   


701 SITE FURNISHINGS 1 EA   
702 IRRIGATION CONNECTION, CONTROLLER INSTALL 1 LS   
703 TRENCHING UNDER ROAD SLEEVE/PIPING 795 LF   
704 IRRIGATION SYSTEM WITH BALL VALVES AND 21 


VALVES 
11,273 SF   


705 DECOMPOSED GRAVEL 2,502 SF   
706 LARGE BOULDERS (3-5') 4 EA   
707 MEDIUM BOULDERS (3') 22 EA   
708 SMALL BOULDERS (18"-24") 25 EA   
709 MEDIAN TREES (24" BOX) 12 EA   
710 SMALL, ACCENT TREES (15 GALLON CONTAINER) 28 EA   
711 PLANTING AREA (INCLUDING SOIL AMENDMENT 


AND MULCH) 
9937 SF   


 
Total Amount of Bid (written in words) is:         
          Dollars 
and                                                     Cents.   
Any discrepancy between words and figures shall be resolved as provided in the Instructions to 
Bidders. 


 
$_____________________________ 


(Figures) 
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______________________________ ______________________________ 
Address of Bidder Signature of Bidder 
 
______________________________ ______________________________ 
City, State, Zip  Name of Bidder (Print) 
 
______________________________ ______________________________ 
Telephone Number of Bidder FAX Number of Bidder 
 
______________________________   
Contractor's License Number License's Expiration Date 
 
______________________________ 
Contractor’s DIR Number 
 
   
Contractor’s email address 
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ADDENDUM ACKNOWLEDGEMENT 
 
 
 
ADDENDUM #1 Date  Signature acknowledging receipt:   
 
ADDENDUM #2 Date  Signature acknowledging receipt:   
 
ADDENDUM #3 Date  Signature acknowledging receipt:   
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 CONTRACTOR'S LICENSE DECLARATION 
(Business and Professions Code Section 7028.15) 


 
  
 The undersigned declares that he or she is ________________________________ of 


____________________________. (party making foregoing bid)  (hereinafter the "Bidder") 


 
 1. Bidder's Contractor's License Number is as follows:___________________________. 
 
 2. The expiration date of Bidder's Contractor's License is _______________, 20___. 
 
 3. Bidder acknowledges that pursuant to Section 7028.15(a) of the Business and Professions 
Code it is a misdemeanor for any person to submit a bid to a public agency in order to engage in the business 
or act in the capacity of a contractor within this state without having a license therefor, except as provided 
therein. 
 
 
 The undersigned declares, under penalty of perjury, that the representations made by the undersigned 
in this bid proposal are true and correct. 
 
 Executed on ________________________, 20 ___, at _____________________________  (insert 
city and state where Declaration signed). 
 
 
    ________________________________________ 
    Signature 
 
    ________________________________________ 
    Typed Name 
 
    ________________________________________ 
    Title 
 
    ________________________________________ 
    Name of Bidder 
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LIST OF SUBCONTRACTORS 
 
In accordance with the provisions of Sections 4102 to 4108, inclusive, of the Public Contact Code of the State 
of California, each bidder must list below the name and location of place of business, contractors license 
number and Department of Industrial Relations registration number of each subcontractor who will perform 
a portion of the contract work in an amount in excess of one-half of one percent of the total contract price.  In 
each such instance, the nature and extent of the work to be sublet must be described. 
 


Subcontractor name, and 
California Contractor’s License 
Number and DIR Registration 
Number 


Location of 
Place of 
Business 


Description of 
Work to be 
Performed (also 
show bid Schedule 
Item No.) 


Percentage of total 
contract work to be 
performed 


Name:    
CLN: 
DIR: 
Name:    
CLN: 
DIR: 
Name:    
CLN: 
DIR: 
Name:    
CLN: 
DIR: 
Name:    
CLN: 
DIR: 
Name:    
 
CLN: 
DIR: 
Name:    
 
CLN: 
DIR: 
Name:    
 
CLN: 
DIR: 


 
[Add additional sheets if necessary] 


 
**Note, the Subletting and Subcontracting Fair Practices Act also requires inclusion of any subcontractor 
who specially fabricates and installs a portion of the work according to detailed drawings. 
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BID BOND         Bond No. _________ 
 
WHEREAS, ______________________________________________ ("Principal") intends to submit a 
bid to the City of Rohnert Park ("City") for the above-referenced Project, and the terms of the bid require 
the Principal to submit bidder's security. 
 
NOW, THEREFORE, Principal and  , a 
corporation organized and existing under the laws of the State of   and 
duly authorized to transact business under the laws of the State of California, as Surety, are held and firmly 
bond unto City in the sum of     
dollars ($_______________) lawful money of the United States of America, such sum being not less than 
ten percent (10%) of the bid amount for the payment of which sum to be made, the Principal and Surety, 
bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly 
by these presents.  
 
THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the Principal submits a bid for the 
above-referenced Project, the terms and conditions of which are incorporated herein by reference, and if 
said bid is rejected by the City, or if said bid is accepted by the City and the Bidder  properly executes and 
submits to the City the Agreement and all required documents (including the Performance bond, the 
Payment Bond, and the proof of insurance), then this obligation must be null and void; otherwise it must 
be and remain in full force and effect. 
 
The Surety hereby agrees, for value received, that its obligations under this bond must in no way be 
impaired or modified by an agreement between the City and the Principal to extend the time within which 
the City may accept the Principal's bid, and the surety hereby waives notice of any such extension. 
 
In the event suit is brought upon this bond, the surety must pay reasonable attorneys' fees and costs 
incurred by the prevailing parties in such suit, which fees and costs must be in addition to the face amount 
of the bond. 
 
IN WITNESS WHEREOF, the undersigned represent and warrant that they have the right, power, legal 
capacity, and authority to enter into and execute this document on behalf of the Principal and the Surety, 
and have caused this document to be executed by setting hereto their names, titles and signatures. 
 
Principal:  _________________________  Surety:  _____________________________ 
  (Name of Firm)     (Name of Firm) 
 
By:  ______________________________  By:  ________________________________ 
Title:  _____________________________  Title:  ______________________________ 
Date:  _____________________________  Date:  ______________________________ 
 
       Address for Notices to Surety: 
       ___________________________________ 
       ___________________________________ 
       ___________________________________ 
 
Note:  Notary acknowledgment for Surety and Surety's Power of Attorney must be attached. 
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NONCOLLUSION DECLARATION 


TO BE EXECUTED BY BIDDER 
AND SUBMITTED WITH BID 


The undersigned declares:  
I am the _________________ of ______________, the party making the foregoing bid.  
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, 
organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not directly or indirectly 
induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. The 
bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with 
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the 
bid price, or of that of any other bidder. All statements contained in the bid are true. The bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information 
or data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to 
any member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person 
or entity for such purpose.  
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited 
liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power 
to execute, and does execute, this declaration on behalf of the bidder.  
I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct, 
and that this declaration is executed on ___________________________[date], at _____________________ [city], 
___________________ [state].. 


 
    
Firm (print or type)  Signature 
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DECLARATION OF ELIGIBILITY TO CONTRACT 


 


The undersigned, a duly authorized representative of the bidder, certifies and declares that: 


1. The bidder is aware of California Labor Code sections 1771.1 and 1777.7, which prohibit a 
contractor or subcontractor who has been found by the Labor Commissioner or the Director of 
Industrial Relations to be in violation of certain provisions of the Labor Code from bidding on, 
being awarded, or performing work as a subcontractor on a public works project for specified 
periods of time. 


2. The bidder is not prohibited from bidding on, being awarded, or performing work as a contractor 
or subcontractor on a public works project under Labor Code sections 1771.1 and 1777.7, or any 
other provision of law. 


3. The bidder is aware of California Public Contract Code section 6109, which states: 


"(a) A public entity, as defined in Section 1100 [of the Public Contract Code], may not permit 
a contractor or subcontractor who is ineligible to bid or work on, or be awarded, a public 
works project pursuant to Section 1771.1 or 1777.7 of the Labor Code to bid on, be 
awarded, or perform work as a subcontractor on, a public works project.  Every public 
works project shall contain a provision prohibiting a contractor from performing work on 
a public works project with a subcontractor who is ineligible to perform work on the public 
works project pursuant to Section 1777.1 or 1777.7 of the Labor Code. 


(b) Any contract on a public works project entered into between a contractor and a debarred 
subcontractor is void as a matter of law.  A debarred subcontractor may not receive any 
public money for performing work as a subcontractor on a public works contract, and any 
public money that may have been paid to a debarred subcontractor by a contractor on the 
project will be returned to the awarding body.  The contractor is responsible for the 
payment of wages to workers of a debarred subcontractor who has been allowed to work 
on the project." 


4. The bidder has investigated the eligibility of each and every subcontractor that bidder intends to 
use on this public works project, and determined that none of them is ineligible to perform work 
as a subcontractor on a public works project by virtue of Public Contract Code section 6109, Labor 
Code sections 1771.1 and 1777.7, or any other provision of law. 


I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct. 


Executed this ________ day of ___________________, 20___, at ______________________, California. 


    
Signature and Title of Authorized Official 
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C O N T R A C T 
 


SOUTHWEST BOULEVARD COMPLETE STREETS 
PROJECT NO.  2020-23 


CALTRANS PROJECT NO. CRASL-5379(026) 
 
 THIS AGREEMENT, made and entered into this _____ day of______________, 20___, by and 
between _____________________, hereinafter called "Contractor", and the City of Rohnert Park, hereinafter 
called "City". 
  
 WHEREAS, the City Council of said City has awarded a contract to Contractor for performing the 
work hereinafter mentioned in accordance with the sealed proposal of said Contractor. 
 NOW, THEREFORE, IT IS AGREED, as follows: 
 1. Scope of Work:  The Contractor must perform all the work and furnish all the labor, materials, 
equipment and all utility and transportation services required to complete all of the work of construction and 
installation of the improvements more particularly described in the Resolution adopted by the City Council 
of said City on <<MONTH DAY, YEAR>>, the items and quantities of which are more particularly set forth 
in the Contractor's bid therefor on file in the office of the City Clerk, except work to be performed by 
subcontractors as set forth in the Contractor’s bid and for which the Contractor retains responsibility.   
 2. Time of Performance and Liquidated Damages:  The Contractor must begin work within 
fifteen (15) calendar days after official notice by the City Engineer to proceed with the work and must 
diligently prosecute the same to completion within 180 calendar days of that Notice.  The Contractor 
acknowledges and agrees that time is of the essence with respect to Contractor’s work and that Contractor 
shall diligently pursue performance of the work.   
 In the event the Contractor does not complete the work within the time limit so specified or within 
such further time as said City Council must have authorized, the Contractor must pay to the City liquidated 
damages in the amount of Five Thousand Two Hundred Dollars ($5,200) per day for each and every day's 
delay in finishing the work beyond the completion date so specified.  Additional provisions with regard to 
said time of completion and liquidated damages are set forth in the specifications, which provisions are hereby 
referred to and incorporated herein by reference. 
 3. Payments:  Payments will be made by City to the Contractor for said work performed at the 
times and in the manner provided in the specifications and at the unit prices stated in Contractor's bid. 
 The award of the contract is for a total amount of <<AMOUNT>>. 
 4. Component Parts and Interpretation:  This contract must consist of the following documents, 
each of which is on file in the office of the City Clerk and all of which are incorporated herein and made a 
part hereof by reference thereto: 
  a) This Agreement 
  b) Notice Inviting Sealed Proposals 
  c) Instruction and Information to Bidders 
  d) Accepted Proposal, with all attachments and certifications 
  e) Performance Bond 
  f) Payment Bond 
  g) Special Provisions 
  h) Standard Specifications 
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  i) Technical specifications 
  j) Design Standards 
  k) Plans, Profiles and Detailed Drawings 


In the event of conflict between these documents, the following order of precedence will govern:  
this contract; change orders; supplemental agreements and approved revisions to plans and specifications; 
special conditions; standard specifications; detail plans; general plans; standard plans; reference 
specifications.  In the absence of a controlling or contrary provision in the foregoing, the Standard 
Specifications (2022 edition) of the California Department of Transportation shall apply to this project. 


 5. Independent Contractor.  Contractor is and will at all times remain as to City a 
wholly independent contractor.  Neither City nor any of its officers, employees, or agents will have control 
over the conduct of Contractor or any of Contractor’s officers, employees, agents or subcontractors, except 
as expressly set forth in the Contract Documents.  Contractor may not at any time or in any manner 
represent that it or any of its officers, employees, agents, or subcontractors are in any manner officers, 
employees, agents or subcontractors of City. 


 6. Prevailing Wages:  Copies of the determination of the Director of the Department 
of Industrial Relations of the prevailing rate of per diem wages for each craft, classification or type of 
worker needed to execute this Contract will be on file in, and available at, the office of the Director at 601 
Carmen Drive, Camarillo, California 93010. 


Contractor must post at the work site, or if there is no regular work site then at its principal office, 
for the duration of the Contract, a copy of the determination by the Director of the Department of Industrial 
Relations of the specified prevailing rate of per diem wages.  (Labor Code § 1773.2.) 


Contractor, and any subcontractor engaged by Contractor, may pay not less than the specified 
prevailing rate of per diem wages to all workers employed in the execution of the contract.  (Labor Code 
§ 1774.)  Contractor is responsible for compliance with Labor Code section 1776 relative to the retention 
and inspection of payroll records. 


Contractor must comply with all provisions of Labor Code section 1775.  Under Section 1775, 
Contractor may forfeit as a penalty to City up to $200.00 for each worker employed in the execution of 
the Contract by Contractor or any subcontractor for each calendar day, or portion thereof, in which the 
worker is paid less than the prevailing rates.  Contractor may also be liable to pay the difference between 
the prevailing wage rates and the amount paid to each worker for each calendar day, or portion thereof, 
for which each worker was paid less than the prevailing wage rate. 


Nothing in this Contract prevents Contractor or any subcontractor from employing properly 
registered apprentices in the execution of the Contract.  Contractor is responsible for compliance with 
Labor Code section 1777.5 for all apprenticeable occupations.  This statute requires that contractors and 
subcontractors must submit contract award information to the applicable joint apprenticeship committee, 
must employ apprentices in apprenticeable occupations in a ratio of not less than one hour of apprentice’s 
work for every five hours of labor performed by a journeyman (unless an exception is granted under § 
1777.5), must contribute to the fund or funds in each craft or trade or a like amount to the California 
Apprenticeship Council, and that contractors and subcontractors must not discriminate among otherwise 
qualified employees as apprentices solely on the ground of sex, race, religion, creed, national origin, 
ancestry or color.  Only apprentices defined in Labor Code section 3077, who are in training under 
apprenticeship standards and who have written apprentice contracts, may be employed on public works in 
apprenticeable occupations. 
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With each application for payment, Contractor shall also deliver certified payrolls to Owner as set 
forth above in these General Conditions, and concurrently therewith (but in no event less frequently than 
monthly) directly to the Labor Commissioner in the format prescribed by the Labor Commissioner. 


 
 If federal funds are used to pay for the Work, Contractor and any subcontractor agree to comply, 
as applicable, with the labor and reporting requirements of the Davis-Bacon Act (40 USC § 276a-7), the 
Copeland Act (40 USC § 276c and 18 USC § 874), and the Contract Work Hours and Safety Standards 
Act (40 USC § 327 and following).  
 
 7. Hours of Labor:  Contractor acknowledges that under California Labor Code sections 1810 
and following, eight hours of labor constitutes a legal day’s work.  Contractor will forfeit as a penalty to 
City the sum of $25.00 for each worker employed in the execution of this Contract by Contractor or any 
subcontractor for each calendar day during which such worker is required or permitted to work more than 
eight hours in any one calendar day and 40 hours in any one calendar week in violation of the provisions 
of Labor Code section 1810. 
 8. Apprentices:  Attention is directed to the provisions in Sections 1777.5 (Chapter 1411, 
Statutes of 1968) and 1777.6 of the Labor Code concerning the employment of apprentices by the Contractor 
or any Subcontractor under him. 
 Section 1777.5, as amended, requires the Contractor or Subcontractor employing tradesmen in any 
apprenticeable occupation to apply to the joint apprenticeship committee nearest the site of the public works 
project and which administers the apprenticeship program in that trade for a certificate of approval. The 
certificate will also fix the ratio of apprentices to journeymen that will be used in the performance of the 
Contract. The ratio of apprentices to journeymen in such cases must not be less than one to five except: 
 A. When unemployment in the area of coverage by the joint apprenticeship committee has 


exceeded an average of 15 percent in the 90 days prior to the request for certificate, or 
 B. When the number of apprentices in training in that area exceeds a ratio of one to five, or 
 C. When the trade can show that it is replacing at least 1/30 of its membership through 


apprenticeship training on an annual basis statewide or locally, or 
 D. When the assignment of an apprentice to any work performed under a public works Contract 


would create a condition which would jeopardize his life or the life, safety, or property of 
fellow employees or the public at large, or if the specified task to which the apprentice is to 
be assigned is of such a nature that training cannot be provided by a journeyman, or 


 E. When the Contractor provides evidence that he employs registered apprentices on all of his 
Contracts on an annual average of not less than one apprentice to eight journeymen. 


 The Contractor is required to make contributions to funds established for the administration of 
apprenticeship program if he employs registered apprentices or journeymen in any apprenticeable trade on 
such Contracts and if other Contractors on the public works site are making such contributions. 
 The Contractor and any Subcontractor under him must comply with the requirements of Section 
1777.5 and 1777.6 in the employment of apprentices. 
Information relative to apprenticeship standards, wage schedules, and other requirements may be obtained 
from the Director of Industrial Relations, ex officio the Administrator of Apprenticeship, San Francisco, 
California, or from the Division of Apprenticeship Standards and its branch offices.  . 
 9. Labor Discrimination:  Attention is directed to Section 1735 of the Labor Code, which reads 
as follows: 


  "A contractor must not discriminate in the employment of persons upon public 
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works on any basis listed in subdivision (a) of Section 12940 of the Government Code, as those 
bases are defined in Sections 12926 and 12926.1 of the Government Code, except as otherwise 
provided in Section 12940 of the Government Code. Every contractor for public works who 
violates this section is subject to all the penalties imposed for a violation of this chapter. " 


 10.  Workmen's Compensation Insurance:  In accordance with the provisions of Article 5, Chapter 1, 
Part 7, Division 2 (commencing with Section 1860) and Chapter 4, Part 1, Division 4 (commencing with 
Section 3700) of the Labor Code of the State of California, the Contractor is required to secure the payment 
of compensation to his employees and must for that purpose obtain and keep in effect adequate Workmen's 
Compensation Insurance. 
 The undersigned Contractor is aware of the provisions of Section 3700 of the Labor Code which 
requires every employer to be insured against liability for workmen's compensation or to undertake self-
insurance in accordance with the provisions of that Code, and will comply with such provisions before 
commencing the performance of the work of this contract. 
 11. Indemnity and Insurance: To the fullest extent permitted by law (including without limitation 
California Civil Code Section 2782), Contractor must indemnify, hold harmless, release and defend City, its 
officers, elected officials, employees, agents, volunteers, and consultants from and against any and all actions, 
claims, demands, damages, disability, losses, expenses including, but not limited to, attorney's fees and other 
defense costs and liabilities of any nature that may be asserted by any person or entity including Contractor, 
in whole or in part, arising out of Contractor’s activities hereunder, including the activities of other persons 
employed or utilized by Contractor including subcontractors hired by the Contractor in the performance of 
this Agreement excepting liabilities due to the sole negligence, intentional misconduct or active negligence 
of the City.  This indemnification obligation is not limited in any way by any limitation on the amount or type 
of damages or compensation payable by or for Contractor under Worker's Compensation, disability or other 
employee benefit acts or the terms, applicability or limitations of any insurance held or provided by Contractor 
and must continue to bind the parties after termination/completion of this Agreement.   


Contractor shall procure and maintain throughout the time for performance of the work under this 
Contract the insurance required by the Special Provisions.  The requirement that Contractor procure and 
maintain insurance shall in no way be construed to limit the Contractor’s duty to indemnify City as provided 
in the paragraph above.   


Failure of City to monitor compliance with these requirements imposes no additional obligations 
on City and will in no way act as a waiver of any rights hereunder.  
 12. City Right of Termination and Right to Complete the Work.  The City may terminate the 
Contract when conditions encountered during the work make it impossible or impracticable to proceed, 
or when the City is prevented from proceeding with the Contract by act of God, by law, or by official 
action of a public authority.  In addition, the occurrence of any of the following is a default by Contractor 
under this Contract: 


A. Contractor refuses or fails to prosecute the Work or any part thereof with such 
diligence as will insure its completion within the time specified or any permitted 
extension. 


B. Contractor fails to complete the Work on time. 
C. Contractor is adjudged bankrupt, or makes a general assignment for the benefit of 


creditors, or a receiver is appointed on account of Contractor’s insolvency. 
D. Contractor fails to supply enough properly skilled workers or proper materials to 


complete the Work in the time specified. 
E. Contractor fails to make prompt payment to any subcontractor or for material or 
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labor. 
F. Contractor fails to abide by any applicable laws, ordinances or instructions of City 


in performing the Work. 
G. Contractor breaches or fails to perform any obligation or duty under the Contract. 


 Upon the occurrence of a default by Contractor, the Director will serve a written notice of default 
on Contractor specifying the nature of the default and the steps needed to correct the default.  Unless 
Contractor cures the default within 10 days after the service of such notice, or satisfactory arrangements 
acceptable to City for the correction or elimination of such default are made, as determined by City, City 
may thereafter terminate this Contract by serving written notice on Contractor.  In such case, Contractor 
will not be entitled to receive any further payment, except for Work actually completed prior to such 
termination in accordance with the provisions of the Contract Documents. 
 In event of any such termination, City will also immediately serve written notice of the termination 
upon Contractor’s surety.  The surety will have the right to take over and perform pursuant to this Contract; 
provided, however, that if the surety does not give City written notice of its intention to take over and 
perform this Contract within five days after service of the notice of termination or does not commence 
performance within 10 days from the date of such notice, City may take over the Work and prosecute the 
same to completion by contract or by any other method it may deem advisable for the account and at the 
expense of Contractor.  Contractor and the surety will be liable to City for any and all excess costs or other 
damages incurred by City in completing the Work. 
 If City takes over the Work as provided in this Section, City may, without liability for so doing, 
take possession of, and utilize in completing the Work, such materials, appliances, plant, and other 
property belonging to Contractor as may be on the site of the Work and necessary for the completion of 
the Work.  
 13. Substitution of Securities for Withheld Amounts:  Pursuant to California Public Contracts 
Code Section 22300, securities may be substituted for any moneys withheld by a public agency to ensure 
performance under a contract.  At the request and sole expense of the Contractor, securities equivalent to the 
amount withheld must be deposited with the public agency, or with a state or federally chartered bank as the 
escrow agent, who must pay such moneys to the Contractor upon satisfactory completion of the contract.   
 Securities eligible for substitution under this section must include those listed in the California Public 
Contracts Code Section 22300 or bank or savings and loan certificates of deposit.  The Contractor must be 
the beneficial owner of any securities substituted for moneys withheld and must receive any interest thereon. 
 Alternatively, the Contractor may request and the City shall make payment of retentions earned 
directly to the escrow agent at the expense of the Contractor. At the expense of the Contractor, the 
Contractor may direct the investment of the payments into securities and the Contractor shall receive the 
interest earned on the investments upon the same terms provided for in Section 22300 for securities 
deposited by the Contractor. Upon satisfactory completion of the Contract, the Contractor shall receive 
from the escrow agent all securities, interest, and payments received by the escrow agent from the City, 
pursuant to the terms of this section. 
 Any escrow agreement entered into pursuant to this section must contain as a minimum the following 
provisions: 
 a. The amount of securities to be deposited; 
 b. The terms and conditions of conversion to cash in case of the default of the Contractor; and 
 c. The termination of the escrow upon completion of the contract. 


14. General Provisions 
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A. Authority to Execute.  Each Party represents and warrants that all necessary action 
has been taken by such Party to authorize the undersigned to execute this Contract and to bind it to the 
performance of its obligations. 


B. Assignment.  Contractor may not assign this Contract without the prior written 
consent of City, which consent may be withheld in City’s sole discretion since the experience and 
qualifications of Contractor were material considerations for this Contract. 


 C. Binding Effect. This Agreement is binding upon the heirs, executors, 
administrators, successors and permitted assigns of the Parties. 


 D. Integrated Contract.  This Contract, including the Contract Documents, is the entire, 
complete, final and exclusive expression of the Parties with respect to the Work to be performed under 
this Contract and supersedes all other agreements or understandings, whether oral or written, between 
Contractor and City prior to the execution of this Contract. 


 E. Modification of Contract.  No amendment to or modification of this Contract will 
be valid unless made in writing and approved by Contractor and by the City Council, City Manager or 
Assistant City Manager, as applicable.  The Parties agree that this requirement for written modifications 
cannot be waived and that any attempted waiver will be void. 


 F. Counterparts, Facsimile or other Electronic Signatures.  This Contract may be 
executed in several counterparts, each of which will be deemed an original, and all of which, when taken 
together, constitute one and the same instrument.  Amendments to this Contract will be considered 
executed when the signature of a party is delivered by facsimile or other electronic transmission.  Such 
facsimile or other electronic signature will have the same effect as an original signature. 


 G. Waiver.  Waiver by any Party of any term, condition, or covenant of this Contract 
will not constitute a waiver of any other term, condition, or covenant.  Waiver by any Party of any breach 
of the provisions of this Contract will not constitute a waiver of any other provision, or a waiver of any 
subsequent breach or violation of any provision of this Contract.  Acceptance by City of any Work 
performed by Contractor will not constitute a waiver of any of the provisions of this Contract. 


 H. Interpretation.  This Contract will be interpreted, construed and governed according 
to the laws of the State of California.  Each party has had the opportunity to review this Contract with 
legal counsel.  The Contract will be construed simply, as a whole, and in accordance with its fair meaning.  
It will not be interpreted strictly for or against either party. 


 I. Severability.  If any term, condition or covenant of this Contract is declared or 
determined by any court of competent jurisdiction to be invalid, void or unenforceable, the remaining 
provisions of this Contract will not be affected and the Contract will be read and construed without the 
invalid, void or unenforceable provision. 


 J. Venue.  In the event of litigation between the parties, venue in state trial courts will 
be in the County of Sonoma.  In the event of litigation in a U.S. District Court, venue will be in the 
Northern District of California. 
 IN WITNESS WHEREOF, the City of Rohnert Park has caused these presents to be executed by its 
officers, thereunto duly authorized, and Contractor has subscribed same, all on the day and year first above 
written. 
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CITY OF ROHNERT PARK  <<CONTRACTOR>> 
 
____________________________________    
Marcela Piedra, City Manager Date Name:_______________________ Date 
Per Resolution No. <<RESO #>>adopted by the Rohnert Park 
City Council at its meeting of <<Month>><<Day>>,<<Year>>.  Title: ________________________ 


 
 
ATTEST:  APPROVED AS TO FORM: 
 
____________________________________    
City Clerk  City Attorney 
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INSURANCE 
 


 
Bidder's attention is directed to the following insurance forms and to Section 2.03 of the Special 
Provisions, located on Pages 2-1 through 2-6 in the Special Provisions section. It is highly 
recommended that bidders confer with their respective insurance carriers or brokers to determine 
in advance of bid submission the availability of insurance certificates and endorsements as 
prescribed and provided herein.  Failure to comply strictly with the insurance requirements may 
result in forfeiture of the bid security and withdrawal of the bid proposal. 
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CERTIFICATE OF INSURANCE             ISSUE DATE MM/DD/YY) 
  CITY OF ROHNERT PARK    (the "City")  
PRODUCER 
 
 
 
 
 


THIS CERTIFICATE OF INSURANCE IS NOT AN INSURANCE POLICY AND DOES NOT 
AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. 


BEST'S 
COMPANIES    RATING 


COMPANY 
LETTER A ________________________________ ______________ 
 
COMPANY 
LETTER B________________________________ ______________ 
 
COMPANY 
LETTER C ________________________________ ______________ 
 
COMPANY 
LETTER D ________________________________ ______________ 
 
COMPANY 
LETTER E ________________________________ ______________ 


 
INSURED 


THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY 
REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY 
THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVEN BEEN REDUCED BY PAID CLAIMS. 


CO 
LTR TYPE OF INSURANCE POLICY NUMBER POLICY EFFECTIVE 


DATE (MM/DD/YY) 
POLICY EXPIRATION 


DATE (MM/DD/YY) ALL LIMITS IN THOUSANDS 
 
 


 
GENERAL LIABILITY 
�   COMMERCIAL GENERAL LIABILITY 
�   CLAIMS MADE �  OCCUR. 
�  OWNER'S & CONTRACTOR'S PROT. 
�  OTHER _________________________ 


 
 


 
 


 
 


GENERAL AGGREGATE 
 
$  


PRODUCTS-COMP/OPS AGGREGATE 
 
$  


PERSONAL & ADVERTISING INJURY 
 
$  


EACH OCCURRENCE 
 
$  


FIRE DAMAGE (Any one fire) 
 
$  


MEDICAL EXPENSE (Any one person) 
 
$  


  
AUTOMOBILE LIABILITY 
�     ANY AUTO 
�     ALL OWNED AUTOS 
�     SCHEDULED AUTOS 
�     HIRED AUTOS 
�     NON-OWNED AUTOS 
�     GARAGE LIABILITY 


 
 


 
 


 
 


 
COMBINED 
SINGLE LIMIT 


 
$  


BODILY INJURY 
(Per person) 


 
$  


BODILY INJURY 
(Per accident) 


 
$  


PROPERTY DAMAGE 
 
$  


 
 
EXCESS LIABILITY 
�     UMBRELLA 
�     OTHER THAN UMBRELLA FORM 


 
 


 
 


 
 


 
EACH OCCURRENCE $ 
AGGREGATE 


$ 
$  


 


�  WORKER'S COMPENSATION 
AND 


    EMPLOYERS' LIABILITY 


 
 


 
 


 
 


 STATUTORY 


 


 
EACH ACCIDENT 


 
$ 


DISEASE-POLICY LIMIT 
 
$ 


DISEASE-EACH EMPLOYEE 
 
$  


 PROPERTY INSURANCE 
�      COURSE OF CONSTRUCTION 


 
 


 
 


 
 AMOUNT OF INSURANCE  


$ 
DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/RESTRICTIONS/SPECIAL ITEMS 


 
 
 
THE FOLLOWING PROVISIONS APPLY: 
 
1. None of the above-described policies will be canceled until after 30 days' written notice has been given to the City at the address indicated below. 
2. The City of Rohnert Park, its officers, elected officials, employees, agents and volunteers are added as insureds on all liability insurance policies listed above. 
3. It is agreed that any insurance or self-insurance maintained by the City will apply in excess of and not contribute with, the insurance described above. 
4. The City is named a loss payee on the property insurance policies described above, if any. 
5. All rights of subrogation under the property insurance policy listed above have been waived against the City. 
6. The workers' compensation insurer named above, if any, agrees to waive all rights to subrogation against the City for injuries to employees of the insured resulting 


from work for the City or use of the City's premises or facilities. 
7. Attached hereto are copies of the applicable policy pages or endorsements regarding notice of cancellation, additional insured and waiver of subrogation matters. 
CERTIFICATE HOLDER/ADDITIONAL INSURED 
CITY OF ROHNERT PARK 
130 AVRAM AVENUE 
ROHNERT PARK, CA  94928 


AUTHORIZED REPRESENTATIVE 
 
SIGNATURE _________________________________________ 


TITLE  _________________________________________ 


PHONE NO. _________________________________________ 
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Rev. 11/08 
INSURERISO FORM CG 20 10 11 85 (MODIFIED)   
POLICY NO: COMMERCIAL GENERAL LIABILITY   
ENDORSEMENT NO: 
 
 THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY 
 
 ADDITIONAL INSURED − OWNERS, LESSEES OR CONTRACTORS 
 
 
This endorsement modifies insurance provided under the following: 
 
COMMERCIAL GENERAL LIABILITY COVERAGE PART. 
 
SCHEDULE 
 
Name of Organization: 
 
The City of Rohnert Park, its officers, elected officials, employees, agents and volunteers are 
named as additional insured. 
 
 
 
(If no entry appears above, the information required to complete this endorsement will be shown 
in the Declarations as applicable to this endorsement). 
 
WHO IS INSURED (Section II) is amended to include as an insured the person or organization 
shown in the Schedule but only with respect to liability arising out of “your work” performed for 
that insured. 
 
Modifications to ISO for CG 20 10 11 85 
 
1. The insured scheduled above includes the insured's elected or appointed officers, officials, 


employees, agents and volunteers. 
 
2. This insurance must be primary as respects the insured shown in the schedule above, or if excess, 


must stand in an unbroken chain of coverage excess of the Named Insured's scheduled underlying 
primary coverage. In either event, any other insurance maintained by the Insured scheduled above 
must be in excess of this insurance and must not be called upon to contribute with it. 


 
3. The insurance afforded by this policy must not be canceled except after thirty (30) days prior written 


notice by certified mail, return receipt requested, has been given to the Entity. 
 
4. Coverage must not extend to any indemnity coverage for the active negligence of the additional 


insured in any case where an agreement to indemnify the additional insurance would be invalid under 
Subdivision (b) of Section 2782 of the Civil Code. 


 
_________________________________ 
Signature-Authorized Representative 
_________________________________ 


 
_________________________________ 
Address 
_________________________________ 
 


CG 20 10 11 85 Insurance Services Office, Inc. Form (Modified) 
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         SUBMIT IN DUPLICATE 
 
AUTOMOBILE LIABILITY SPECIAL ENDORSEMENTError! Bookmark 
not defined. 
FOR   CITY OF ROHNERT PARK   (the "City") 


 
ENDORSEMENT NO. 


 
ISSUE DATE (MM/DD/YY)  


 


 
PRODUCER 


 
POLICY INFORMATION: 
Insurance Company: 
Policy No.: 
Policy Period: (from)      (to) 
LOSS ADJUSTMENT EXPENSE � Included in Limits 


� In Addition to Limits 
 
Telephone 


 
�  Deductible  �  Self-Insured Retention (check which) of $__________________ 


 
NAMED INSURED 
 
 
 


 
APPLICABILITY. This insurance pertains to the operation and/or tenancy of the named 
insured under all written agreements and permits in force with the City unless checked here  in 
which case only the following specific agreements and permits with the City are covered: 
CITY AGREEMENTS/PERMITS 


 
 
TYPE OF INSURANCE 


 
OTHER PROVISIONS 


 
�COMMERCIAL AUTO POLICY 
�BUSINESS AUTO POLICY 
�OTHER ____________________________________________________________ 
 
LIMIT OF LIABILITY 


 
CLAIMS:  Underwriter's representative for claims pursuant to this insurance. 
 
Name: _____________________________________________________ 
 
Address: _____________________________________________________ 
 
Telephone: (       )           


 
 
$ ______________ per accident, for bodily injury and property damage. 
 


 
In consideration of the premium charged and notwithstanding an inconsistent statement in the policy to which this endorsement is attached or any endorsement now or 
hereafter attached thereto, it is agreed as follows: 
1. INSURED. The City of Rohnert Park, its officers, elected officials, employees, agents and volunteers are included as insureds with regard to damages and defense of 


claims arising from: the ownership, operation, maintenance, use, loading or unloading of any auto owned, leased, hired or borrowed by the Named Insured, or for which 
the Named Insured is responsible. 


2. CONTRIBUTION NOT REQUIRED. As respects work performed by the Named Insured for or on behalf of the City, the insurance afforded by this policy must: (a) be 
primary insurance as respects the City, its officers, officials, employees, agents or volunteers; or (b) stand in an unbroken chain of coverage excess of the Named 
Insured's primary coverage. Any insurance or self-insurance maintained by the City, its officers, officials, employees and volunteers must be excess of the Named 
Insured's insurance and not contribute with it. 


3. CANCELLATION NOTICE. With respect to the interests of the City, this insurance must not be cancelled, except after thirty 30) days prior written notice by receipted 
delivery has been given to the City. 


4. SCOPE OF COVERAGE. This policy affords coverage at least as broad as: 
(1)  If primary, Insurance Services Office form number CA0001 (Ed. 1/87), Code 1 ("any auto"); or 
(2)  If excess, affords coverage which is at least as broad as the primary insurance forms referenced in the preceding section (1). 


 
Except as stated above nothing herein must be held to waive, alter or extend any of the limits, conditions, agreements or exclusions of the policy to which this endorsement 
is attached. 
 
ENDORSEMENT HOLDER 


 
 


 
CITY 
 
 
 CITY OF ROHNERT PARK 
 130 AVRAM AVENUE 
 ROHNERT PARK, CA  94928 


 
AUTHORIZED   Broker/Agent  Underwriter  _________________ 
REPRESENTATIVE 
 
I _______________________ (print/type name), warrant that I have 
authority to bind the above-mentioned insurance company and by my 
signature hereon do so bind this company to this endorsement. 
 
Signature ________________________________________ 


(original signature required) 
 
Telephone:  ( )    Date signed: __________________ 


REV. 11/08 
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         SUBMIT IN DUPLICATE 
 
WORKERS' COMPENSATION AND EMPLOYER'S LIABILITY 
SPECIAL ENDORSEMENT 
FOR   CITY OF ROHNERT PARK   (the "City") 


 
ENDORSEMENT NO. 


 
ISSUE DATE (MM/DD/YY)  


 


 
PRODUCER 


 
POLICY INFORMATION: 
Insurance Company: 
Policy No.: 
Policy Period: (from)      (to) 


 
 
Telephone 


 
OTHER PROVISIONS 
 
 
 


 
NAMED INSURED 
 
 
 
 
CLAIMS: Underwriter’s representative for claims pursuant to this insurance. 
Name: _________________________________________________________________ 
 
Address: _________________________________________________________________ 
 


_________________________________________________________________ 
 
Telephone: (______)__________________________________________________________ 


 
EMPLOYERS LIABILITY LIMITS 
 
$ ____________________________ (Each Accident) 
 
$_____________________________ (Disease - Policy Limit) 
 
$_____________________________ (Disease - Each Employee) 


 
In consideration of the premium charged and notwithstanding an inconsistent statement in the policy to which this endorsement is attached or any endorsement now or 
hereafter attached thereto, it is agreed as follows: 
1. CANCELLATION NOTICE. This insurance must not be cancelled, except after thirty (30) days prior written notice by receipted delivery has been given to the City. 
2. WAIVER OF SUBROGATION. This insurance Company agrees to waive all rights of subrogation against the City, its officers, officials, employees, agents and volunteers 


for losses paid under the terms of this policy which arise from the work performed by the Named Insured for the City. 
Except as stated above nothing herein must be held to waive, alter or extend any of the limits, conditions, agreements or exclusions of the policy to which this endorsement 
is attached. 
 
ENDORSEMENT HOLDER 


 
 


 
CITY 
 
 
 CITY OF ROHNERT PARK 
 130 AVRAM AVENUE 
 ROHNERT PARK, CA  94928 


 
AUTHORIZED   Broker/Agent  Underwriter  _________________ 
REPRESENTATIVE 
 
I _______________________ (print/type name), warrant that I have 
authority to bind the above-mentioned insurance company and by my 
signature hereon do so bind this company to this endorsement. 
 
Signature ________________________________________ 


(original signature required) 
 
Telephone:  ( )    Date signed: __________________ 


REV. 11/08 
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 SPECIAL PROVISIONS 
 
2.01 PROJECT OWNER 
The Project Owner is the City of Rohnert Park, California.  Wherever in these or the Standard 
Specifications the word "Owner" appears, it must be interpreted to mean the City of Rohnert Park. 
2.02 LOCATION AND DESCRIPTION OF WORK 
Location of work is within the City of Rohnert Park, Southwest Boulevard between the Commerce 
Boulevard roundabout and 300 feet east of the Adrian Drive intersection. 
The work generally consists of, but not limited to, pavement rehabilitation, additional landscape 
including newly constructed medians, sound wall repair, and reconfiguration of travel lanes, and 
appurtenances as shown on the plans and specified in these Special Provisions. 
2.03 INSURANCE 
INSURANCE REQUIREMENTS FOR CONTRACTORS     
The following parties or entities must be listed as additional insured by endorsement: 


A. The City of Rohnert Park, its officers, elected officials, employees, agents and 
volunteers 


BIDDER'S ATTENTION IS DIRECTED TO THE INSURANCE REQUIREMENTS BELOW.  
IT IS HIGHLY RECOMMENDED THAT BIDDERS CONFER WITH THEIR RESPECTIVE 
INSURANCE CARRIERS OR BROKERS TO DETERMINE IN ADVANCE OF BID 
SUBMISSION THE AVAILABILITY OF INSURANCE CERTIFICATES AND 
ENDORSEMENTS AS PRESCRIBED AND PROVIDED HEREIN.  IF AN APPARENT LOW 
BIDDER FAILS TO COMPLY STRICTLY WITH THE INSURANCE REQUIREMENTS, 
THAT BIDDER MAY BE DISQUALIFIED FROM AWARD OF THE CONTRACT. 
Contractors must procure and maintain for the duration of the contract insurance against claims 
for injuries to persons or damages to property which may arise from or in connection with the 
performance of the work hereunder by the Contractor, the contractor’s agents, representatives, 
employees or subcontractors. The coverage of the above-named parties as additional insureds shall 
be “primary and non-contributory” and must state that it will not seek contribution from the City’s 
insurance or self-insurance. The cost of Contractor’s insurance must be included in the Contractor's 
bid. The Notice to Proceed with the Work will not be issued, and the Contractor must not 
commence work, until such insurance has been approved by the City. Such insurance must remain 
in full force and effect at all times during the prosecution of the Work and until the final completion 
and acceptance thereof. In addition, the Commercial General Liability Insurance must be 
maintained for a minimum of three (3) years after final completion and acceptance of the Work. It 
must be the Contractor’s responsibility to ensure that proof of insurance is sent to the City during 
this time. The Notice to Proceed does not relieve the Contractor of the duty to obtain such insurance 
as required herein. 
A. Minimum Scope of Insurance 


Coverage must be at least as broad as: 
1. Insurance Services Office Commercial General Liability coverage (Occurrence 


Form CG 0001). 
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2. Insurance Services Office form number CA 0001 (Ed. 1/87) covering Automobile 
Liability, Code 1 "any auto" or the exact equivalent. If Contractor owns no vehicles, 
this requirement may be satisfied by a non-owned auto endorsement to the general 
liability policy described above. If Contractor or Contractor’s employee(s) will use 
personal autos in any way on this project, Contractor must provide evidence of 
personal auto liability coverage for each such person. 


3. Workers' Compensation and Employers Liability: Workers' Compensation on a 
state-approved policy form providing statutory benefits as required by law with 
employer’s liability insurance, with minimum limits of One Million Dollars 
($1,000,000) per occurrence. 


4. Course of Construction insurance coverage must provide “all risk” coverage for the 
completed value of the project. Policies must contain the following provisions:  


 a. The City must be named as loss payee, and 
 b. The insurer must waive all rights of subrogation against the City. 
Coverage must not extend to any indemnity coverage for the active negligence of the 
additional insured in any case where an agreement to indemnify the additional 
insured would be invalid under Subsection (b) of Section 2782 of the Civil Code. 


B. Minimum Limits of Insurance 
Contractor must maintain limits no less than: 
1. Commercial General Liability:  $2,000,000 per occurrence for bodily injury, 


personal injury and property damage and $2,000,000 general aggregate.  It is 
permissible to use excess/umbrella coverage to meet limit requirements provided 
the umbrella policies are appropriately endorsed and meet all other requirements. 
Additionally, a letter clearly identifying the primary policy or policies to which the 
excess umbrella coverage applies must be submitted attesting to the following: 
“Umbrella or excess liability policies must provide coverage at least as broad as 
specified for underlying coverages and covering those insured in the underlying 
policies. Coverage must be “pay on behalf”, with defense costs payable in addition 
to policy limits. There must be no cross liability exclusion of claims or suits by one 
insured against another, and such coverage must also apply on a primary and non-
contributory basis for the benefit of the City before the City’s own insurance or 
self-insurance shall be called upon to protect it as a named insured.” 


2. Automobile Liability:  $2,000,000 combined single limit per accident for bodily 
injury and property damage. 


3. Workers' Compensation and Employers Liability: Workers' Compensation 
providing statutory benefits as required by the Labor Code of the State of California 
with employers liability insurance, with minimum limits of $1,000,000 per accident 
or disease. 


4. Course of Construction insurance coverage must provide “all risk” coverage for the 
completed value of the project. Policies must contain the following provisions: 


 a. The City must be named as loss payee, and 
 b. The insurer must waive all rights of subrogation against the City. 
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Contractor agrees that any available insurance proceeds broader than or in excess of these 
specified minimum coverage requirements or the limits in subsection (A) shall be available 
to the additional insureds named above.  Furthermore, the requirements for coverage and 
limits shall be (1) the minimum coverage and limits specified herein; or (2) such broader 
coverage and maximum limits of coverage of any insurance policy or proceeds available 
to the named insured for the work performed; whichever is greater. 


C. Deductibles and Self-Insured Retentions 
Any deductibles or self-insured retentions must be declared to and approved by the City.  
At the option of the City, either: the insurer must reduce or eliminate such deductibles or 
self-insured retentions as respects the City, its officers, elected officials, employees, agents, 
and volunteers; or the Contractor must procure a bond guaranteeing payment of losses and 
related investigations, claim administration and defense expenses. 


D. Other Insurance Provisions 
The policies are to contain, or be endorsed to contain, the following provisions: 
1. General Liability and Automobile Liability Coverages 


a. The City, its officers, elected officials, employees, agents and volunteers 
are to be covered as insureds as respects:  liability arising out of activities 
performed by or on behalf of the Contractor, including the insured's general 
supervision of the Contractor; products and completed operations of the 
Contractor, premises owned, occupied or used by the Contractor, or 
automobiles owned, leased, hired or borrowed by the Contractor.  The 
coverage must contain no special limitations on the scope of protection 
afforded to the City, its officers, elected officials, employees, agents or 
volunteers. 


b. The Contractor's insurance coverage must be primary insurance as respects 
the City, its officers, elected officials, employees, agents and volunteers.  
Any insurance or self-insurance maintained by the City, its officers, elected 
officials, employees, agents or volunteers must be in excess of Contractor's 
insurance and must not contribute with it. 


c. Any failure to comply with reporting provisions of the policies must not 
affect coverage provided to the City, its officers, elected officials, 
employees, agents or volunteers. 


d. The Contractor's insurance must apply separately to each insured against 
whom claim is made or suit is brought, except with respect to the limits of 
the insurer's liability. 


2. Workers' Compensation and Employers Liability Coverage 
The insurer must agree to waive all rights of subrogation against the City, its 
officers, elected officials, employees, agents and volunteers for losses arising from 
work performed by Contractor for the City. 


3. All Coverages 
a. Each insurance policy required by this clause must be endorsed to state that 


coverage must not be suspended, voided, cancelled by either party, reduced 
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in coverage or in limits except after thirty (30) days' prior written notice by 
certified mail, return receipt requested, has been given to the City. 


b. Coverage must not extend to any indemnity coverage for the active 
negligence of the additional insured in any case where an agreement to 
indemnify the additional insured would be invalid under Subsection (b) 
of Section 2782 of the Civil Code. 


4. Course of Construction policies must contain the following provisions: 
 a. The City must be named as loss payee. 
 b. The insurer must waive all rights of subrogation against the City. 


E. Acceptability of Insurers 
Insurance is to be placed with insurers with a Best's rating of no less than A:VII or as 
approved by the City. 


F. Verification of Coverage 
Contractor must furnish the City with certificates of insurance and with original 
endorsements affecting coverage required by this clause.  The certificates and 
endorsements for each insurance policy are to be signed by a person authorized by that 
insurer to bind coverage on its behalf.  The certificates and endorsements are to be on forms 
provided by the City.  Where by statute, the City's workers' compensation-related forms 
cannot be used, equivalent forms approved by the Insurance Commissioner are to be 
substituted.  All certificates and endorsements are to be received and approved by the City 
before work commences.  The City reserves the right to require complete, certified copies 
of all required insurance policies, at any time. 


G. Subcontractors 
Contractor must include all subcontractors as insureds under its policies or must furnish 
separate certificates and endorsements for each subcontractor.  All coverages for 
subcontractors must be subject to all of the requirements stated herein. 


2.04 BONDS 
In accordance with Section 3.4 of the Standard Specifications, the Contractor must provide the 
following bonds: 
Payment Bond equal to 100% of the Contract Bid Price, and Performance Bond equal to 100% of 
the Contract Bid Price on City’s forms.  Both bonds must, by its term, remain in full force and 
effect for a period of one (1) year after the completion and acceptance of said work to guarantee 
the replacing or making acceptable of any defective materials or faulty workmanship. 
The Contractor may elect to post a maintenance bond equal to 100% of the contract bid price, 
which will run for one year after completion and acceptance of said work to guarantee replacing 
or making acceptable any defective materials or faulty workmanship prior to the acceptance of 
said work. 
2.05 LIQUIDATED DAMAGES 
In accordance with Section 8.6 of the Standard specifications, Liquidated Damages shall be agreed 
to amount to $5,200.00 per calendar day. 
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2.06 WITHDRAWALS OF PROPOSALS 
The City reserves the right to reject any and all bids and to waive any informality or irregularity 
in the bids received. 
No bidder may withdraw his/her bid for a period of ninety (90) days from the opening thereof.   
2.07 DRAWINGS AND SPECIFICATIONS 
The drawings showing location and character of work are entitled Southwest Boulevard Complete 
Streets Commerce Boulevard – Adrian Drive, numbered 1 through 41 inclusive, and are included 
as a part of these specifications.  The City of Rohnert Park 2010 Manual of Standards, Details and 
Specifications are the adopted Standard Plans for the City of Rohnert Park and are included as a 
part of these specifications. 
Also included by reference as part of these specifications are the Standard Specifications of the 
CITY OF ROHNERT PARK, Sections 1-10 inclusive, hereinafter referred to as GENERAL 
PROVISIONS. 
In addition, the technical provisions of the Standard Plans and Standard Specifications, State of 
California, Department of Transportation, Business and Transportation Agency, most current 
edition, and to revisions thereof are included by reference as a part of these specifications insofar 
as they refer to materials and methods of work where applicable.  Wherever in the SPECIAL 
PROVISIONS reference is made to Caltrans STANDARD SPECIFICATIONS or Caltrans 
STANDARD PLANS, it is these specifications or plans referred to. 
2.08 COOPERATION AND COLLATERAL WORKS 
The Contractor must conform to the provisions of Section 7.26, "Cooperation and Collateral 
Works," of the STANDARD SPECIFICATIONS. 
The Contractor must ascertain the nature and extent of any simultaneous collateral work and must 
coordinate his operations and cooperate to minimize interference. 
2.09 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS 
The Contractor must conform to the provisions of Section 7.15, "Preservation of Property," of the 
STANDARD SPECIFICATIONS. 
Without additional compensation, the Contractor may remove and replace, in a condition as good 
as or better than original, such small miscellaneous structures as fences and sign posts, that 
interfere with the Contractor's operations. 
All costs to the Contractor for protecting, removing, modifying, relocating and restoring existing 
improvements must be considered as included in the contract prices paid for the various items of 
work, and no additional allowance will be made therefor. 
2.10 PERMITS AND LICENSES 
The Contractor will not be required to obtain an encroachment permit with the City of Rohnert 
Park. 
The Contractor will be required and is responsible for obtaining an encroachment permit with the 
City of Cotati and paying any fees required, prior to placing any signs or performing any work 
within Cotati City right-of-way. More information on City of Cotati Encroachment Permits can be 
found using the following link: 
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http://www.cotaticity.org/city_hall/departments/public_works_and_engineering/encroachments 
The Contractor must have a valid California contractor's license, a Class A license.  The Contractor 
and all subcontractors will be required to obtain a City Business license. 
2.11 APPROVED DEBRIS HAULERS 
There are three approved debris haulers within the City and contact information is listed below. 
The Contractor shall contract with one of the three debris haulers for service on the project. 
Payment for debris hauling shall be included within the Contractor’s bid and no additional payment 
will be made for using one of the three approved debris haulers. 
 


Industrial Carting  
(Global Materials Recovery Services 


C&D Recycling Facility) 
(707) 585-0511 


Recology Sonoma Marin 
800-243-0291 


https://www.recology.com/rec
ology-sonoma-marin/ 


Pacific Sanitation 
707-838-2597 


http://www.pacific
sanitation.com/ 


 
When the Contractor utilizes a staging area or storage yard that is fenced and screened, final 
cleanup of the staging area and storage yard will be completed before the fence and screen are 
removed, except for spot cleanup or trimming that may be required in areas directly under or 
adjacent to the fence and screen. 
Unless expressly waived by the City Engineer, when the contractor utilizes an area for storage of 
material or staging its activities, the area will be fenced and locked and all fencing will be installed 
with protective screening (i.e., green screen) to minimize the visual impact of the storage and 
staging area. 
2.12 FIELD REVIEW PRIOR TO BIDDING 
The bidder must examine carefully the site of the work contemplated and the proposal, plans, 
specifications, and the contract forms therefor.  It will be assumed that the bidder has investigated 
and is satisfied as to the conditions to be encountered, as to the character, quality and quantities of 
work to be performed and materials to be furnished, and as to the requirements of these 
specifications, the Special Provisions, and the contract. 
2.13 TESTING 
The City of Rohnert Park will only pay for passing compaction tests meeting the requirements of 
these specifications.  All failing tests will be charged to the Contractor and the costs of such failing 
tests will be deducted from the contract.  In addition, the decision as to when and from what areas 
tests are to be made will be at the judgment of the Engineer only. 
2.14     WORKING HOURS AND RECORD DRAWINGS 
Contractor working hours shall be between 8AM and 6PM unless approved by the City Engineer 
at least 72 hours in advance. Working days shall be Monday through Friday, excluding weekend 
and holidays. 
Record drawings shall be provided at the end of the project by the contractor, and final payment 
shall not be issued until completed and approved by the project manager. The record drawing 
compilation shall be considered part of the bid amount. 
2.15 PROJECT NOTIFICATION AND IDENTIFICATION SIGN 



http://www.cotaticity.org/city_hall/departments/public_works_and_engineering/encroachments
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Contractor shall post notification signs at each residence or commercial establishment within the 
work limit two (2) weeks prior to commencement of work and three days prior to commencement 
of work.  Cost for notification shall be considered as part of mobilization, and no additional 
payment shall be made. 
The Contractor shall supply two (2) 4' X 8' signs to be displayed at the project site as approved by 
the Engineer in wording to be provided by the City.  The signs shall be constructed in accordance 
with City STD 742.  The contractor shall remove the signs when construction is complete. 
2.16 CORONAVIRUS RISKS AND CONSTRUCTION REQUIREMENTS 
As of this date of this contract, the extent and impact of Coronavirus (also known as “COVID-
19”) on this project, including with respect to supplies, materials, and labor, may not be known by 
the parties. Nevertheless, Contractor acknowledges the need to reasonably foresee the extent and 
impact of COVID-19; warrants that it has taken such risks into account in preparing its bid and 
procuring supplies, materials, and labor; and shall be deemed to have assumed the risks associated 
with COVID-19 by Contractor’s voluntary entry into this Contract, except as otherwise expressly 
stated in the Contract Documents. 
Contractor hereby acknowledges that it has investigated and is familiar with and shall comply with 
applicable health orders and construction field safety protocols established by the Health Officer 
of the County of Sonoma. Contractor shall establish any required Code of Safety Practices and 
designated a Site Safety Representative as may be required under such orders. Contractor 
acknowledges that it may be subject to further requirements that may be imposed by State Public 
Health Officer. Contractor hereby acknowledges that compliance with such requirements 
constitutes part of the Scope of Work under this Contract. 
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PART 3 
CONDITIONS OF THE CONTRACT 


 
SECTION 1 


 
DEFINITIONS AND TERMS 


 
Whenever in these specifications, or in any documents or instruments where these specifications 
govern, the following terms, or pronouns in place of them, are used, the intent and meaning must 
be interpreted as follows (except as the context requires a different meaning): 
 
Abbreviations 
 
 AAI  American Asphalt Institute 
 AASHTO American Association of State Highway and Transportation Officials 
 ACI  American Concrete Institute 
 AISC  American Institute Steel Construction 
 AISI  American Iron and Steel Institute 
 API-ASME American Pressure Institute - American Society of Mechanical Engineers 
 AREA  American Railway Engineering Association 
 ASA  American Standards Association 
 ASTM  American Society for Testing Materials 
 AWPA  American Wood Preservers Association 
 AWA  American Welding Society 
 AWWA American Water Works Association 
 CRA  California Redwood Association 
 DFPA  Douglas Fir Plywood Association 
 NEMA  National Electrical Manufacturers' Association 
 WCLA  West Coast Lumbermen's Association 
 
Acceptance 
The formal written acceptance by the City of an entire Contract which has been completed in all 
respects in accordance with the plans and specifications and any modifications thereof previously 
approved. 
Bidder 
Any individual, firm or corporation submitting a proposal for the work contemplated, acting directly 
or through a duly authorized representative. 
City 
City of Rohnert Park 
City Engineer 
The City Engineer of the City of Rohnert Park. 
Contract or Contract Documents 
The Contract or agreement to be entered into by the successful bidder for the performance of the 
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work must consist of the following documents, each of which is on file in the office of the City 
Clerk and all of which are incorporated in the Contract and made a part thereof by reference thereto: 
Contract, Invitation for Sealed Proposals, Instructions and Information to Bidders, Accepted 
Proposal, Performance Bond, Payment Bond, Special Provisions, Standard Specifications, Design 
and Construction Standards, Plans, Profiles and Detailed Drawings. 
Contractor 
The word “Contractor” must mean the person, persons, partnership or corporation entering into a 
Contract for the performance of the work required and the legal representative of said party of the 
agent appointed to act for said party in the performance of the work. 
Contract Prices 
Either the unit prices or lump sum amounts to be named in the Contract, or the total of all payments 
under the Contract at the unit prices or lump sum amounts, as the case may be. This definition is for 
convenience and reference only, and must not be construed to alter the fact that the Contract is an 
entire Contract for the performance of all work depicted on the plans and as described herein. 
Directed 
Whenever in these specifications the words “directed,” “required,” “permitted,” “ordered,” 
“instructed,” “designated,” “considered necessary,” “prescribed,” or words of like import are used, 
it must be understood that the directions, requirements, permission, order, instruction, designation, 
or prescription, etc. of the City Engineer are intended; and, similarly, the words “approved,” 
“acceptable,” “satisfactory,” or words of like import, must mean approved by, or acceptable or 
satisfactory to the City Engineer, unless otherwise stated. 
Engineer 
Engineer must mean properly authorized engineers, inspectors, and superintendents acting severally 
within their scope of the particular duties entrusted to them by the City Engineer. 
Federal Agencies 
Whenever in these specifications reference is made to any Federal Agency or officer, such 
references must be deemed made to any agency or officer succeeding in accordance with law to the 
powers, duties, jurisdictions and authority of the agency or officer mentioned. 
Inspector 
The word “Inspector” must mean the authorized individual or firm acting within the jurisdiction 
entrusted to it by the City Engineer. 
Plans 
The Plans must mean collectively all of the drawings or plans referenced by the project 
specifications and made a part thereof, and also such supplemental drawings or plans as the City 
Engineer must issue from time to time in order to elucidate drawings or plans attached to these 
specifications, or for showing details which are not shown thereon, or for the purpose of showing 
changes in the work, as authorized in later paragraphs describing changes and extra work. 
Specifications 
The directions, provisions, and requirements contained herein as supplemented by such special 
provisions or special specifications as may be necessary, pertaining to the method and manner of 
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performing the work or the quantities and qualities of materials to be furnished under the Contract. 
The special provisions or special specifications are specified clauses setting forth conditions or 
requirements peculiar to the project under consideration and covering work or materials involved 
in the proposal and estimate but not satisfactorily covered by these Standard Specifications. 
State 
State of California. 
Supervision 
The word “supervision” where used in these specifications to indicate supervision by the City 
Engineer must mean the performance of obligations and the exercise of rights specifically imposed 
and granted upon and to the City in becoming a party to the Contract, of which the text of these 
specifications form a part. Excepting as specifically stated herein, supervision by the City must not 
be construed to mean active and direct superintendence of the details of work. 
Surety 
The word “surety” or “sureties” must mean the bondsmen or party or parties who may guarantee 
the fulfillment of the Contract by bond, and whose signatures are attached to said bond. 
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SECTION 2 
 


PROPOSAL REQUIREMENTS AND CONDITIONS 
 
2.1 INTENT 
It is the intent of these specifications that the provisions of all sections must apply unless otherwise 
specified in the Special Provisions, in which case the provisions contained therein must have 
precedence over those specified in the Standard Specifications. It is also the intent where reference 
is made to specifications or other organizations for portions of the work, that such reference must 
apply only to construction methods and materials used in said work. 
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SECTION 3 
 


AWARD AND EXECUTION OF CONTRACT 
 


3.1 AWARD OF CONTRACT 
The City reserves the right to accept or reject any or all proposals and waive technical defects as the 
best interests of the City may require. Award of the Contract, if it be awarded, will be to the lowest 
responsive, responsible bidder whose proposal complies with all the requirements prescribed. The 
award, if made, will be awarded as soon as practicable after the opening of the proposals but not 
before the time for bid protests set forth below. Proposals in which the prices are obviously 
unbalanced will be rejected. 
The proposals will be compared on a basis of the sum of the totals of the items of the schedule as 
calculated from the given estimated quantities and the unit prices or lump sums of the amount 
submitted. The entire work will be awarded to one bidder, unless otherwise specified in the Special 
Provisions. 
3.2 BID PROTESTS 
Any bid protest ("Bid Protest") must be filed in writing with the City Clerk, with a copy to the 
bidder whose bid is being protested, and served by email or facsimile transmission within  seven 
(7) calendar days of the City’s issuance of the Notice to Intent to Award for Construction Work.   
Proof of service of the Bid Protest must be submitted to the City Clerk within one business 
day of the filing of the Bid Protest, and any protest without a timely submitted proof of 
service may be rejected.  The City will use reasonable efforts to deliver by email or facsimile a 
copy of the Notice of Intent to Award to all bidders who submitted bids no later than the business 
day after issuance, although any delay or failure to do so will not extend the bid protest deadline 
described above. 
The Bid Protest must state all grounds upon which the protest is based and include all facts and 
documents in support of each protest ground.  
Any bidder whose bid is subject to a protest may submit to the City Clerk a written response 
("Response") to the Bid Protest, with a copy to the protesting bidder, and served by email or 
facsimile transmission within 5 (five) calendar days of the service of the Bid Protest.    
The City Clerk shall promptly submit the Bid Protest, and any Response, to the City Manager, 
Assistant City Manager or his/her designee for decision ("Decision").  The Decision on the Bid 
Protest shall be in writing and shall be served upon the protesting bidder, and the bidder whose 
bid is being protested, via email or facsimile transmission within five (5) calendar days of his or 
her receipt of Bid Protest and any Response.  If the City Manager, Assistant City Manager or 
his/her designee has not issued a written Decision on the Bid Protest within said five (5) calendar 
day period, then the Bid Protest shall be deemed denied.   The Decision, by written Decision or 
deemed denial, shall be final.  
Failure to comply with these Bid Protest Procedures shall be deemed to be a waiver of the right 
to protest a bid.  
3.3 RETURN OF PROPOSAL GUARANTEES 
Within 10 days after award of Contract, the City will upon demand return the proposal guarantees 
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accompanying the proposals of all bidders, except those of the three lowest responsible bidders as 
determined by the City. Proposal guarantees of such three lowest responsible bidders will be held 
until the Contract has been finally executed, after which they will be returned to the respective 
bidders whose proposals they accompany. 
3.4 BONDS 
Prior to the execution by the City of the Contract, the successful bidder must file good and sufficient 
bonds to be approved by the City conditioned upon the complete performance of the Contract and 
upon the payment of claims for labor and materials in connection therewith. The Contractor must 
pay all premiums and costs thereof and incidental thereto. Such bonds must not be subject to 
cancellation. 
The following minimum thresholds require Payment and Performance bonds for projects over 
$25,000. 
Payment Bond: Per California Civil Code Section 9550. The payment bond should contain the 
terms and conditions set forth in Section 9554 of the Civil Code of the State of California, and must 
be subject to the provisions of that chapter and, in addition, must be in the amounts which are 
specified in the Special Provisions. 
The performance bond must be in an amount specified in the Special Provisions and must be so 
conditioned as to insure the complete performance of the Contract without exception.  
Should any surety or sureties be deemed unsatisfactory at any time by the City, notice will be given 
to the Contractor to that effect, and he must forthwith substitute a new surety or sureties satisfactory 
to the City. No further payment must be deemed due or will be made under this Contract until the 
new surety must qualify and be accepted by the City. 
Any alterations in the work to be done, or increase or decrease of the materials to be furnished, 
which may be made pursuant to the terms of said Contract, must not in any way release either the 
principal or surety thereunder, nor must any extensions of time granted under the provisions of said 
Contract release either the principal or surety, and notice of such alterations or extensions of the 
Contract must be waived by the surety. The bonds must be maintained in full force and effect until 
the Contract has been completely performed and until all claims for material and labor have been 
paid. 
Once the Notice of Completion has been recorded, Contractor may elect to post a Maintenance 
Bond equal to 100% of the final Contact Price, including Contract Change Orders, if any, for a 
period of one-year after the Notice of Completion recorded date. 
3.5 EXECUTION OF CONTRACT 
The Contract must be signed by the successful bidder and returned, together with the Contract 
Bonds and valid insurance on City forms, within fifteen (15) calendar days after the date of mailing 
written notice to the successful bidder that the Contract has been awarded. 
3.6 FAILURE TO EXECUTE CONTRACT 
Failure to execute a Contract, file acceptable bonds, and/or acceptable insurance as provided herein 
within said fifteen (15) calendar days shall allow the City, at its discretion, to annul the award and 
claim the proposal guarantee as provided in the California Public Contract Code. If the successful 
bidder refuses or fails to execute the Contract, the City may award the Contract to the second lowest 
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responsible bidder. If the second lowest responsible bidder refuses or fails to execute the Contract, 
the City may award the Contract to the third lowest responsible bidder. On the failure or refusal of 
the second or third lowest responsible bidder, to whom any Contract is so awarded, to execute the 
same, such bidders' guarantees must be likewise forfeited to the City. The work may then be re-
advertised or may be constructed by other means as the City may decide.   
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SECTION 4 
 


SCOPE OF WORK 
 


4.1 WORK TO BE DONE BY CONTRACTOR 
The work to be done consists of furnishing all labor, methods or processes, implements, tools, 
machinery, transportation, insurance, permits, bonds, taxes and materials, except as otherwise 
specified which are required to complete the pavement rehabilitation, additional landscape 
including newly constructed medians, sound wall repair, and reconfiguration of travel lanes in 
complete order for use and to leave the grounds in a neat and orderly condition. 
Where items contain a description of work to be included for payment under a particular item, such 
description must be considered as including, but not being limited to, the work described. It must 
be further understood that it is the intent that the cost of all work necessary for the completion of 
the particular item must be included in the price proposal for the item, unless the cost of such work 
is specifically included in another item. 
4.2 FINAL CLEANUP 
Before final inspection by the City, the Contractor must clean the site and grounds occupied by it 
in connection with the work of all rubbish, excess materials, falsework, temporary structures, and 
equipment, and all parts of the work must be left in a neat and presentable condition. Nothing herein, 
however, must require the Contractor to remove warning and directional signs prior to formal 
acceptance by the City. 
When the Contractor utilizes a staging area or storage yard that is fenced and screened, final 
cleanup of the staging area and storage yard will be completed before the fence and screen are 
removed, except for spot cleanup or trimming that may be required in areas directly under or 
adjacent to the fence and screen. 
4.3 CHANGES IN THE CONTRACT - EFFECT BETWEEN PARTIES 
The City reserves the right to make such alterations or deviations, additions to or omissions from 
the plans and specifications, as may be determined during the progress of the work to be necessary 
and advisable for the proper completion thereof. When such change is ordered, the City Engineer 
must determine and state in his/her written order to the Contractor made pursuant thereto whether 
or not in his/her opinion such change constitutes a material change and what adjustment of 
consideration provided for in the Contract is warranted. Upon written order of the City Engineer, 
the Contractor must proceed with the work as so increased, decreased or altered. Such action and 
any disposition thereof may be taken without notice by City to Insurance Underwriters, Sureties, or 
Guarantors required by this Contract and absence of notice thereto must in no way whatsoever 
discharge the obligation of any such party. 
When the City and the Contractor fail to agree as to whether an omission of a portion of the work 
or alterations, or deviations or additions to or omissions from the plans and specifications ordered 
by the Engineer or City constitute a material change or difference in character of work as herein 
contemplated sufficient to warrant adjustment in the consideration provided to be paid to the 
Contractor or fail to agree on the consideration adjustment or compensation to be allowed for such 
change, the Contractor must forthwith proceed with the changed work upon receipt of written order 
from the City Engineer and the following procedures must become operative. 
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Pending a settlement of the dispute, the Contractor must file with the City Engineer, within ten (10) 
days after receiving such written notice to proceed, a protest setting forth in detail in what particulars 
the character of the work was changed so as to warrant a consideration adjustment or by what 
amount the unit cost or other cost was increased or to what extent the consideration demand or 
reduction in consideration determined by the City Engineer as warranted is excessive. The failure 
of the parties to agree must in nowise be construed as relieving the Contractor of its duty and 
responsibility for continuing with performance under the Contract as changed and filing a protest 
as above provided for. Failure to continue performance under such circumstances must constitute a 
breach of Contract by the Contractor and the appropriate provisions hereof with relation thereto 
must apply. The determination of the City Engineer of the amount of reduction in Contract 
consideration or other consideration to City or increase in consideration or other basis of 
compensation to Contractor arising out of any such change must be final and binding upon the 
Contractor, unless it files such a protest as hereinabove provided within ten (10) days after receiving 
notice from the City Engineer to proceed. Payment by City on the basis of Contract prices so 
adjusted must constitute full and final performance of City obligation hereunder. If the parties fail 
to agree prior to completion of the Contract, final payments must not be delayed but must be made 
in accordance with the City Engineer's determinations subject to further claim of the Contractor and 
compliance by City with court order, but nothing contained in this clause must excuse the Contractor 
from proceeding with the prosecution of the work as changed. 
4.3.1 Reduction in Cost 
If the cost of work to the Contractor is reduced by reason of any modification of the Contract, 
compensation must be made to the City therefor or proportionate reduction in Contract 
consideration must be made therefor. 
4.3.2 Quantity Changes 
The quantities given in the proposal schedule for unit price items are for comparing proposals and 
may vary from the actual final quantities. Some quantities may be increased and others may be 
decreased or entirely eliminated, and no claims must be made against the City for damage 
occasioned thereby or for loss of anticipated profits, the Contractor being entitled only to 
compensation for the actual work done at the unit prices proposed. 
4.3.3 Extra Work 
(a)  The City reserves and must have the right, when confronted with unpredicted conditions, 
unforeseen events, or emergencies, to revise the details of the contemplated work or to add work of 
a different character or function and have the Contractor perform such revised or added work, as 
extra work, when such extra work is considered by the City Engineer to be vitally appurtenant to 
the satisfactory completion of the project. Extra Work is defined as added work of a different 
character or function and for which no basis for payment is prescribed; or that involving revisions 
of the details of the work in such a manner as to render inequitable payment under items upon which 
the Contractor proposed; or that work to be done under stipulated prices as given in the Schedule of 
Bid Prices. 
The signing of the Contract by the Contractor will be deemed to be an agreement on its part to 
perform extra work, as and when ordered by the City Engineer. The Contractor must give notice to 
the sureties on the Contractor's bonds if the estimated total value of the Contract, as changed or 
supplemented, must exceed the original total proposal price by more than twenty-five percent 
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(25%), but failure to give such notice must in no way whatsoever affect the surety's obligation under 
said bonds. If required extra work results in delay to the work, the Contractor will be given an 
equivalent extension of time. 
(b) Upon decision of the City to have extra work performed, the City Engineer will so inform 
the Contractor, acquainting it with the details of the new work. Should an item of work within the 
proposal schedule correspond with the type of work to be done under extra work to the mutual 
satisfaction of the Contractor and the City, the extra work must be performed at the stipulated bid 
price and in the manner provided for said item. Should such extra work not correspond to a 
stipulated bid price, the Contractor must prepare a price for said work based upon its estimate of 
cost and submit said price and estimate to the City Engineer based on one of the following methods 
as requested by the City: 
 (1) For a stated unit price or lump sum amount based upon current prevailing fair prices 
for materials, labor, plant, overhead, and profit. 
 (2) On a cost plus markup basis (force account by the Contractor). All work done by 
the Contractor on a cost plus markup basis will be computed in the manner hereinafter described, 
and the compensation thus provided must be accepted as payment in full by the Contractor, and no 
additional payment will be allowed for the use of small tools, superintendent's services, timekeeper's 
services, nor any other overhead expenses incurred in the prosecution of the force account work. 
 Total Cost Must Include: 


 MATERIALS:  For all materials purchased by the Contractor and used in this 
specific work, it will receive the actual cost less normal discounts of such materials, 
including freight and delivery charges, as shown by original receipted bills. It must be 
understood, however, that such salvage value, as may be agreed upon between the City and 
the Contractor for materials which are not permanently incorporated in the work, will be 
deducted from the total amount as derived above. The City reserves the right to furnish such 
materials required as it deems advisable, and the Contractor must have no claim for profit 
on the cost of such materials. 
 LABOR:  For all direct labor engaged in the specific operation, the Contractor will 
receive the prevailing wage paid on the project for each and every hour that said labor is 
actually engaged in such work. In addition, the City will reimburse the Contractor for 
compensation insurance payments; contributions made to the State as required by the 
provisions of the Unemployment Reserve Act, Chapter 352, Statutes of 1935, as amended; 
and for taxes paid to the Federal Government, as required by the Social Securities Act, 
approved August 14, 1935, as amended. 
 EQUIPMENT RENTAL:  For any machine, power and equipment which is 
deemed necessary, the Contractor must receive the actual cost of rented equipment 
furnished by it as shown on its paid vouchers. 
 For the use of equipment owned by the Contractor, it must be paid the rental rates 
currently prevailing in the locality, and said rental rates must be deemed to include profit 
and overhead, and no extra compensation will be allowed, nor will any percentage or 
amount whatsoever be added thereto. 


 MARKUP: 
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 (i) Work by Contractor.  A 15% allowance must be added to Contractor's direct 
costs and must constitute the markup for all overhead and profit on work by the Contractor.  
The Contractor must also be compensated for the actual increase in the Contractor's bond 
premium caused by the extra work. 
 (ii) Work by Subcontractor.  When any of the extra work is performed by a 
Subcontractor, a 15% allowance must be added to the Subcontractor's direct costs and must 
constitute the markup for all overhead and profit on work by the Subcontractor.  In addition, 
a 5% allowance must also be added to the Subcontractor's direct cost and must constitute 
the markup for all overhead and profit for the Contractor on work by the Subcontractor. The 
Contractor must also be compensated for the actual increase in the Contractor's bond 
premium caused by the extra work. 


(c) The Contractor must not commence extra work until it has secured the approval of the City 
as to the method and amount of payment thereunder, excepting that the City Engineer may, in 
writing, order the Contractor to proceed with extra work in advance of such approval. 
(d) Upon receipt of the Contractor's price, the City Engineer will make an analysis thereof, and 
the City will adopt one of the following procedures for prosecuting extra work: 
 (1) Accept the Contractor's price for lump sum or unit price amount in the original or 
amended form and direct Contractor to proceed with the work; or direct Contractor to perform the 
work on a cost plus markup basis. 
 (2) Have the work performed by the City under separate contract, without undue 
interference or hindrance to the Contractor and without claim or suit by the Contractor for damages 
on account thereof. 
4.4 MAINTENANCE OF DETOURS 
The Contractor must construct and maintain detours and detour bridges for the use of public traffic 
as provided in the Special Provisions, or as shown on the plans or as directed by the Engineer, and 
payment for such work will be made as set forth in the Special Provisions or at the contract prices 
for the items of work involved if the work being performed is covered by contract items of work, 
and no other method of payment therefor is provided in the Special Provisions. Otherwise, the work 
will be paid for as extra work as specified under Paragraph 4.3 of this section. 
When public traffic is routed through the work, provisions for passageway through construction 
operations will not be considered as detour construction or detour maintenance. 
Detours used exclusively by the Contractor for hauling materials and equipment must be 
constructed and maintained by Contractor at Contractor’s expense. 
The failure or refusal of the Contractor to construct and maintain detours at the proper time must be 
sufficient cause for closing down the work until such detours are in satisfactory condition for the 
use of public traffic. 
Where the Contractor's hauling is causing such damage to the detour that its maintenance in a 
condition satisfactory for public traffic is made difficult and unusually expensive, the Engineer must 
have authority to regulate the Contractor's hauling over the detour. 
4.5 USE OF MATERIALS FOUND ON THE WORK 
The Contractor, with the approval of the Engineer, may use in the proposed construction such stone, 
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gravel, sand or other material suitable, in the opinion of the Engineer, as may be found in the 
excavation, but it must replace at its own expense with other suitable material all of that portion of 
the material so removed and used which was contemplated for use in the embankments, backfills, 
bridge approaches, or otherwise. No charge for materials so used will be made against the 
Contractor. The Contractor must not excavate or remove any materials from within the project 
location which is not within the excavation, as indicated by the slope and grade lines, without 
written authorization from the Engineer. 
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SECTION 5 
CONTROL OF THE WORK 


5.1 AUTHORITY OF CITY ENGINEER 
The City Engineer must decide all questions which may arise as to the quality or acceptability of 
materials furnished and work performed and as to the manner of performance and rate of progress 
of the work and all questions which may arise as to the interpretation of the Plans and Specifications. 
His/her decision must be final, unless otherwise ordered by the City Manager or Assistant City 
Manager, and he/she must have authority to enforce and make effective such decisions and orders 
which the Contractor fails to carry out promptly. 
5.2 PLANS  
The approved Plans are hereby made a part of these Specifications. These Plans show in general the 
nature and dimensions of the work to be done. It is hereby understood that changes may be made 
according to the best interests of the City.  
5.3 CONFORMITY WITH PLANS 
Finished surfaces in all cases must conform with the lines, grades, cross sections, and dimensions 
shown on the approved plans. Deviations from the approved plans and working drawings, as may 
be required by the exigencies of construction, will in all cases be determined by the City Engineer 
and must be authorized in writing by him/her. 
The Contractor must have Plans and Specifications for the project on the project location at all times 
and must make these Plans and Specifications available to the Engineer upon request. 
5.4 WORKING DRAWINGS 
The Contractor must submit such working drawings, in quadruplicate, as required by the Special 
Provisions. Working drawings for any structure must consist of such detailed plans as may be 
required for the prosecution of the work and are not included in the plans furnished by the City. 
They must include shop details, erection plans, masonry layout diagrams, and bending diagrams for 
reinforcing steel, which must be approved by the Engineer before any work involving these plans 
is performed. Plans for cribs, cofferdams, falsework, centering, and form work will be required and 
must be subject to approval, unless approval is waived by the Engineer. These plans will be subject 
to approval insofar as the details affect the character of the finished work, but other details of design 
will be left to the Contractor, who must be responsible for the successful construction of the work. 
It is expressly understood, however, that approval by the Engineer of the Contractor's working 
drawings does not relieve the Contractor of any responsibility for accuracy of dimensions and 
details, or for mutual agreement of dimensions and details. 
Full compensation for furnishing all working drawings must be considered as included in the prices 
paid for the various Contract items of work, and no additional allowance will be made therefor. 
5.5 COORDINATION OF PLANS, SPECIFICATIONS, AND SPECIAL PROVISIONS 
These Specifications, the Plans, Special Provisions, Contract Change Orders, and all supplementary 
documents are essential parts of the Contract, and a requirement occurring in one is binding as 
though occurring in all. They are intended to be cooperative and to describe and provide for a 
complete work. 
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In case of discrepancy either in the Plans or Specifications, the matter must be promptly submitted 
to the City Engineer who must make a determination in writing. Any adjustment by the Contractor 
without this determination must be at its own risk and expense. If the Contractor, in the course of 
the work, finds any discrepancy in the Plans in the physical conditions of the locality or any errors 
or omissions in the Plans or in the layout as given by survey points and instructions, it must 
immediately notify the Engineer in writing who must promptly verify the same. Any work or 
material not herein specified or shown on the Plans, but which be fair implication in the judgment 
of the City Engineer, should be included therein, must be done or furnished as a part of the Contract 
as though shown or included in the Plans or Specifications. Any work done after such discovery, 
until authorized, must be done at the Contractor's risk. 
5.6 INTERPRETATION OF PLANS AND SPECIFICATIONS 
Should it appear that the work to be done or any of the matter relative thereto are not sufficiently 
detailed or explained in the Plans and Specifications, the Contractor must apply to the Engineer for 
such further explanations as may be necessary and must conform to them as part of the Contract, so 
far as may be consistent with the original Specifications; and in the event of any doubt or question 
arising respecting the true meaning of the Specifications, reference must be made to the City 
Engineer, whose decision thereon must be final. 
In the event of any discrepancy between any Plans and the figures written thereon, the figures must 
be taken as correct. 
5.7 SUPERINTENDENCE 
Whenever the Contractor is not present on any part of the work where it may be desired to give 
direction, orders will be given by the Engineer, which must be received and obeyed by the 
superintendent or foreman or authorized representative who may have charge of the particular work 
in reference to which the orders are given. Any order given by the Engineer, not otherwise required 
by the Specifications to be in writing, will, on request of the Contractor, be given or confirmed by 
the Engineer in writing. 
An authorized representative of the Contractor must be present at the site of the work at all times, 
both while work is actually in progress of the Contract and during periods when work is suspended. 
Where the Contractor is comprised of two or more persons, co-partnership or corporations, 
functioning on a joint venture basis, said Contractor must designate in writing to the City the name 
of their authorized representative who must have supreme authority to direct the work and to whom 
orders will be given by the Engineer, to be received and obeyed by the Contractor. 
The Contractor must have a sufficient number of superintendents or foremen on the site of the work 
to adequately supervise and direct each major type of its construction work, and when, in the opinion 
of the Engineer, the Contractor's required supervisory personnel are considered inadequate, the 
Contractor, upon request from the City, must promptly provide adequate personnel. 
5.8 LINES, GRADES AND MEASUREMENTS 
Initial staking out of the work will be done by the Contractor, unless otherwise stated in the Special 
Provisions. The Contractor will establish control lines and offset lines and set all stakes normally 
required in order that the Contractor can make the necessary measurements therefrom for the layout 
of the details of its work without the need for surveyors. Survey stakes and bench marks removed 
by the carelessness of the Contractor or its employees will be replaced by the City at the Contractor's 
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expense.  
The Contractor must employ skilled personnel for making measurements and skilled mechanics for 
setting equipment or metal parts that are to be permanently imbedded in or attached to proposed 
structures. Any inaccuracies in the placing of equipment or metal parts must be remedied by the 
Contractor at its own cost. Any inaccuracies in the performance of the Contractor's work due to 
faulty transfer or measurements must be remedied by the Contractor at its own expense. 
5.9 INSPECTION 
5.9.1  Except as otherwise provided in paragraph 5.9.4 below, all material and workmanship, if not 
otherwise designated by the Specifications, must be subject to inspection, examination and test by 
the Engineer at any and all times during manufacture and/or construction and at any and all places 
where such manufacture and/or construction are carried on. The Engineer must have the right to 
reject defective material and workmanship or require its correction. Rejected workmanship must be 
satisfactorily corrected, and rejected material must be satisfactorily replaced with proper material 
without charge therefor, and the Contractor must promptly segregate and remove the rejected 
material from the premises. If the Contractor fails to proceed at once with the replacement of 
rejected material and/or the correction of defective workmanship, the Engineer may by Contract or 
otherwise replace such material and/or correct such workmanship and charge the cost thereof to the 
Contractor, or may terminate the right of the Contractor to proceed. 
5.9.2  The Contractor must furnish promptly without additional charge, all reasonable facilities, 
labor, and materials necessary for the safe and convenient inspection and tests that may be required 
by the Engineer. All inspection and tests by the Engineer must be performed in such a manner as 
not unnecessarily to delay the work. Special, full size, and performance tests must be as described 
in the Specifications. The Contractor must be charged with any additional cost of inspection when 
material and workmanship are not ready at the time inspection is requested by the Contractor. 
5.9.3  Inspection of material and finished articles to be incorporated in the work at the site must be 
made at the place of production, manufacture, or shipment, whenever the quantity justifies it, unless 
otherwise stated in the Specifications; and such inspection and written or other formal acceptance, 
unless otherwise stated in the Specifications, must be final, except as regards latent defects, 
departures from specific requirements of the Contract, damage or loss in transit, frauds, or such 
gross mistakes amount to fraud. Subject to the requirements contained in the preceding sentence, 
the inspection of material and workmanship for final acceptance as a whole or in part must be made 
at the site. Nothing contained in this paragraph must in any way restrict the City's rights under any 
warranty or guarantee. No work must be covered by a succeeding operation until the Engineer has 
had adequate notice and a sufficient opportunity to inspect the work. Any violation of this 
requirement will be deemed an attempt to defraud the City, and the work covered may be rejected. 
The Contractor must comply promptly with the instructions of the Engineer. Failure to so comply 
must be sufficient cause for breach of Contract. The Engineer may, when in the best interests of the 
City, order a suspension of the work or any part of the work which is not, in his/her opinion, 
proceeding satisfactorily. 
The inspection of the work must not relieve the Contractor of any of its obligations to fulfill its 
Contract as prescribed. 
5.9.4  Should it be considered necessary or advisable by the Engineer at any time before final 
acceptance of the entire work to make an examination of work already completed, and upon which 
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adequate notice and sufficient opportunity for inspection was as provided in the previous paragraph, 
by removing or tearing out same, the Contractor must on request promptly furnish all necessary 
facilities, labor, and material. If such work is found to be defective or non-conforming in any 
material respect due to fault of the Contractor or its Subcontractors, it must defray all the expense 
of such examination and of satisfactory reconstruction. If, however, such work is found to meet the 
requirements of the Contract, the actual direct cost of labor and material necessarily involved in the 
examination and replacement, plus markup as determined in Section 4.3, must be allowed the 
Contractor, and it must, in addition, if completion of the work has been delayed thereby, be granted 
a suitable extension of time on account of the additional work involved. 
5.9.5  All inspection by the City, the Engineer, or the Engineer’s representative is for the use by the 
City in determining the acceptability of the project by the Engineer.  The Contractor is responsible 
for the quality of all materials supplied and all workmanship.  The Contractor must provide and 
implement a quality control program independent of the inspections provided by the City.  Such 
quality control program must be designed to ensure materials and workmanship are of first quality 
in conformance with these specifications and the best practices of the construction industry.  The 
contractor’s quality control plan must be submitted to the Engineer for review within 15 days of 
Notice to Proceed.  Approval of the quality control plan by the Engineer does not relieve the 
contractor of providing sufficient tests or certifications to provide a complete and useable product 
in accordance with these specifications.   
5.10 UNAUTHORIZED WORK AND DEFECTIVE WORK OR MATERIALS 
Any work done beyond the scope of the Plans, Specifications, established by the City Engineer, or 
any extra work done without written authority, will be considered as unauthorized and will not be 
paid for. Work so done may be ordered removed at the Contractor's expense. Upon failure on the 
part of the Contractor to comply promptly with any order of the Engineer made under the provisions 
of this Section 5, the City Engineer must have authority to cause defective work or materials to be 
remedied or removed and replaced, and unauthorized work to be removed, and to deduct the cost 
from any moneys due or to become due the Contractor notwithstanding that such defective work 
and materials have been previously overlooked by the Engineer and accepted or estimated for 
payment. 
5.11 METHODS AND EQUIPMENT 
Equipment not suitable to produce the quality of work required will not be permitted to operate on 
the project.  If the City Engineer or representative observes unsuitable equipment, the City Engineer 
shall have the right and authority to stop work.  Contractor shall not be granted extra additional days 
or compensation for delay due to Contractor’s use of unsuitable equipment.   
Plants must be designed and constructed in accordance with general practice for such equipment 
and must be of sufficient capacity and of such character to insure the production of sufficient 
material to carry the work to completion within the time limit. 
The Contractor must provide adequate and suitable equipment and plants to meet the above 
requirements and, when ordered by the Engineer, must remove unsuitable equipment from the work 
and discontinue the operation of unsatisfactory plants. 
Each machine or unit of equipment must be operated by a person experienced in handling the 
particular make of machine or unit of equipment in use, at a speed or rate of production not to 
exceed that recommended by the manufacturer. 







 


Southwest Boulevard Complete Streets Part 3:  Standard Specifications 
Rohnert Park City Proj. No. 2020-23 Page 3-17 
OAK #4888-9091-9966 v1  


All vehicles used to haul materials over existing highways must be equipped with pneumatic tires. 
Beam scales for use in batchers, proportioning plants, platform scales, or for other purposes must 
be equipped with “V” blocks and pivots of hard steel in all hangers or other points of support which 
are used as parts of the weighing mechanism. 
5.12 FINAL INSPECTION AND ACCEPTANCE 
The work will be inspected by the City for acceptance promptly upon receipt of notice in writing, 
for the Contractor, that the work required under the Contract has been performed. 
If, in the judgment of the City Engineer, the work has been completed in accordance with the Plans 
and the Specifications and is ready for acceptance, he/she will so certify and accept the completed 
work in accordance with the City’s approved procedures. The City Engineer will, in his/her 
certification to the City, give the date upon which the work was completed. Upon acceptance by the 
City pursuant to such certification, the date of completion as certified by the City Engineer will be 
the date of completion of work up to which penalties for liquidated damages, if any, will be 
computed. 
5.13 CLEANUP WORK 
During construction the Contractor must keep the site reasonably free and clear from all rubbish 
and debris. Care must be taken to prevent spillage when hauling is being done on any public road 
or street, and any such spillage or debris resulting from the Contractor's operation must be 
immediately cleaned up. 
Upon the completion of the work, the Contractor must remove all plants, building, rubbish, 
unused materials, concrete forms and other like material belonging to it or used under its 
direction during the construction. In the event of its failure to do so, the same may be removed 
by the City at the expense of the Contractor. 
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SECTION 6 
CONTROL OF MATERIALS 


6.1 CITY-FURNISHED MATERIALS 
The Contractor must notify the City as to the time at which it will require those materials which are 
to be furnished by the City. This notice must be given in sufficient advance of actual need to avoid 
delay. 
City-furnished materials will be delivered Freight on Board (f.o.b.) trucks at the site of the work. 
The site of the work must be construed as meaning the nearest point to the work which is readily 
accessible to trucks. The Contractor will be charged with any standby or demurrage charges which 
may accrue at the point of delivery because of his failure to unload the trucks immediately upon 
their arrival at the site of work. 
The Contractor must receive and be responsible for these materials, storing those which may be 
damaged by the elements, in a safe, substantial manner until they are used in the work. 
Any materials delivered in an acceptable condition to the Contractor by the City and subsequently 
lost to or rejected by the City due to damages from handling, transporting, storing, flood waters, 
fire, or for any other reasons before its acceptance in the completed work, must be paid for by the 
Contractor. The total value of such materials will be deducted from moneys due or becoming due 
the Contractor. Any condemned material must be immediately and permanently removed from the 
site of work by the Contractor. 
Any of the City's materials, remaining unused after all requirements for said materials have been 
met, must be promptly returned to the City in acceptable condition. These materials must be 
returned by the Contractor f.o.b. the City's truck at the site of work and at such points as will be 
conveniently accessible to City transportation. 
The Contractor must not sell, assign, mortgage, hypothecate, or remove equipment or materials 
which have been installed or delivered and which may be necessary for the completion of the 
Contract, without the formal consent of the City. 
6.2 MATERIALS TO BE FURNISHED BY THE CONTRACTOR 
Unless otherwise specified herein, or on the Plans and Specifications, the Contractor must furnish 
all materials required for the completion of the Contract. The cost of hauling, storing and handling 
of all the materials required to be furnished by the Contractor must be included in the unit price 
proposal in the schedule for the work for which the materials are required. 
6.3 SOURCE OF SUPPLY AND QUALITY OF MATERIALS 
It must be the Contractor's responsibility to require material suppliers and Subcontractors to furnish 
materials which meet the requirements of the Specifications. All materials which are to become part 
of the completed project must be new and must conform to the requirement prescribed therefor in 
these Specifications or as specified in the Special Provisions. 
Unless otherwise waived in writing by the Engineer, the Contractor will be required to furnish the 
City with certification prepared and signed by the manufacturer and/or supplier to the effect that 
items furnished meet all the requirements of the Specifications. Such certification must be furnished 
prior to the use of the material in any part of the construction. 
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In the case of sand and gravel to be used for concrete construction, the Contractor must notify the 
City's representative in writing, the sources of the available materials and secure source approval in 
writing prior to placing order for delivery of this material to the job site. 
6.4 WATER AND ELECTRIC POWER 
Unless otherwise indicated in the proposal schedules, the responsibility must be upon the Contractor 
to provide, pay all cost for, and maintain at his own expense an adequate supply of water and electric 
power of a quality suitable for its construction and domestic purposes. 
The Contractor must indemnify, defend, and save harmless the City against any and all claims or 
suits for damages arising from its acquisition and use of electric power and water. 
6.5 MATERIALS AND WORKMANSHIP; WARRANTY 
All material furnished by the Contractor must be of the specified quality and equal to approved 
samples, if samples have been submitted. All work must be performed and completed in a thorough, 
workmanlike manner, notwithstanding any omission from the Plans and Specifications.  All work 
done and all materials furnished must comply with these Specifications to the satisfaction of the 
City. 
Materials furnished by the Contractor and condemned by the Engineer as being unfit for use must 
be immediately and permanently removed from the site of work. Unused materials, except such as 
furnished by the City, must remain the property of the Contractor. 
Contractor warrants that all construction services shall be performed in accordance with generally 
accepted professional standards of good and sound construction practices, all Contract Documents 
requirements, and all laws, codes, standards, licenses, and permits.  Contractor warrants that all 
materials and equipment shall be new, of suitable grade of their respective kinds for their intended 
uses, and free from defects.  Contractor hereby grants to City for a period of one year following the 
date of completion its unconditional warranty of the quality and adequacy of all of the Work 
including, without limitation, all labor, materials and equipment provided by Contractor and its 
Subcontractors of all tiers.  If either prior to completion of the Work, or within one year after 
completion, any Work (completed or incomplete) is found to violate any of the foregoing warranties 
(Defective Work), Contractor shall promptly, without cost to City and in accordance with City’s 
written instructions, correct, remove and replace the Defective Work with conforming Work, and 
correct, remove and replace any damage to other Work or other property resulting therefrom.  If 
Contractor fails to do so, Contractor shall pay all of the City’s resulting claims, costs, losses and 
damages.  Where Contractor fails to correct Defective Work, or defects are discovered outside the 
correction period, City shall have all rights and remedies granted by law. 
6.6 STORAGE OF MATERIALS 
Materials must be so stored as to insure the preservation of their quality and fitness for the work. 
When considered necessary by the Engineer, they must be placed on wooden platforms or other 
hard, clean surfaces and not on the ground. They must be placed under cover when so directed. 
Stored materials must be so located as to facilitate prompt inspection. 
6.7 SAMPLES AND SPECIMENS 
The Contractor must submit specimens or samples of materials to be used in the work as the 
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Engineer may require. 
6.8 TRADE NAMES AND ALTERNATIVES 
For convenience in designation on the Plans or in the Specifications, certain equipment or articles 
or materials may be designated under a trade name of a manufacturer and its catalogue information. 
The use of alternative equipment or an article or material which is of equal quality and of the 
required characteristics for the purpose intended will be permitted, subject to the approval of the 
City Engineer, in accordance with the following requirements: 
The burden of proof as to the comparative quality and suitability of alternative equipment or articles 
or materials must be upon the Contractor, and its must furnish, at its own expense, all information 
necessary or related thereto as required by the City Engineer. The City Engineer must be the sole 
judge as to the comparative quality and suitability of alternative equipment or articles or materials, 
and his/her decision must be final. 
The price proposal by the Contractor is assumed to be on the basis of trade names specified or 
designated in the Specifications. Savings resultant from use of a less expensive equal or alternate 
must accrue to the City and must be subtracted from the unit price for this item. 
6.9 REMOVAL OF EQUIPMENT OR MATERIALS 
The Contractor must not sell, assign, mortgage, hypothecate or remove equipment or materials 
which have been installed or delivered and which may be necessary for the completion of the 
Contract without the formal consent of the City. 
6.10 TESTING OF MATERIALS 
Unless otherwise specified elsewhere in the Specifications or in the Special Provisions or called for 
in the Plans, all tests of materials and work for determining compliance with specified requirements 
must be performed by the City or its authorized representative. 
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SECTION 7 
LEGAL RELATIONS AND RESPONSIBILITY 


7.1 LAWS TO BE OBSERVED 
The Contractor must keep itself fully informed of all existing and future State and Federal laws and 
County and municipal ordinances and regulations which in any manner affect those engaged or 
employed in the work, or the materials used in the work, or which in any way affect the conduct of 
the work, and of all such orders and decrees of bodies or tribunals having any jurisdiction or 
authority over the same. The contractor must at all times observe and comply with all such existing 
and future laws, ordinances, regulations, orders, and decrees of bodies or tribunals having any 
jurisdiction or authority over the work; and must indemnify, defend, and save harmless the City and 
all its officers, agents and servants against any claim or liability arising from or based on the 
violation of any such law, ordinance, regulation, order, or decree, whether by itself or its employees. 
If any discrepancy or inconsistency is discovered in the Plans, Drawings, Specifications, or Contract 
for the work in relation to any such law, ordinance, regulation, order or decree, the Contractor must 
forthwith report the same to the City Engineer in writing. 
7.2 PERMITS 
The City will obtain all necessary rights and approvals for the work to occupy properties in streets, 
highways or railways. The Contractor must obtain all permits and pay any fees connected therewith 
having to do with its construction operations. The Contractor must furnish the City with a copy of 
all permits and must fully comply with all conditions and provisions of same. 
Bidders must contact railway companies affected by the work under the project and ascertain their 
requirements in respect to indemnification agreements, bonds and insurance. Upon award of 
Contract, the Contractor must immediately again contact the railway company and, if required, enter 
into an indemnification agreement, and furnish bonds and insurance, and pay the fees therefor. 
All expenses incurred by the railway company as a result of the Contractor's operations must be 
borne by the Contractor. 
7.3 PATENT CLAIMS 
The bidder must include in the price proposal for the work the patent fees or royalties or charges 
upon any patented article or process which it may furnish or use in the prosecution of the work, and 
the bidder to whom the Contract is awarded must indemnify, defend and save harmless the City 
against any legal action that may be brought for infringement of patents upon any articles or 
processes that may be used by it in the prosecution of the work. The contractor must furnish 
satisfactory evidence of release of all claims of this nature before the final payment is made upon 
the Contract. 
7.4 SANITARY PROVISIONS 
The Contractor must provide and maintain in a neat and sanitary condition such accommodations 
for the use of its employees as may be necessary to comply with all applicable laws, ordinances and 
regulations pertaining to the public health and sanitation of dwellings and camps. Enclosed toilets 
must be provided for the use of the persons employed or engaged on any work under these 
Specifications. 
7.5 RIGHT OF WAY AND RIGHT OF ACCESS 
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The City will acquire all permanent rights of way or permanent easements required for the 
constructed project. The Contractor is hereby empowered to use the site for the purposes described 
in the Specifications. 
The responsibility for obtaining the right to enter, remove, alter, or make use of any existing road, 
culvert, bridge, canal, pipeline, levee, fence or similar barrier, lines of communications or 
improvement of any nature, or the trespassing on privately owned lands, must be in the hands of the 
Contractor, and it must indemnify, defend and save harmless the City from any and all claims for 
such damages occasioned by such entering, removing, altering, using or trespassing. 
In case of interference to the work by delay of the City in furnishing permanent rights of way or 
permanent easements, the Contractor will be allowed an extension of time equivalent to the time 
lost by unavoidable delay in the completion of the Contract because of the failure to furnish the 
rights of way on time, but no damages will be allowed or paid for such delay. 
Rights of way and/or easements and construction easements have been secured for work sites, and 
for trails and roadways as considered necessary for ingress and egress to the work site. Such rights 
and/or easements have been delineated on the Plans. The right to enter, remove, alter, or otherwise 
make use of adjacent property, roads, utility lines, fences, vegetation and other improvements as 
not included within the rights of way or easements must be at the sole expense and responsibility of 
the Contractor. 
7.6 PUBLIC CONVENIENCE AND ACCESS 
The Contractor must conduct its operations so as to cause the minimum obstruction and 
inconvenience to traffic and to places of business and residence adjacent to the work. No greater 
quantity of work must be under construction at any one time than can be properly conducted with 
due regard for the rights of the public. Where existing streets are not available as detours, all traffic 
must be permitted to pass through the work with as little inconvenience and delay as possible, unless 
otherwise provided or authorized. If half the street only is under improvement, the other half must 
be conditioned and maintained as a detour. 
The work must be conducted by tunneling, backfilling or bridging where necessary to provide 
access to fire hydrants and water gates; driveways to service stations, markets or other places of 
business requiring public vehicular access; and driveways to private residences, unless the 
Contractor makes other arrangements satisfactory to the City. Temporary approaches to intersecting 
streets and alleys must be provided and maintained in good condition. Safe crossings for pedestrians 
must be provided at intervals of not more than 300 feet. 
7.7 STORAGE OF MATERIALS IN PUBLIC STREETS, ROADS OR HIGHWAYS 
Construction materials must not be stored in streets unless permitted by the City Engineer.  
7.8 PUBLIC SAFETY 
Attention is called to the “Construction Safety Order,” “Trench Construction Safety Orders,” 
“General Safety Orders,” and “Tunnel Safety Rules” of the California Division of Occupational 
Safety and Health to which the Contractor is required by law to conform. The contractor must 
provide itself with copies of these rules and orders and must keep a copy of each at the site of its 
operations and must be governed by the requirements thereof. The requirements concerning 
Ventilation, General Safety Precautions, Transportation, Roof Inspection, Timbering, and all 
rules and regulation concerning the use of explosives are of particular importance. 
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7.9 STREET CLOSURES, DETOURS, BARRICADES 
In addition to the requirements of this paragraph and Section 4 of these Specifications, the 
Contractor must, unless otherwise permitted by the City Engineer, conform to the requirements for 
street closures, detours and barricades as stipulated in the Special Provisions. However, the City 
Engineer may permit deviations from the requirements stipulated therein when such deviations are 
to the best interests of the City and are approved by the County, City or State authorities concerned. 
During the progress of the work, adequate provisions must be made by the Contractor to 
accommodate the normal traffic along streets and highways immediately adjacent to or crossing the 
work so as to cause a minimum of inconvenience to the general public. 
The Contractor must give due notice to local police and fire departments prior to beginning 
construction and must cooperate with said departments in complying with their requirements 
pertaining to emergency vehicles and equipment. 
The Contractor must comply with the requirements of the County, City or State authorities 
concerned in regard to their requirements for closure of streets; the providing of barriers, guards, 
lights, temporary bridges, flagmen and watchmen; and the posting of proper notices or signals to 
the public regarding detours and the condition of the work under construction so as to effectively 
guard the public from danger as a result of the work being done under the Contract. The Contractor 
must fully comply with such requirements. The Contractor must also be held responsible for 
compliance with any additional requirements as may arise during the progress of the work. All costs 
involved in respect to the above requirements will be considered as included in the prices proposal 
for the various items of work. 
The Contractor must furnish, install, and upon completion of the work, remove all signs and 
warning devices required for directing and protecting the public during construction. 
The signs and posting thereof must conform to the current requirements as specified in the manuals 
covering signs published by the Division of Highways, Department of Public Works of the State of 
California. Copies of these manuals are on file in the office of the Engineer. 
The Contractor must notify the appropriate authorities of any municipality or unincorporated area 
24 hours in advance of the start of any construction work being done in said municipality or area. 
The provisions of Paragraph 7.18, “Emergencies and Responsibility for Damage,” must apply to 
the precautions and safeguards taken by the Contractor in connection with the closure of streets, 
barricades, detours, signs, etc., as required by the above authorities. 
7.10 USE OF EXPLOSIVES 
The use of explosives will not be permitted unless otherwise stated in the Special Provisions. If 
permitted, the method employed and the quantity of explosives used must at all times be subject to 
the approval of the Engineer. Explosives must be handled, used and stored in accordance with the 
provisions and requirements of all applicable laws, ordinances and regulations with respect thereto. 
The approval by the Engineer for the use of explosives must not relieve the Contractor from its 
responsibility to indemnify, defend and save harmless the City from any legal actions or claims 
brought against it because of or on account of the use of explosives. 
7.11 PRESERVATION OF PROPERTY 
The Contractor must be held responsible for the protection of the restoration of, or the replacement 
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of, any improvements such as, but not limited to, lawns, trees, shrubs, hedges, fences, walls, 
sidewalks, driveways, curbs, gutters and pavement existing on public or private property at the start 
of work or placed there during the progress of work and not being specified or shown on the 
drawings to be either temporarily or permanently removed. The Contractor must be held responsible 
for the removal of all USA Markings created within the project limits,  and in relation to the project. 
Replacement or restoration must meet the approval of the Engineer. 
With respect to trees, the Contractor must obtain permission from the Engineer and from the 
jurisdictional agency concerned prior to the removal or trimming of any trees, except where a tree 
is specifically indicated on the Plans or in the Specifications to be removed. Trees which are so 
indicated need not be replaced except where otherwise stipulated in the Specifications. 
All costs involved in the protection and restoration of existing improvements as herein specified 
must be included in the prices proposal for the various items of work. 
7.12 PRESERVATION OF MONUMENTS 
The Contractor must not disturb any monuments or stakes found on the line of improvements 
without permission from the Engineer, and must bear the expenses of resetting any monuments or 
stakes which may have been disturbed with such permission. The Contractor must reset all street 
signs and traffic signs disturbed by it during the progress of the work. 
7.13 SAFEGUARDING EXCAVATIONS AND STRUCTURES 
In making excavations for the project, the Contractor must be fully responsible for providing and 
installing adequate sheeting and/or timbering and bracing as may be necessary as a precaution 
against slides or cave-ins, and to protect all existing improvements of any kind, either on public or 
private property, full from damage. The Contractor must make necessary repairs to or reconstruction 
of any such improvements damaged at its own expense and as directed by the Engineer. 
The Contractor must remove all shattered rock or other loose material which appears dangerous to 
workmen or to structures. The fact that such removal may enlarge the excavation beyond the 
required limits must not operate to relieve the Contractor from the necessity of making such 
removal, and the Contractor must be entitled to no additional compensation under any Contract item 
on account of such removal and enlargement.  
All material required for sheeting, bracing and shoring must be furnished by the Contractor and 
upon completion of the work, except for such as may be left in place, must become the property of 
the Contractor. 
7.14 EMERGENCIES AND RESPONSIBILITY FOR DAMAGE 
The Contractor, at all times throughout the performance of the Contract, must take all precautions 
necessary to effectually prevent any accident or other cause of damage to life or property in any 
place affected by the operations in consequence of work being done under the Contract and in 
consequence of any unusual conditions which may arise, and must to this end erect and maintain 
suitable and sufficient barriers, signs, lights, or other necessary protection. This requirement must 
also apply to interruption or contamination of public water supply, irrigation, or other public 
services, or from the failure of partly completed works. 
If, in the opinion of the Engineer, the precautions taken by the Contractor are not safe or adequate 
at any time during the life of the Contract, he/she may order the Contractor to take further 
precautions, and if the Contractor must fail so to do, the Engineer may order the work done by the 
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City forces and charge the Contractor for the cost thereof, such cost to be deducted from any moneys 
due or becoming due the Contractor. Failure of the Engineer to order such additional precautions, 
however, must not relieve the Contractor from its full responsibility for public safety. 
The Contractor must indemnify, defend and save harmless the City from any legal actions or claims 
of every name and description brought against it for, or on account of, any injury or damage to 
person or property received or sustained by any person or persons by or from the Contractor, or any 
duly authorized Subcontractor or any agent, employee or workman, by or on account of work done 
under the Contract of any extension or addition thereof caused by its negligence, or by or in 
consequence of any negligence in guarding the same, or any material used or to be used for the 
same, or by or on account of any material, implement, appliance or machine used in the 
construction, or by or on account of any accident or of any act or omission of the Contractor, or of 
any duly authorized Subcontractor or any agent, employee or workman. 
A sufficient amount of the money due the Contractor under the Contract as must be determined to 
be necessary by the City may be retained until all legal actions or claims for damages as aforesaid 
have been settled and evidence to that effect has been furnished to the City. This amount may be 
retained in addition to that provided for in Paragraph 9.5. 
All of the above provisions must include suits for loss of business and/or obstruction or 
inconvenience to business or private property owners. 
7.15 DISPOSAL OF MATERIAL OUTSIDE OF CITY'S RIGHT OF WAY 
Unless otherwise specified in the Special Provisions, the Contractor must make its own 
arrangements for disposing of materials outside of City's right of way at its own profit or loss, and 
it must pay all costs involved therewith. 
When any material, including excess or unsuitable excavated earth or other materials are to be 
disposed of outside of City's right of way, the Contractor must first obtain written permit from the 
property on whose property the disposal is to be made, and it must file said permit or a certified 
copy thereof, together with a written release from the property owner, absolving the City from any 
and all responsibility in connection with disposal of material on said property. 
Unless otherwise provided in the Special Provisions, full compensation for all costs involved for 
disposing of materials, as above specified, must be considered as included in the prices paid for the 
various Contract items of work, and no additional allowance will be made therefor. 
7.16 CONTRACTOR'S RESPONSIBILITY FOR WORK 
The submitting of a proposal hereunder must be considered as evidence that the bidder has carefully 
examined the site of the work with regard to the climatic and physical conditions which will affect 
construction operations. 
The Contractor must, throughout the entire term of the Contract, assume all risks and expense of 
interference and delay in its operations, and the protection from or the repair of damage to 
improvements being built by it under the Contract as may be caused by water of whatever quantity 
from floods, storms, industrial waste, irrigation, underground, or other sources. The Contractor must 
also assume full responsibility and expense of protecting or removing and returning to the site of 
work all equipment or materials under its care endangered by any action of the elements. 
Furthermore, the Contractor must indemnify, defend and save harmless the City against all claims 
or suits for damage arising from his operations in dewatering the work and control or diversion of 
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water. 
All works installed by the Contractor in connection with dewatering, control, and diversion of water, 
but not specified to become a permanent part of the project, must be removed and the site restored, 
insofar as practical, to original condition at the Contractor's own expense. 
7.17 CITY ENGINEER CANNOT WAIVE OBLIGATIONS 
It is expressly agreed that neither the City Engineer nor any of his/her agents must have the power 
to waive any of the obligations of these Specifications for the furnishing by the Contractor of good 
and suitable material and for performing the work as herein described. Failure or omission on the 
part of the City Engineer, or any of his/her assistants or agents, to condemn defective or inferior 
work or materials, must not imply acceptance of the work, nor release of the Contractor from 
obligations at once to tear out, remove and properly replace the same without compensation, at its 
own cost and expense at any time, upon the discovery of said defective work and material, prior to 
the final acceptance of the entire Contract; neither must such failure or omission nor any acceptance 
by the City or by the City Engineer or any other officer or employee of the City be construed as 
barring the City at any subsequent time from recovery of damages from the Contractor and its 
sureties, and of such a sum of money as may be needed to remove and to build anew all portions of 
the work in which fraud was practiced, or improper work or material hidden. 
7.18 RIGHTS IN LAND IMPROVEMENTS 
Nothing in these Specifications must be considered as allowing the Contractor to make any 
arrangements with any person to permit occupancy or use of any land, structure or building within 
the limits of the Contract for any purpose whatsoever, either with or without compensation, in 
conflict with any agreement between the City and any owner, former owner, or tenant of such land, 
structure or building. 
7.19 PERSONAL LIABILITY 
Neither the City, the City Engineer, nor any of his/her agents or other officer or authorized employee 
of the City must be personally responsible for any liability arising under the Contract. The 
Contractor must maintain in full force and effect, during the entire life of the Contract, public 
liability, property damage and personal injury insurance in amounts not less than specified in the 
Special Provisions. The Contractor must maintain on file with the City during the entire life of the 
Contract a memorandum of coverage or other evidence of such insurance, issued by the underwriter. 
Said insurance referred to must not be cancelled or renewal thereof declined unless notice is mailed 
to the named insured at least 45 days prior to the effective date or renewal or at least 60 days prior 
to the effective date of cancellation. In addition, if a public agency is named as an additional insured 
by way of endorsement or certificate of insurance, notice should be given to said public agency. 
The Contractor must pay all premiums whether said premiums cover extra work or work under 
regular contract items. 
7.20 REPAIR OF EQUIPMENT 
The work of installing, assembling, repairing or reconditioning, or other work of any nature on 
machinery, equipment, or tools used in or upon the work must be considered a part of the work to 
be performed under the Contract, and any laborers, workmen, or mechanics working on such 
machinery, equipment or tools, unless employed by bonafide commercial repair shops, garages, 
blacksmith shops, or machine shops, which have been established and operating on a commercial 
basis for a period of at least two months prior to the award of the Contract, must be subject to all of 
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the requirements relating to labor set forth herein and in these Provisions. 
7.21 CONTRACTOR'S LEGAL ADDRESS 
The address given in the proposal must be considered the Contractor's legal address, but this may 
be changed at any time by notice in writing to the City at its office. The delivery to such address, or 
the depositing in the United States mails in a sealed envelope, postpaid, registered and properly 
directed to the Contractor's legal address, of any communications must be considered a legal and 
sufficient service of the same upon the Contractor. 
7.22 COOPERATION AND COLLATERAL WORKS 
Where two or more contractors are employed in related or adjacent work, each must conduct its 
operations in such manner as not to cause any unnecessary delay or hindrance to the other. Each 
contractor must be responsible to the other for all damage to work, to person or property, or for loss 
caused by failure to finish the work within the specified time for completion. 
The Contractor must also coordinate its work and cooperate with contractors or workmen employed 
by other agencies on or adjacent to the site of the work. 
7.23 UTILITIES 
Utilities for the purpose of these specifications must be considered as including, but not limited to, 
pipelines, conduits, transmission lines, and appurtenances of “Public Utilities” (as defined in the 
Public Utilities Act of the State of California) and those of private industry, businesses, or 
individuals solely for their own use or for use of their tenants; and storm drains, sanitary sewers, 
street lighting, and traffic signal systems. 
All utility service interrupted or severed by the Contractor's operation must be immediately 
reinstated by temporary connections, and permanent reconstruction must be made as soon as 
construction operations permit. 
The City has, by a search of known records, endeavored to locate and indicate on the drawings, all 
utilities which exist within the limits of the work. However, the accuracy or completeness of the 
utilities indicated on the drawings is not guaranteed. Service connections to adjacent property may 
or may not be shown on the drawings. It must be the responsibility of the Contractor to determine 
the exact location of all utilities and their service connections. The Contractor must make its own 
investigation as to the location and type of existing utilities and their appurtenances and service 
connections which may be affected by the Contract work and must notify the City as to any utility 
located by it which has been incorrectly shown or omitted from the drawings. 
Work required in connection with utilities because of interference with Contract work will be 
performed and paid for as specified in the following paragraphs, 7.27.1 through 7.22.8; however, 
when directed or approved by the City Engineer, changes in line or grade of structure being built 
may be made in order to avoid utilities. The cost of such changes will be paid for as extra work. 
7.23.1 By Other Than the Contractor: 
When it is stated in the Special Provisions or indicated on the drawings that a utility is to be 
relocated, altered, or reconstructed by other than the Contractor, the City will conduct all 
negotiations with the owners in respect to such work, and the work will be done at no cost to the 
Contractor. 
7.23.2 By the Contractor Under A Specified Contract Item: 
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When the bidding schedule contains a separate item covering the relocation, alteration, or 
reconstruction of a utility by the Contractor, the price proposal for said item must cover all costs 
involved in such work. 
The utility owner's drawings and Special Provisions will give the construction details for the work, 
and, unless the time at which the work must be done is specified in the Special Provisions, the 
Contractor must coordinate with the utility owner in respect to when the work is to be done. 
7.23.3 By the Contractor But Not Under a Specified Contract Item: 
When work on a utility is specified or indicted on the Plans to be done by the Contractor, but is not 
included as a separate Contract item in the bidding schedule, the City will make all arrangements 
with owner of the utility in respect to the construction details; however, the Contractor must 
coordinate with the utility owner as to when the work is to be done. Any costs for such work must 
be absorbed in the unit prices or included in the lump sum amounts proposal for the various Contract 
items. 
7.23.4 By the Contractor - Service Connections: 
The alteration, temporary relocation or reconstruction of service connections to adjacent property 
must be the responsibility of the Contractor, and the contractor must notify occupants of the affected 
properties before service is interrupted and make all arrangements with the utility owners regarding 
requirements of interruption and reconstruction of service connections. The costs for such work on 
service connections must be absorbed in the unit prices or included in the lump sum amounts 
proposal for the various Contract items, unless otherwise specified in the Special Provisions. 
Reconstruction of sanitary sewer house connections must be accomplished in the manner shown on 
the Plans. 
7.23.5 By the Contractor for His Own Convenience: 
The temporary relocation or the alteration of any utility desired by the Contractor solely for its own 
convenience in the performance of the Contract work to a position or condition other than that 
provided for in the Special Provisions or shown on the Plans must be the Contractor's own 
responsibility, and the contractor must make all arrangements with the owners of the utility 
regarding such work. Any cost of such work for the Contractor's own convenience must be absorbed 
in the unit prices or included in the lump sum amounts proposal for the various Contract items. 
7.23.6 By the Contractor or by Others – Unknown Utilities Disclosed during Contract 


Work: 
In the event that a utility is disclosed subsequent to the award of Contract, such utility not being 
indicated on the drawings, the alteration, relocation, or proper support and protection must be done 
and paid for as follows: 
7.23.6.1  When said utility is found to occupy the space required to be occupied by a part of the 
permanent works to be constructed under the Contract, or when said utility is more or less parallel 
with the conduit and, in the case of the pipe conduit, found to be within vertical planes of each side 
of the pipe a distance away from the pipe equal to ten inches for pipe 96 inches or less in diameter 
and equal to twelve inches for pipe greater than 96 inches in diameter or to be within the specified 
excavation pay lines (when such are specified or shown on the drawings), the City will arrange for 
the relocation or alteration of said utility or require the Contractor to do same as extra work.  
However, when said utility is found to cross the excavation laterally, but not to intercept the 







 


Southwest Boulevard Complete Streets Part 3:  Standard Specifications 
Rohnert Park City Proj. No. 2020-23 Page 3-29 
OAK #4888-9091-9966 v1  


permanent works to be constructed, then the Contractor will be required to maintain the utility in 
place at its own expense. 
7.23.6.2  When said utility is more or less parallel with and any portion of it does not lie within the 
vertical planes specified hereinabove (for pipe conduit) or does not lie within the excavation pay 
lines (when such are specified or shown on the drawings), the Contractor must advise the City 
thereof, and, in cooperation with the City, provide and place the necessary support for proper 
protection to insure continuous and safe operation of the utility structure. All costs for such work 
must be borne by the Contractor, unless it is ascertained by the City that the utility's franchise is 
such as to require the utility to bear such costs, in which case it must be the responsibility of the 
Contractor to secure enforcement of said franchise if it so desires. 
7.23.7 Responsibility of the Contractor 
The Contractor must be held responsible for all costs for the repair of any and all damage to the 
Contract work or to any utility (whether previously known or disclosed during the work), as may 
be caused by its operations. Utilities not shown on the drawings to be relocated or altered by others 
must be maintained in place by the Contractor. Utilities which are relocated by others in order to 
avoid interference with structures and which cross the project work must be maintained in their 
relocated positions by the Contractor. 
At the completion of the Contract work, the Contractor must leave all utilities and appurtenances in 
a condition satisfactory to the owners and the City. 
7.23.8 Delays Caused by Failure to Relocate Utilities 
Where parties other than the Contractor are responsible for the relocation of utilities, in accordance 
with the provisions of these Plans and Specifications, and a delay in the Contractor's work is caused 
by the failure on the part of said parties to remove or relocate such utilities in time to prevent such 
delay. It must be understood that the Contractor must not be entitled, as a result of such delay to its 
work, to damages or additional payments over and above the Contract price. If delays in the 
Contractor's work are caused by the reason mentioned hereinabove, the Contractor must be entitled 
to an extension of time. The length of such extension of time will be determined by the City, with 
consideration as to the effect of the delay on the project as a whole. 
In order to minimize delays to the Contractor caused by the failure of other parties to relocate 
utilities which interfere with construction works, the Contractor, upon request to the City, may be 
permitted to temporarily omit the portion of work affected by the utility. The portion thus omitted 
must be constructed by the Contractor immediately following the relocation of the utility involved. 
Should the omitted portion of the work consist of concrete pipe, the Contractor may complete said 
portion by constructing a field joint. 
Unless otherwise specified, where sewers, drainage water, gas or any other conduits and related 
structures and appurtenances which have been abandoned or which are to be abandoned as a result 
of the construction of this project are found to interfere with construction, the interfering portions 
must be removed and the remaining exposed portions sealed with either a wall of concrete not less 
than six inches thick. All salvable castings or steel parts which interfere with construction must be 
removed, and the Contractor must contact the owners and, if required, must deliver such materials 
f.o.b. the owner's trucks at the site of the work; otherwise, such material must become the property 
of the Contractor and must be disposed of by the contractor away from the site of work. 
The cost of all such work must be absorbed in the prices proposal for the various items of work, 
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unless it is ascertained that the franchise of the former owner is such as to require it to bear such 
costs, in which case it must be the responsibility of the Contractor to secure enforcement of said 
franchise if it so desires. 
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SECTION 8 
PROSECUTIONS AND PROGRESS 


8.1 SUBCONTRACTS 
The Contractor may sublet the Contract work only in accordance with the provisions of these 
Specifications and with the consent of the City. The prime Contractor must be held responsible to 
see that its subcontractors and material suppliers conform to all the provisions of these 
Specifications. If the Contractor, after complying with these conditions, must sublet any portion of 
the proposed work to a Subcontractor, the Contractor under the original Contract must remain 
directly responsible to the City for all work being performed by it or by any Subcontractor under it, 
and all obligations imposed upon the Contractor in the original Contract must be equally binding 
upon any Subcontractor under it. The City will deal directly with and make all payment to the 
original Contractor.  Contractor understands and acknowledges that the Subletting and 
Subcontracting Fair Practices Act (as set forth in the California Public Contracts Code) applies to 
the Contract and Contractor Agrees to comply with the terms of said Act.   
8.2 ASSIGNMENT 
The Contractor must not assign the Contract or sublet it as a whole without the written consent of 
the City. The Contractor must not assign or permit the assignment of or any lien on any money due 
or to become due to it hereunder without the proper consent of the City.   
8.3 PROGRESS OF THE WORK 
Time is of the essence in this Contract. Unless otherwise provided in the Special Provisions, the 
Contractor must begin work not later than 15 calendar days after the date of the Notice to Proceed, 
and the contractor must prosecute the work with due diligence so as to complete the work within 
the time specified in the Special Provisions or within such extension of time as may be granted. 
Should the Contractor begin work in advance of receiving notice that the Contract has been 
approved as above provided, any work performed by it in advance of said date of approval must be 
considered as having been done by it at its own risk and as a volunteer, unless such Contract is so 
approved. 
8.4 CHARACTER OF WORKMEN 
The Contractor must employ none but skilled foremen and workmen upon work requiring special 
qualifications. When required by the Engineer, the contractor must discharge from the work and 
must not again employ without the consent of the Engineer any employee who is incompetent, 
disorderly, abusive, dangerous, insubordinate, or who in any way attempts to interfere with the 
employees of the City in the inspection and supervision of the work. 
Any representative of the Contractor who is proven to have deliberately given false information 
about the performance of any part of the work must be discharged if so ordered by the City Engineer. 
8.5 TEMPORARY SUSPENSION OF WORK 
The City Engineer may order the Contractor to suspend work when, in his/her opinion, the 
conditions are such as to prevent the work being properly carried out. Such conditions may include: 
war, government regulations, labor disputes, strikes, fire, floods, adverse weather or elements, 
inability to obtain material, labor or equipment, required extra work, or other specific as may be 
further described in the Specifications.  When delay is caused by such order, an extension of time 
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may be granted when the conditions, in the opinion of the City Engineer, are such as could not have 
reasonably been foreseen. It is agreed that under no circumstances must the Contractor be excused 
from performance or entitled to any extra compensation or reimbursement because of any such 
suspension. 
8.6 TIME OF ESSENCE, LIQUIDATED DAMAGES, EXTENSION OF TIME BY 


CITY 
Time is of the essence, and, in case all the work called for under the Contract in all parts and 
requirements is not finished or completed by the date set forth in the Special Provisions, it is agreed 
by the parties to the Contract that circumstances and conditions as reflected by records of the City 
are such that material damage will be sustained by the City, and that it is and will be impracticable 
and extremely difficult to ascertain and determine the actual damage which the City will sustain in 
the event of any by reason of such delay. It is, therefore, expressly agreed that the Contractor will 
pay to the City the sum stated in Special Provisions per day for each and every calendar days delay 
in finishing the work beyond the date prescribed; and the Contractor agrees to pay said liquidated 
damages as herein provided. In case the same are not paid, Contractor agrees that the City may 
deduct the amount thereof from any monies due or that may become due the Contractor under the 
Contract. 
It is further agreed that in case the work called for under the Contract is not finished and completed 
in all parts and requirements by the date specified, the City must have the right to extend the time 
of completion or not, as may be deemed to best serve the interest of the City. If it is decided to 
increase said time, said City must further have the right to charge to the Contractor, its heirs, assigns 
or sureties and to deduct from the final payment for the work all or any part, as may be deemed 
proper, of the actual cost of engineering, inspection, superintendence, and other overhead expenses 
which are directly chargeable to the Contract and which accrue during the period of such extension, 
except that cost of final surveys and preparation of final estimate must not be included in such 
charges. 
The time of completion will be extended and the Contractor must not be assessed with liquidated 
damages during any delay beyond the day named for completion of the work caused by Acts of 
God or acts of the public enemy, fires, floods, epidemics, quarantine restrictions, strikes, and freight 
embargoes or delay of subcontractors due to such causes, provided the Contractor must notify the 
Engineer in writing of such cause or causes of delay within ten (10) days from the beginning of any 
such delay and includes in each monthly pay request the number of days of such delay which 
occurred in said pay period. Subject to and until entry of a judgment of a court of competent 
jurisdiction holding contrary to the decision of the Engineer's ascertainment of the facts of existence 
of such a cause of delay, the extent of the delay and of what constitutes a reasonable extension of 
time of completion in consequence thereof must be final and conclusive. Failure to give notice of 
cause of such time delay and failure of inclusion of the Contractor's request for extension based 
thereon in the monthly pay request as hereinabove provided will be deemed a waiver of right to 
extension of time for such cause subject only to impossibility of compromise therewith by the 
Contractor. 
It is agreed that under no circumstances must the Contractor be excused from performance or 
entitled to any extra compensation or reimbursement because of any delay occasioned by or in any 
way arising out of any Acts of God or acts of the public enemy, fires, floods, epidemics, quarantine 
restrictions, strikes, and freight embargoes or delay of subcontractors due to such causes. 
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8.7 DEFAULT BY CONTRACTOR  
If the Contractor fails to begin delivery of material and equipment, to commence the work within 
the time specified, to maintain the rate of delivery of material, to execute the Work in the manner 
and at such locations as specified, or fails to maintain the work schedule which will insure the 
Agency's interest, or, if the Contractor is not carrying out the intent of the Contract, the Agency 
may serve written notice upon the Contractor and the Surety on its Performance Bond demanding 
satisfactory compliance with the Contract. 
The Contract may be canceled by the City without liability for damage, when in the City's 
opinion the Contractor is not complying in good faith, has become insolvent, or has assigned or 
subcontracted any part of the work without the City's consent.  In the event of such cancellation, 
the Contractor will be paid the actual amount due based on Contract unit prices or lump sums 
proposal and the quantity of the work completed at the time of cancellation, less damages caused 
to the City by acts of the Contractor.  The Contractor, in having tendered a Proposal, must be 
deemed to have waived any and all claims for damages because of cancellation of Contract for 
any such reason.  If the City declares the Contract canceled for any of the above reasons, written 
notice to that effect must be served upon the Surety.  The Surety must, within 5 days, assume 
control and perform the work as successor to the Contractor. 
If the Surety assumes any part of the work, it must take the Contractor's place in all respects for 
that part, and must be paid by the City for all work performed by it in accordance with the 
Contract.  If the Surety assumes the entire Contract, all money due the Contractor at the time of 
its default must be payable to the Surety as the work progresses, subject to the terms of the 
Contract. 
If the Surety does not assume control and perform the work within 5 days after receiving notice 
of cancellation, or fails to continue to comply, the City may exclude the Surety from the 
premises.  The Agency may then take possession of all material and equipment and complete the 
work by City forces, by letting the unfinished work to another Contractor, or by a combination 
of such methods.  In any event, the cost of completing the work must be charged against the 
Contractor and its Surety and may be deducted from any money due or becoming due from the 
Agency.  If the sums due under the Contract are insufficient for completion, the Contractor or 
Surety must pay to the City within 5 days after the Notice of Completion resolution, all costs in 
excess of the sums due. 
The provisions of this subsection must be in addition to all other rights and remedies available 
to the City under law. 
8.8 WORK AT NIGHT – Not Applicable 
8.9 MAXIMUM LENGTH OF OPEN TRENCH 
Except by special permission of the Engineer, the maximum length of open trench where 
prefabricated pipe is used must not be greater than 500 feet, or the distance necessary to 
accommodate the amount of pipe installed in a single day, whichever is the greater. The distance is 
the collective length, including excavation, construction, pipe laying, backfilling, and compaction 
at any one location. 
Except by special permission of the Engineer, the maximum length of open trench in any one 
location where concrete structures are poured in place will be that which is necessary to permit the 
uninterrupted progress of construction of the concrete structure, with construction pursued as 
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follows:  excavation, setting of reinforcing steel, pouring of floor slab, walls, and cover slab or arch 
are to follow each other without any one of these operations preceding the next nearest operation 
by more than 200 feet. 
Except by special permission of the Engineer, the maximum length of open trench in any one 
location where prefabricated concrete box conduit is used will be that which is necessary to permit 
the uninterrupted progress of construction of the concrete structure with construction pursued as 
follows:  excavation, setting of reinforcing steel, pouring of floor slab, erection of side walls, 
erection of cover slab, and pouring of filler spaces are to follow each other without any one of these 
operations preceding the next nearest operation by more than 200 feet. 
8.10 LIMITED ACCEPTANCE OF WORK 
At any time during the progress of the work, the City may, upon written notice to the 
Contractor, take over and utilize the whole or part of the work, or appurtenance thereto which 
has been completed, giving, if desired, permits to utilize the same. Such use by the City must 
constitute a limited acceptance of that part of the work so taken over and utilized which must 
relieve the Contractor and its sureties from responsibility for any damage to, or defect in, that 
part of the work not inherent in its construction which may be caused by the use of such part by 
the City or by property owners under its permits. 
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SECTION 9 
MEASUREMENT AND PAYMENT 


9.1 MEASUREMENT FOR PAYMENT 
Measurement and calculations of quantities for payment will be as hereinafter specified for the 
particular material to be furnished or class of work to be performed, unless otherwise specified in 
the Special Provisions. 
It must be understood that the unit prices or lump sum amounts proposal must include full 
compensation for furnishing all labor, materials, tools, and equipment and doing all work shown on 
the Plans or stipulated in the Specifications for that particular item of work, unless otherwise 
specified in the Special Provisions. 
When payment is specified to be made on the basis of weight, the weighing must be done on 
certified platform scales, and the Contractor must furnish the Engineer with the duplicate Certified 
Weighmaster's Certificates showing the actual net weights. When weighing is done on certified 
scales at a mixing plant, duplicate weight delivery tickets will be accepted. One ticket must be 
furnished to the inspector at the plant and one ticket to the Engineer at the site of work. The City 
will accept the certificates as evidence of the weight delivered. 
9.2 SCOPE OF PAYMENT 
The Contractor must accept the compensation as herein provided, in full payment for furnishing all 
materials, labor, tools, and equipment necessary to the completed work and for performing all work 
contemplated and embraced under the Contract; also for loss or damage arising from the nature of 
the work, or from the action of the elements, except as hereinbefore provided or from any 
unforeseen difficulties which may be encountered during the prosecution of the work until the 
acceptance by prosecution of the work; also for all expenses incurred in consequence of the 
suspension or discontinuance of the work as herein specified; and for completing the work 
according to the Plans and Specifications. Neither the payment of any estimate nor of any retained 
percentage must relieve the Contractor of any obligation to make good any defective work or 
material. 
9.3 DEDUCTIONS FROM PAYMENTS 
The City may, at its option and at any time, retain out of any amounts due the Contractor sums 
sufficient to cover any unpaid claims, provided that sworn statements of said claims must have been 
filed with the City. 
9.4 SCHEDULE OF VALUES 
Prior to the Contractor’s application for the first progress payment, Contractor must submit a 
detailed breakdown of its bid by scheduled Work items and/or activities, including coordination 
responsibilities and project record document responsibilities.  Where more than one subcontractor 
comprises the work of a work item or activity, the Schedule of Values must show a separate line 
item for each subcontract. Contractor must furnish such breakdown, of the total Contract Sum, by 
assigning dollar values (cost estimates) to each applicable Progress Schedule network activity, 
which cumulative sum equals the total Contract Sum.  The format and detail of the breakdown 
must be as directed by City to facilitate and clarify future progress payments to Contractor for 
direct Work under Contract Documents.  This breakdown must be referred to as the Schedule of 
Values. 
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Contractor’s overhead, profit, insurance, cost of bonds and/or other financing, as well as “general 
conditions costs,” (e.g., site cleanup and maintenance, temporary roads and access, off site access 
roads, temporary power and lighting, security and the like), must be prorated through all activities 
so that the sum of all the Schedule of Values line items equal Contractor’s total Contract Sum. 
City will review the breakdown in conjunction with the Progress Schedule to ensure that the dollar 
amounts of this Schedule of Values are, in fact, fair market cost allocations for the Work items 
listed.  Upon favorable review by City, City will accept this Schedule of Values for use.  City must 
be the sole judges of fair market cost allocations. 
Any attempt to increase the cost of early activities, i.e., “front loading,” will be rejected by City, 
resulting in a complete reallocation of monies until such “front loading” is corrected.  Repeated 
attempts at “front loading” may result in suspension or termination of the Work or refusal to 
process progress payments, until such time as the Schedule of Values is acceptable to City.  
9.5 PAYMENTS AND MONTHLY ESTIMATES 
The City Engineer will, after the award of Contract, establish a monthly payment closure date. This 
date will be the date which will terminate each working month during the life of the Contract for 
which a monthly payment is payable. The Contractor will, within 5 days after the established 
monthly payment closure date of each month during the period in which work is being performed, 
make and deliver to the City two signed copies of monthly Contract payment applications stating 
the amount or percentage of work completed according to the Contract, as of the closure date 
established, estimated on the basis of the unit or lump sum Contract prices. No allowance will be 
made for materials and equipment not incorporated into the work. The City will independently 
verify the Contractor's monthly payment application and create a monthly progress payment 
request.  The City's determinations for the amounts or percentages of work completed are final. 
Except as otherwise provided in a labor compliance program applicable to the Work or as otherwise 
required by Owner, concurrently with each Application for Payment, Contractor shall submit to 
Owner Contractor’s and its Subcontractors’ certified payroll records required to be maintained 
pursuant to Labor Code Section 1776 for all labor performed during pay periods ending during the 
period covered by the Application for Payment 
The City will prepare a warrant in an amount sufficient with all previous payments to make the 
aggregate 95 percent of the amount earned as certified, provided, however, that the City at any time 
after 50 percent of the work has been completed, if it finds that satisfactory progress is being made, 
may make any of the remaining partial payments in full, less authorized deductions. 
The partial payments made as the work progresses will be payments on account and must in no way 
be considered as an acceptance of any part of the work or materials of the Contract, nor must they 
in any way govern the final estimate. Extra work will be paid for as specified in Section 4.3.3. 
Payments for unit price items will be made upon the basis of the unit prices proposal and the 
quantities of work done, calculated as hereinafter specified, for each particular item of work. 
However, where several types of work are included in a unit price item, the City will make partial 
payment for the portions of such work as are completed at the time of making the monthly estimates. 
All monies due the Contractor under the Contract will be paid on demand by the City, prepared and 
approved as required by law, and it is understood that any delay in the preparation, approval and 
payment of these demands will not constitute a breach of Contract on the part of the City. 
Payments for lump sum items will be based upon the lump sum proposal and the City's estimate as 
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to the percentage of completion. 
9.6 PAYMENT FOR EXTRA WORK 
Payment for extra work will be made as provided by Section 4.3.3. Where payment is to be made 
on a force account basis, the Contractor and the City's representative must compare records of extra 
work performed by the Contractor on a force account basis at the end of each day. Copies of these 
records will be made in duplicate by the City's representative and must be signed by both the 
inspector and the Contractor's Representative, one copy being forwarded to the Contractor and one 
copy to the City. Bills for extra work must be signed by the Contractor and submitted to the City. 
Each month the Contractor must include in the monthly payment application an estimate of the 
amount or cost of extra work performed as included in approved Contract Change Orders. The 
Contractor must submit, at the same time it returns the signed monthly payment application, a 
complete itemized statement of claim for all costs of extra work performed. Failure to include such 
a statement or claim for extra work for the pay period, or failure to deliver a complete statement for 
extra work in excess of that estimated by the City Engineer, must constitute a waiver on the part of 
the Contractor to any claim for payment for extra work not therein included. 
9.6.1  Method of payment for extra work approved as specified in Section 4 under unit price or 
lump sum amounts or at stipulated prices must be the same as that for Contract items as set forth in 
this Section. 
9.6.2  Payment for extra work by Contractor's force account must be made in the following manner: 
Upon verification by the Engineer of the Contractor's statement for force account work, a claim will 
be prepared upon the proper claims form for approval of the City Engineer and presentation to the 
City Manager or Assistant City Manager, for his approval and direction. 
9.7 FINAL PAYMENT 
Upon completion of the Contract work, the City Engineer will, upon acceptance of the work by the 
City and 35 days after the date of recordation of the Notice of Completion, present the Contractor's 
claim for the balance of the total Contract price, less any sums which may lawfully be retained 
under the Contract. 
Unless qualified by the Contractor under the procedure established in Section 9.5 hereof, the final 
progress payment request of the City Engineer must be taken as conclusive evidence of the 
amount of work done under the Contract. If the Contractor qualified its acceptance of the final 
progress payment and the parties fail to agree prior to the termination of the 35-day period after 
recordation of Notice of Completion, the final payment must not be delayed but must be made in 
accordance with the City Engineer's determination, subject to further claim of the Contractor and 
compliance by City with court order.  







 


Southwest Boulevard Complete Streets Part 3:  Standard Specifications 
Rohnert Park City Proj. No. 2020-23 Page 3-38 
OAK #4888-9091-9966 v1  


SECTION 10 
CLAIMS BY CONTRACTOR 


10.1  OBLIGATION TO FILE CLAIMS FOR DISPUTED WORK 
10.1.1 Should it appear to Contractor that the Work to be performed or any of the matters 
relative to the Contract Documents are not satisfactorily detailed or explained therein, or should 
any questions arise as to the meaning or intent of the Contract Documents, or should any dispute 
arise regarding the true value of any work performed, work omitted, extra work that the 
Contractor may be required to perform, time extensions, payment to the Contractor during 
performance of this Contract, performance of the Contract, and/or compliance with Contract 
procedures, or should Contractor otherwise seek extra time or compensation FOR ANY 
REASON WHATSOEVER, then Contractor shall first follow all other procedures set forth in 
the Contract Documents and Standard Specifications.  If a dispute remains, then Contractor shall 
give written notice to City that expressly invokes this Section 10.  City shall decide the issue in 
writing within 15 days; and City’s written decision shall be final and conclusive.  If Contractor 
disagrees with City’s decision, or if Contractor contends that City failed to provide a decision 
timely, then Contractor’s SOLE AND EXCLUSIVE REMEDY is to promptly file a written 
claim setting forth Contractor’s position as required herein. 
10.1.2 Contractor shall present as its claims all Subcontractor, sub-Subcontractor and supplier 
claims of any type, and prove them under the terms of the Contract Documents. City shall not 
be directly liable to any Subcontractor, any supplier, or any other person or organization, or to 
any surety for or employee or agent of any of them, for damages or extra costs of any type arising 
out of or resulting from the Project. 
10.2  FORM AND CONTENTS OF CLAIM 
10.2.1 Contractor’s written claim must be submitted via registered mail or certified mail with 
return receipt requested and must identify itself as a “Claim” under this Section 10 and must 
include the following: (i) a narrative of pertinent events; (ii) citation to contract provisions; (iii) 
theory of entitlement; (iv) complete pricing of all cost impacts; (v) a time impact analysis of all 
time delays that shows actual time impact on the critical path; (vi) reasonable documentation 
supporting items (i) through (v); and (vii) a verification under penalty of perjury of the claim’s 
accuracy.  The Claim shall be submitted to City within thirty (30) calendar days of receiving 
City’s written decision, or the date Contractor contends such decision was due, shall be priced 
like a change order, and must be updated monthly as to cost and entitlement if a continuing claim. 
Routine contract materials, for example, correspondence, RFI, change order requests, or payment 
requests shall not constitute a Claim. Contractor shall bear all costs incurred in the preparation 
and submission of a Claim. 
10.2.2 Upon receipt of a Claim, City shall conduct a reasonable review of the Claim. Within 45 
days, or such expended period as City and Contractor may agree, City shall provide Contractor 
with a written statement identifying what portion of the claim is disputed and what portion is 
undisputed.   
10.2.3 If City’s governing body must approve City’s response to the Claim and the governing 
body has not met within the 45-day (or extended) period, then City shall provide its written 
statement within three (3) days of the governing body’s meeting. 







 


Southwest Boulevard Complete Streets Part 3:  Standard Specifications 
Rohnert Park City Proj. No. 2020-23 Page 3-39 
OAK #4888-9091-9966 v1  


10.2.4 City shall pay the undisputed portions of the Claim within 60 days of the issuance of a 
written statement identifying an undisputed portion. 
10.2.5 Claims must be submitted on or before the day of final payment.  Claims not submitted 
before final payment are deemed waived. 
10.2.6 Notwithstanding and pending the resolution of any claim or dispute, Contractor shall 
diligently prosecute the disputed work to final completion in accordance with City’s 
determination. 
10.3   INFORMAL CONFERENCE AFTER CLAIM SUBMISSION 
10.3.1 If the Contractor disputes City’s response to its Claim, including a failure to respond, it 
may submit via registered mail or certified mail, return receipt requested, a written demand for 
an informal conference to meet and confer for settlement of the issues in dispute. City shall 
schedule such a meet and confer conference within 30 days for settlement of the dispute.  
10.3.2 Within ten (10) days of the meet and confer conference City shall provide Contractor 
with a written statement identifying the portion of the Claim that remains in dispute and the 
portion that is undisputed. 
10.3.3 City shall pay the undisputed portions of the Claim within 60 days of the issuance of a 
written statement identifying an undisputed portion. 
10.4  MEDIATION 
10.4.1 If the Contractor disputes City’s statement provided under Paragraph 10.3(B) it shall 
inform City and the parties shall mutually agree to a mediator within 10 business days of the 
written statement.  If the parties cannot agree upon a mediator, each party shall select a mediator 
and those mediators shall select a qualified neutral third party to mediate with regard to the 
disputed portion of the claim. Each party shall bear the fees and costs charged by its respective 
mediator in connection with the selection of the neutral mediator.  
10.4.2 Mediation shall be confidential and non-binding.  Unless otherwise agreed, by the parties 
or as provided in this Paragraph 10.4, the mediation shall be pursuant to the construction 
mediation procedures of JAMS and held at the JAMS office closest to the Project site. 
10.4.3 The cost of mediation shall be equally shared by all parties to the mediation.  The parties 
shall, prior to the commencement of mediation upon notice of the other party, exchange relevant, 
non-privileged project documents in compliance with Code of Civil Procedure Sections 
2031.010, et seq.  The parties may agree mutually to engage in additional discovery prior to 
mediation.  Should the parties proceed with additional discovery, they shall, unless mutually 
agreed otherwise, comply with Code of Civil Procedure Sections 2019, et. seq.  The mediator 
will undertake to resolve any discovery disputes relating to the mediation. 
10.4.4 For Claims under $375,000, unless the parties agree otherwise in writing, mediation 
pursuant to this Paragraph 10.4 shall excuse the mediation obligation under Public Contract Code 
Section 20104.4(a). 
10.4.5 If mediation is unsuccessful, the parts of the Claim remaining in dispute shall be resolved 
as otherwise provided by the Contract and applicable law. 
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10.4.6 Following receipt of a Claim, the parties may mutually agree, in writing, to waive the 
mediation requirements of this Paragraph 10.4 and proceed to the commencement of a civil 
action. 
10.4.7 All statutes of limitation shall be tolled from the date of the demand for mediation until 
a date two weeks following the mediation’s conclusion.     
10.5  OTHER MATTERS 
10.5.1 The provisions of this Section 10 constitute a non-judicial claim settlement procedure 
that, pursuant to Government Code Section 930.2, shall constitute a condition precedent to 
submission of a valid Government Code Claim under the Government Code.  Contractor shall 
bear all costs incurred in the preparation, submission and administration of a claim.  Any claims 
presented in accordance with the Government Code must affirmatively indicate Contractor’s 
prior compliance with the claims procedure herein and the previous dispositions under 
Paragraphs 10.3 and 10.4 above of the claims asserted.  No suit may be brought against City 
arising out of or in connection with the Project unless and until Contractor presents to City a 
statutory Government Code Claim, in accordance with Government Code Sections 910, et seq.  
Pursuant to Government Code Section 930.2, the one-year period in Government Code Section 
911.2 shall be reduced to 150 days from either accrual of the cause of action, substantial 
completion or termination of the contract, whichever occurs first; in all other respects, the 
Government Code shall apply unchanged. 
10.5.2 Failure to submit and administer claims as required in Section 10 shall waive 
Contractor’s right to claim on any specific issues not included in a timely submitted claim. 
Claim(s) or issue(s) not raised in a timely protest and timely claim submitted under this Section 
10 may not be asserted in any subsequent litigation, Government Code Claim, or legal action. 
10.5.3 Contractor shall submit Subcontractor claims in the same manner as other Claims.  In the 
event a Subcontractor (on behalf of the Subcontractor or a lower-tier subcontractor) requests 
Contractor in writing to present a Claim to the City and furnishes reasonable documentation 
supporting the Claim, Contractor shall, within 45 days of receipt of the written request, notify 
the Subcontractor in writing as to whether the Contractor presented the claim to City and, if the 
Contractor did not present the Claim, provide the Subcontractor with a statement of the reasons 
for not doing so. 
10.5.4 All waivers or modifications of this Section 10 may only be made a writing signed by 
City and Contractor, and approved as to form by legal counsel for both; oral or implied 
modifications shall be ineffective. 
10.5.5 Any failure by City to respond within any time frame contained in Paragraphs 10.2 
through 10.5 of this Section shall result in the Claim being deemed rejected in its entirety.  No 
failure to meet a time requirement shall constitute an adverse finding with regards to the merits 
of the Claim or the responsibility or qualifications of the Contractor.  
10.6   COMPLIANCE WITH STATUTORY PROCEDURES 
10.6.1 The foregoing provisions of Paragraphs 10.2 through 10.5 are intended to comply with 
Public Contract Code Section 9204 and, to the extent applicable, Public Contract Code Section 
20104, et seq.  In the event of any conflict, the applicable Public Contract Code provision will 
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apply. 
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12.1 MOBILIZATION 


Mobilization shall include the obtaining of all permits; moving onto the site or to a storage yard 
near the site of all equipment and materials; and other construction facilities as required for the 
proper performance and completion of the work. Mobilization shall include demobilization as 
defined herein. 


Mobilization shall include but not be limited to the following principal items: 


 Preparation of Contract by the Contractor. 
 Completion of all tasks and submittal of all documents (bonds, insurance, schedule, etc.) 


required as conditions of issuing the Notice to Proceed. 
 Obtaining all required permits. 
 Submitting and obtaining approval for all shop drawings and material submittals for 


signal equipment. 
 Installing temporary construction water supply, power, wiring, and lighting facilities, as 


required at individual sites. 
 Providing field office trailers if needed by the Contractor. 
 Moving all Contractor’s equipment required for operations onto the site. 
 Having all OSHA required notices and establishment of safety programs. 
 Attendance at Pre-Construction Conference of Contractor’s principal construction 


personnel. 
 Physical verification (potholing) of existing utilities.  Potholing of existing utilities shall 


be performed to identify potential conflicts with the proposed improvements and 
existing; water lines, sanitary sewer, storm drain, dry utilities, gas, telephone, cable, 
electrical, and any other existing utility.   If a pothole of bore hole is greater than eight 
(8) inches in diameter then the City Standard 215 “Standard Trench Detail Trench 
Backfill and Surfacing” shall apply.  No additional compensation will be given to the 
contractor for the additional road restoration.   


Measurement and Payment 


Payment for this item shall be on a lump sum basis, which shall include full compensation for 
furnishing all labor, materials, tools and equipment, and doing all work involved in mobilization 
and demobilization as listed above or required for the Contractor’s operations.  Full 
compensation for conforming to the requirements of this section shall be considered as included 
in the contract prices paid for under the “Mobilization” bid item.  No additional compensation 
will be allowed. 
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12.2 WATER POLLUTION CONTROL PLAN 


“Water Pollution Control Program” shall conform to Section 13-2, “Water Pollution Control 
Program” of the Standard Specifications. Work shall include all labor, materials, equipment, 
submittals and testing necessary to comply with the Standard Specifications. The Contractor 
shall use the approved template found on Caltrans’s website.  


“Temporary Sediment Control” shall conform to Section 13-6, “Temporary Sediment Control” 
of the Standard Specifications. Works shall include all labor, materials, equipment, submittals 
and testing necessary to comply with the Standard Specifications. 


Dust control and Watering shall conform to Section 10-5, "Dust Control," and Section 10-6, 
"Watering," of the Standard Specifications, and these special provisions. In addition, the 
Contractor shall give particular attention to maintaining the project in as dust-free condition as 
possible while performing the various items of work, and during non-working periods, 
including weekends.  Excavation areas shall be watered prior to excavating and/or during 
material loading, as necessary; dusty imported aggregates shall be watered prior to or 
immediately after placing on the sub grade; and disturbed areas shall be watered frequently, as 
directed by the Engineer. 


No separate payment will be made for the purpose of controlling dust caused by public traffic. 
No separate payment will be made to the Contractor when the Engineer orders the application 
of water for the purpose of controlling dust. 


City will provide preparation of Storm Water Pollution Prevention Plan (SWPPP) and QSP 
services for the project. The Contractor is responsible for the implementation and ongoing 
compliance of the SWPPP and MMRP, including all labor, materials, equipment, and 
submittals.  The Contractor shall use the WPCP to show how they plan to comply with the 
SWPPP and MMRP. No work will begin until all necessary Temporary Sediment Controls 
SWPPP measures are implemented by the Contractor. 


“Job Site Management” shall conform to Section 13-4, “Job Site Management” of the Standard 
Specifications and works shall include all labor, materials, equipment, submittals and testing 
necessary to comply with these standards.   


The following additional BMPs shall be implemented for street paving, repaving, 
reconstruction, patching, saw-cutting, sandblasting, or resurfacing at all project locations. 


1. Restrict paving and repaving activity to exclude periods of rainfall or predicted rainfall 
unless required by emergency conditions. 


2. Install gravel bags and filter fabric or other appropriate inlet protection at all susceptible 
storm drain inlets and manholes to prevent contaminants from entering the storm drain. 


3. Prevent the discharge of release agents including soybean oil, other oils, or diesel to the 
storm water drainage system or watercourses. 


4. Minimize non-storm water runoff from water use for the roller and for evaporative 
cooling of the asphalt. 


5. Clean equipment over absorbent pads, drip pans, plastic sheeting or other material to 
capture all spillage and dispose of properly 


6. Collect liquid waste in a container, with a secure lid, for transport to a maintenance 
facility to be reused, recycled, or disposed of properly per 13-4.03D(5). 
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7. Collect solid waste by shoveling and vacuuming or sweeping and securing in an 
appropriate container for transport to a maintenance facility to be reused, recycled, or 
disposed of properly per 13-4.03D(5). 


8. Cover “cold-mix” asphalt (i.e., pre-mixed aggregate and asphalt binder) with protective 
sheeting during a rainstorm per 13-4.03C(3). 


9. Cover loads with tarp before haul-off to a storage site, ensuring that trucks are not 
overloaded. 


10. Minimize airborne dust by using water spray during grinding per 14-9.03. 
11. Avoid stockpiling soil, sand, sediment, asphalt material and asphalt grindings materials 


or rubble in or near storm water drainage system or watercourses per 13-4.03C(1), 


Measurement and Payment 


Payment for this item shall be on a lump sum basis, which shall include all storm water pollution 
prevention measures, and furnishing all labor, materials, equipment, and submittals necessary to 
complete the installation of the Best Management Practices (BMPs), monitor and maintain the 
BMP’s as called out in the SWPPP and WPCP and as shown on the Plans and specified herein. 
Full compensation for conforming to the requirements of this section shall be considered as 
included in the lump sum price paid for “Water Pollution Control” bid item.  No additional 
compensation will be allowed. 


12.3 CONSTRUCTION SURVEYING 


Construction surveying including horizontal and vertical control and staking shall be the 
responsibility of the Contractor. Vertical and horizontal control is to be established from the 
existing Control Points shown on the Plans. Vertical Control Points are shown on the Plans.  


Measurement and Payment 


The Contractor shall consider complying with the provisions of this section as included in the 
prices paid for the various items of work and no additional compensation will be allowed 
therefor. 


12.4 CONSTRUCTION STAKING 


The approved plans provide sufficient information for a qualified surveyor to lay out the project.  
All working stakes shall be established by a licensed Land Surveyor or a registered Civil 
Engineer authorized to practice land surveying pursuant to Section 8725 of the Business and 
Professions Code of California.  The Contractor shall be held responsible for the correctness of 
such working stakes.  The Contractor shall furnish the Owner’s Engineer legible notes seven (7) 
calendar days prior to the Contractor starting work in the area staked.  The notes shall show the 
location of the working stakes in relation to the construction centerline or reference line, and all 
calculations used to reach the results of information written on the working stake marker.  The 
location of the working stakes shall conform to the latest edition of the Caltrans Surveys Manual 
as shown in Chapter 12. 


The Contractor shall provide a qualified “Grade Setter” to check horizontal and vertical 
alignment of all improvements in progress so that improvements will be built to conform to the 
lines, widths, and grades on the approved plans or any change order issued by the Engineer.  The 
Contractor shall make available the “Grade Setter” to work with the Owner’s Inspector on 
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checking or verifying all grade stakes, blue tops, form work, etc., when requested by the 
Inspector.  The “Grade Setter” shall provide all necessary equipment and tools to perform this 
work. 


The Contractor is responsible for any and all re-staking expenses.  The only exception is if there 
is found to be an error in the approved plans.  All additional cost considerations will be included 
as part of any Change Order. 


The Contractor shall preserve all existing benchmarks, survey control points, reference points, 
and other permanent points within the project limits.  Unless noted in the plans, any survey 
control damaged by the Contractor shall be replaced by the Contractor’s licensed Land Surveyor 
at no cost to the Engineer. 


In addition to the survey work required for establishing “…the lines, widths, and grades on the 
approved plans (etc.)”, the Contractor shall engage the services of a licensed land surveyor to 
fully comply with §8771(b) of the Land Surveyors’ Act.   


Measurement and Payment 


The Contractor shall consider complying with the provisions of this section as included in the 
prices paid for the various items of work and no additional compensation will be allowed 
therefor. 


12.5 PRESERVATION OF PROPERTY 


The Contractor’s attention is directed to Section 5-1.36 “Property and Facility Preservation” of 
the Standard Specifications.  Building, fences, walls, and any other features which are not 
designated to be removed shall be protected in place.  Any damage to these facilities shall be 
repaired by the Contractor entirely at their expense as directed by the Engineer. 


Existing trees, shrubs, and other plants, that are not to be removed and are injured or damaged 
by reason of the Contractor’s operations, shall be replaced by the Contractor at their cost.  The 
minimum size of tree replacement shall be 24-inch box and the minimum size of shrub 
replacement shall be 15 gallons.  Replacement ground cover plants shall be from flats and shall 
be planted 12 inches on center.  The replacement specimen must be of the same species.  All 
damaged vegetation is to be disposed of in a legal manner in accordance with local regulations. 


Underground irrigation systems, outside of the public right-of-way, which are damaged or 
removed during construction, shall be restored within 48 hours of the first destruction or removal 
in order to be functional.  The Contractor shall be responsible for all damage to existing 
vegetation to remain due to lack of irrigation from broken irrigation lines. The landscaping and 
any other facilities shall be replaced in kind or as approved by the Engineer. 


Replacement of Damaged Surfaces 


All concrete curbs, gutters, driveways, sidewalks or other surfaced areas which are broken or 
damaged shall be reconstructed by and at the expense of the Contractor, of the same kind of 
material and of the same dimensions as the original work, with the minimum requirement that 
concrete as specified herein shall be used.  Repairs shall be made by removing and replacing the 
entire portion between joints or scores and not by refinishing the damaged part.   
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Appearance of Work 


All work shall match the appearance of existing improvements to the satisfaction of the Engineer. 


Utilities 


The Contractor shall telephone Underground Service Alert (USA) at (800) 227-2600 or 811 a 
minimum of two working days prior to start of work so that underground facilities can be 
approximately located and marked on the surface by the various utilities. 


The Contractor shall, prior to start of construction, excavate, probe, and determine the exact 
locations, both horizontally and vertically, of all utilities within the roadway.  Any utilities that 
are in conflict with the proposed work shall be relocated by the respective utility companies.  If 
any utilities are in conflict with the proposed work, the Contractor shall notify the Engineer in 
writing of the location and elevation of the utility line that is in conflict.  The Contractor shall 
coordinate all work with the utility companies under the direction of the Engineer.   


The Contractor will be allowed additional working days equal to the number of working days 
that the relocation of utilities delays their work.  No compensation will be allowed for idle time 
of equipment during the utility relocation.  


Materials 


Materials and quality of work shall conform to those specified by City Standards, the Caltran’s 
Standard Plans and Specifications, and these special provisions. 


Restoration Due To Contractor’s Means And Methods 


The contract documents show the least impact to existing facilities for installation of the street 
improvements.  As required by the shoring, dewatering, and/or pipe installation method as 
selected by the Contractor and approved by the Engineer, the Contractor shall restore existing 
curbs, gutters, sidewalks, and asphalt at no additional cost to the Engineer. 


Measurement and Payment 


The Engineer shall consider complying with the provisions of this section as included in the 
prices paid for the various items of work and no additional compensation will be allowed 
therefor. 


12.6 CLEARING AND GRUBBING 


Clearing and Grubbing shall conform to the provisions in Section 15, “Existing Facilities” and 
Section 17.2, "Clearing and Grubbing," of the Standard Specifications and these special 
provisions. 


The construction area shall be stripped of all concrete, vegetable growth such as logs, stumps, 
roots, brush, grass, weeds, and other objectionable material as indicated on the Plans.  Landscape 
improvements shall not be removed unless indicated as to be removed on the Plans.  Existing 
vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage 
resulting from the Contractor's operations. This work includes removal of asphalt berms, 
concrete, and miscellaneous items within the limit of work.  All stripped organic material and 
items to be removed shall be disposed in accordance with local regulations.  
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Existing utility service lines are shown in approximate location on the contract plans.  The 
Engineer assumes no responsibility for the accuracy or completeness of this information, which 
is offered solely for the convenience of the contractor.  Contractor shall verify all horizontal and 
vertical locations of existing utilities and other obstructions prior to construction activities by 
potholing. 


Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility 
for final cleanup of the roadway as provided in Section 4-1.13, "Cleaning Up," of the Standard 
Specifications. 


Measurement and Payment 


The contract price per square foot as determined by field measure for “Clear and Grub” 
includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, 
and for doing all the work involved in clearing, grubbing and disposing the material, complete 
in place as specified in these Special Provisions, as shown on the Plans and as directed by the 
Engineer and no additional compensation will be allowed therefor. 


12.7 REMOVE CONCRETE 


This work shall consist of removal of existing sidewalk, ramps, curbs, gutters, and driveways as 
marked in the field and disposal of excess materials in accordance with the requirements 
specified in these special provisions. 


The Contractor shall protect from damage all existing improvements, drainage facilities, sanitary 
sewage facilities, water facilities, traffic signal facilities, landscaped areas, trees and shrubbery 
that are not required to be removed during construction.  Any existing improvements, drainage 
facilities, sanitary sewage facilities, water facilities, traffic signal facilities, landscaped areas, 
etc., damaged as a result of the Contractor’s construction activities shall be replaced by the 
Contractor at no cost to the Owner. 


The Contractor shall remove any through curb drains located in the concrete sidewalk.  No 
separate payment will be made. Notify the engineer if these are removed.  


When removing existing sidewalk, ramps, and driveways, the existing concrete shall be sawcut 
to a neat straight line at the limits of removal (score line for sidewalks) as marked in the field.  
Any damages to the adjoining improvements proposed to remain shall be repaired by the 
Contractor to the satisfaction of the Engineer at no cost to the Owner or adjacent Developers. 


Measurement and Payment 


The contract price per linear foot for “Remove Curb & Gutter” shall include full compensation 
for furnishing all labor, materials, tools, equipment, and incidentals and for doing all work 
involved in the removal of existing curb and gutter, including saw-cutting, removal and 
stockpiling or disposal of the broken concrete material, excavation to the required subgrade 
depth, all as indicated on the plans, specified in the Standard Specifications, these special 
provisions, and as directed by the Engineer, and no additional compensation will be allowed. 
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The contract price per square foot for “Remove Concrete” shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all work involved 
in the removal of existing sidewalk, driveways and ramps, including saw-cutting, removal and 
stockpiling or disposal of the broken concrete material, excavation to the required subgrade 
depth, all as indicated on the plans, specified in the Standard Specifications, these special 
provisions, and as directed by the Engineer, and no additional compensation will be allowed. 


12.8 REMOVE ASPHALT CONCRETE PAVEMENT 


This work consists of removing and disposing existing asphalt concrete (AC) pavement on the 
site to full depth in the locations shown on the Plans, described in these special provisions, and 
directed by the Engineer.  


The Engineer has not defined the thickness of asphalt.  However, the Contractor shall assume 
the asphalt removal may be up to 6 to 10 inches thick, as described in geotechnical report.   


The Contractor shall saw cut the pavement as required at all edges to be joined.  Asphalt Concrete 
that has been removed shall be disposed of outside the project in a legal manner unless otherwise 
directed by the Engineer. 


The Contractor shall assume pavement fabric is present in the existing section. The contractor is 
responsible for removing and disposing of pavement fabric and costs associated with disposal. 


Measurement and Payment 


The contract price per square foot for “Remove Asphalt Concrete” shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing 
all work involved in the removal of existing Asphalt Concrete, including disposal, complete and 
in place, all as indicated on the plans, specified in the Standard Specifications, these special 
provisions, and as directed by the Engineer, and no additional compensation will be allowed. 


12.9 REMOVE STORM DRAIN  


This work consists of removing and disposing storm drain structure and pipe in the locations 
shown on the Plans, described in these special provisions, and directed by the Engineer.  


The Contractor shall disposed remove material of outside the project in a legal manner unless 
otherwise directed by the Engineer. 


The Contractor shall assume pavement fabric is present in the existing section. The contractor is 
responsible for removing and disposing of pavement fabric and costs associated with disposal. 


Measurement and Payment 


The contract price per each for “Remove Storm Drain Catch Basin” and  per linear foot 
“Remove Storm Drain Pipe” shall include full compensation for furnishing all labor, materials, 
tools, equipment, and incidentals and for doing all work involved in the removal of existing 
storm drain structures and pipes, all as indicated on the plans, specified in the Standard 
Specifications, these special provisions, and as directed by the Engineer, and no additional 
compensation will be allowed. 
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12.10 REMOVE EXISTING EQUIPMENT AND CONDUCTORS  


Existing traffic signal and electrical equipment shall be removed at the location shown on the 
plans. For equipment identified to be salvaged, Contractor shall haul and deliver to the City of 
Rohnert Park Corporation Yard located at 600 Enterprise Drive, Rohnert Park, CA 94928 and 
stockpiled. 


Unused underground conduit may be abandoned in place after pulling out all conductors and 
removing conduit terminations from the pull boxes. 


The Contractor shall provide equipment, as necessary, to safely unload and stockpile the 
material. All salvaged electrical equipment shall be securely fastened or bolted to wooden 
pallets.  A minimum of two working days notice shall be given prior to delivery. 


12.11 UTILITY RELOCATION 


The Contractor shall locate, and inspect all utility vaults to be adjusted or relocated as indicated 
on plans prior to start of work. All work shall be coordinated with the respective utilities 
promptly upon inspection completion to ensure relocations and adjustments occur in a timely 
manner.  The public utilities shall adjust their pull boxes, manholes, meter boxes, and valves to 
the final finished grades. 


The Plans may not show the locations of all utilities that may require adjustment.  The Contractor 
shall review field conditions and record the location of all facilities requiring adjustment.  The 
list shall be reviewed with the Engineer.  The Contractor shall note that some utilities may be 
buried under asphalt; these will also require adjustment. 


All utility adjustments shall be completed prior to grinding or raising surface.  Adjustments 
include modifying the utility structure below the grinding plane and raising to the finish grade, 
including all excavation (including removing and reconstructing concrete anchor block, if such 
exists), backfill, and temporary and permanent repair to the surrounding asphalt concrete surface. 
The Contractor shall adjust all facilities to grade and follow the respective utility companies’ 
standards. 


Utility Boxes 


The Contractor shall coordinate relocation of water, gas, electrical, telephone, interconnect and 
cable television boxes with the respective utility owner and shall adjust under their supervision.  
These require both vertical and horizontal adjustment.  The unit price paid is the same regardless 
of size or box type. 


Manhole Adjustments  


This work includes all utility manholes to grade.  All work shall be in accordance with industry 
standard practice. 


Materials used to accomplish the adjustments shall be at least equal in quality to those in the 
original structure.  Cast iron adjusting rings shall not be used to accomplish the adjustment. 


Adjusting existing manholes to grade shall include adjusting cone sections.  Manhole covers 
shall be adjusted without disturbing the precast concrete cone. 
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Valve Adjustments 


The Contractor shall coordinate with appropriate Utility Company, including MMWD, for the 
adjustment of their facilities. The Contractor needs to first lower the valve before the milling 
operation and then raise the valve to finished grade.  


Adjusting existing valve boxes to grade shall include extension of valve stems. 


Measurement and Payment  


If directed by the Engineer to adjust public utility infrastructure, the contract price of “Adjust  
to Utility to Grade” and “ Relocate utility Vaults” shall be paid per each as determined by 
field count. The contract price paid for the items included in this section shall include full 
compensation for coordination with utility companies, furnishing all labor, materials, tools, 
equipment, and incidentals, and for doing all work involved in adjusting the facilities complete 
in place, as shown in the Plans, as specified in the Standard Specifications and these Special 
Provisions, and as directed by the Engineer. 


Items contained within this section are revocable bid items.  The reduction of these items shall 
not constitute a basis for claim by the Contractor for extra payment or damages.  


12.12 EARTHWORK 


This work shall be performed in accordance with Section 19, “Earthwork,” of the Standard 
Specifications, these special provisions and as directed by the Engineer.  After clearing and 
grubbing, removal of the existing asphalt pavement, and/or concrete in the locations shown in 
the Plans, the Contractor shall excavate aggregate base, native materials, or other substances of 
whatever nature to the required subgrade depth as shown on the Plans or as directed by the 
Engineer.   


The Contractor shall complete earthwork including excavation, hauling, embankment, 
compaction, and fine grading of soil to establish the elevations as shown in the Plans.  The 
following definitions apply to this section: 


 Borrow:  Approved soil material for use as Structural Fill or Structural Backfill.  This 
material shall have a Plasticity Index equal to 12 or less, be primarily granular and have 
less than 30% passing the #200 sieve.   


 Excavation:  Removal of material encountered above subgrade elevations. 
 Authorized Over-Excavation:  Excavation below subgrade elevations or beyond 


indicated horizontal dimensions as shown on Plans or authorized by the Engineer. 
 Unauthorized Over-Excavation:  Excavation below subgrade elevations or beyond 


indicated horizontal dimensions without authorization by the Engineer.  The Engineer 
will not pay for unauthorized excavation. 


 Subgrade:  Surface or elevation remaining after completing excavation, or top surface of 
a fill or backfill immediately below subbase, base or topsoil materials. 


 Unsuitable Material:  Any soil material that is not suitable for a specific use on the 
Project.  The Engineer will determine if a soil material is unsuitable. 
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The Contractor shall: 


1. Protect open excavations with fences, covers and railings to maintain safe pedestrian and 
vehicular traffic passage. 


2. Prevent erosion of freshly graded areas during construction and until such time as 
permanent drainage and erosion control measures have been installed. 


3. Temporarily stockpile fill material in an orderly and safe manner and in a location 
approved by the Engineer. 


4. Provide dust and noise control. 
5. Do not enter environmental sensitive areas as directed by the Engineer.  Protect these 


areas from soil or sediment resulting from grading operations. 
 
Perform excavation, filling, compaction and related earthwork under the observation of the 
Engineer.  Materials placed without approval of the Engineer will be presumed to be defective 
and, at the discretion of the Engineer, shall be removed and replaced at no cost to the Owner.  
Notify the Engineer at least 24-hours prior to commencement of earthwork and at least 48 hours 
prior to testing. 


The Engineer will perform observations and tests required to enable him or her to form an 
opinion of the acceptability of the Project earthwork.  The Contractor shall correct earthwork 
that, in the opinion of the Engineer, does not meet the requirements of these Technical 
Specifications. 


Promptly notify the Engineer of surface or subsurface conditions differing from those disclosed 
in the Plans or the Technical Specifications.  First notify the Engineer verbally to permit 
verification and extent of condition and then in writing.  The Owner will not allow a claim for 
conditions differing from those anticipated in the Contract Documents unless the Contractor has 
notified the Engineer in writing of differing conditions prior to the Contractor starting work on 
affected items. 


Excavation shall be accomplished with properly selected equipment, which has been approved 
by the Engineer and in such manner that the stability of the subgrade is maintained to the greatest 
extent possible and to prevent damage to underground utilities.  The prepared subgrade shall not 
be permitted to dry and/or crack prior to placement of the next covering layer. 


Measurement and Payment 


Full compensation for conforming to the requirements of this Section shall be considered as 
included in the prices paid for the various contract items of work related to other roadway work 
and no separate payment will be made therefore. 


12.13 ASPHALT GRINDING 


The Contractor shall grind existing asphalt in the locations and depths as shown in the Plans 
consistent with Section 39-3.04 “Cold Planing Asphalt Concrete Pavement” of the Standard 
Specifications, Section 42-3, “Grinding” of the Standard Specifications, and these special 
provisions.   


The Contractor shall “sweep” the entire street with metal detectors before grinding or excavating 
to locate buried structures.   
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The asphalt in Southwest Boulevard is known to contain reinforcement fabric.   


Cold planing shall be performed utilizing machines equipped with a cutter head no less than four 
(4) feet in width.  The cold planing machine shall be operated so as not to produce dust, fumes 
or smoke.  The cold planing machine shall be capable of planing the pavement without requiring 
the use of a heating device to soften the pavement during or prior to the planing operation. 


The depth, width and shape of the cut shall be as indicated on the drawings or as directed by the 
Engineer.  The final cut shall result in a uniform surface conforming to the typical detail. The 
outside lines of thcaltranse planed area shall be neat and uniform.  The road surfacing to remain 
in place shall not be damaged in any way by the planing.   


Wedge grinding shall be continuous at cross streets where the grinding shall be carried around 
the corners and through the conform lines at the locations and to the dimensions shown on the 
typical detail. The Contractor shall use a cold planing machine with a smaller cutting head to 
remove all material not removed by the larger cold planing machine to the limits shown on the 
typical detail. 


The Contractor shall provide self-contained power street sweeper(s) and operate the street 
sweeper(s) continuously during all cold planing activities to ensure the planed surface is free of 
all loose material.  The Contractor shall immediately remove any incidental pavement grindings 
resulting from the cold planing from any roadway area open to public traffic. In addition to power 
sweeping the streets the Contractor shall remove all grindings from the sidewalks, driveways, 
gutters and ramps on the same day the grinding was completed.  


No longitudinal drop-off of more than 0.15 foot will be allowed at any time between any adjacent 
lanes open to public traffic at the end of the working period.  When allowed by the Engineer, the 
Contractor may cold plane the final longitudinal pass between adjacent travel lanes such that a 
minimum 30:1 slope is maintained between the cold-planed surface and the adjacent existing 
pavement grade when opened to public traffic.  There shall be no adjustment in compensation to 
the Contractor for making additional passes or to comply with this requirement. 


When the existing pavement surface adjacent to any frames, covers, grates, or manholes is 
removed by cold planing, and the top layer of asphalt concrete is not placed during the same 
working period, the Contractor shall place temporary tapers around each frame, cover, grate, or 
manhole prior to opening the area to any public traffic.  Temporary asphalt concrete tapers shall 
be ramped on a slope of 30:1 or flatter from the level of the planed surface to the top of the 
facility cover.  Material for temporary tapers shall be commercial quality (hot mix) asphalt 
concrete.  A commercial grade roofing paper or other suitable material shall be placed beneath 
the temporary ramps and tapers.  Temporary asphalt concrete tapers shall be completely removed 
before placing the permanent surfacing. 


Where transverse joints are planed in the pavement at conform lines and along driveways 
(residential, businesses, schools, offices, etc.), no drop-off shall remain between the existing 
pavement and the planed area when the pavement is opened to public traffic.   


Where full depth pavement repair required, Contractor shall mill existing asphalt concrete to 
aggregate base.   
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The Contractor shall remove from the roadbed all residues from the grinding operations, 
including material deposited in existing gutters or on the adjacent traveled way, by sweeping.  
The unsuitable material removed shall be disposed of in accordance with the provisions of 
Section 17-2.03, "Disposal of Material," of the Standard Specifications. 


The grinding machine shall be designed and built specifically for grinding of bituminous 
pavement and shall be capable of cutting to the desired depth and slope and shall have the 
capability of spraying water at the cutting drum to minimize the dust. 


The grinding machine shall be demonstrated to the Engineer before production work begins. 


The asphalt concrete overlay shall start no later than two (2) calendar day after the start of asphalt 
milling. 


Measurement and Payment 


The contract price per square yard as determined by field measure for “5-Inch Removal of 
Existing Pavement Section” shall include full compensation for furnishing all labor, materials, 
tools, equipment, and incidentals and for doing all work involved in the grinding of the existing 
asphalt, including saw-cutting and stockpiling of the asphalt concrete material, excavation to the 
required subgrade depth, all as indicated on the plans, specified in the Standard Specifications, 
these special provisions, and as directed by the Engineer, and no additional compensation will 
be allowed. 


12.14 SAW CUT EXISTING PAVEMENT 


The Contractor shall saw cut asphalt and concrete where required.  Saw cutting shall be vertical 
and neatly edged and all the way through pavement to the sub grade. The sawing method shall 
consist of cutting a groove through the pavement with a power-driven concrete saw or 
equivalent.  The Contractor shall provide a vacuum to remove water and debris during the saw 
cutting process. 


Measurement and Payment 


Full compensation for furnishing all labor, materials, equipment, and incidentals for doing all 
the work involved in the work contained in this section shall be considered as included in the 
prices paid for the various items of work and no additional compensation will be allowed 
therefor. 


12.15 HOT MIX ASPHALT 


HMA shall be provided in accordance with the Standard HMA construction process and conform 
to Section 39 of the Standard Specifications. Aggregate shall be 1/2’’ HMA Type A for the 
asphalt concrete.  Aggregate shall meet the quality requirements of Section 39 of the Standard 
Specification and have a maximum of 3% deleterious materials as determined by ASTM C142.   
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The Contractor shall furnish the Engineer, at least ten (10) working days prior to the start of 
work, a list of sources of materials together with a Certificate of Compliance signed by the 
material supplier or their representative indicating that materials to be incorporated in the work 
fulfill the requirements of these special provisions, a job mix formula (JMF), a JMF verification, 
and the Contractor’s Quality Control (QC) Plan per Section 39-2.01A(3)(b). The material 
certification must contain the lot number, and statements that the material is for this specific 
project and that the material complies with the specifications for the project. The JMF shall be 
performed in accordance with CTM 367. The proposed JMF shall be submitted using Form 
CEM-3511, Form CEM-3512 and Form CEM-3513, dated within 12 months of submittal. Form 
CEM-3513 shall be from Caltrans or a third-party laboratory certified by Caltrans. The 
Contractor shall be responsible for all costs associated with the required JMF, JMF verification, 
and the QC Plan In addition to the Section 39-2.01A(3)(b) requirements, the Contractor QC Plan 
shall include the requirement of submittal of the previous days Caltrans Test 309 results and 
daily nuclear density test gage results per ASTM D2950 prior to commencing further paving. 
An example of the proposed test result forms shall be included in the Contractor QC Plan. 


Asphalt concrete base shall be placed on the same day the area is excavated so that all areas will 
either have existing asphalt surface or new asphalt concrete base by the end of each working day. 
No subgrade areas shall be exposed or open to traffic during non-working hours. At the end of 
each working day the Contractor shall place reflectorized signs and delineators, as required for 
night-time use in accordance with the Standard Specifications, along all drop offs between the 
asphalt concrete base and the existing surfacing. 


Liquid asphalt binder shall be PG 64-16 conforming to the latest published provisions in Section 
92, “Asphalt Binders,” of the Standard Specifications. 


Liquid anti-stripping agent (LAS) shall be added to the asphalt binder at a rate of 0.5% by 
weight of asphalt binder. The LAS shall be AD-here LOF 65-00 or equivalent, and shall be 
stored, measured, and blended with the asphalt binder in accordance with anti-stripping agent 
manufacturer’s recommended practice. The LAS can be added at the asphalt plant or at the 
refinery. When added at the asphalt plant, the equipment shall indicate and record the amount 
of LAS added. If added at the refinery, the shipping ticket from the refinery shall certify the 
type and amount of LAS added.  
The Contractor shall use asphalt spreading machinery equipped with automatic screed controls 
and sensing devices that control the thickness, longitudinal grade and transverse screed slope.  
The Contractor shall also furnish a grade setter to ensure that the asphalt concrete base and 
asphalt concrete surface paving conforms to the lines and grades of the plans.   


The entire extents of the top asphalt lift shall be completed in one final three (3) inch lift.    


Measurement and Payment 


The quantity of Asphalt Concrete Resurfacing shall be determined from certified weigh master 
tickets, relative to the amount of asphalt delivered, placed and compacted. The Engineer shall be 
supplied with a copy of each certified weigh ticket upon delivery for the Engineer’s records. 


The quantities will be measured as follows: 


“AC Plug” paid in a unit of weight in tons from certified weigh master tickets verified by the 
Engineer.  The contract unit price paid per ton for asphalt concrete includes full compensation 
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for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work 
involved placing asphalt concrete as specified in the Standard Specifications, Plans, and these 
special provisions, and as directed by the Engineer. 


 “5-Inch Asphalt Concrete Overlay” paid in a unit of weight in tons from certified weigh 
master tickets verified by the Engineer.  The contract unit price paid per ton for asphalt concrete 
includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, 
and for doing all work involved in removing, disposing, surface preparation, temporary 
pavement, furnishing and placing asphalt concrete as specified in the Standard Specifications, 
Plans, and these special provisions, and as directed by the Engineer.  


Excess Asphalt Concrete will not be measured nor paid for. 


12.16 AGGREGATE BASE  


Aggregate bases shall conform to Section 26, "Aggregate Bases" of the Standard Specifications 
and these special provisions. 


All aggregate base used for the project shall be Class 2.  The grading shall be 3/4 inch maximum 
size aggregate.  Aggregate base may include or consist of material processed from recycled 
asphalt concrete, Portland cement concrete, lean concrete base, cement treated base, or a 
combination of any of these materials. 


The use of 100% recycled aggregate base is allowed with the following conditions: 


1. Shall conform to Section 26, “Aggregate Bases,” of the Standard Specifications 
2. Use only within the roadway structural section 
3. 5% maximum asphalt concrete 
4. No glass 
5. No organic materials 


 
The following defines the difference between recycled and reclaimed: 
 


o Recycled – developed through the recycling plant and is re-blended to conform with 
Section 26 requirements 


 
o Reclaimed – taken from one site, stockpiled, and re-used on another site and does not 


go through the plant and is not re-blended 
 
The use of reclaimed asphalt is not allowed on this project.  All reclaimed material must be re-
processed through a crushing and screening plant. 


If the Contractor intends to use recycled Class 2 aggregate base, they must provide independent 
laboratory testing illustrating that the proposed material conforms to the Class 2 material 
specification as defined in Section 26.  The results must additionally include the data necessary 
to calibrate field compaction testing equipment to evaluate the material placed in reference with 
ASTM D1557.  The Contractor shall supply testing results as necessary to the satisfaction of the 
Engineer. 
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In addition to R-value and durability index testing, the aggregate shall conform to the following 
additional quality requirement: 


Test Calif. Test Method No. Requirement 


Loss in Los Angeles Rattler 


(after 500 revolutions) 


211 50% Maximum 


Measurement and Payment 


The contract price per cubic yard as determined by field measure for “Aggregate Base” shall 
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals 
and for doing all work involved in the placing of aggregate base, including excavation, placing, 
and compacting, all as indicated on the plans, specified in the Standard Specifications, these 
special provisions, and as directed by the Engineer, and no additional compensation will be 
allowed. 


12.17 PORTLAND CEMENT CONCRETE 


The Contractor shall complete installation of Portland cement concrete curbs, gutters, sidewalks, 
and accessible curb ramps in the locations as shown on the Plans, as specified in these Special 
Provisions, and as directed by the Engineer.  All work in this section shall be done in accordance 
with Section 73, “Concrete Curbs and Sidewalks” of the Caltrans Standard Specifications, except 
as modified in these Special Provisions.  All concrete work shall be completed to the satisfaction 
of the Engineer prior to placement of hot mix asphalt. 


Material 


Prior to commencing work, the Contractor shall submit source and mix design for concrete 
conforming to the requirements of Section 73-1.02 of the Standard Specifications.  


Execution  


Curbs, gutters, sidewalks and curb ramps shall be constructed by the conventional use of forms.  


The Contractor shall replace removed concrete with the final improvements within five (5) 
calendar days. 


Layout of Improvements 


The Contractor shall review field conditions and layout the improvements consistent with the 
applicable City of Rohnert Park, and Caltrans Standard Plans.  The Contractor shall furnish 
sufficient measuring equipment to verify that grades are compliant with accessible standards. 


Subgrade and Base Preparation 


After removal of the existing concrete, the Contractor shall excavate and prepare the subgrade 
as described in Section “Earthwork”, of these Special Provisions.  The Contractor shall place 
and compact class II aggregate base conforming to Section 26 of the Standard Specifications to 
95% relative compaction conforming to ASTM D1557. 


The subgrade shall be constructed and compacted true to line and grade, as required. All soft or 
unsuitable material shall be removed to a depth of not less than nine (9) inches below subgrade 
elevation and replaced with satisfactory material. 
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Forms  


Forms conforming to the dimensions of the curb, gutter, sidewalk or driveway shall be carefully 
set to line and grade and shall be securely staked in place. The forms and subgrade shall be 
watered immediately in advance of placing concrete. Forms shall be thoroughly cleaned each 
time they are used and shall be coated with light oil or other releasing agent of a type that will 
not discolor the concrete.  The Contractor shall request the Engineer complete an inspection of 
the forms two (2) days in advance of placing concrete.  If the Engineer requires the Contractor 
to make correction, there shall be no additional cost to the Engineer. 


Set fixed forms the full depth of the back and face of the curb. The back forms may be constructed 
with 1/2-inch-thick bender boards. Cleat the back forms together as required to attain the full 
depth of the curb. Use form clamps to prevent interference with finishing activities. Before 
removing the forms, finish the surface true to grade with a straightedge float at least 10 feet in 
length. Operate the straightedge float longitudinally over the concrete surface.  


Remove the forms from the face of the curb from 1 to 6 hours after placing the concrete. Do not 
remove the forms if the concrete is plastic enough to slump.  


Concrete Placement 


The Contractor shall install formwork and receive approval from the Engineer prior to ordering 
concrete.  The Contractor shall have sufficient personnel on site to manage the placement of the 
concrete. 


Concrete shall be thoroughly spaded away from the forms to eliminate rock pockets next to the 
forms. The concrete may be compacted by mechanical vibrators acceptable to the Engineer. 
Tamping or vibrating shall continue until the mortar flushes to the surface and the coarse 
aggregate is below the concrete surface.  


Expansion joints shall be spaced at 60-foot intervals, and deep scores at 5-foot intervals. 
Expansion joints shall be constructed vertical and at right angles to the centerline of the street.  
Joints shall be constructed at all radius points, driveways, and at adjoining structures.  


Crack-control joints shall be constructed not more than ten (10) feet apart.  Joints shall be made 
by the use of steel dividers, scoring or saw cutting to a depth of not less than one and one-half 
(1-1/2) inches and matching joints in adjacent sidewalks and/or driveways.  


The concrete shall be cured by the section compound method.  The curing compound shall be 
curing compound (6) as specified in Standard Specifications Sec. 90 1.03B, "Curing Concrete” 
of the Standard Specifications.  The curing compound shall be applied in a manner that will 
provide a complete coating of all exposed faces of the concrete surface. 
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Finish 


The surface shall be finished with appropriate finishing tools to match adjacent existing finish. 
The front-face form shall not be removed before the concrete has taken the initial set and has 
sufficient strength to carry its own weight.  Gutter forms and rear forms shall not be removed 
until the concrete has hardened sufficiently to prevent damage to the edges. Any portion of the 
curb, gutter, sidewalk or driveway that is damaged shall be replaced by the Contractor.  


The Contractor shall grade the adjacent areas to conform to the existing conditions.  This may 
include placing topsoil.  Topsoil shall be procured and imported from a local supplier. 


The top and face of the finished curb must be true and straight. The top surface of the curb must 
be uniform in width and free from humps, sags, or other irregularities. Clean any discolored 
concrete by abrasive blast cleaning or other authorized method.  


Except for curbs on structures, you may place curbs with an extrusion machine or a slip form 
paver if:  


1. Finished curb is true to line and grade  
2. Concrete contains the maximum quantity of water that maintains the curb's shape without 


support  
3. Required surface texture is attained  


Check the flatness of the top and face of the curb and the surface of the gutter with a 10-foot 
straightedge. The surfaces must be flat to within 0.01 foot except at grade changes or curves. 


The Contractor shall restore private property improvements to existing or better condition. 


Surface Restoration 


The Contractor shall grade the adjacent areas to conform to the existing conditions.  This may 
include placing fill.  The Contractor shall restore private property improvements as described in 
“Existing Facilities” Section of these Special Provisions.  For conform grading within the public 
right of way outside of the hardscape areas, the Contractor shall place mulch once grading is 
complete. 


Sidewalk and Driveways 


Sidewalk shall conform to the existing conditions and shall be set at grades conforming to 
accessibility requirements.  All sidewalk and residential driveway replacement shall be 
completed in accordance with Sonoma County or Caltrans standard plans, as applicable. 


Curb and Gutter 


The Contractor shall establish positive drainage for repair of all curbs and gutters located 
adjacent to sidewalks and driveways.   


Concrete curb and gutter adjacent to curb ramps and driveways are considered part of the bid 
item for concrete curb ramps and driveways. 


Accessible Curb Ramps 


The Contractor shall construct curb ramps as detailed in the 2022 Caltrans Standard Plans. 
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The Contractor shall place a cast in place detectable warning surface that must comply with 
section 12.7 Detectable Warning Surface. 


Asphalt Plugs 


The Contractor shall place asphalt plugs adjacent to new vertical curbs and gutters.  The 
Contractor shall scarify and re-compact the subgrade as described in these Special Provisions 
and place hot mix asphalt as described in the “Hot Mix Asphalt” section, to a depth of at least 
nine (12) inches. 


Conform Grading and Restoration 


Installation of curb ramps and sidewalks may require conform grading as shown in the Plans.  
The Contractor shall cut and fill in accordance with Section “Earthwork” of these Special 
Provisions, restore planting, and irrigation to equal or better condition.   


In conform areas adjacent to the sidewalk improvements, Contractor to hand broadcast a seed 
mix using native grasses to the City of Rohnert Park.  The City pays for this work as part of the 
sidewalk item of work. 


Measurement and Payment 


Portland Cement Concrete shall be paid as follows: 


The contract prices paid per linear foot of “Concrete Curb and Gutter” and “Concrete 8-Inch 
Curb” includes full compensation for furnishing all labor, materials, tools, equipment and 
incidentals, and for doing all work involved in saw cutting, asphalt removal, earthwork, disposal 
of unsuitable materials, preparing the subgrade, furnishing and compacting the aggregate base, 
doweling into the existing concrete, furnishing and placing concrete, furnishing and placing 
curing compound, asphalt plugs, conform grading, and landscape/hardscape replacement as 
shown on the Plans and as directed by the Engineer and no additional compensation will be 
allowed therefor.  


The contract unit price for “Concrete Sidewalk” and “Concrete Curb Ramp” shall be paid 
per square foot and shall include full compensation for furnishing all labor, materials, tools, 
equipment and incidentals, and for doing all work involved in saw cutting, asphalt removal, 
earthwork, disposal of unsuitable materials, preparing the subgrade, furnishing and compacting 
the aggregate base, doweling into the existing concrete, furnishing and placing concrete, 
furnishing and placing curing compound, asphalt plugs, furnishing and installing detectable 
warning surfaces, and landscape/hardscape replacement as shown as shown on the Plans and as 
directed by the Engineer and no additional compensation will be allowed therefor. 


The contract unit price for “Concrete Driveway Residential Curb Cut” shall be paid per square 
foot and shall include full compensation for furnishing all labor, materials, tools, equipment and 
incidentals, and for doing all work involved in saw cutting, asphalt removal, earthwork, disposal 
of unsuitable materials, preparing the subgrade, furnishing and compacting the aggregate base, 
doweling into the existing concrete, furnishing and placing concrete, furnishing and placing 
curing compound, asphalt plugs, furnishing and installing detectable warning surfaces, and 
landscape/hardscape replacement as shown as shown on the Plans and as directed by the 
Engineer and no additional compensation will be allowed therefor. 
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Full compensation for furnishing and installing dowels and epoxy required for the concrete 
construction shall be considered as included in the prices paid for the various contract items of 
work involved and no additional compensation will be allowed therefor.  


Full compensation for applying curing compound to all exposed faces of the concrete surface 
shall be considered as included in the prices paid for the various contract items of work involved 
and no additional compensation will be allowed therefor. 


Full compensation to procure, deliver, place, spread, and compact imported topsoil material shall 
be considered as included in the contract prices for the various contract items of work involved, 
and no additional compensation shall be allowed therefor. 


12.18 DETECTABLE WARNING SURFACE 


Detectable warning surface must be shown on the Authorized Material List for detectable 
warning surface and must comply with yellow color no. 33538 of FED-STD-595. 


The Contractor shall guarantee in writing the warning surface for a period of five years (5) from 
date of completion.  The guarantee includes defective work, breakage, deformation, and 
loosening of tiles 


Measurement and Payment 


Payment for this item shall be per square foot price for “Truncated Domes”, which shall include 
full compensation for furnishing all labor, materials, tools and equipment, and doing all work 
involved in furnishing and installing Truncated Domes including anchoring in PCC, including 
but not limited to finish work.   Full compensation for conforming to the requirements of this 
section shall be considered as included in the contract prices paid for under the “Truncated 
Domes” bid item.  No additional compensation will be allowed. 


12.19 SCARIFICATION 


This work shall consist of the scarification and re-compaction of native soil underneath the new 
hardscape as shown on the plans.   


Upon excavation to subgrade depth in locations to receive new asphalt or concrete pavement, 
the soil shall be scarified to a minimum depth of 6 inches, moisture conditioned to within 2 to 5 
percentage points above optimum moisture content, and compacted to a minimum relative 
compaction of 95 percent relative compaction to the maximum dry density as determined in the 
laboratory according to ASTM D1557. 


The Contractor shall protect from damage all existing improvements, drainage facilities, sanitary 
sewage facilities, water facilities, traffic signal facilities, landscaped areas, trees and shrubbery 
that are not required to be removed during construction.  Any existing improvements, drainage 
facilities, sanitary sewage facilities, water facilities, traffic signal facilities, landscaped areas, 
etc., damaged as a result of the Contractor’s construction activities shall be replaced by the 
Contractor at no cost to the City. 
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It is the Contractor’s responsibility to plan the preparation of the subgrade with respect to weather 
conditions.  If poor weather creates excessive moisture in the subgrade or the inability to meet 
minimum compaction standards, the Contractor shall implement alternative methods as 
approved by the Engineer to continue subgrade preparation in accordance with these Plans and 
Specifications. 


 
Measurement and Payment 


Full compensation for furnishing all labor, materials, equipment, and incidentals for doing all 
the work involved in scarification shall be considered as included in the prices paid for the 
various items of work and no additional compensation will be allowed therefor.  


not constitute a basis for claim by the Contractor for extra payment or damages. 


12.20 CONNECT TO EXISTING STORM DRAIN 


Connection of piping into existing storm drainage structures shall be completed with minimal 
damage to the existing structures.  The opening made in the unit shall be the minimum size 
necessary to insert the required drainage piping.  The gap between the new pipe and the existing 
structures shall be filled with grout.  The grout shall be formed inside the structure to create a 
smooth transition between the pipe and the structure. 


Connection of new drainage structures into existing storm drainage piping shall be completed 
with minimal damage to the existing piping.  The piping shall be neatly cut and grouted into 
place in the new structure. 


Adjustments to existing curb inlet aprons, as shown on plans, shall be completed with minimal 
damage to the curb, gutter, and existing storm drain structure.   


Measurement and Payment 


The contract unit price paid for the “Connect to Existing Storm Drain” shall be paid per each 
as determined by field count and shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals, and for doing all work involved in the connection, 
including excavation, disposal of unsuitable materials, backfill, and grouting, complete in place, 
as specified in the Standard Specifications and these Special Provisions, and as directed by the 
Engineer. 


 


12.21  STORM DRAIN STRUCTURES 


The Contractor shall install drain inlets and outlets at the locations, and of the types shown on 
the plans.  Materials and fabrication details for drop inlet frames, grates, and angle anchor 
assemblies, shall conform to the applicable provisions of Section 75, “Miscellaneous Metal,” of 
the Standard Specifications and these Special Provisions. 


Precast Structure shall be rated for AASHTO H20 loading in traffic areas.  


Frames, Grates and Covers Standard Specifications Section 75-2. 







 
 
Rohnert Park Southwest Boulevard Complete Streets Project 
Rohnert Park City Proj. No.2020-23 ......................................................................................................... Page 12-21 
 


Galvanize steel frames, grates and covers shall have ½” maximum openings for grates in the 
pedestrian path of travel.  Grates and covers shall be non-rocking and rated for AASHTO H20 
loading in traffic areas. 


Contractor shall covert existing storm drain catch basing as indicated and shown on the plans.  


Contractor shall backfill using flowable fill between new and existing storm drain structures 
where required backfill compaction cannot be achieved. Flowable fill shall be a contingent bid 
item. Use of flowable fill shall be submitted to the Engineer for approval. 


For installation of proposed area drain on private property, locate nearby storm drain lateral, cut 
and install wye connection. Contractor shall backfill, compact and grade to promote drainage 
toward area drain.  


Measurement and Payment 


The contract price of “Storm Drain Structures” be paid per each as determined by field count, 
and shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals, and for doing all work involved in the installation of storm drain structures, including 
excavation, disposal of unsuitable materials, aggregate base, backfill, flowable fill, compaction, 
frames and grates complete in place, as specified in the Standard Specifications and these Special 
Provisions, and as directed by the Engineer.  


12.22 SOUND WALL 


Sound Wall Paint Restoration 


The Contractor shall paint existing sound Wall using Behr Paint’s – 171 Sand Pebble or City 
approved equal. Contractor shall paint existing wall, including but not limited to all columns and 
panels, adjacent to Southwest Boulevard within the project limits. Work also includes painting 
refurbished walls after being repaired as described below.  


Refurbish Damaged Sound Wall Panels and Columns 


The Contractor shall provide design drawings for refurbishing damaged existing sound wall 
panels and columns to City for approval. 


The Contractor is responsible for the refurbishing of the existing wall as shown on the plans, or 
as approved by City.  


Contractor shall confirm number of panels requiring repair prior to beginning work. This should 
also include determining the condition of the existing columns prior to installing new panels.  


Measurement and Payment 


The contract price for “Sound Wall Paint Restoration” shall be per linear foot and shall include 
full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for 
doing all work involved in painting the sound wall as indicated in these special provisions, and 
as directed by the Engineer, and no additional compensation will be allowed. 


Payments for the linear foot item for paint restoration shall be determined based on the completed 
linear footage of the bid item work completed as determined by the Engineer at the time the 
progress payment is prepared. 
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The contract allowance of $250,000 for “Refurbish Damaged Sound Wall Panels and 
Columns” will be paid out based on Contractor identification of damaged sound wall sections. 
Any unused allowances shall be returned to the City using a credit (deductive) change order for 
the full amount of the value unused. Should the Contractor’s actual costs exceed the specified 
allowance, contractor shall submit change order for City Engineer’s approval prior to start of 
work, all change orders shall be in accordance with Standard Specifications, Section 4-1.05. 


12.23 TENSAR GLASGRID AND TACT COAT 


This work consists of furnishing and installing Tensar Glasgrid GG8501 Pavement Reinforcing 
Fabric (GLASGRID), or approved equal,  pavement fabric as shown on the plans in accordance 
with Section 39 for “Geosynthetic Pavement Interlayer,” of the Caltrans Standard Specifications, 
as shown on the plans, described in these Specifications, in accordance with the manufacturer’s 
instructions, and as directed by the Engineer.  


Tack Coat 


Tack Coat shall be SS-1 or SS-1h and application rates shall be in accordance with the applicable 
provisions of Section 39-2.01C and shall comply with the physical properties found in Section 
94-1.02 of the Caltrans Standard Specifications. Dilution of the mixture with water will not be 
acceptable. 


Measurement and Payment 


The contract price paid for “Tensar Glasgrid” are paid in a unit of area in square yard as 
determined from field measurement. The contract unit price paid for this item shall include full 
compensation for all labor, materials, tools, equipment, and incidentals as shown in the Plans, 
specified in these Specifications, and as designated by the Engineer. 


 


Full compensation for complying with the TACT COAT provisions above shall be considered 
as included in the contract price for the various bid items and no separate payment will be made. 


 


12.24 TRAFFIC STRIPING, MARKINGS, AND RAISED PAVEMENT MARKERS 


The Contractor shall furnish and apply traffic stripes, legends, markings, pavement markers, and 
other delineations and markings as noted in the project Plans. Contractor shall install or remove 
traffic striping and markers in accordance with Section 84 “Markers” of the Standard 
Specifications and the California Manual on Uniform Traffic Control Devices (MUTCD) latest 
edition. 


All pavement legends and traffic striping shall be applied in thermoplastic unless otherwise 
noted.  Placement shall be performed as directed by the manufacturer and at locations shown on 
the Plans. 


Legends and arrows shall be pre-formed, thermoplastic pavement markings. Placement shall be 
performed as directed by the manufacturer and at locations shown on the Plans. 


Raised non-reflective and retroreflective pavement markers shall comply with Section 85 of the 
Standard Specifications and be laid out according to the details in the Standard Plans. The 
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specific type to be used shall be as shown on the plans or consistent with the type generally in 
use within the local jurisdiction, unless directed otherwise by the Engineer. 


All construction shall conform to the respective provisions of the Standard Specifications, 
manufacturer’s installation requirements, and these construction details. 


Layout for Temporary and Permanent Striping. The alignment and layout of traffic stripes shall 
conform to Section 84-2.03A, “General”, of the Standard Specifications. 


The Contractor shall be responsible for accurately referencing out and replacing the lines and 
positions of all traffic lines, directional lines, arrows, and other markings in accordance with the 
Plans and City standard markings by cat tracking with painted marks. This shall occur no later 
than two hours behind the final surface course paving operation. 


Cat tracking shall consist of stretching a rope on a straight line between control points on tangent 
alignment and on a true arc through control points on curved alignment and placing spots of 
paint along the rope. Temporary tab markers shall be placed not more than twelve (12’) feet apart 
on curves nor more than twenty-four (24’) feet apart on straight segments. 


Prior to application of permanent striping and markers, the Contractor shall call for review and 
approval of the proposed striping by the Engineer. The City shall have the right to make changes 
in the location and alignment of line stripes. Striping and traffic markings shall not be applied 
until after approval is granted by the Engineer. The Contractor shall allow a minimum of three 
(3) working days for review of the layout by the City. 


Raised pavement markers shall be placed as specified in Section 84-2.03, “Construction”, of the 
Standard Specifications. When utilizing hot melt bituminous adhesive, pavement markers to be 
placed on new asphalt paving shall be placed after the surface has been open to traffic for at least 
seven (7) days. When utilizing epoxy adhesive, pavement markers shall be placed after the 
surface has been open to traffic for at least fourteen (14) days.  


Permanent traffic striping and markings including legends and arrows to be placed on new 
asphalt paving shall be placed within twenty-one (21) days after paving or surfacing, unless 
otherwise directed by the Engineer. 


Temporary white marking tape or floppies denoting new crosswalks shall be placed the same 
day that the existing crosswalk is removed. 


Failure to comply with these requirements shall result in a liquidated damage of $150 per day 
for the period of time when no crosswalk is marked. 


Pavement temperature shall be measured at the beginning of the shift on each working day and 
this information shall be provided to the Engineer. 


No primer or thermoplastic shall be installed within forty-eight (48) hours from the last 
measurable rain report as provided by the City. 


Thermoplastic traffic striping, legends, and arrows shall conform to the provisions of Section 
84-1, “General”; Section 84-2.03C(2), “Thermoplastic Traffic Stripes and Pavement Markings”, 
and refer to Section 85, “Pavement Markers”, and these Special Provisions. 
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Measurement & Payment 


Payment for the white or yellow Thermoplastic Striping (4-inch, 6-inch, 8-inch,  12-inch, Two-
Way LT, Right Edge Line, Double Yellow Linear or Broken Bike Lane, per plan) shall be paid 
on a per linear foot basis, which shall include full compensation for furnishing all labor, 
materials, tools and equipment, and doing all work involved in layout and installation of striping 
or legends as listed above or required for the Contractor’s operations.  Full compensation for 
conforming to the requirements of this section shall be considered as included in the contract 
prices paid for under the various unit prices for striping, legends.  No additional compensation 
will be allowed. 


Payment for the white or yellow Thermoplastic Striping – CROSSWALK shall be paid on a 
per square foot basis, which shall include full compensation for furnishing all labor, materials, 
tools and equipment, and doing all work involved in layout and installation of striping or legends 
as listed above or required for the Contractor’s operations.  Full compensation for conforming 
to the requirements of this section shall be considered as included in the contract prices paid for 
under the various unit prices for striping, legends.  No additional compensation will be allowed. 


Payment for Type A or AY Raised or Type Q Markers (white or yellow) shall be paid on a 
per each basis, which shall include full compensation for furnishing all labor, materials, tools 
and equipment, and doing all work involved in layout and installation of the markers as listed 
above or required for the Contractor’s operations.  Full compensation for conforming to the 
requirements of this section shall be considered as included in the contract prices paid for under 
the various unit prices for striping, legends.  No additional compensation will be allowed. 


Payment for temporary markings or floppies shall be included in the prices paid for the various 
striping details or legends requiring temporary markings.   


12.25 STRIPING REMOVAL 


Traffic stripes and pavement markers shall be removed where noted on the plans by any method 
that does not materially damage the existing pavement. If grinding is used, grinding depth shall 
be limited to 0.05 feet.  Residue resulting from removal operations shall be removed from 
pavement surfaces by sweeping or vacuuming before the residue is blown by the action of traffic 
or wind, migrates across lanes or shoulders, or enters drainage facilities.   


All raised pavement markers shall be removed by the Contractor to the satisfaction of the 
Engineer and in accordance with Section 15 of the Standard Specifications. 


Measurement and Payment 


Payment for Striping Removal shall be on a lump sum basis by location, which shall include 
full compensation for furnishing all labor, materials, tools and equipment, and doing all work 
involved in removing thermoplastic pavement stripes and legends and raised pavement markers 
as listed above or required for the Contractor’s operations.  No additional compensation will be 
allowed. 
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12.26 SIGNS 


Signs and mounting brackets shall conform to section 82, “Signs and Markers” of the Caltrans 
Standard Specifications, the California Manual on Uniform Traffic Control Devices (most recent 
edition), and the Caltrans Sign Specification (most recent edition), and these Special Provisions.   


Sign panels shall be aluminum and sign legends shall be retroreflective.   


Signposts procurement and installations shall conform with City Standard Plan 705B. 


Signs and equipment removed and salvaged from existing signage shall be surrendered to the 
City for reuse.  Contractor shall consult with City Engineer for drop-off location. 


Measurement and Payment 


Payment for Sign and Post shall be per each basis for each contract item involving Roadside 
Sign installation, which shall include full compensation for furnishing all labor, materials, tools 
and equipment, and doing all work involved in fabrication and installation of the specified 
roadside signs as required for the Contractor’s operations, including procurement of the sign 
panel, signpost, mounting equipment and accessories, and foundation materials.  No additional 
compensation will be allowed. 


Payment for Sign and Post Removal shall be per each basis for each location involving 
Roadside Sign removal, which shall include full compensation for furnishing all labor, materials, 
tools and equipment, and doing all work involved in the removal of the sign and post, including 
foundation, and restoration of the surrounding area, as required for the Contractor’s operations.  
No additional compensation will be allowed. 


Payment for Sign Relocation shall be per each basis for each location involving Roadside Sign 
relocation, which shall include full compensation for furnishing all labor, materials, tools and 
equipment, and doing all work involved in the relocation of the sign and post, including 
foundation, and restoration of the surrounding area, as required for the Contractor’s operations.  
No additional compensation will be allowed. 


12.27 TRAFFIC SIGNAL AND STREET LIGHTING SYSTEMS 


Traffic signal modification work shall conform to the provisions in Section 86, "General," and 
Section 87, “Electrical Systems,” and all referenced sections, of the 2022 (most recent revision) 
Caltrans Standard Plans and Specifications and these Special Provisions. 


Maintaining Existing Signal Systems 


See Section 87.21.03B in the Standard Specifications.  Contractor shall call Underground 
Service Alert at 811 or 800-642-2444 a minimum of 5 working days before beginning 
excavation.  Contractor shall coordinate with City of Rohnert Park staff to ensure all traffic 
signal and street lighting conduits are marked.   


Equipment List and Drawings 


Equipment list and drawings shall conform to the provisions in Section 86-1.01C(1) of the  
latest Caltrans Specifications, and these Special Provisions. 


All equipment and materials that the Contractor proposes to install shall conform to these 
specifications and contract plans.  A list of substitute equipment and/or materials along with a 
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written descriptive summary, describing the functions of the components, which the Contractor 
proposes to install, shall be submitted along with his bid proposal.  The list shall be complete 
as to the name of manufacturer, size and identifying number of each item.  The list shall be 
supplemented by such other data as may be required.  In all cases, the judgment of the Engineer 
shall be final as to whether substitute equipment and/or material recommended by the 
Contractor conform to the intent of these specifications. 


Foundations 


Foundations shall conform to the provisions in Section 56-3 “Standards and Poles”, Section 87-
1.03E(3) “Concrete Pads, Foundations, and Pedestals” of the Caltrans Specifications and these 
Special Provisions. 


Certification of the concrete shall be received from the vendor and delivered to the City 
Inspector at the time the concrete is poured.  The foundation shall be cast monolithically up to 
the top 2 inches which shall be placed after the standards have been plumbed. Construction of 
concrete foundations includes placement of reinforcement required per Caltrans standard plans.  


Traffic Signal Standards and Poles 


Standards, steel pedestals and posts shall conform to the provisions in Section 56.3 “Standards 
and Poles”, and Section 87-1.03J “Standards, Poles, Pedestals, and Posts” of the Caltrans 
Specifications and these Special Provisions. 


Grout height under poles shall be the height of the leveling nut plus a washer as a minimum 
and the height of the leveling nut, washer and one-half inch as a maximum.  This height will be 
measured from the highest point of grade under the pole. 


Conductors and Wiring 


Conductors and wiring shall conform to the provisions in Sections 86-1.02F, 86-1.02I, 87-
1.03F, 87-1.03H, 87-1.03I, and 87-1.03N of the Caltrans Specifications and these Special 
Provisions. 


The Contractor shall install individual conductors type THW Polyvinyl Chloride (600 volt).  
Signal wires, Street Light wires, and White Neutral wires shall be 14 AWG, 10AWG, 12AWG, 
respectively.  Signal cable shall not be used.  Inert lubricant shall be used in placing conductors 
in the conduit. 


All conductors that are to be spliced together shall be twisted a minimum of 5-turns and 
soldered.  Then, the joint shall be held by mechanical means before insulating. 


When new conductors are to be added or existing conductors are to be removed from existing 
conduit, all conductors shall be removed; the conduit shall be cleaned as provided in Caltrans 
Specifications, Section 87-1.03F, “Conductors and Cable Installations”; and both old and new 
conductors as shown on the plans, shall be pulled into the conduit as a unit. 


All field wiring terminating in the traffic signal controller cabinet or service cabinet shall be 
fastened to the termination panels with one piece copper solderless/crimpless wire lugs. 


Fused Splice Connectors 


Fused splice connectors as specified in Sections 86-1.02N “Fused Splice Connectors” and 87-
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1.03N "Fused Splice Connectors," of the Caltrans Specifications shall be required.  Fused splice 
connectors shall be installed in the base of the poles, next to the inspection plate. 


Bonding and Grounding 


Bonding and grounding shall conform to the provisions in Sections 86-1.02F(1)(c)(i), 86-
1.02O, 87-1.03F(3)(c)(i), 87-1.03J, and 87-1.03O of the Caltrans Specification and these 
Special Provisions. 


Grounding jumper shall be attached by a 3/16 inch or larger brass bolt in the signal standard or 
controller pedestal and shall be run to the conduit, ground rod or bonding wire in adjacent pull 
box.  Grounding Rod shall be 5/8” in diameter and 8 foot in length.  


Grounding jumper shall be visible after cap has been poured on foundation.  


Pedestrian Signals – Light Emitting Diode (LED) Countdown Pedestrian Signal Head 


Pedestrian signals shall be State approved and conform to the following provisions: 


 General 


Pedestrian and countdown LED traffic signals shall be 16” X 18” Type – Full Hand/Full 
Man Overlay + countdown.  


Pedestrian and countdown LED traffic signal modules shall be designed as a retrofit 
replacement for the message bearing surface of a nominal 16”  18” pedestrian and 
countdown traffic signal housing built to the PTCSI Standard.  The message-bearing 
surface of the module shall be supplied with an overlapping, full “HAND” and “MAN” 
symbol, that comply with PTCSI standard for these symbols for a message-bearing 
surface of the size specified.  The numbers 00 to 99 on the numerical display shall have 
2 rows of LEDs and a minimum height of 9 inches.  


Installation 


LED pedestrian and countdown signal modules shall fit into the traffic housings built 
to the VTCSH Standard without any modification to the housing. 


LED pedestrian and countdown signal modules shall be weather tight, fit securely in the 
housing and shall connect directly to electrical wiring. 


Signal Lens 


The lens of the LED pedestrian and countdown signal modules shall be polycarbonate 
UV stabilized and a minimum of ¼” thick.  


The exterior of the lens of the LED pedestrian and countdown signal module shall be 
uniform and frosted to reduce sun phantom effect. 


 Construction 


The LED pedestrian and countdown signal module shall be a single, self-contained 
device, including housing, not requiring on-site assembly for installation. 


All Portland Orange LEDs shall be “AlInGaP” technology or equal, and rated for 
100,000 hours or more at 25ºC and 20 mA.  White LEDs must be InGaN technology. 
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All internal LED and electronic components shall be adequately supported to withstand 
mechanical shock and vibration from high winds and other sources. 


 Environmental Requirements 


The LED pedestrian and countdown signal modules shall be rated for use in the ambient 
operating temperature range of -40ºC to +60ºC (-40ºF to +140ºF). 


The LED pedestrian and countdown signal modules, when properly installed with 
gasket, shall be protected against dust and moisture intrusion per requirements of 
NEMA Standard 250-1991, sections 4.7.2.1 and 4.7.3.2, for type 4 enclosures to protect 
all internal LED, electronic, and electrical components. 


 Functions: 


 Basic Operation 


The control and regulation module shall be of the “smart” type in order for the 
countdown displays to be automatically adjusted with the programmed intervals of the 
traffic controller.  


 Operating Modes 


 The module shall operate in two different modes: 


i. Full Cycle Countdown Mode – The module will start counting when the walk 
signal is energized.  It will countdown the full walk and flashing clearance 
signal to reach “0” and turn off when the steady “Don’t Walk” signal turns 
on. 


ii. Clearance Cycle Countdown Mode – The module will start counting when 
the flashing clearance signal turns on and will countdown to “0” and turn off 
when the steady “Don’t Walk” signal turns on. 


The units shall be set on the Clearance Cycle Countdown Mode at the factory. The units 
shall be easily changed to either mode by a “jumper wire” on the back of the unit. 


Accessible Pedestrian Signal (APS) System  


Accessible Pedestrian Push Buttons system must comply with the California MUTCD, chapter 
4E.  The APS system shall be compatible with the City’s existing system.  Accessible pedestrian 
signal must have an access port for a laptop for controlling and programming the volume level 
and messaging.  The system shall comply with the following requirements: 


 NEMA, 250-Type 4X (Enclosure).  


 TS4 (Electrical Reliability in section 8). 


 IEC 61000-4-4 and IEC 61000-4-5 (Transient Suppression). 


 FCC Title 47, Part 15, Class A (Electronic Noise). 


 NEMA TS2 Section 2.1. 


 Weigh less than 5 lbs. 
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 Have an internal weatherproof speaker and microphone that senses the ambient sound 
level. 


 Adjustable operating force between 1lb. and 3 lbs. 


 Minimum 2-inch diameter actuator. 


The APS shall provide information and cues via both a vibrating arrow button and audible 
message indicating ”THE WALK SIGN IS ON”, during WALK interval.  A sunlight visible 
red LED latches “ON” to confirm the button has been pushed.  APS shall include frame, sign, 
ADA compliant push button, and mounting hardware. 


By interfacing with the Control Unit, the APS shall provide the following standard features: 


 Confirmation of button push via latching LED, sound, and vibrotactile bounce 


 Direction of travel 


 Standard locating tone during Don’t Walk (and clearance if desired) 


 Standard voice messaging during Walk 


 Vibrating arrow button during Walk 


 Standard locating tone or verbal countdown during clearance 


 All sounds automatically adjust to ambient over 60 dB range 


 All sounds shall be synchronized. 


Mounting Height and Location.  PPB’s Controls shall be located no more than 5 feet offset 
from the extended crosswalk line, at a height of 42 inches above the finished surface and at 
least 10 feet apart.  The PPB’s shall also be located adjacent to a paved flat area and there shall 
be 10 to 24-inch sides reach from the flat area to the PPB. 


Pedestrian Pushbutton front cover plates shall be international symbol (R10-3b MUTCD sign) 
and installed with security screws.  The security screws shall be stainless steel, button head 
socket cap screws #8 diameter, 3/8 inch in length and 32 threads per inch.  The socket shall be 
3/32 inch Allen.   


The Contractor shall verify with the City the types of verbal message to be programmed in each 
pedestrian push button.   


Conduit  


Conduit shall be Schedule 40 PVC if installed in a trench or Schedule 80 HDPE if installed by 
the directional boring method, or galvanized rigid steel.     


Trench backfill shall conform to City Standard 215. 


Video Detection System  


The video detection system (VDS) shall consist of two different technologies, video imaging and 
radar.  The system shall detect and track vehicles at distances over 500 feet.  In a low-visibility 
condition, the system shall be capable to switch automatically to either radar detection mode or 
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constant call mode. The VDS sensor shall be mounted on the signal mast arm between the first 
left turn head and the final through lane head. Mounting height on signal mast arm shall be 
between 18-25 feet above the pavement. This mounting height is determined by the height of the 
signal mast arm above the roadway.  The VDS shall fuse vehicle information from the two 
sensors to provide highly accurate and precise detection for simultaneous stop bar presence 
detection, advanced detection, and special or advanced applications.  All equipment, cables, and 
hardware must be from the same manufacturer.  The VDS shall match City’s existing system. 
The VDS shall meet the “Buy America” requirements. 
The VDS shall consist of up to four hybrid video camera/radar sensors, a shelf mounted form 
factor Central Control Unit (CCU) with up to four detection processors capable of processing 
from up to four sensors, video surge suppressors, a 7-inch monitor, a keyboard, system software, 
and a pointing device.  
With use of software the system shall discriminately detects the presence of individual vehicles 
and bicycles in a single or multiple lanes using only the video image and sends vehicle and 
bicycles calls out to the controller via separate outputs. A minimum of 32 video detection zones 
and 16 radar detection zones per sensor shall be available. 
 
VDS Hardware  
Central Control Unit (CCU) 
The CCU shall be a single-rack detector card width, and provide provision for up to four 
sensors/cameras.  The Detection Processor shall be embedded in the CCU to provide one single 
cabinet interface.  Each sensor/camera shall be connected to the CCU via Ethernet cable. The 
interface connectors shall be RJ-45 type.  The CCU shall have four detection status LEDs on the 
front panel.    The CCU shall enable the loading of modified or enhanced software through either 
the Ethernet or front-panel USB port (using a USB thumb drive).  The shelf-mount format CCU 
shall be powered from a 48V DC power supply.  CCU power consumption shall not exceed 150 
Watts.  The CCU shall have logic inputs for future use. 
The CCU shall incorporate surge suppression for each sensor input.  The CCU shall incorporate 
power surge suppression both on the input power and on the power supplied to the sensors. The 
CCU shall incorporate power management for the various parts of the VDS such that if fault 
conditions are detected the power supply will safely shut down the power to that peripheral. 
An Ethernet communications port shall be provided on the front panel.  The Ethernet port shall 
be compliant with IEEE 802.3 and shall use a RJ-45 type connector mounted on the front panel 
of the CCU.  The Ethernet communications interface shall allow the user to remotely configure 
the system and/or to extract calculated vehicle/roadway information.  The interface protocol shall 
be documented or interface software shall be provided.  Each VDS shall have the capability to 
be IP addressable.  The CCU shall support data rates of up to100Mbps. 
VDS Sensor/Camera 
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The VDS sensor shall have two components; a camera sensor and a radar sensor.  The VDS 
sensor shall utilize a single shielded CAT5e or CAT6 cable for power, communications and 
video.  Cable termination at the camera shall not require crimping or special tools.  An optional 
RJ45 direct connector shall be made available.  
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The VDS shall detect vehicles and bicycles and pedestrians in real time as they travel across 
each camera detection zone.  Vehicles, bikes, and pedestrians’ detection outputs shall be on 
separate channels within the same field of view.  The VDS shall default to a safe condition, 
such as a constant call on each active detection channel, in the event of unacceptable 
interference or loss of the video and/or radar signal. 
A user-selected alarm output shall be available to be used during the low-visibility condition that 
can modify the controller operation if connected to the appropriate controller input modifiers 
(Max1 or Max2).  The system shall automatically revert to normal detection mode when the low-
visibility condition no longer exists. An On-Screen Icon shall be displayed while the system is 
in this mode.  Detection shall be at least 98% accurate in good weather conditions, with slight 
degradation possible under adverse weather conditions (e.g. rain, snow, or fog) which reduce 
visibility.  Detection accuracy is dependent upon site geometry, sensor placement, camera image 
quality and detection zone location, and these accuracy levels do not include allowances for 
occlusion or poor video due to sensor location or quality.  Detection zone setup shall not require 
site specific information such as latitude and longitude to be entered into the system.   
In addition to the count type zone, the VDS shall be able to calculate average speed and lane 
occupancy for all the video detection zones independently.  These values shall be stored in non-
volatile memory for later retrieval. 
The VDS shall have the capability to change the characteristics of a detection zone based on 
external inputs such as signal phase.  Each detection zone shall be able to switch from one zone 
type (i.e. presence, extension, pulse, etc.) to another zone type based on the signal state. 
Installation 
The CCU shall be appropriately grounded to the cabinet ground rod using 14 AWG (2.5mm2) 
minimum.  The cable to be used between the VDS sensor/Camera and the CCU in the traffic 
cabinet shall be Cat-5e, shielded, direct burial.  This cable shall be suitable for installation in 
conduit or overhead with appropriate span wire.  Shielded RJ-45 connectors shall be used where 
applicable.  The MSVDS system shall be installed by factory-certified installers as recommended 
by the supplier and documented in installation materials provided by the supplier.  Proof of 
factory certification shall be provided.  Each cable shall be tagged in cabinet as well as in the 
pull box near each associated traffic signal pole.  The following configuration shall be used for 
Cat5e/Cat6 cable installation.  
 
  Cable Color   Phases              CCU Port              
       Red      2 & 5  1                  
        Green      4 & 7  2                    
          Blue      6 & 1  3                    
          Yellow      8 & 3          4                    
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Warranty 
Furnish minimum of 3-year replacement warranty from the manufacturer against defects in 
material and workmanship or failures.  The effective date of the warranty is the date of 
acceptance of the project.  Submit all warranty documentation before installation.  Replacement 
parts must be furnished within 10 days of receipt of a failed unit.  The City does not pay for 
replacement.  During the warranty period, updates to DP software shall be available from the 
supplier without charge. 
Maintenance and Support 
The supplier shall maintain an adequate inventory of parts to support maintenance and repair of 
the video detection system. These parts shall be available for delivery within 30 days of 
placement of an acceptable order at the supplier's then current pricing and terms of sale for said 
parts. 
 
The supplier shall maintain an ongoing program of technical support for the video detection 
system.  This technical support shall be available via telephone, or via personnel sent to the 
installation site upon placement of an acceptable order at the supplier's then current pricing and 
terms of sale for on-site technical support services.  Installation or training support shall be 
provided by a factory-authorized representative and shall be a minimum IMSA-Level II Traffic 
Signal Technician certified. 
Measurement and Payment 


Payment for these items shall be on a unit price basis for “Street Lighting System” and “Traffic 
Signal Modification”, which shall include full compensation for furnishing all labor, materials, 
tools and equipment, and doing all work involved in modifying the traffic signal as required for 
the Contractor’s operations and in conformance with the contract documents.  No additional 
compensation will be allowed. 


12.28 PRECAST CONCRETE BIKE CURB 


Precast concrete bike curbs shall be in accordance with the provisions of Section 90-4, “Precast 
Concrete”, of the Caltrans Standard Specifications, these Special Provisions, and as shown on 
the plans.  
Precast concrete bike curbs shall be 96” long by 18” wide and 6” tall. Ends of curb sections 
shall be radiused. Curb sections shall have channels on underside for lifting. Precast concrete 
bike curbs shall be placed as shown on the plans, spaced 18”, and secured to road surface 
mechanically as recommended by the manufacturer. 
Reinforcing steel, where required, shall conform to Section 52, "Reinforcement", of the 
Caltrans Specifications and these Special Provisions.  All rebar shall be Grade 60. 
Reinforcement shall be #4 ties at 24” spacing with 1” clear, with #4 longitudinal bars.  
Precast concrete bike curbs shall be guaranteed free from defects in materials and 
workmanship for a minimum of one (1) year from the initial date of delivery. Curb pieces 
damaged in transport or installation shall be replaced at the Contractor’s expense. Precast 
concrete bike curbs shall be produced by a Caltrans certified manufacturing plant. 
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Measurement & Payment 


Payment for Precast Concrete Bike Curb shall be paid on a per each basis, which shall include 
full compensation for furnishing all labor, materials, tools and equipment, and doing all work 
involved in layout and installation of bike curbs as listed above or required for the Contractor’s 
operations. Full compensation for conforming to the requirements of this section shall be 
considered as included in the contract prices paid for under the unit price for precast concrete 
bike curb.  No additional compensation will be allowed. 


 
12.29 SITE FURNISHINGS 


General 


Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 


Section Includes: 


 Seating. 
 Aggregate Gravel Mulch. 
 Landscape Boulders 


 
Submittals 


Action Submittals: 


1. Product Data: For each type of product. 
2. Samples for Verification: For each type of exposed finish, not less than 6-inch-long linear 


components and 4-inch-square sheet components. 
a. Include full-size Samples of bench, approved samples may be incorporated into 


the Work. 
b. For aggregate gravel: 5 (five) lb.sample and sieve analysis for grading of 


decomposed granite or crushed 3/8” minus aggregate. 
3. Product Schedule: For site furnishings. Use same designations indicated on Drawings. 


Informational Submittals: 


1. Material Certificates: For site furnishings manufactured with preservative-treated wood. 
a. Indicate type of preservative used and net amount of preservative retained. For 


products receiving a waterborne treatment, include statement that moisture 
content of treated materials was reduced to levels specified before shipment to 
Project site. 


Closeout Submittals: 


1. Maintenance Data: For site furnishings to include in maintenance manuals. 


Products 
Seating (See Sheet L2.0): 


1. Barco Products #02CL1721 Cassidy 8' arched back bench. 
a. Finish/ color: As shown on plans. 
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b. Installation method: surface mount. 
c. Barco Products #BNHRD surface mount hardware kit. 
d. Barco Products # 02CL1195 armrest for Cassidy benches, color to match bench. 


Aggregate Gravel (See Sheet 36 – Drawing L2.0): 


2. Crushed 3/8” minus aggregate 
a. Color as indicated on Drawings. 
b. Material shall comply with ASTM C 136— Method for Sieve Analysis for Fine 


and Course. 


Landscape boulders (See Sheet 36 – Drawing L2.0): 


3. Large Boulders 
c. Sonoma fieldstone or similar – diameter between 48-60”. 


4. Medium Boulders 
d. Sonoma fieldstone or similar – diameter 24-36”. 


5. Small Boulders 
e. Sonoma fieldstone or similar – diameter between 18-24”. 


 Place boulders with field-direction of owner’s Authorized Representative: 


1. Provide seven-days advance notice of date of boulder placement.    
2. Owner’s Authorized Representative shall select boulders at their current location prior 


to delivery. 
3. Deliver boulders to site prior to date of field-direction for boulder placement. 


Installation of crushed 3/8” minus aggregate 


Upon thorough moisture penetration, compact aggregate screenings to 95% relative compaction 
by compaction equipment such as double drum roller (2-4 ton) or single drum roller (1000 lbs.) 
vibratory plate tamp. Do not begin compaction for 6 hours after placement and up to 48 hours. 


Take care in compacting decomposed granite or crushed 3/8” minus aggregate screenings when 
adjacent to existing trees, new planting and irrigation systems. 


General Finish Requirements 


Appearance of Finished Work: Noticeable variations in same piece are unacceptable. Variations 
in appearance of adjoining components are acceptable if they are within the range of approved 
Samples and are assembled or installed to minimize contrast. 


Steel And Galvanized-Steel Finishes 


Powder-Coat Finish: Manufacturer's standard polyester, powder-coat finish complying with 
finish manufacturer's written instructions for surface preparation, including pretreatment, 
application, baking, and minimum dry film thickness. 


Measurement & Payment 


Payment for this item shall be per each basis, which shall include full compensation for 
furnishing all labor, materials, tools and equipment, and doing all work involved in installation 
and purchase as listed above or required for the Contractor’s operations.  Full compensation for 
conforming to the requirements of this section shall be considered as included in the contract 
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prices paid for under the “Site Furnishings” , “Aggregate Gravel Mulch”, “Large 
Boulders”, “Medium Boulders” and “Small Boulders” bid item.  No additional 
compensation will be allowed.  
 
 
 
 
12.30 PLANTING IRRIGATION 


General 


Section Includes: 


1. Pipes, tubes, and fittings.  
2. Encasement for piping. 
3. Manual valves. 
4. Pressure-reducing valves. 
5. Automatic control valves. 
6. Automatic drain valves.  
7. Transition fittings.  
8. Dielectric fittings.  
9. Miscellaneous piping specialties.  
10. Bubblers. 
11. Quick couplers. 
12. Drip irrigation specialties.  
13. Boxes for automatic control valves.  


Submittals 


Action Submittals: 


1. Product Data: 
a. Pipes, tubes, and fittings. 
b. Encasement for piping. 
c. Manual valves.  
d. Pressure-reducing valves. 
e. Automatic control valves.  
f. Automatic drain valves.  
g. Transition fittings.  
h. Dielectric fittings.  
i. Miscellaneous piping specialties.  
j. Sprinklers. 
k. Quick couplers.  
l. Drip irrigation specialties.  
m. Controllers.  
n. Boxes for automatic control valves.  
o. Include rated capacities, operating characteristics, and furnished specialties and 


accessories.  
6. Wiring Diagrams: For power, signal, and control wiring.  
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Informational Submittals: 


1. Zoning Chart: Indicate each irrigation zone and its control valve.  
2. Controller Timing Schedule: Indicate timing settings for each automatic controller zone.  
3. Qualification Statements: For installing contractor a minimum of 10 years of irrigation 


systems similar in size and technicality. Certified Irrigation Designer certification from 
Irrigation Association or similar.  


Closeout Submittals: 


1. Operation and Maintenance Data: For sprinklers, automatic control valves and 
assemblies, drip emitters, subsurface drip system to include in operation and maintenance 
manuals.  


Maintenance Material Submittals: 


1. Extra Stock Material: Furnish extra materials to Owner that match products installed and 
that are packaged with protective covering for storage and identified with labels 
describing contents.  


a. Spray Sprinkler Bodies: Equal to 25 percent of amount installed for each type and 
size indicated, but no fewer than 10 units.  


b. Bubblers: Equal to 25 percent of amount installed for each type indicated, but no 
fewer than 10 units.  


c. Emitters: Equal to 25 percent of amount installed for each type indicated, but no 
fewer than 100 units.  


d. Drip-Tube System Tubing: Equal to 10 percent of total length installed for each 
type and size indicated, but not less than 500 ft.  


2. Schedule of maintenance items.   


Quality Assurance: 


1. Qualifications:  
a. Installers: Entity that employs a Certified Irrigation Designer – Landscape 


qualified by the Irrigation Association.   
2. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 


70, by a qualified testing agency, and marked for intended location and application.   


Delivery, Storage, and Handling: 


1. Deliver piping with factory-applied end caps. Maintain end caps through shipping, 
storage, and handling to prevent pipe-end damage and entrance of dirt, debris, and 
moisture.   


2. Store plastic piping protected from direct sunlight. Support piping to prevent sagging and 
bending. 


Products 


Piping Joining Materials: 


1. Solder Filler Metals: ASTM B32, lead-free alloys. Include water-flushable flux in 
accordance with ASTM B813.  
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2. Solvent Cements for Joining PVC Piping: ASTM D2564. Include primer in accordance 
with ASTM F656. 


3. Plastic, Pipe-Flange Gasket, Bolts, and Nuts: Type and material recommended by piping 
system manufacturer unless otherwise indicated. 


Dielectric Fittings: 


1. General Requirements: Assembly of copper alloy and ferrous materials or ferrous 
material body with separating nonconductive insulting material suitable for system fluid, 
pressure, and temperature.  


2. Dielectric Unions:  
a. Description: Factory-fabricated union, NPS 2 and smaller.  


i. Pressure Rating: 150 PSI at 180 deg F. 
ii. End Connections: Solder-joint copper alloy and threaded ferrous; 


threaded ferrous.  


Execution  


Installation of Piping: 


1. Install PVC piping in dry weather when temperature is above 40 deg F. Allow joint to 
cure at least 24 hours at temperatures above 40 deg F before testing.  


Installation of Automatic Irrigation Control Wire:  


1. Install control cable in same trench as irrigation piping and at least 2 inches below piping. 
Provide conductors of size not smaller than recommended by controller manufacturer, 
Install cable in separate sleeve under paved areas at 18” depth.  


2. Install control cable in individual trench when control cable is not with irrigation piping, 
at a minimum of 18” depth.  


Field Quality Control:  


1. Tests and Inspections: 
a. Leak Test: After installation, charge system and test for leaks. Repair leaks and 


retest until no leaks exist. 
b. Operational Test: After electrical circuitry has been energized, operate controllers 


and automatic control valves to confirm proper system operation. 
c. Test and adjust control and safeties. Replace damaged and malfunctioning control 


and equipment.  
d. Irrigation system will be considered defective if it does not pass tests and 


inspections.  
2. Prepare test and inspection reports. 


Measurement and Payment 


Payment for these items shall be either by the lump sum price basis or unit price for “Irrigation 
System with ball valves and 21 valves”, “Irrigation Controller” and “Trenching under 
Road Sleeve/Piping” bid items, which shall include full compensation for furnishing all labor, 
materials, tools and equipment, and doing all work involved in modifying the traffic signal as 
required for the Contractor’s operations and in conformance with the contract documents.  No 
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additional compensation will be allowed. 
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12.31 SOIL PREPARATION 


General 


Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 


Definitions 


1. AAPFCO: Association of American Plant Food Control Officials. 
2. Backfill: The earth used to replace or the act of replacing earth in an excavation. This can 


be amended or unamended soil as indicated. 
3. CEC: Cation exchange capacity. 
4. Compost: The product resulting from the controlled biological decomposition of organic 


material that has been sanitized through the generation of heat and stabilized to the point 
that it is beneficial to plant growth. 


5. Duff Layer: A surface layer of soil, typical of forested areas, that is composed of mostly 
decayed leaves, twigs, and detritus. 


6. Imported Soil: Soil that is transported to Project site for use. 
7. Layered Soil Assembly: A designed series of planting soils, layered on each other, that 


together produce an environment for plant growth. 
8. Manufactured Soil: Soil produced by blending soils, sand, stabilized organic soil 


amendments, and other materials to produce planting soil. 
9. NAPT: North American Proficiency Testing Program. An SSSA program to assist soil-, 


plant-, and water-testing laboratories through interlaboratory sample exchanges and 
statistical evaluation of analytical data. 


10. Organic Matter: The total of organic materials in soil exclusive of undecayed plant and 
animal tissues, their partial decomposition products, and the soil biomass; also called 
"humus" or "soil organic matter." 


11. Planting Soil: Existing, on-site soil; imported soil; or manufactured soil that has been 
modified as specified with soil amendments and perhaps fertilizers to produce a soil 
mixture best for plant growth. 


12. RCRA Metals: Hazardous metals identified by the EPA under the Resource Conservation 
and Recovery Act. 


13. SSSA: Soil Science Society of America. 
14. Subgrade: Surface or elevation of subsoil remaining after excavation is complete, or the 


top surface of a fill or backfill before planting soil is placed. 
15. Subsoil: Soil beneath the level of subgrade; soil beneath the topsoil layers of a naturally 


occurring soil profile, typified by less than 1 percent organic matter and few soil 
organisms. 


16. Surface Soil: Soil that is present at the top layer of the existing soil profile. In undisturbed 
areas, surface soil is typically called "topsoil"; but in disturbed areas such as urban 
environments, the surface soil can be subsoil. 


17. USCC: U.S. Composting Council. 


Submittals 


Action Submittals: 
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1. Product Data: For each type of product. 
a. Include recommendations for application and use. 
b. Include test data substantiating that products comply with requirements. 
c. Include sieve analyses for aggregate materials. 
d. Material Certificates: For each type of imported soil and soil amendment and 


fertilizer before delivery to the site, according to the following: 
i. Manufacturer's qualified testing agency's certified analysis of standard 


products. 
ii. Analysis of fertilizers, by a qualified testing agency, made according to 


AAPFCO methods for testing and labeling and according to AAPFCO's 
SUIP #25. 


iii. Analysis of nonstandard materials, by a qualified testing agency, made 
according to SSSA methods, where applicable. 


2. Samples: For each bulk-supplied material, 1-quart volume of each in sealed containers 
labeled with content, source, and date obtained. Each Sample shall be typical of the lot 
of material to be furnished; provide an accurate representation of composition, color, and 
texture. 


Informational Submittals: 


1. Preconstruction Test Reports: For preconstruction soil analyses specified in Model Water 
Efficient Landscape Ordinance (MWELO) by State of California. 


2. Field quality-control reports. 


Quality Assurance 


1. Testing Agency Qualifications: An independent, state-operated, or university-operated 
laboratory; experienced in soil science, soil testing, and plant nutrition; with the 
experience and capability to conduct the testing indicated; and that specializes in types 
of tests to be performed. 


a. Laboratories: Subject to compliance with requirements, provide testing by the 
following: 


b. Waypoint Analytical, 1101 S Winchester Blvd, San Jose, CA 95128, (408) 727-
0330. 


Preconstruction Testing 


1. Preconstruction Testing Service: Engage a qualified testing agency to perform 
preconstruction soil analyses on existing, on-site soil. 


a. Notify Landscape Landscape Architect seven days in advance of the dates and 
times when laboratory samples will be taken. 


2. Preconstruction Soil Analyses: For each unamended soil type, perform testing on soil 
samples and furnish soil analysis and a written report containing soil-amendment and 
fertilizer recommendations by a qualified testing agency performing the testing 
according to "Soil-Sampling Requirements" and "Testing Requirements" articles. 


a. Have testing agency identify and label samples and test reports according to 
sample collection and labeling requirements. 


Soil-Sampling Requirements 
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1. General: Extract soil samples according to requirements in this article. 
2. Sample Collection and Labeling: Have samples taken and labeled by soil state-certified, 


-licensed, or -registered soil scientist under the direction of the testing agency. 
a. Number and Location of Samples: Minimum of three representative soil samples 


from varied locations for each soil to be used or amended for landscaping 
purposes. 


b. Procedures and Depth of Samples: According to USDA-NRCS's "Field Book for 
Describing and Sampling Soils." 


c. Division of Samples: Split each sample into two, equal parts. Send half to the 
testing agency and half to Owner for its records. 


d. Labeling: Label each sample with the date, location keyed to a site plan or other 
location system, visible soil condition, and sampling depth. 


Testing Requirements 


Perform tests on soil samples according to requirements in this article. 


Physical Testing: 


1. Soil Texture: Soil-particle, size-distribution analysis by one of the following methods 
according to SSSA's "Methods of Soil Analysis - Part 1-Physical and Mineralogical 
Methods": 


a. Sieving Method: Report sand-gradation percentages for very coarse, coarse, 
medium, fine, and very fine sand; and fragment-gradation (gravel) percentages 
for fine, medium, and coarse fragments; according to USDA sand and fragment 
sizes. 


b. Hydrometer Method: Report percentages of sand, silt, and clay. 
2. Total Porosity: Calculate using particle density and bulk density according to SSSA's 


"Methods of Soil Analysis - Part 1-Physical and Mineralogical Methods." 
3. Water Retention: According to SSSA's "Methods of Soil Analysis - Part 1-Physical and 


Mineralogical Methods." 
4. Saturated Hydraulic Conductivity: According to SSSA's "Methods of Soil Analysis - 


Part 1-Physical and Mineralogical Methods"; at 85% compaction according to 
ASTM D698 (Standard Proctor). 


Chemical Testing: 


1. CEC: Analysis by sodium saturation at pH 7 according to SSSA's "Methods of Soil 
Analysis - Part 3- Chemical Methods." 


2. Clay Mineralogy: Analysis and estimated percentage of expandable clay minerals using 
CEC by ammonium saturation at pH 7 according to SSSA's "Methods of Soil Analysis - 
Part 1- Physical and Mineralogical Methods." 


3. Metals Hazardous to Human Health: Test for presence and quantities of RCRA metals 
including aluminum, arsenic, barium, copper, cadmium, chromium, cobalt, lead, lithium, 
and vanadium. If RCRA metals are present, include recommendations for corrective 
action. 
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4. Phytotoxicity: Test for plant-available concentrations of phytotoxic minerals including 
aluminum, arsenic, barium, cadmium, chlorides, chromium, cobalt, copper, lead, lithium, 
mercury, nickel, selenium, silver, sodium, strontium, tin, titanium, vanadium, and zinc. 


Fertility Testing: Soil-fertility analysis according to standard laboratory protocol of  
SSSA NAPT WERA-103, including the following: 


1. Percentage of organic matter. 
2. CEC, calcium percent of CEC, and magnesium percent of CEC. 
3. Soil reaction (acidity/alkalinity pH value). 
4. Buffered acidity or alkalinity. 
5. Nitrogen ppm. 
6. Phosphorous ppm. 
7. Potassium ppm. 
8. Manganese ppm. 
9. Manganese-availability ppm. 
10. Zinc ppm. 
11. Zinc availability ppm. 
12. Copper ppm. 
13. Sodium ppm and sodium absorption ratio. 
14. Soluble-salts ppm. 
15. Presence and quantities of problem materials including salts and metals cited in the 


Standard protocol. If such problem materials are present, provide additional 
recommendations for corrective action. 


16. Other deleterious materials, including their characteristics and content of each. 


Organic-Matter Content: Analysis using loss-by-ignition method according to SSSA's "Methods 
of Soil Analysis - Part 3- Chemical Methods." 


Recommendations: Based on the test results, state recommendations for soil treatments and soil 
amendments to be incorporated to produce satisfactory planting soil suitable for healthy, viable 
plants indicated. Include, at a minimum, recommendations for nitrogen, phosphorous, and 
potassium fertilization, and for micronutrients. 


1. Fertilizers and Soil Amendment Rates: State recommendations in weight per 1000 sq. ft. 
for 8-inchdepth of soil. 


2. Soil Reaction: State the recommended liming rates for raising pH or sulfur for lowering 
pH according to the buffered acidity or buffered alkalinity in weight per 1000 sq. ft. for 
8-inch depth of soil. 


Delivery, Storage, And Handling 


Packaged Materials: Deliver packaged materials in original, unopened containers showing 
weight, certified analysis, name and address of manufacturer, and compliance with state and 
Federal laws if applicable. 


Bulk Materials: 


1. Do not dump or store bulk materials near structures, utilities, walkways and pavements, 
or on existing turf areas or plants. 
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2. Provide erosion-control measures to prevent erosion or displacement of bulk materials, 
discharge of soil-bearing water runoff, and airborne dust reaching adjacent properties, 
water conveyance systems, or walkways. 


3. Do not move or handle materials when they are wet or frozen. 
4. Accompany each delivery of bulk fertilizers and soil amendments with appropriate 


certificates. 


Products 


Additional Properties of Imported Soil before Amending: Soil reaction of pH 6 to 7 and 
minimum of 4 percent organic-matter content, friable, and with sufficient structure to give good 
tilth and aeration. 


Unacceptable Properties: Clean soil of the following: 


1. Unacceptable Materials: Concrete slurry, concrete layers or chunks, cement, plaster, 
building debris, oils, gasoline, diesel fuel, paint thinner, turpentine, tar, roofing 
compound, acid, and other extraneous materials that are harmful to plant growth. 


2. Unsuitable Materials: Stones, roots, plants, sod, clay lumps, and pockets of coarse sand 
that exceed a combined maximum of 8 percent by dry weight of the imported soil. 


3. Large Materials: Stones, clods, roots, clay lumps, and pockets of coarse sand exceeding 
2 inches in any dimension. 


Inorganic Soil Amendments 


Lime: ASTM C602, agricultural liming material containing a minimum of 80 percent calcium 
carbonate equivalent and as follows: 


1. Class: O, with a minimum of 95 percent passing through a No. 8 sieve and a minimum 
of 55 percent passing through a No. 60 sieve. 


2. Form: Provide lime in form of ground dolomitic limestone. 


Sulfur: Granular, biodegradable, and containing a minimum of 90 percent elemental sulfur, with 
a minimum of 99 percent passing through a No. 6 sieve and a maximum of 10 percent passing 
through a No. 40 sieve. 


Iron Sulfate: Granulated ferrous sulfate containing a minimum of 20 percent iron and 10 percent 
sulfur. 


Perlite: Horticultural perlite, soil amendment grade. 


Agricultural Gypsum: Minimum 90 percent calcium sulfate, finely ground with 90 percent 
passing through a No. 50 sieve. 


Sand: Clean, washed, natural or manufactured, free of toxic materials, and according to 
ASTM C33/C33M. 


Organic Soil Amendments 


Wood Derivatives: Shredded and composted, nitrogen-treated sawdust, ground bark, or wood 
waste; of uniform texture and free of chips, stones, sticks, soil, or toxic materials. 


Fertilizers 
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Commercial Fertilizer: Commercial-grade complete fertilizer of neutral character, consisting of 
fast- and slow-release nitrogen, 50 percent derived from natural organic sources of urea 
formaldehyde, phosphorous, and potassium in the following composition: 


1. Composition: Nitrogen, phosphorous, and potassium in amounts recommended in soil 
reports from a qualified testing agency. 


Slow-Release Fertilizer: Granular or pelleted fertilizer consisting of 50 percent water-insoluble 
nitrogen, phosphorus, and potassium in the following composition. 


Execution 


Place planting soil and fertilizers according to requirements in other Specification Sections. 


Verify that no foreign or deleterious material or liquid such as paint, paint washout, concrete 
slurry, concrete layers or chunks, cement, plaster, oils, gasoline, diesel fuel, paint thinner, 
turpentine, tar, roofing compound, or acid has been deposited in planting soil. 


Proceed with placement only after unsatisfactory conditions have been corrected. 


Preparation of Unamended, On-Site Soil Before Amending 


Excavation: Excavate soil from designated area(s) to a depth of 12 inches and stockpile until 
amended. 


Unacceptable Materials: Clean soil of concrete slurry, concrete layers or chunks, cement, plaster, 
building debris, oils, gasoline, diesel fuel, paint thinner, turpentine, tar, roofing compound, acid, 
and other extraneous materials that are harmful to plant growth. 


Unsuitable Materials: Clean soil to contain a maximum of 8 percent by dry weight of stones, 
roots, plants, sod, clay lumps, and pockets of coarse sand. 


Screening: Pass unamended soil through a 2-inch sieve to remove large materials. 


Placing And Mixing Planting Soil Over Exposed Subgrade 


General: Apply and mix unamended soil with amendments on-site to produce required planting 
soil. Do not apply materials or till if existing soil or subgrade is frozen, muddy, or excessively 
wet. 


Subgrade Preparation: Till subgrade to a minimum depth of 8 inches. Remove stones larger than 
1-1/2 inches in any dimension and sticks, roots, rubbish, and other extraneous matter and legally 
dispose of them off Owner's property. 


1. Apply, add soil amendments, and mix approximately half the thickness of unamended 
soil over prepared, loosened subgrade according to "Mixing" Paragraph below. Mix 
thoroughly into top 2 inches of subgrade. Spread remainder of planting soil. 


2. Amendments: Apply soil amendments, and fertilizer, if required, evenly on surface, and 
thoroughly blend them with unamended soil to produce planting soil. 


a. Mix fertilizer with planting soil no more than seven days before planting. 
3. Lifts: Apply and mix unamended soil and amendments in lifts not exceeding 8 inches in 


loose depth for material compacted by compaction equipment, and not more than 4 inches 
in loose depth for material compacted by hand-operated tampers. 
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Compaction: Compact each blended lift of planting soil to 75 to 82 percent of maximum Standard 
Proctor density according to ASTM D698 and tested in-place. 


Finish Grading: Grade planting soil to a smooth, uniform surface plane with loose, uniformly 
fine texture. Roll and rake, remove ridges, and fill depressions to meet finish grades. 


Blending Planting Soil In Place 


General: Mix amendments with in-place, unamended soil to produce required planting soil. Do 
not apply materials or till if existing soil or subgrade is frozen, muddy, or excessively wet. 


Preparation: Till unamended, existing soil in planting areas to a minimum depth of 8 inches. 
Remove stones larger than 1-1/2 inches in any dimension and sticks, roots, rubbish, and other 
extraneous matter and legally dispose of them off Owner's property. 


Mixing: Apply soil amendments, and fertilizer, if required, evenly on surface, and thoroughly 
blend them into full depth of unamended, in-place soil to produce planting soil. 


1. Mix lime and sulfur with dry soil before mixing fertilizer. 
2. Mix fertilizer with planting soil no more than seven days before planting. 


Compaction: Compact blended planting soil to 75 to 82 percent of maximum Standard Proctor 
density according to ASTM D698. 


Finish Grading: Grade planting soil to a smooth, uniform surface plane with loose, uniformly 
fine texture. Roll and rake, remove ridges, and fill depressions to meet finish grades. 


Applying Compost To Surface Of Planting Soil 


Application: Apply compost component of planting-soil mix 4 inches of compost to surface of 
in-place planting soil. Do not apply materials or till if existing soil or subgrade is frozen, muddy, 
or excessively wet. 


Finish Grading: Grade surface to a smooth, uniform surface plane with loose, uniformly fine 
texture. Roll and rake, remove ridges, and fill depressions to meet finish grades. 


Field Quality Control 


Testing Agency: Engage a qualified testing agency to perform tests and inspections. 


Perform the following tests and inspections: 


1. Compaction: Test planting-soil compaction after placing each lift and at completion 
using a densitometer or soil-compaction meter calibrated to a reference test value based 
on laboratory testing according to ASTM D698. Space tests at no less than one for each 
1000 sq. ft. of in-place soil or part thereof. 


Soil will be considered defective if it does not pass tests and inspections. 


Prepare test and inspection reports. 


Label each sample and test report with the date, location keyed to a site plan or other location 
system, visible conditions when and where sample was taken, and sampling depth. 


Protection 







 
 
Rohnert Park Southwest Boulevard Complete Streets Project 
Rohnert Park City Proj. No.2020-23 ......................................................................................................... Page 12-47 
 


Protection Zone: Identify protection zones according to Section 015639 "Temporary Tree and 
Plant Protection." 


Protect areas of in-place soil from additional compaction, disturbance, and contamination. 
Prohibit the following practices within these areas except as required to perform planting 
operations: 


1. Storage of construction materials, debris, or excavated material. 
2. Parking vehicles or equipment. 
3. Vehicle traffic. 
4. Foot traffic. 
5. Erection of sheds or structures. 
6. Impoundment of water. 
7. Excavation or other digging unless otherwise indicated. 


If planting soil or subgrade is overcompacted, disturbed, or contaminated by foreign or 
deleterious materials or liquids, remove the planting soil and contamination; restore the subgrade 
as directed by Landscape Architect and replace contaminated planting soil with new planting 
soil. 


Cleaning 


Protect areas adjacent to planting-soil preparation and placement areas from contamination. 
Keep adjacent paving and construction clean and work area in an orderly condition. 


Remove surplus soil and waste material including excess subsoil, unsuitable materials, trash, and 
debris and legally dispose of them off Owner's property unless otherwise indicated. 


Measurement and Payment 


Payment for these items shall be either by the lump sum price basis or unit price for “Planting 
Area” bid items, which shall include full compensation for furnishing all labor, materials, tools 
and equipment, as required for the Contractor’s operations and in conformance with the 
contract documents.  No additional compensation will be allowed.   
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12.32 PLANTS 


General 


Section Includes: 


 Plant materials. 
 Fertilizers. 
 Mulches. 
 Herbicides and pesticides. 
 Tree-stabilization materials. 
 Tree-watering devices. 
 Boulders and Placement  


Preinstallation Meetings 


Preinstallation Conference: Conduct conference at Project site. 


Submittal 


Action Submittals: 


1. Product Data: 
a. Plant materials. 
b. Mulches. 
c. Herbicides and pesticides. 
d. Tree-stabilization materials. 


2. Product Data Submittals: For each product. 
a. Plant Materials: Include quantities, sizes, quality, and verified sources for plant 


materials. 
3. Samples for Verification: Actual sample of finished products for each of the following: 


a. Organic Mulch: 1-quart volume of each organic mulch required; typical of the lot 
of material to be furnished, in sealed plastic bags labeled with composition of 
materials by percentage of weight and source of mulch. Provide an accurate 
representation of color, texture, and organic makeup. 


b. Root Barrier: Width of panel by 12 inches. 


Informational Submittals: 


1. Field Quality-Control Reports: Percolation tests for tree pits. Include the following: 
a. Tree identification number matching the plans. 
b. Time when water was added to tree pit to start percolation test. 
c. Time with photo documentation showing increments of testing with water level 


in tree pit. 
d. Identification of tester. 


2. Qualification Statements: For landscape Installer. Include list of similar projects 
completed by Installer demonstrating Installer's capabilities and experience. Include 
project names, addresses, and year completed, and include names and addresses of 
owners' contact persons. 
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3. Product Certificates: For each type of manufactured product, from manufacturer, and 
complying with manufacturer's certified analysis of standard products. 


4. Pesticides and Herbicides: Product label and manufacturer's written application 
instructions specific to Project. 


Closeout Submittals: 


1. Maintenance Data: Recommended procedures to be established by Owner for 
maintenance of plants during a calendar year. Submit before expiration of required 
maintenance periods. 


Quality Assurance 


Installer Qualifications: A qualified landscape installer whose work has resulted in successful 
establishment of plants. 


1. Experience: Five years' experience in landscape installation. 
2. Installer's Field Supervision: Maintain an experienced full-time supervisor on Project site 


when work is in progress. 
3. Pesticide Applicator: State licensed, commercial. 


Provide quality, size, genus, species, and variety of plants indicated, complying with applicable 
requirements in ANSI Z60.1. 


1. Notify Landscape Architect of sources of planting materials seven days in advance of 
delivery to site. 


Delivery, Storage, And Handling 


Packaged Materials: Deliver packaged materials in original, unopened containers showing 
weight, certified analysis, name and address of manufacturer, and indication of compliance with 
state and Federal laws if applicable. 


Field Conditions 


Field Measurements: Verify actual grade elevations, service and utility locations, irrigation 
system components, and dimensions of plantings and construction contiguous with new 
plantings by field measurements before proceeding with planting work. 


Warranty 


Special Warranty: Installer agrees to repair or replace plantings and accessories that fail in 
materials, workmanship, or growth within specified warranty period. 


1. Failures include, but are not limited to, the following: 
a. Death and unsatisfactory growth, except for defects resulting from abuse, lack of 


adequate maintenance, or neglect by Owner. 
b. Structural failures, including plantings falling or blowing over. 
c. Faulty performance of tree stabilization. 


2. Warranty Periods: From date of substantial completion. 
a. Trees, Shrubs, Vines, and Ornamental Grasses: 12 months. 
b. Ground Covers, Biennials, Perennials, and Other Plants: 12 months. 


3. Include the following remedial actions as a minimum: 
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a. Immediately remove dead plants and replace unless required to plant in the 
succeeding planting season. 


b. Replace plants that are more than 25 percent dead or in an unhealthy condition at 
end of warranty period. 


c. A limit of one replacement of each plant is required except for losses or 
replacements due to failure to comply with requirements. 


d. Provide extended warranty for period equal to original warranty period, for 
replaced plant material. 


Products 


Mulches: 


Organic Mulch: Free from deleterious materials and suitable as a top dressing of trees and shrubs, 
consisting of one of the following: 


1. Type: Wood and bark chips. 
2. Size Range: 1 inch minimum, 2-1/2 inch maximum. 
3. Color: Natural. 


Compost Mulch: Well-composted, stable, and weed-free organic matter, pH of 5.5 to 8; moisture 
content 35 to 55 percent by weight; 100 percent passing through a 1-inch sieve; soluble-salt 
content of 2 to 5 dS/m; not exceeding 0.5 percent inert contaminants and free of substances toxic 
to plantings; and as follows: 


1. Organic Matter Content: 60 percent of dry weight. 
2. Feedstock: Agricultural, food, or industrial residuals; biosolids; yard trimmings; or 


source-separated or compostable mixed solid waste. 


Herbicides And Pesticides: 


Pre-Emergent Herbicide (Selective and Nonselective): Effective for controlling the germination 
or growth of weeds within planted areas at the soil level directly below the mulch layer. 


Post-Emergent Herbicide (Selective and Nonselective): Effective for controlling weed growth 
that has already germinated. 


Pesticides: Registered and approved by the EPA, acceptable to authorities having jurisdiction, 
and of type recommended in writing by manufacturer for each specific problem and as required 
for Project conditions and application. Do not use restricted pesticides unless authorized in 
writing by authorities having jurisdiction. 


Trunk-Stabilization Materials: 


1. Upright and Guy Stakes: Rough-sawn, sound, new hardwood, free of knots, holes, cross 
grain, and other defects, 2-by-2-inch nominal by length indicated, pointed at one end. 


2. Flexible Ties: Wide rubber or elastic bands or straps of length required to reach stakes or 
turnbuckles. 


Miscellaneous Products: 
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Root Barrier: Black, molded, modular panels 24 inches high (deep), 85 mils thick, and with 
vertical root deflecting ribs protruding 3/4 inch out from panel surface; manufactured with 
minimum 50 percent recycled polyethylene plastic with UV inhibitors. 


Antidesiccant: Water-insoluble emulsion, permeable moisture retarder, film forming, for trees 
and shrubs. Deliver in original, sealed, and fully labeled containers and mix in accordance with 
manufacturer's written instructions. 


Preparation 


Protect structures, utilities, sidewalks, pavements, and other facilities and turf areas and existing 
plants from damage caused by planting operations. 


Install erosion-control measures to prevent erosion or displacement of soils and discharge of soil-
bearing water runoff or airborne dust to adjacent properties and walkways. 


Lay out individual tree and shrub locations and areas for multiple plantings. Stake locations, 
outline areas, adjust locations when requested, and obtain Landscape Architect's acceptance of 
layout before excavating or planting. Make minor adjustments as required. 


Planting Area Establishment 


Placing Planting Soil: Place and mix planting soil in-place over exposed subgrade. 


Before planting, obtain Landscape Architect's acceptance of finish grading; restore planting 
areas if eroded or otherwise disturbed after finish grading. 


Application of Mycorrhizal Fungi: At time directed by Landscape Architect, broadcast dry 
product uniformly over prepared soil at application rate in accordance with manufacturer's 
written instructions. 


Excavation For Trees And Shrubs 


Backfill Soil: Subsoil and topsoil removed from excavations may be used as backfill soil as 
indicated. 


Obstructions: Notify Landscape Architect if unexpected rock or obstructions detrimental to trees 
or shrubs are encountered in excavations. 


Fill excavations with water and allow to percolate away before positioning trees and shrubs. 


Tree, Shrub, And Vine Planting 


Inspection: At time of planting, verify that root flare is visible at top of root ball in accordance 
with ANSI Z60.1. If root flare is not visible, remove soil in a level manner from root ball to 
where the top-most root emerges from the trunk. After soil removal to expose root flare, verify 
that root ball still meets size requirements. 


Container-Grown Stock: Set each plant plumb and in center of planting pit or trench with root 
flare 1 inch above adjacent finish grades. 


1. Backfill: For trees, use excavated soil for backfill. 
2. Carefully remove root ball from container without damaging root ball or plant. 
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3. Backfill around root ball in layers, tamping to settle soil and eliminate voids and air 
pockets. When planting pit is approximately one-half filled, water thoroughly before 
placing remainder of backfill. Repeat watering until no more water is absorbed. 


4. Distribute granular fertilizer around each planting pit when pit is approximately one-half 
filled. Do not place in bottom of the hole. 


5. Continue backfilling process. Water again after placing and tamping final layer of soil. 


Slopes: When planting on slopes, set the plant so the root flare on the uphill side is flush with 
the surrounding soil on the slope; the edge of root ball on the downhill side will be above the 
surrounding soil. Apply enough soil to cover the downhill side of root ball. 


Tree, Shrub, And Vine Pruning 


Remove only dead, dying, or broken branches. Do not prune for shape. 


Prune, thin, and shape trees, shrubs, and vines as directed by Landscape Architect. 


Prune, thin, and shape trees, shrubs, and vines in accordance with standard professional 
horticultural and arboricultural practices. Unless otherwise indicated by Landscape Architect, do 
not cut tree leaders; remove only injured, dying, or dead branches from trees and shrubs; and 
prune to retain natural character. 


Do not apply pruning paint to wounds. 


Installation Of Tree-Stabilization Materials 


Trunk Stabilization by Upright Staking and Tying: Install trunk stabilization as follows unless 
otherwise indicated: 


1. Upright Staking and Tying: 
a. Stake trees of 2- through 5-inch caliper. Stake trees of less than 2-inch caliper 


only as required to prevent wind tip out. Use a minimum of two stakes of length 
required to penetrate at least 18 inches below bottom of backfilled excavation and 
to extend at least 72 inches above grade. Set vertical stakes and space to avoid 
penetrating root balls or root masses. 


b. Stake trees with two stakes for trees up to 12 ft. high and 2-1/2 inches or less in 
caliper; three stakes for trees less than 14 ft. high and up to 4 inches in caliper. 
Space stakes equally around trees. 


Support trees with bands of flexible ties at contact points with tree trunk. Allow enough slack to 
avoid rigid restraint of tree. 


Support trees with two strands of tie wire, connected to the brass grommets of tree-tie webbing 
at contact points with tree trunk. Allow enough slack to avoid rigid restraint of tree. 


Installation Of Root Barrier 


Install root barrier where trees are planted within 96 inches of paving or other hardscape 
elements, such as walls, curbs, and walkways, unless otherwise indicated on Drawings. 


Align root barrier vertically and run it linearly along and adjacent to paving or other hardscape 
elements to be protected from invasive roots. 


Ground Cover And Plant Planting 
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Set out and space ground cover and plants other than trees, shrubs, and vines as indicated on 
Drawings in even rows with triangular spacing. 


Use planting soil for backfill. 


Dig holes large enough to allow spreading of roots. 


For rooted cutting plants supplied in flats, plant each in a manner that minimally disturbs the 
root system but to depth not less than two nodes. 


Work soil around roots to eliminate air pockets and leave slight saucer indentation around plants 
to hold water. 


Water thoroughly after planting, taking care not to cover plant crowns with wet soil. 


Protect plants from hot sun and wind; remove protection if plants show evidence of recovery 
from transplanting shock. 


Application Of Herbicides And Pesticides 


Pre-Emergent Herbicides (Selective and Nonselective): Apply to tree, shrub, and ground-cover 
areas in accordance with manufacturer's written instructions. Do not apply to seeded areas. 


Post-Emergent Herbicides (Selective and Nonselective): Apply only as necessary to treat 
already-germinated weeds and in accordance with manufacturer's written instructions. 


Apply pesticides and other chemical products and biological control agents according to 
authorities having jurisdiction and in accordance with manufacturer's written instructions. 
Coordinate applications with Owner's operations and others in proximity to the Work. Notify 
Owner before each application is performed. 


Plant Maintenance 


Maintain plantings by pruning, cultivating, watering, weeding, fertilizing, mulching, restoring 
planting saucers, adjusting and repairing tree-stabilization devices, resetting to proper grades or 
vertical position, and performing other operations as required to establish healthy, viable 
plantings. 


Fill in, as necessary, soil subsidence that may occur because of settling or other processes. 
Replace mulch materials damaged or lost in areas of subsidence. 


Apply treatments as required to keep plant materials, planted areas, and soils free of pests and 
pathogens or disease. Use integrated pest management practices when possible to minimize use 
of pesticides and reduce hazards. Treatments include physical controls such as hosing off foliage, 
mechanical controls such as traps, and biological control agents. 


Field Quality Control 


Tests and Inspections: 


1. Perform tree pit percolation tests. 
2. Tree pit construction will be considered defective if it does not pass percolation tests and 


inspections. 
3. Do not proceed with planting in tree pits until satisfactory percolation is demonstrated. 
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Prepare test and inspection reports. 


Repair And Replacement 


Repair or replace existing or new trees and other plants that are damaged by construction 
operations, in a manner approved by Landscape Architect. 


1. Submit details of proposed pruning and repairs. 
2. Perform repairs of damaged trunks, branches, and roots within 24 hours, if approved. 
3. Replace trees and other plants that cannot be repaired and restored to full-growth status, 


as determined by Landscape Architect. 


Remove and replace trees that are more than 25 percent dead or in unhealthy condition before 
end of corrections period or are damaged during construction operations that Landscape 
Architect determines are incapable of restoring to normal growth pattern. 


Cleaning And Protection 


During planting, keep adjacent paving and construction clean and work area in an orderly 
condition. Clean wheels of vehicles before leaving site to avoid tracking soil onto roads, walks, 
or other paved areas. 


Remove surplus soil and waste material including excess subsoil, unsuitable soil, trash, and 
debris and legally dispose of them off Owner's property. 


Protect plants from damage due to landscape operations and operations of other contractors and 
trades. Maintain protection during installation and maintenance periods. Treat, repair, or replace 
damaged plantings. 


After installation and before Substantial Completion, remove nursery tags, nursery stakes, tie 
tape, labels, wire, burlap, and other debris from plant material, planting areas, and Project site. 


Measurement and Payment 


Payment for these items shall be on a unit price for “Median Trees (24” box)” and “Small 
accent trees (15 gallon container)” bid items, which shall include full compensation for 
furnishing all labor, materials, tools and equipment, as required for the Contractor’s operations 
and in conformance with the contract documents.  No additional compensation will be allowed. 
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12.33 GEOTECHNICAL REPORT 
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TECHNICAL MEMORANDUM 


 
DATE:     January 26, 2023 
    
TO:  Nabil Rashed, PE, QSD 


Senior Project Engineer 
  BKF Engineers 
  150 California Street, Suite 600 
  San Francisco, California 94111 
 
FROM:   Martin J. Pucci, PE, GE 
 
PROJECT NO:  20225903.001A 
 
SUBJECT: Geotechnical Investigation for Pavement Design 
 Southwest Boulevard  
 Rohnert Park, California 


 
 
INTRODUCTION  
 
In accordance with your request and authorization, this memorandum presents the results of our limited 
geotechnical investigation along Southwest Boulevard and select connecting streets in Rohnert Park, 
California. This investigation was completed to support the design of new flexible and rigid pavements. 
The approximate location of the project is shown on Figure 1, Site Vicinity Map. This work was performed 
in accordance with our contract with BKF Engineers, dated March 15, 2022. 
 
FIELD INVESTIGATION AND LABORATORY TESTING 
 
Our subsurface investigation consisted of ten (10) solid flight auger borings (KB-1 through KB-10) 
advanced on October 25 and 26, 2022, by Pearson Drilling of Forestville, California using a truck-mounted 
Mobile B-53 drill rig.  The borings were advanced throughout areas where proposed new flexible HMA 
pavement will be constructed, as well as near two locations of proposed bus stops, where rigid concrete 
pavement will be constructed. The borings were advanced to depths ranging from approximately 2½ to 
15 feet below the existing pavement surface to measure existing pavement thickness, assess the existing 
subgrade material, and sample soil for visual classification and laboratory testing.  Upon completion, the 
borings were backfilled with compacted/tamped soil cuttings and patched at the surface with cold patch 
asphalt. The approximate boring locations are shown on Figure 2, Site Plan.  Boring logs and keys to soil 
descriptions and symbols used on the boring logs are presented in Appendix A.     
 
At the time of drilling, one bulk sample was collected from each boring and transported to Kleinfelder’s 
laboratory for further examination and potential laboratory testing. The laboratory testing program 
included Moisture Content (ASTM D2216), Unit Weight (ASTM D2937), Atterberg Limits (ASTM D4318), 
and R-Value (ASTM 2844) tests. Based on visual classifications of the subgrade soils and confirmed by 
results of laboratory testing, the subgrade soils are considered highly expansive. A summary of the 
subsurface conditions and R-Value results is provided in the following section. In addition to geotechnical 
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laboratory testing, a composite bulk sample collected from Borings KB-9 and KB-10 was submitted for 
preliminary corrosivity testing. Results of geotechnical and corrosivity laboratory testing are provided in 
Appendix B. 
  
SUBSURFACE CONDITIONS 
 
Within Borings KB-1 through KB-10, asphalt concrete and aggregate base layers of variable thicknesses 
were encountered overlying primarily moist, medium stiff, lean to fat clays and medium dense to dense 
sands with varying amounts of clay fines. No concrete or groundwater was observed within the borings. 
A summary of the general subsurface conditions encountered at each excavation location, and the results 
of R-value testing is provided in Table 1 below. 


Table 1: Subsurface Conditions Summary 


Boring Location 


Asphalt 
Concrete 
Thickness 


(in) 


Aggregate 
Base 


Thickness 
(in) 


Subgrade Soil  
Visual Classification R-Value 


Depth (ft) Description 


KB-1 Southwest 
Blvd. 7.5 7.5 


1.3 to 3.5 Fat Clay 


<5 
(Composite 
sample of 


KB-1 and KB-2) 


3.5 to 6 Lean Clay  
w/ Sand 


KB-2 Southwest 
Blvd. 6.5 7 


1 to 2 Fat Clay 


2 to 5.5 Clayey Sand 
w/ Gravel 


5.5 to 10 Sandy Lean Clay 


KB-3 No Name 
St. 5 11 


1.3 to 3 Fat Clay 


<5 
(Composite 
sample of 
KB-3, KB-4  
and KB-5) 


 
 


3 to 4.5 Lean Clay 
w/ Sand 


4.5 to 7.5 Clayey Sand 


7.5 to 10 Lean Clay  
w/ Sand 


KB-4 Southwest 
Blvd. 10.5 10 


0.9 to 3.5 Fat Clay 


3.5 to 10 Lean Clay 
w/ Sand 


KB-5 College  
View Dr. 3 12 


1.3 to 3 Fat Clay 


3 to 4 Lean Clay  
w/ Sand 


4 to 7.5 Sandy Lean 
Clay 


7.5 to 10 Clayey Sand  
w/ Gravel 


KB-6 Southwest 
Blvd. 4 15 


0.6 to 1.5 Lean Clay  
w/ Sand 


<5 
(Composite 
sample of 


KB-6 and KB-7) 


1.5 to 3.5 Fat Clay 


3.5 to 5 Sandy 
Fat Clay 


KB-7 Southwest 
Blvd. 4.5 14 1.5 to 6 


Lean Clay 
w/ Sand 
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Boring Location 


Asphalt 
Concrete 
Thickness 


(in) 


Aggregate 
Base 


Thickness 
(in) 


Subgrade Soil  
Visual Classification R-Value 


Depth (ft) Description 


KB-8 Adrian 
Dr. 3.5 9 


1 to 1.5 Sandy Fat Clay 
- 


1.5 to 2.5 Pea Gravel 


KB-9 Adrian 
Dr. 5 8 


1.1 to 2.5 Fat Clay 


<5 
(Composite 
sample of 


KB-9 and KB-10) 


2.5 to 4.5 Lean Clay  
w/ Sand 


4.5 to 6.5 Sandy Clay 
6.5 to 7.5 Fat Clay 


7.5 to 9.5 Clayey Sand  
w/ Gravel 


9.5 to 12.5 Poorly Graded  
Sand w/ Clay 


12.5 to 15 Fat Clay 
w/ Sand 


 
KB-10 


Southwest 
Blvd. 7 15 


1.8 to 4.5 Fat Clay  
w/ Sand 


4.5 to 9 Sandy Lean Clay 


9 to 12.5 Poorly Graded 
Sand w/ Clay 


12.5 to 15 Lean Clay  
w/ Sand 


 


ASPHALT CONCRETE PAVEMENT RECOMMENDATIONS 
 
Untreated Subgrade 


Pavement design recommendations have been developed assuming the pavement subgrade soil will be 
similar to the near-surface subgrade soils encountered during this study.  
 
Asphalt concrete (AC) pavement sections for this project have been calculated using the Caltrans flexible 
pavement design method while considering the minimum asphalt concrete thickness indicated in the 2014 
Rohnert Park Streets and Roadway Design Standards. Traffic Indices (TIs) have not been provided to 
Kleinfelder, so a range of TIs have been selected for reporting purposes. 
 
Based on laboratory testing results and engineering judgment, a soil subgrade R-value of 5 was used for 
pavement section design. Pavement section recommendations for various traffic indices are presented 
on the following page, in Table 2. 
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Table 2:   Recommended Asphalt Concrete Pavement Sections 


Design R-Value = 5 


TRAFFIC INDEX 
(TI) 


ASPHALT CONCRETE 
(AC) 


AGGREGATE BASE 
(AB) 


(feet) (inches) (feet) (inches) 


7 0.42 5.0 1.17 14.0 


8 0.42 5.0 1.50 18.0 


9 0.50 6.0 1.67 20.0 


10 0.58 7.0 1.83 22.0 


AC  = Type B Asphalt Concrete 
AB  = Class 2 Aggregate Base (Minimum R-Value = 78) 


 
Chemically Treated Subgrade 


Chemical treatment such as lime treatment serves to increase subgrade R-values, which reduces the 
required aggregate base section above it. As an approximation, if the upper 12 inches of subgrade soils 
are lime treated, the above recommended AC thickness would remain the same, but an aggregate base 
thickness of 6 inches can generally be assumed for planning purposes. If measures to improve pavement 
subgrade conditions (via lime treatment) are incorporated into project plans, then Kleinfelder should be 
retained to determine the proper percentage of high calcium quicklime additive needed and to perform 
R-value testing on treated native soils to check this preliminary aggregate base thickness 
recommendation. Typical percentages for pavement subgrade improvements usually range from 4.5%-
5.5% volume by dry weight. 
 
GEOGRID-REINFORCED SUBGRADE 
 
At your request, we explored geogrid reinforcement as an option to eliminate the requirement for 
subgrade removal or lime-treatment for the AC pavement areas. We recently contacted Tensar 
Corporation (Tensar), a geogrid manufacturer and designer, to provide preliminary design 
recommendations for a geogrid-reinforced subgrade. 
 
The pavement section recommended by Tensar, as shown in Table 3, assumes that the subgrade is firm 
and unyielding. During our investigation the subgrade was generally found to be medium stiff to stiff.  
However, because of the discrete explorations performed for this study, we cannot assume that subgrade 
conditions are similar throughout the entire project. Therefore, the areas to receive geogrid 
reinforcement will require proof-rolling to check for yielding areas prior to grid placement. 


 
Table 3:  Tensar-Recommended AC Pavement Section 


Traffic Index AC 
(inches) 


Aggregate Base 
(inches) 


Subgrade 
Reinforcement 


10 6.0 4.0 NX Geogrid 
 


If this geogrid-reinforced subgrade option is selected, Tensar should be retained in order to provide 
supporting calculations and details for final design. 
 







20225903.001A/SRO22M147629_Rev2 Page 5 of 8 January 26, 2023 
© 2023 Kleinfelder  Kleinfelder.com 


KLEINFELDER    2240 Northpoint Parkway, Santa Rosa, CA 94507    p | 707.571.1883    f | 707.571.7813 


 
RIGID CONCRETE PAVEMENT RECOMMENDATIONS 
 
We understand that the proposed improvements will include two new bus stops; one on Southwest 
Boulevard, east of Adrian Drive, and one on Adrian Drive, south of Southwest Boulevard. The rigid 
pavement section presented herein was established using design methods prescribed in the 2020 Caltrans 
Highway Design Manual. The Highway Design Manual recommends rigid Jointed Plain Concrete 
Pavement (JPCP) for lower volume truck routes (TI<13) and urban streets. Based on the expected traffic 
conditions for the area and the 2014 Rohnert Park Streets and Roadway Design Standards, Traffic Indices 
of ≤9 and 10 were assumed for the proposed Adrian Drive and Southwest Boulevard bus stops, respectively. 
 
The R-value results from near surface material sampled from Borings KB-9 and KB-10 indicate an expected 
subgrade R-value of less than 5, below acceptable Caltrans standards for rigid pavements. The plasticity 
characteristics and R-value results indicate a Type III subgrade soil. Based on Caltrans guidelines, the upper 
18 inches of subgrade soil will need to be either improved via lime treatment methods or removed to a depth 
of at least 18 inches below subgrade and replaced with non-expansive engineered fill compacted to 95% 
relative compaction. The rigid pavement sections provided in Table 4 assume that the upper 18 inches of 
subgrade soil has been improved from a Type III subgrade to a Type II subgrade.  
 
Based on Chapter 615 of the Highway Design Manual, the “Low Mountain” pavement climate region was 
selected for use in determining pavement section recommendations. According to Table 623.1K, Rigid 
Pavement Catalog for Low Mountain sites with Type II subgrade soil and lateral support, the minimum 
recommended pavement section for TI≤9 and TI=10 consists of a 0.75-foot JPCP section overlying 1.00-foot 
of Aggregate Base. However, per Section 626.4, the minimum recommended pavement structure for bus 
pads should be 0.85-foot JPCP with dowel bars at transverse joints on top of 0.5-foot lean concrete base. 
Based on these guidelines, we recommend the JPCP pavement section detailed in Table 4 below. 


 
Table 4:  Recommended JPCP Pavement Section: 


Improved Subgrade to Type II 


Traffic Index JPCP 
(inches) 


Lean Concrete Base 
(inches) 


Lime Treated 
Subgrade 
(inches) 


≤9 and 10 10.0 6.0 18.0 
 


Concrete pavement subgrade should be prepared in accordance with relevant recommendations in this 
memorandum, and in accordance with Caltrans Standard Specifications (latest version). 
 
CONSTRUCTION CONSIDERATIONS 
 
The recommended pavement sections provided above are contingent on the following recommendations 
being implemented during construction. 


 After pavement demolition, untreated subgrade soils should be scarified to a depth of at least 8 
inches, moisture conditioned to a minimum of 2 percent over optimum moisture content and 
compacted to between 92% to 95% relative compaction (ASTM D1557). The moisture content of 
the subgrade soils must be maintained at a minimum of 2 percent above optimum moisture 
content at the time of aggregate base placement. 
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 Lime treated subgrade soils should be treated to a depth of at least 12 inches (18 inches for rigid 
pavements), moisture conditioned and recompacted to 95% relative compaction. Lime treatment 
should be completed in accordance with Caltrans Standard Specifications, latest edition. 


 Subgrade soils should be in a stable, non-pumping condition at the time aggregate base materials 
are placed and compacted. 


 Aggregate base materials should be compacted to at least 95 percent relative compaction. 


 Adequate drainage (both surface and sub-surface) should be provided such that the subgrade 
soils and aggregate base materials are not allowed to become saturated. 


 Aggregate base materials should meet current Caltrans specifications for Class 2 aggregate base. 


 Asphalt paving materials and placement methods should meet current Caltrans specifications for 
asphalt concrete. 


 
Unstable Subgrades 


In the event unstable (pumping) subgrades are encountered within planned pavement areas, we 
recommend a heavy, rubber-tired vehicle (typically a loaded water truck) be used to test the 
load/deflection characteristics of the finished subgrade materials. We recommend this vehicle have a 
minimum rear axle load (at the time of testing) of 16,000 pounds with tires inflated to no less than 65 psi 
pressure. If the tested surface shows a visible deflection extending more than 6 inches from the wheel 
track at the time of loading, or a visible crack remains after loading, corrective measures should be 
implemented. Such measures could include disking to aerate, chemical treatment, replacement with drier 
material, or other methods. It is recommended Kleinfelder be retained to assist in developing which 
method (or methods) would be applicable for this project. 
 
PRELIMINARY SOIL CORROSIVITY SCREENING 
 
Laboratory testing to provide data regarding corrosivity of on-site soils near the proposed rigid pavement 
areas was performed for this project. The scope of services does not include corrosion engineering; 
therefore, a detailed analysis of the corrosion test results is not included in this report. A qualified 
corrosion engineer should be retained to review the test results and design protective systems that may 
be required.  
 
Laboratory sulfide concentration, chloride concentration, sulfate concentration, pH, oxidation reduction 
potential, and electrical resistivity tests were performed for a composite near surface soil sample from 
Borings KB-9 and KB-10. The composite sample was sent to Cerco Analytical of Concord, California for 
testing. The results of the tests are attached in Appendix B and summarized in Table 5 below. If fill 
materials will be imported to the project site, similar corrosion potential laboratory testing should be 
completed on the imported material. 


Table 5:   Corrosivity Laboratory Test Results 


Borings  Depth 
Saturated 
Resistivity, 


ohm-cm 
pH 


Oxidation 
Reduction 
Potential, 


mV 


Water-Soluble Ion  
Concentration, ppm 


Sulfide Chloride Sulfate 


KB-9 & 
KB-10  


1 to 5 
feet 3,000 8.35 +280 N.D. N.D. 20 


*N.D. = Not Detected 
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Section 6.1 of the "Corrosion Guidelines Version 3.2" prepared by the Corrosion and Structural Concrete 
Field Investigation Branch, Caltrans Materials Engineering and Testing Services (May 2021) defines a site 
as corrosive if one or more of the following conditions are detected within representative soil and/or 
water samples:  


 chloride concentration of 500 ppm or greater  


 sulfate concentration of 1,500 ppm or greater 


 pH of 5.5 or less  


A minimum resistivity value for soil and/or water equal to or less than 1,500 ohm-cm indicates the 
presence of high quantities of soluble salts and a higher propensity for corrosion. 
 
Based on Caltrans guidelines and laboratory test results, the site may be considered as non-corrosive to 
steel and concrete. A water-soluble chloride content of less than 500 ppm is generally considered non-
corrosive to reinforced concrete.  Normal cement (Type II) should be adequate for construction at this 
site.   


 
ADDITIONAL SERVICES 
 
Kleinfelder can conduct a general review of plans and specifications to evaluate that the earthwork 
recommendations presented in this memorandum have been properly interpreted and implemented 
during plan development. In the event Kleinfelder is not retained to perform this recommended review, 
no responsibility for misinterpretation of the recommendations by Kleinfelder is accepted. 
 
Earthwork and pavement construction can be monitored and tested by a representative from Kleinfelder. 
The purpose of these services would be to observe the soil conditions encountered during construction, 
evaluate the applicability of the recommendations presented in this memorandum, and recommend 
appropriate changes in design or construction procedures if conditions differ from those described herein. 
 
LIMITATIONS  
 
This work was performed in a manner consistent with that level of care and skill ordinarily exercised by 
other members of Kleinfelder’s profession practicing in the same locality, under similar conditions and at 
the date the services are provided. It is likely that conditions could vary between or beyond the data 
evaluated. Kleinfelder makes no other representation, guarantee, or warranty, express or implied, 
regarding the services, communication (oral or written), report, opinion, or instrument of service 
provided. This memorandum may be used only by BKF Engineers, the registered design professional in 
responsible charge and the project team and only for the purposes stated for this specific engagement 
within a reasonable time from its issuance, but in no event later than two (2) years from the date of the 
memorandum.  This study specifically excludes any environmental assessment or evaluation regarding 
the presence of hazardous substances in the soil at the various sites explored in the study.   
 
CLOSURE 
 
We appreciate the opportunity to provide this study and report for your use. If you have questions or 
require additional information, please contact us at 707.571.1883. 
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Sincerely, 


KLEINFELDER, INC.  


       Reviewed By: 
 
       
                              
Martin J. Pucci, PE, GE     William V. McCormick, PG, CEG 
Senior Engineer                 Sr. Principal Certified Engineering Geologist  
                                          
 
Attachments: 
Figure 1  Site Location 
Figure 2  Site Plan 
Appendix A Boring Logs 
Appendix B Laboratory Testing Results 
Appendix C GBA Brochure 
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APPENDIX
GRAPHICS KEY


Geotechnical Investigation for Pavement Design
Southwest Boulevard


Rohnert Park, California


     The report and graphics key are an integral part of these logs.  All data
and interpretations in this log are subject to the explanations and
limitations stated in the report.


     Lines separating strata on the logs represent approximate boundaries
only.  Actual transitions may be gradual or differ from those shown.


     No warranty is provided as to the continuity of soil or rock conditions
between individual sample locations.


     Logs represent general soil or rock conditions observed at the point of
exploration on the date indicated.


     In general, Unified Soil Classification System designations presented
on the logs were based on visual classification in the field and were
modified where appropriate based on gradation and index property testing.


     Fine grained soils that plot within the hatched area on the Plasticity
Chart, and coarse grained soils with between 5% and 12% passing the No.
200 sieve require dual USCS symbols, ie., GW-GM, GP-GM, GW-GC,
GP-GC, GC-GM, SW-SM, SP-SM, SW-SC, SP-SC, SC-SM.


     If sampler is not able to be driven at least 6 inches then 50/X indicates
number of blows required to drive the identified sampler X inches with a
140 pound hammer falling 30 inches.


ABBREVIATIONS
WOH - Weight of Hammer
WOR - Weight of Rod


WELL-GRADED GRAVELS,
GRAVEL-SAND MIXTURES WITH
LITTLE CLAY FINES


POORLY GRADED GRAVELS,
GRAVEL-SAND MIXTURES WITH
LITTLE FINES


POORLY GRADED GRAVELS,
GRAVEL-SAND MIXTURES WITH
LITTLE CLAY FINES


SILTY GRAVELS, GRAVEL-SILT-SAND
MIXTURES


CLAYEY GRAVELS,
GRAVEL-SAND-CLAY-SILT MIXTURES


WELL-GRADED SANDS,
SAND-GRAVEL MIXTURES WITH
LITTLE CLAY FINES


POORLY GRADED SANDS,
SAND-GRAVEL MIXTURES WITH
LITTLE CLAY FINES


SW


SW-SC


POORLY GRADED SANDS,
SAND-GRAVEL MIXTURES WITH
LITTLE FINES


Cu  4 and/
or 1 Cc  3>


>


ORGANIC CLAYS & ORGANIC SILTS OF
MEDIUM-TO-HIGH PLASTICITY


INORGANIC CLAYS OF HIGH PLASTICITY, FAT
CLAYS


INORGANIC SILTS, MICACEOUS OR
DIATOMACEOUS FINE SAND OR SILT


INORGANIC CLAYS-SILTS OF LOW PLASTICITY, GRAVELLY
CLAYS, SANDY CLAYS, SILTY CLAYS, LEAN CLAYS


_


SILTY SANDS, SAND-GRAVEL-SILT
MIXTURES


CLAYEY SANDS,
SAND-GRAVEL-CLAY MIXTURES


Cu  6 and/
or 1 Cc  3


SW-SM


CLAYEY SANDS, SAND-SILT-CLAY
MIXTURES


CL


CL-ML


_


GM


GC


GW


GP


GW-GM


GW-GC


_ _


_


INORGANIC CLAYS OF LOW TO MEDIUM PLASTICITY, GRAVELLY
CLAYS, SANDY CLAYS, SILTY CLAYS, LEAN CLAYS
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BULK SAMPLE


CALIFORNIA SAMPLER
(3 in. (76.2 mm.) outer diameter)


STANDARD PENETRATION SPLIT SPOON SAMPLER
(2 in. (50.8 mm.) outer diameter and 1-3/8 in. (34.9 mm.) inner
diameter)


Cu  4 and
1  Cc  3


< _


ORGANIC SILTS & ORGANIC SILTY CLAYS OF
LOW PLASTICITY


SILTS AND CLAYS
(Liquid Limit
less than 50)


WELL-GRADED SANDS,
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UNIFIED SOIL CLASSIFICATION SYSTEM (ASTM D 2487)
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NOTE: USE MATERIAL DESCRIPTION ON THE LOG TO DEFINE A GRAPHIC THAT MAY NOT BE
PROVIDED ON THIS LEGEND.


WELL-GRADED GRAVELS,
GRAVEL-SAND MIXTURES WITH
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INORGANIC SILTS AND VERY FINE SANDS, SILTY OR
CLAYEY FINE SANDS, SILTS WITH SLIGHT PLASTICITY
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APPENDIX


CALIFORNIA
SAMPLER
(# blows/ft)


MODIFIED CA
SAMPLER
(# blows/ft)


SPT-N60


(# blows/ft)


A-2


SOIL DESCRIPTION KEY


Geotechnical Investigation for Pavement Design
Southwest Boulevard


Rohnert Park, California


CONSISTENCY


<2


Moist


DESCRIPTION


Strongly


FIELD TEST


>30


Very Soft


PI


NP


Either the LL or the PI (or
both) may be used to
describe the soil plasticity.
The ranges of numbers
shown here do not imply
that the LL ranges
correlate with the PI
ranges for all soils.


DESCRIPTION


Damp but no
visible water


Boulders


Cobbles


coarse


fine
Gravel


Sand


Fines


GRAIN SIZE


>12 in. (304.8 mm.)


3 - 12 in. (76.2 - 304.8 mm.) Fist-sized to basketball-sized


3/4 -3 in. (19 - 76.2 mm.) Thumb-sized to fist-sized


0.19 - 0.75 in. (4.8 - 19 mm.) Pea-sized to thumb-sized


0.079 - 0.19 in. (2 - 4.9 mm.)#10 - #4


0.017 - 0.079 in. (0.43 - 2 mm.)


#200 - #40


coarse


fine


medium


SIEVE SIZE APPROXIMATE SIZE


Larger than basketball-sized>12 in. (304.8 mm.)


3 - 12 in. (76.2 - 304.8 mm.)


3/4 -3 in. (19 - 76.2 mm.)


#4 - 3/4 in. (#4 - 19 mm.)


Rock salt-sized to pea-sized


#40 - #10 Sugar-sized to rock salt-sized


0.0029 - 0.017 in. (0.07 - 0.43 mm.) Flour-sized to sugar-sized


Passing #200 <0.0029 in. (<0.07 mm.) Flour-sized and smaller


DESCRIPTION


Secondary
Constituent is
Fine Grained


Secondary
Constituent is


Coarse Grained


SPT - N60


(# blows / ft)


Soft


Stiff


Very Stiff


Hard


2 - 4


4 - 8


8 - 15


15 - 30


Weakly
Crumbles or breaks
with handling or slight
finger pressure


Crumbles or breaks
with considerable finger
pressure


UNCONFINED
COMPRESSIVE


STRENGTH (Qu)(psf)
VISUAL / MANUAL CRITERIA


<500


0.5    PP <1


1    PP <2


2    PP <4


4    PP >8000


4000 - 8000


500 - 1000


1000 - 2000


2000 - 4000


Dry


Wet
Visible free water,
usually soil is below
water table


Thumb will penetrate more than 1 inch (25 mm). Extrudes
between fingers when squeezed.


Thumb will penetrate soil about 1 inch (25 mm).
Remolded by light finger pressure.


Thumb will penetrate soil about 1/4 inch (6 mm).
Remolded by strong finger pressure.


Can be imprinted with considerable pressure from thumb.


Thumb will not indent soil but readily indented with
thumbnail.


Thumbnail will not indent soil.


DESCRIPTION


Alternating layers of varying material or color with the layer
less than 1/4-in. thick, note thickness.


15 - 25


> 25


FIELD TEST


Absence of
moisture, dusty,
dry to the touch


Moderately


Will not crumble or
break with finger
pressure


Pocket Pen
(tsf)


Term
of


Use


<5%


With


Modifier


   5 to <15%


   15%


Trace <15%


   15 to <30%


   30%


AMOUNT


Fissured


Slickensided


Blocky


Lensed


CRITERIA


Stratified


Laminated


Fracture planes appear polished or glossy, sometimes striated.


Alternating layers of varying material or color with layers at
least 1/4-in. thick, note thickness.


Breaks along definite planes of fracture with
little resistance to fracturing.


Cohesive soil that can be broken down into small angular lumps
which resist further breakdown.
Inclusion of small pockets of different soils, such as small lenses
of sand scattered through a mass of clay; note thickness.


None


Weak


Strong


No visible reaction


RELATIVE
DENSITY


(%)


APPARENT
DENSITY


Some reaction,
with bubbles
forming slowly


Violent reaction,
with bubbles
forming
immediately


DESCRIPTION FIELD TEST


PP < 0.25


Medium Stiff


0.25    PP <0.5


30 - 50


10 - 30


4 - 10


<4


>60


35 - 60


12 - 35


5 - 12


<4


>70


40 - 70


15 - 40


5 - 15


85 - 100


65 - 85


35 - 65


15 - 35


<5 0 - 15


Very Dense


Dense


Medium Dense


>50


Loose


Very Loose


FROM TERZAGHI AND PECK, 1948


DESCRIPTION


Non-Plastic NP


LL


Low < 30


Medium 30 - 50


High > 50


LL is from Casagrande, 1948. PI is from Holtz , 1959.


< 15


Rounded


Subrounded
Particles have nearly plane sides but have well-rounded corners and
edges.


Angular
Particles have sharp edges and relatively plane sides with unpolished
surfaces.


Subangular


Particles have smoothly curved sides and no edges.


Particles are similar to angular description but have rounded edges.


DESCRIPTION CRITERIA


MOISTURE CONTENT


CONSISTENCY - FINE-GRAINED SOIL REACTION WITH
HYDROCHLORIC ACID


STRUCTURE


SECONDARY CONSTITUENT CEMENTATION


APPARENT / RELATIVE DENSITY - COARSE-GRAINED SOIL


GRAIN SIZE


PLASTICITY


ANGULARITY
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<5


Groundwater was not observed during drilling or after
completion.
GENERAL NOTES:
The exploration location and elevation are approximate and were
estimated by Kleinfelder.


GROUNDWATER LEVEL INFORMATION: 


ASPHALT: 7.5" (2"/5.5") fabric between overlays


AGGREGATE BASE: 7.5"


Fat CLAY (CH): high plasticity, black to very dark
gray, moist, medium stiff to stiff, fine to medium sand,
strong organic decay odor present (Native)


Lean CLAY with Sand (CL): low to medium
plasticity, brownish gray, moist, very stiff to hard, fine
to medium sand


The boring was terminated at approximately 6 ft.
below ground surface.  The boring was backfilled
with compacted auger cuttings and patched at
surface with cold asphalt patch on October 25, 2022.


FIELD EXPLORATION


APPENDIX
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LABORATORY RESULTS


Lithologic Description
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Latitude: 38.33608°
Longitude: -122.71047°


Approximate Ground Surface Elevation (ft.): 96.00
 Surface Condition: Asphalt


WGS84


Pearson DrillingDrilling Company:


Drilling Method:


Drilling Equipment:


Clear Auger Diameter:


Hammer Type - Drop: 140 lb. Auto - 30 in.
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Date Begin - End:


Hor.-Vert. Datum:


Weather:


Drill Crew:


Mobile B-53
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R-Value composite with KB-1:
<5


Groundwater was not observed during drilling or after
completion.
GENERAL NOTES:
The exploration location and elevation are approximate and were
estimated by Kleinfelder.


GROUNDWATER LEVEL INFORMATION: 


ASPHALT: 6.5" (3.5"/3") fabric between overlays


AGGREGATE BASE: 7"


Sandy Lean CLAY (CL): low plasticity, black to very
dark gray, dry to moist, medium stiff, fine to coarse
sand, subrounded gravel to 0.5" (Fill/Reworked)


Fat CLAY (CH): high plasticity, black to very dark
gray, moist, medium stiff to stiff, fine to coarse sand
(Native)


Lean CLAY with Sand (CL): low to medium
plasticity, brownish gray, moist, very stiff, fine to
medium sand


Sandy Lean CLAY (CL): low to medium plasticity,
brownish gray to grayish brown, moist, very stiff to
hard, fine to coarse sand


The boring was terminated at approximately 10 ft.
below ground surface.  The boring was backfilled
with compacted auger cuttings and patched at
surface with cold asphalt patch on October 26, 2022.


FIELD EXPLORATION


APPENDIX
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LABORATORY RESULTS


Lithologic Description
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Latitude: 38.33603°
Longitude: -122.71016°


Approximate Ground Surface Elevation (ft.): 98.00
 Surface Condition: Asphalt


WGS84


Pearson DrillingDrilling Company:


Drilling Method:


Drilling Equipment:
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R-Value composite with
KB-4/KB-5: <5


Groundwater was not observed during drilling or after
completion.
GENERAL NOTES:
The exploration location and elevation are approximate and were
estimated by Kleinfelder.


GROUNDWATER LEVEL INFORMATION: 


ASPHALT: 5" (2"/3") fabric between overlays


AGGREGATE BASE: 11"


Fat CLAY (CH): high plasticity, black to very dark
gray, moist, medium stiff to stiff, fine to coarse sand,
strong organic decay odor present (Native)


Lean CLAY with Sand (SC): low to medium
plasticity, light brownish gray, moist, very stiff, fine to
medium sand


Clayey SAND (SC): low plasticity, light brownish
gray, moist, dense, fine to coarse sand


Lean CLAY with Sand (CL): low plasticity, grayish
brown, moist, very stiff, fine to medium sand,
pervasive carbonate blebs present


The boring was terminated at approximately 10 ft.
below ground surface.  The boring was backfilled
with compacted auger cuttings and patched at
surface with cold asphalt patch on October 26, 2022.
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Lithologic Description
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Latitude: 38.33628°
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 Surface Condition: Asphalt


WGS84
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R-Value composite with
KB-3/KB-5: <5


Groundwater was not observed during drilling or after
completion.
GENERAL NOTES:
The exploration location and elevation are approximate and were
estimated by Kleinfelder.


GROUNDWATER LEVEL INFORMATION: 


ASPHALT: 10.5" (2"/8.5") fabric between overlays


AGGREGATE BASE: 10"


Fat CLAY (CH): high plasticity, black to dark gray,
moist, medium stiff to stiff, fine to medium sand,
strong organic decay odor present (Native)


Lean CLAY with Sand (CL): low to medium
plasticity, light brownish gray, moist, very stiff to hard,
fine to coarse sand


8.5': medium plasticity, light brownish gray to
brownish gray, stiff, fine to medium sand


The boring was terminated at approximately 10 ft.
below ground surface.  The boring was backfilled
with compacted auger cuttings and patched at
surface with cold asphalt patch on October 25, 2022.


FIELD EXPLORATION
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LABORATORY RESULTS


Lithologic Description
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R-Value composite with
KB-3/KB-4: <5


Groundwater was not observed during drilling or after
completion.
GENERAL NOTES:
The exploration location and elevation are approximate and were
estimated by Kleinfelder.


GROUNDWATER LEVEL INFORMATION: 


ASPHALT: 3" (2"/1") fabric between overlays


AGGREGATE BASE: 12"


Fat CLAY (CH): high plasticity, black to very dark
gray, moist, stiff, fine to medium sand (Native)


Lean CLAY with Sand (CL): medium plasticity, light
brownish gray, moist, stiff to very stiff, fine to medium
sand


Sandy Lean CLAY (CL): low to medium plasticity,
light brownish gray, moist, very stiff, fine to coarse
sand


Clayey SAND with Gravel (SC): low plasticity, olive
yellow to olive brown, moist, medium dense, fine to
coarse sand, subangular to subrounded gravel to 0.5"


The boring was terminated at approximately 10 ft.
below ground surface.  The boring was backfilled
with compacted auger cuttings and patched at
surface with cold asphalt patch on October 26, 2022.
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Lithologic Description


BORING LOG KB-5


PAGE:


BORING LOG KB-5


1 of 1


D
ep


th
 (


fe
et


)


5


10


15


A
pp


ro
xi


m
at


e
E


le
va


tio
n 


(f
ee


t)


95


90


85


80


G
ra


ph
ic


al
 L


og


R
ec


ov
er


y
(N


R
=


N
o 


R
ec


ov
er


y)


U
S


C
S


S
ym


bo
l


W
at


er
C


on
te


nt
 (


%
)


B
lo


w
 C


ou
nt


s(
B


C
)=


U
nc


or
r.


 B
lo


w
s/


6 
in


.


Li
qu


id
 L


im
it


A
dd


iti
on


al
 T


es
ts


/
R


em
ar


ks


P
la


st
ic


ity
 I


nd
ex


(N
P


=
N


on
P


la
st


ic
)


Geotechnical Investigation for Pavement Design
Southwest Boulevard


Rohnert Park, California


D
ry


 U
ni


t W
t. 


(p
cf


)


P
as


si
ng


 #
4 


(%
)


P
as


si
ng


 #
20


0 
(%


)


Latitude: 38.33570°
Longitude: -122.70787°


Approximate Ground Surface Elevation (ft.): 98.00
 Surface Condition: Asphalt


WGS84


Pearson DrillingDrilling Company:


Drilling Method:


Drilling Equipment:


Clear Auger Diameter:


Hammer Type - Drop: 140 lb. Auto - 30 in.


Logged By:


Date Begin - End:


Hor.-Vert. Datum:


Weather:


Drill Crew:


Mobile B-53


4 in. O.D.


C.Ewing


Solid Flight AugerPlunge: -90 degrees


Paul, Lani


10/26/2022
P


LO
T


T
E


D
:  


11
/2


2/
20


2
2 


 1
1


:3
3 


A
M


  B
Y


:  
ce


w
in


g


gI
N


T
 F


IL
E


:  
K


lf_
gi


nt
_m


as
te


r_
20


22
   


  
   


  
   


  
   


  
   


  
   


  
P


R
O


JE
C


T
 N


U
M


B
E


R
:  


20
22


59
03


.0
01


A
   


  
   


  
O


F
F


IC
E


 F
IL


T
E


R
:  


S
A


N
T


A
 R


O
S


A


gI
N


T
 T


E
M


P
LA


T
E


:  
E


:K
LF


_S
T


A
N


D
A


R
D


_G
IN


T
_L


IB
R


A
R


Y
_2


02
2


.G
LB


   
[_


_K
LF


_B
O


R
IN


G
/T


E
S


T
 P


IT
 S


O
IL


 L
O


G
]


DATE: 11/10/2022


CHECKED BY: CSE


DRAWN BY: CL


PROJECT NO.:


20225903.001A


S
am


pl
e 


T
yp


e


PP=3.0







55%


100%


BC=3
4
5


BC=2
3
4


R-Value composite with KB-7:
<5


Groundwater was not observed during drilling or after
completion.
GENERAL NOTES:
The exploration location and elevation are approximate and were
estimated by Kleinfelder.


GROUNDWATER LEVEL INFORMATION: 


ASPHALT: 4" (0.5"/3.5") fabric between overlays


AGGREGATE BASE: 15"


Fat CLAY (CH): high plasticity, black to very dark
gray, moist, medium stiff, (Fill/Reworked)


Lean CLAY with Sand (CL): low to medium
plasticity, light brownish gray, moist, stiff, fine to
coarse sand (Native)


Sandy Lean CLAY (CL): medium plasticity, light
brownish gray, moist, stiff, fine to coarse sand


Lean CLAY (CL): medium plasticity, light brownish
gray, moist, stiff, fine to medium sand


The boring was terminated at approximately 10 ft.
below ground surface.  The boring was backfilled
with compacted auger cuttings and patched at
surface with cold asphalt patch on October 25, 2022.
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Groundwater was not observed during drilling or after
completion.
GENERAL NOTES:
The exploration location and elevation are approximate and were
estimated by Kleinfelder.


GROUNDWATER LEVEL INFORMATION: 


ASPHALT: 4.5" (1.5"/3") fabric between overlays


AGGREGATE BASE: 14"


Lean CLAY with Sand (CL): medium plasticity, light
brownish gray, moist, stiff, fine to coarse sand


4.5': very stiff, increased sand content, carbonate
stringers present


The boring was terminated at approximately 6 ft.
below ground surface.  The boring was backfilled
with compacted auger cuttings and patched at
surface with cold asphalt patch on October 25, 2022.


FIELD EXPLORATION


APPENDIX


A-9


LABORATORY RESULTS


Lithologic Description


BORING LOG KB-7


PAGE:


BORING LOG KB-7


1 of 1


D
ep


th
 (


fe
et


)


5


10


15


A
pp


ro
xi


m
at


e
E


le
va


tio
n 


(f
ee


t)


95


90


85


80


G
ra


ph
ic


al
 L


og


R
ec


ov
er


y
(N


R
=


N
o 


R
ec


ov
er


y)


U
S


C
S


S
ym


bo
l


W
at


er
C


on
te


nt
 (


%
)


B
lo


w
 C


ou
nt


s(
B


C
)=


U
nc


or
r.


 B
lo


w
s/


6 
in


.


Li
qu


id
 L


im
it


A
dd


iti
on


al
 T


es
ts


/
R


em
ar


ks


P
la


st
ic


ity
 I


nd
ex


(N
P


=
N


on
P


la
st


ic
)


Geotechnical Investigation for Pavement Design
Southwest Boulevard


Rohnert Park, California


D
ry


 U
ni


t W
t. 


(p
cf


)


P
as


si
ng


 #
4 


(%
)


P
as


si
ng


 #
20


0 
(%


)


Latitude: 38.33613°
Longitude: -122.70583°


Approximate Ground Surface Elevation (ft.): 98.00
 Surface Condition: Asphalt


WGS84


Pearson DrillingDrilling Company:


Drilling Method:


Drilling Equipment:


Clear Auger Diameter:


Hammer Type - Drop: 140 lb. Auto - 30 in.


Logged By:


Date Begin - End:


Hor.-Vert. Datum:


Weather:


Drill Crew:


Mobile B-53


4 in. O.D.


C.Ewing


Solid Flight AugerPlunge: -90 degrees


Paul, Lani


10/25/2022
P


LO
T


T
E


D
:  


11
/2


2/
20


2
2 


 1
1


:3
4 


A
M


  B
Y


:  
ce


w
in


g


gI
N


T
 F


IL
E


:  
K


lf_
gi


nt
_m


as
te


r_
20


22
   


  
   


  
   


  
   


  
   


  
   


  
P


R
O


JE
C


T
 N


U
M


B
E


R
:  


20
22


59
03


.0
01


A
   


  
   


  
O


F
F


IC
E


 F
IL


T
E


R
:  


S
A


N
T


A
 R


O
S


A


gI
N


T
 T


E
M


P
LA


T
E


:  
E


:K
LF


_S
T


A
N


D
A


R
D


_G
IN


T
_L


IB
R


A
R


Y
_2


02
2


.G
LB


   
[_


_K
LF


_B
O


R
IN


G
/T


E
S


T
 P


IT
 S


O
IL


 L
O


G
]


DATE: 11/10/2022


CHECKED BY: CSE


DRAWN BY: CL


PROJECT NO.:


20225903.001A


S
am


pl
e 


T
yp


e


PP=4.0







62 41


Groundwater was not observed during drilling or after
completion.
GENERAL NOTES:
Boring terminated at 2.5' due to utility concerns.
The exploration location and elevation are approximate and were
estimated by Kleinfelder.


GROUNDWATER LEVEL INFORMATION: 


ASPHALT: 3.5" (2"/1.5") fabric between overlays


AGGREGATE BASE: 9"


Sandy Fat CLAY (CH): high plasticity, dark gray,
moist, stiff, (Fill/Reworked)


Pea gravel to 0.2" (Utility Backfill)


The boring was terminated at approximately 2.5 ft.
below ground surface.  The boring was backfilled
with compacted auger cuttings and patched at
surface with cold asphalt patch on October 26, 2022.
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Groundwater was not observed during drilling or after
completion.
GENERAL NOTES:
The exploration location and elevation are approximate and were
estimated by Kleinfelder.


GROUNDWATER LEVEL INFORMATION: 


85.5


ASPHALT: 5" (1.5"/3.5") fabric between overlays


AGGREGATE BASE: 8"


Fat CLAY with Sand (CH): high plasticity, black to
very dark gray, moist, stiff, fine to coarse sand


Lean CLAY with Sand (CL): medium plasticity,
brown to grayish brown, moist, very stiff, fine to
medium sand


Sandy CLAY (CL): medium plasticity, grayish brown
to brownish gray, moist, very stiff, fine to coarse sand


Fat CLAY (CH): high plasticity, grayish brown,
moist, very stiff, fine to medium sand


Clayey SAND with Gravel (SC): medium plasticity,
grayish brown, moist, medium dense, fine to coarse
sand, subangular to subrounded gravel to 0.75"


Poorly Graded SAND with Clay and Gravel
(SP-SC): non-plastic to low plasticity, olive yellow to
olive brown, moist, dense, fine to coarse sand,
subangular to subrounded gravel to 0.25"


Fat CLAY with Sand (CH): high plasticity, grayish
brown, moist, stiff, fine to medium sand


The boring was terminated at approximately 15 ft.
below ground surface.  The boring was backfilled
with compacted auger cuttings and patched at
surface with cold asphalt patch on October 25, 2022.
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Groundwater was not observed during drilling or after
completion.
GENERAL NOTES:
The exploration location and elevation are approximate and were
estimated by Kleinfelder.


GROUNDWATER LEVEL INFORMATION: 


91.6


ASPHALT: 7"


AGGREGATE BASE: 15"


Fat CLAY with Sand (CH): high plasticity, gray to
dark brownish gray, moist, very stiff, fine to coarse
sand, trace fine gravels to 0.25" (Fill/Reworked)


Sandy Lean CLAY (CL): medium plasticity, light
brownish gray to grayish brown, moist, stiff, fine to
medium sand (Native)


8.5': Increased sand content


Poorly Graded SAND with Clay (SP-SC): low
plasticity, olive brown, moist, dense, fine to coarse
sand


Lean CLAY with Sand (CL): medium plasticity, light
brownish gray, moist, very stiff, fine to medium sand,
occasional carbonate blebs present


The boring was terminated at approximately 15 ft.
below ground surface.  The boring was backfilled
with compacted auger cuttings and patched at
surface with cold asphalt patch on October 25, 2022.
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KB-1/2 Blend 1.5 - 4.5 FAT CLAY (CH) 65 19 46 R-Value: <5


KB-3/4/5 Blend 1.5 - 4.5 FAT CLAY WITH SAND (CH) 63 21 42 R-Value: <5


KB-6/7 Blend 1.5 - 4.5 SANDY FAT CLAY (CH) 50 24 26 R-Value: <5


KB-8 1.0 - 1.5 FAT CLAY WITH SAND (CH) 62 21 41


KB-9 1.0 - 5.0 FAT CLAY WITH SAND (CH) 62 22 40


KB-9 3.0 34.8 85.5


KB-9/10 Blend 1.0 - 5.0 FAT CLAY WITH SAND (CH) R-Value: <5


KB-10 2.0 - 5.0 FAT CLAY WITH SAND (CH) 50 20 30


KB-10 3.0 28.2 91.6


Exploration
ID Additional Tests


Refer to the Geotechnical Evaluation Report or the
supplemental plates for the method used for the testing
performed above.
NP = NonPlastic
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Geotechnical-Engineering Report
Important Information about This


Subsurface problems are a principal cause of construction delays, cost overruns, claims, and disputes. 


While you cannot eliminate all such risks, you can manage them. The following information is provided to help.


The Geoprofessional Business Association (GBA) 
has prepared this advisory to help you – assumedly 
a client representative – interpret and apply this 
geotechnical-engineering report as effectively 


a lowered exposure to the subsurface problems 
that, for decades, have been a principal cause of 
construction delays, cost overruns, claims, and 
disputes.  If you have questions or want more 
information about any of the issues discussed below, 
contact your GBA-member geotechnical engineer. 
Active involvement in the Geoprofessional Business 
Association exposes geotechnical engineers to a 
wide array of risk-confrontation techniques that can 


construction project.


Geotechnical-Engineering Services Are Performed for 
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This Report’s Recommendations Are 


Th


fi


ft


Th
onfi


This Report Could Be Misinterpreted


Give Constructors a Complete Report and Guidance


Read Responsibility Provisions Closely
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ATTACHMENT B
EVALUATION SCORING MATRIX 


 Evaluation Scoring Matrix 


Firm Name 


33.3% Experience 
(0‐5 points) 


33.3% Personnel 
(0‐5 points) 


33.3% Proposal 
Thoroughness  
(0‐5 points)  Total Score (Max. 15 points) 
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CONSULTANT SERVICES AGREEMENT  


RE: PROJECT NAME 


This AGREEMENT FOR CONSULTANT SERVICES (“Agreement”) is entered into as 
of the <<day>> day of <<month>>, 20<<last two digits of year>> , by and between the City of 
Rohnert Park ("City"), a California municipal corporation, and << Name of Consultant>> 
("Consultant"), a <<type of entity – corporation, limited partnership (LP), limited liability 
company (LLC), sole proprietorship with or without a fictitious business name (dba or doing 
business as), etc.; also include the state of formation for any entity – i.e. "a California 
corporation">>, with reference to the following facts, understandings and intentions.   


{NOTE: (i) check on Secretary of State website at 
https://bizfileonline.sos.ca.gov/search/business  for entity registration for corporations, LLCs 
and LPs and include print out with approval packet; and (ii) note that a dba cannot include 
"Inc.", "corporation" or "LLC" because a dba does not create a new legal entity, but only 
registers a business name for a sole proprietor or existing legal entity. 


Also, legal entity status must be checked because it determines who is authorized to sign the 
contract:  


For a partnership, must be signed by a general partner.  


For an LLC, should be signed by a member, unless the articles of organization provide that it is 
a manager-member LLC, in which case it must be signed by the manager.  


For corporations, there should be TWO signatures, one from the operational group of the 
corporation and one from the financial group. Per Corporations Code 313, a signature of a 
single corporate officer is not always enough to bind a company. The relevant titles are:  


Operational group: Chairman of the board, president or vice president  


Financial group: Secretary, assistant secretary, chief financial officer or assistant 
treasurer. 


} 


Recitals 


WHEREAS, City desires to obtain << type of services - general municipal engineering 
services, general city planning services, development review services, construction 
management/inspection services, etc.>> for name of project ; and  


WHEREAS, Consultant hereby warrants to City that Consultant is skilled and able to 
provide such services described in Section 3 of this Agreement; and 


ATTACHMENT C
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WHEREAS, City desires to retain Consultant pursuant to this Agreement to provide the 
services described in Section 3 of this Agreement, subject to the terms and conditions of this 
Agreement. 


Agreement 


NOW, THEREFORE, in consideration of their mutual covenants, the parties hereto agree 
as follows: 


1. Incorporation of Recitals.  The recitals and all defined terms set forth above are 
hereby incorporated into this Agreement as if set forth herein in full. 


2. Project Coordination.  Authorized representatives shall represent City and 
Consultant in all matters pertaining to this Agreement.  


A. City.  The City Manager or his/her designee shall represent City 
for all purposes under this Agreement, except where approval for the City is specifically required 
by the City Council.  The <<insert title of city staff>> is hereby designated as the project 
manager (“Project Manager”).  The Project Manager shall supervise the progress and execution 
of this Agreement. 


B. Consultant.  The Consultant shall assign <<insert name of person 
Consultant is assigning to project>> to have overall responsibility for the progress and execution 
of this Agreement for Consultant. 


3. Scope and Performance of Services 


A. Scope of Services.  Subject to such policy direction and approvals as the 
City through its staff may determine from time to time, Consultant shall perform the services set 
out in the “Scope of Work” attached hereto as Exhibit A and incorporated herein by reference. 


B. Time of Performance.  The services of Consultant are to commence upon 
receipt of a written notice to proceed from City, but in no event prior to receiving a fully 
executed agreement from City and obtaining and delivering the required insurance coverage, and 
satisfactory evidence thereof, to City. The services of Consultant are to be completed not later 
than ______________________________ << insert completion date >>.  Consultant shall 
perform its services in accordance with the schedule attached hereto as Exhibit A, and 
incorporated herein by reference.  Any changes to these dates in either this Section 3 or Exhibit 
A must be approved in writing by the City. 


C. Standard of Quality.  City relies upon the professional ability of 
Consultant as a material inducement to entering into this Agreement.  All work performed by 
Consultant under this Agreement shall be performed 1) with due diligence, using its best efforts 
to perform and coordinate all activities in a timely manner; 2) in accordance with all applicable 
legal requirements; and 3) with the standard of quality ordinarily to be expected of competent 
professionals in Consultant's field of expertise.  Consultant shall correct, at its own expense, all 
errors made in the provision of services under this Agreement.  In the event that Consultant fail 
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to make such correction in a timely manner, City may make the correction and charge the cost 
thereof to Consultant.  


4. Compensation and Method of Payment. 


A. Compensation.  The compensation to be paid to Consultant, including both 
payment for professional services and reimbursable expenses, shall be at the rate and schedules 
attached hereto as Exhibit B, and incorporated herein by reference.  However, notwithstanding 
the foregoing, Consultant shall be required to complete all work identified in the in Exhibit A in 
an amount not to exceed the total cost identified in Exhibit B, and in no event shall the amount 
City pays Consultant exceed ___________________________ << insert written dollar amount 
>> Dollars ($____________).  Payment by City under this Agreement shall not be deemed a 
waiver of unsatisfactory work, even if such defects were known to the City at the time of 
payment.  


B. Timing of Payment.   


 <<Select one of the following options and delete 
the other>> 


(1) <<OPTION 1>>  Consultant shall submit itemized monthly statements for 
work performed.  All statements shall include adequate documentation 
demonstrating work performed during the billing period and shall conform 
to Federal Funding invoicing requirements, if applicable.  Except as 
otherwise provided herein, City shall make payment, in full, within thirty 
(30) days after approval of the invoice by City.   


 <<OPTION 2>>  Progress payments will be tied to completion of tasks so 
that all payments are proportional to the work completed.  A copy of the 
progress payment schedule is attached to the rate and schedules set forth in 
Exhibit B. 


(2) Payments due and payable to Consultant for current services must 
be within the current budget and within an available, unexhausted and 
unencumbered appropriation of the City. In the event the City has not 
appropriated sufficient funds for payment of Consultant services beyond 
the current fiscal year, this Agreement shall cover only those costs 
incurred up to the conclusion of the current fiscal year; payment for 
additional work is conditional upon future City appropriation. 


C. Changes in Compensation.  Consultant will not undertake any work that 
will incur costs in excess of the amount set forth in Section 4(A) of this Agreement without prior 
written amendment to this Agreement.  City shall have the right to amend the Scope of Work 
within the Agreement by written notification to the Consultant.  In such event, the compensation 
and time of performance shall be subject to renegotiation upon written demand of either party to 
the Agreement.  Consultant shall not commence any work exceeding the Scope of Work without 
prior written authorization from the City.  Failure of the Consultant to secure City's written 
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authorization for extra or changed work shall constitute a waiver of any and all right to 
adjustment in the contract price or time due, whether by way of compensation, restitution, 
quantum meruit, etc. for work done without the appropriate City authorization. 


D. Taxes.  Consultant shall pay all taxes, assessments and premiums under 
the federal Social Security Act, any applicable unemployment insurance contributions, Workers 
Compensation insurance premiums, sales taxes, use taxes, personal property taxes, or other taxes 
or assessments now or hereafter in effect and payable by reason of or in connection with the 
services to be performed by Consultant. 


E. No Overtime or Premium Pay.  Consultant shall receive no premium or 
enhanced pay for work normally understood as overtime, i.e., hours that exceed forty (40) hours 
per work week, or work performed during non-standard business hours, such as in the evenings 
or on weekends.  Consultant shall not receive a premium or enhanced pay for work performed on 
a recognized holiday.  Consultant shall not receive paid time off for days not worked, whether it 
be in the form of sick leave, administrative leave, or for any other form of absence. 


F. Litigation Support.  Consultant agrees to testify at City's request if 
litigation is brought against City in connection with Consultant's work product.  Unless the 
action is brought by Consultant or is based upon Consultant's negligence, City will compensate 
Consultant for the preparation and the testimony at Consultant's standard hourly rates, if 
requested by City and not part of the litigation brought by City against Consultant. 


5. Term.  This Agreement shall commence upon its execution by both parties and 
shall continue in full force and effect until completed, amended pursuant to Section 19, or 
otherwise terminated as provided herein. 


6. Inspection.  Consultant shall furnish City with every reasonable opportunity for 
City to ascertain that the services of Consultant are being performed in accordance with the 
requirements and intentions of this Agreement.  All work done and all materials furnished, if 
any, shall be subject to the Project Manager's inspection and approval.  The inspection of such 
work shall not relieve Consultant of any of its obligations to fulfill the Agreement as prescribed. 


7. Ownership of Documents.  Title, including the copyright and all intellectual 
property rights, to all plans, specifications, maps, estimates, reports, manuscripts, drawings, 
descriptions, designs, data, photographs, reports and any other final work products compiled, 
prepared or obtained by the Consultant under the Agreement shall be vested in City, none of 
which shall be used in any manner whatsoever, by any person, firm, corporation, or agency 
without the expressed written consent of the City.  Consultant shall assume no responsibility for 
the unintended use by others of such final work products which are not related to the scope of the 
services described under this Agreement.  Basic survey notes and sketches, charts, computations, 
and other data prepared or obtained under the Agreement shall be made available, upon request, 
to City without restriction or limitations on their use.  Consultant may retain copies of the above-
described information but agrees not to disclose or discuss any information gathered, discussed 
or generated in any way through this Agreement without the written permission of City during 
the term of this Agreement, unless required by law. 
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8. Employment of Other Consultants, Specialists or Experts.  Consultant will not 
employ or otherwise incur an obligation to pay other consultants, specialists or experts for 
services in connection with this Agreement without the prior written approval of the City. 


9. Conflict of Interest Requirements. 


A. Consultant covenants and represents that neither it, nor any officer or 
principal of its firm, has, or shall acquire any investment, income, business entity, interest in real 
property, or other interest, directly or indirectly, which would conflict in any manner with the 
interests of City, hinder Consultant's performance of services under this Agreement, or be 
affected in any manner or degree by performance of Consultant's services hereunder.  Consultant 
further covenants that in the performance of the Agreement, no person having any such interest 
shall be employed by it as an officer, employee, agent, or subcontractor without the express 
written consent of the City.  Consultant agrees at all times to avoid conflicts of interest, or the 
appearance of any conflicts of interest, with the interests of the City in the performance of the 
Agreement. 


<<Select one of the following options and delete the other>> 


{NOTE: Review updated conflict of interest code. Consultants may be considered 
“public officials” required to file a Form 700 when they have authority to render 
decisions on behalf of the City, or if they will render advice to any person at the 
City who has authority to make a City decision and there is no meaningful 
intervening review by a City employee before they render advice to that decision-
maker.  If the City Manager, City Attorney or department head determines the 
Consultant is a designated position under the City's Conflict of Interest Code, use 
OPTION 2 and notify the City Clerk of the agreement's commencement date.} 


B. <<OPTION 1>> Consultant is not a designated employee within the 
meaning of the Political Reform Act because Consultant: 


(1) will not have the power to make any governmental decision, including 
whether to: approve any rates, rules, regulations, policies, standards, or 
guidelines of the City or any of its subdivisions; adopt or enforce any 
laws; issue, deny, suspend, or revoke any permit, license, application, 
certificate, order, or any similar authorization or entitlement; authorize, 
modify, or renew any form of City contract; grant approval to any City 
contract specifications on behalf of the City; or grant City approval for 
any plans, designs, reports, or similar;  and 


(2) will not participate in the making of any governmental decision in the 
equivalent of a staff capacity — for the purposes of this provision, 
“participating in a governmental decision” including providing 
information, an opinion, or a recommendation directly to any person at 
the City empowered to make a decision on behalf of the City without 
significant intervening substantive review; and 
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(3) will not perform the same duties for the City that would otherwise be 
performed by a staff member required to report under the City’s conflict 
of interest code. (2 Cal. Code Regs. § 18700.3.) 


B. <<OPTION 2>> City determines Consultant comes within the definition 
of Consultant under the Political Reform Act (Government Code § 82048) and FPPC 
implementing regulations (2 Cal. Code Regs. §§ 18700.3 and 18734).  Within thirty days of this 
Agreement's commencement date, Consultant shall complete and file and shall require any other 
person doing work under this Agreement to complete and file a Statement of Economic Interest 
(Form 700) and Agency Report of Consultants (Form 805) with the City Clerk of the City of 
Rohnert Park disclosing Consultant's financial interests.  


10. Liability of Members and Employees of City.  No member of the City and no 
other officer, elected official, employee or agent of the City shall be personally liable to 
Consultant or otherwise in the event of any default or breach of the City, or for any amount 
which may become due to Consultant or any successor in interest, or for any obligations directly 
or indirectly incurred under the terms of this Agreement. To the maximum extent permitted by 
law, the City shall have no liability or responsibility for any accident, loss, or damage to any 
work performed under this Agreement whether prior to its completion or acceptance or 
otherwise.   


11. Indemnity.   


A. Indemnification.  To the fullest extent permitted by law, Consultant shall, 
at its own expense, indemnify, protect, defend (by counsel reasonably satisfactory to the City) 
and hold harmless City and any and all of its officers, officials, employees, agents and volunteers 
(“Indemnified Parties”) from and against any and all liability (including liability for claims, 
demands, damages, obligations, suits, actions, arbitration proceedings, administrative 
proceedings, regulatory proceedings, losses, expenses or costs of any kind, whether actual, 
alleged or threatened, including attorneys’ fees and costs, court costs, interest, defense costs and 
expert witness fees) of any nature (“Liability”), whether actual, alleged or threatened, which 
arise out of, pertain to, or relate to the performance or failure to comply with this Agreement, 
regardless of any fault or alleged fault of the Indemnified Parties.  


For design professionals (as that term is defined by statute) acting within the scope of their 
professional capacity, to the fullest extent permitted by law, Consultant shall, at its own expense, 
indemnify, protect, defend (by counsel reasonably satisfactory to the City) and hold harmless any 
Indemnified Parties from and against any and all Liability, whether actual, alleged or threatened, 
which arise out of, pertain to, or relate to the negligence, recklessness, or willful misconduct of 
the Consultant, or as may be provided by statute in Civil Code § 2782.8, as may be amended 
from time to time. 


The only exception to Consultant’s responsibility to indemnify, protect, defend, and hold 
harmless the Indemnified Parties from Liability is due to the active negligence or willful 
misconduct of City or its elective or appointive boards, officers, agents and employees.   
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B. Scope of Obligation.  Consultant’s duty to indemnify, protect, defend and 
hold harmless as set forth in this Section 11 shall include the duty to defend (by counsel 
reasonably satisfactory to the City) as set forth in California Civil Code § 2778.  This 
indemnification obligation is not limited in any way by any limitation on the amount or type of 
damages or compensation payable by or for Consultant under worker’s compensation, disability 
or other employee benefit acts or the terms, applicability or limitations of any insurance held or 
provided by Consultant and shall continue to bind the parties after termination/completion of this 
agreement.  This indemnification shall be regardless of and not in any way limited by the 
insurance requirements of this contract.  This indemnification is for the full period of time 
allowed by law and shall survive the termination of this agreement.  Consultant waives any and 
all rights to express or implied indemnity against the Indemnified Parties concerning any 
Liability of the Consultant arising out of or in connection with the Agreement or Consultant’s 
failure to comply with any of the terms of this Agreement.   


Consultant’s duty to indemnify, protect, defend and hold harmless as set forth in this Section 11 
shall not be excused because of the Consultant’s inability to evaluate Liability, or because the 
Consultant evaluates Liability and determines that the Consultant is not or may not be liable.  
The Consultant must respond within thirty (30) calendar days to any tender by the City, unless 
the time for responding has been extended by an authorized representative of the City in writing.  
If the Consultant fails to timely accept such tender, in addition to any other remedies authorized 
by law, as much of the money due or that may become due to the Consultant under this 
Agreement as shall reasonably be considered necessary by the City may be retained by the City 
until disposition has been made of the matter subject to tender, or until the Consultant accepts the 
tender, whichever occurs first.  Consultant agrees to fully reimburse all costs, including but not 
limited to attorney’s fees and costs and fees of litigation incurred by the City in responding to 
matters prior to Consultant’s acceptance of the tender.  


12. Independent Contractor.  It is expressly agreed that Consultant, in the 
performance of the work and services agreed to be performed by Consultant, shall act as and be 
an independent contractor and not an agent or employee of City and shall have responsibility for 
and control over the details and means of providing its services under this Agreement.  
Consultant shall furnish, at its own expense, all labor, materials, equipment, tools, transportation 
and services necessary for the successful completion of the services under this Agreement.  As 
an independent contractor, Consultant shall obtain no rights to retirement benefits or other 
benefits which accrue to City's employees, and Consultant hereby expressly waives any claim it 
may have to any such rights.  Consultant, its officers, employees and agents shall not have any 
power to bind or commit the City to any decision.  


13. Compliance with Laws. 


A. General.  Consultant shall use the standard of care in its profession to 
comply with all applicable federal, state, and local laws, codes, ordinances, and regulations.  
Consultant represents and warrants to City that it has and shall, at its sole cost and expense, keep 
in effect or obtain at all times during the term of this Agreement any licenses, permits, insurance 
and approvals which are legally required for Consultant to practice its profession.  City is not 
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responsible or liable for Consultant's failure to comply with any or all of the requirements 
contained in this paragraph or in this Agreement. 


B. Workers' Compensation.  Consultant certifies that it is aware of the 
provisions of the California Labor Code which require every employee to be insured against 
liability for workers' compensation or to undertake self-insurance in accordance with the 
provisions of that Code, and Consultant certifies that it will comply with such provisions before 
commencing performance of the Agreement and at all times in the performance of the 
Agreement. 


C. Prevailing Wage.  Consultant and Consultant's subconsultants (if any) 
shall, to the extent required by the California Labor Code, pay not less than the latest prevailing 
wage rates to workers and professionals as determined by the Director of Industrial Relations of 
the State of California pursuant to California Labor Code, Part 7, Chapter 1, Article 2.  Copies of 
the applicable wage determination are on file at the City's office of the City Clerk. 


D. Injury and Illness Prevention Program.  Consultant certifies that it is aware 
of and has complied with the provisions of California Labor Code § 6401.7, which requires 
every employer to adopt a written injury and illness prevention program. 


E. Business Licenses.  Unless exempt  by law, Consultant and all 
subconsultants shall have acquired, at Consultant’s expense, a business license from the City in 
accordance with Chapter 5.04 of the Rohnert Park Municipal Code, prior to City's issuance of an 
authorization to proceed with the Services.  Such license(s) shall be kept valid throughout the 
term of this Agreement.  City may withhold compensation from Consultant until such time as 
Consultant complies with this section.  


14. Confidential Information.  All data, documents, discussions or other information 
developed or received by or for Consultant in performance of this Agreement are confidential 
and not to be disclosed to any person except as authorized by City, or as required by law. 


15. Assignment; Subcontractors; Employees 


A. Assignment.  Consultant shall not assign, delegate, transfer, or convey its 
duties, responsibilities, or interests in this Agreement or any right, title, obligation, or interest in 
or to the same or any part thereof without the City's prior written consent, which shall be in the 
City’s sole discretion.  Any assignment without such approval shall be void and, at the City's 
option, shall immediately cause this Agreement to terminate. 


B. Subcontractors; Employees.  Consultant shall be responsible for 
employing or engaging all persons necessary to perform the services of Consultant hereunder.  
No subcontractor of Consultant shall be recognized by the City as such; rather, all subcontractors 
are deemed to be employees of the Consultant, and Consultant agrees to be responsible for their 
performance.  Consultant shall give its personal attention to the fulfillment of the provisions of 
this Agreement by all of its employees and subcontractors, if any, and shall keep the work under 
its control.  If any employee or subcontractor of Consultant fails or refuses to carry out the 
provisions of this Agreement or appears to be incompetent or to act in a disorderly or improper 
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manner, it shall be discharged immediately from the work under this Agreement on demand of 
the Project Manager. 


16. Insurance.  Without limiting Consultant’s indemnification provided herein, 
Consultant shall, at its own expense, procure and maintain insurance that complies with the 
requirements set forth in Exhibit C to this Agreement, which is attached hereto and incorporated 
by reference.  Consultant shall upon thirty (30) days’ notice comply with any changes in the 
amounts and terms of insurance as may be required from time-to-time by City’s risk manager.  


17. Termination of Agreement; Default. 


A. This Agreement and all obligations hereunder may be terminated at any 
time, with or without cause, by the City upon five (5) days' written notice to Consultant. 


B. If Consultant fails to perform any of its obligations under this Agreement 
within the time and in the manner herein provided or otherwise violates any of the terms of this 
Agreement, in addition to all other remedies provided by law, City may terminate this 
Agreement immediately upon written notice.  In such event, Consultant shall be entitled to 
receive as full payment for all services satisfactorily rendered and expenses incurred hereunder, 
an amount which bears the same ratio to the total fees specified in the Agreement as the services 
satisfactorily rendered hereunder by Consultant bear to the total services otherwise required to be 
performed for such total fee; provided, however, that the City shall deduct from such amount the 
amount of damages, if any, sustained by City by virtue of the breach of the Agreement by 
consultant. 


C. In the event this Agreement is terminated by City without cause, 
Consultant shall be entitled to any compensation owing to it hereunder up to the time of such 
termination, it being understood that any payments are full compensation for services rendered 
prior to the time of payment. 


D. Upon termination of this Agreement with or without cause, Consultant 
shall turn over to the City Manager immediately any and all copies of studies, sketches, 
drawings, computations, and other data, whether or not completed, prepared by Consultant or its 
subcontractors, if any, or given to Consultant or its subcontractors, if any, in connection with this 
Agreement.  Such materials shall become the permanent property of the City.  Consultant, 
however, shall not be liable for the City's use of incomplete materials nor for the City's use of 
complete documents if used for other than the project contemplated by this Agreement. 


18. Suspension.  The City shall have the authority to suspend this Agreement and the 
services contemplated herein, wholly or in part, for such period as it deems necessary due to 
unfavorable conditions or to the failure on the part of the Consultant to perform any provision of 
this Agreement.  Consultant will be paid for satisfactory services performed prior to the date of 
suspension.  During the period of suspension, Consultant shall not receive any payment for 
services or expenses incurred by Consultant by reason of such suspension.  


19. Merger; Amendment.  This Agreement constitutes the complete and exclusive 
statement of the agreement between City and Consultant and shall supersede all prior 







Page 10 of 19 
 
 
OAK #4832-0705-4031 v1  


negotiations, representations, or agreements, either written or oral.  This document may be 
amended only by written instrument, signed by both the City and Consultant.  All provisions of 
this Agreement are expressly made conditions. 


20. Interpretation.  This Agreement shall be interpreted as though it was a product of 
a joint drafting effort and no provisions shall be interpreted against a party on the ground that 
said party was solely or primarily responsible for drafting the language to be interpreted. 


21. Litigation Costs.  If either party becomes involved in litigation arising out of this 
Agreement or the performance thereof, the court in such litigation shall award reasonable costs 
and expenses, including attorneys' fees, to the prevailing party.  In awarding attorneys' fees, the 
court will not be bound by any court fee schedule, but shall, if it is in the interest of justice to do 
so, award the full amount of costs, expenses, and attorneys' fees paid or incurred in good faith. 


22. Time of the Essence.  Time is of the essence of this Agreement.  Upon receipt of a 
written notice from City to proceed with work required by this Agreement, Consultant shall 
immediately commence work to perform the services required in accordance with the schedule 
of work. In the event that the Agreement does not include a fixed schedule for completion of 
work, Consultant shall diligently prosecute all work until completion.  


23. Written Notification.  Any notice, demand, request, consent, approval or 
communication that either party desires or is required to give to the other party shall be in 
writing and either served personally or sent by prepaid, first class mail.  Any such notice, 
demand, etc. shall be addressed to the other party at the address set forth below.  Either party 
may change its address by notifying the other party of the change of address.  Notice shall be 
deemed communicated within 72 hours from the time of mailing if mailed as provided in this 
section. 


If to City:   City Clerk 
City of Rohnert Park - City Hall 
130 Avram Avenue 
Rohnert Park, CA  94928 


If to Consultant:  ______________________________ 
______________________________ 
______________________________ 
______________________________ 


24. Consultant's Books and Records. 


A. Consultant shall maintain any and all ledgers, books of account, invoices, 
vouchers, canceled checks, and other records or documents evidencing or relating to charges for 
services, or expenditures and disbursements charged to City and all documents and records 
which demonstrate performance under this Agreement for a minimum period of three (3) years, 
or for any longer period required by law, from the date of termination or completion of this 
Agreement. 
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B. Any records or documents required to be maintained pursuant to this 
Agreement shall be made available for inspection or audit, at any time during regular business 
hours, upon written request by the City Attorney, City Auditor, City Manager, or a designated 
representative of any of these officers.  Copies of such documents shall be provided to City for 
inspection when it is practical to do so.  Otherwise, unless an alternative is mutually agreed 
upon, the records shall be available at Consultant's address indicated for receipt of notices in this 
Agreement. 


C. The City may, by written request by any of the above-named officers, 
require that custody of the records be given to the City and that the records and documents be 
maintained in the City Manager's office. 


25. Agreement Binding.  The terms, covenants, and conditions of this Agreement 
shall apply to, and shall bind, the heirs, successors, executors, administrators, assigns, and 
subcontractors of both parties. 


26. Equal Employment Opportunity.  Consultant is an equal opportunity employer 
and agrees to comply with all applicable state and federal regulations governing equal 
employment opportunity.  Consultant will not discriminate against any employee or applicant for 
employment because of race, religion, age, sex, creed, color, sexual orientation, marital status or 
national origin.  Consultant will take affirmative action to ensure that applicants are treated 
during such employment without regard to race, religion, age, sex, creed, color, sexual 
orientation, marital status, or national origin.  Such action shall include, but shall not be limited 
to, the following:  employment, upgrading, demotion, or transfer; recruitment or recruitment 
advertising; lay-offs or termination; rates of pay or other forms of compensation; and selection 
for training, including apprenticeship.  Consultant further agrees to post in conspicuous places, 
available to employees and applicants for employment, notices setting forth the provisions of this 
nondiscrimination clause. 


27. Non-Exclusive Agreement.  This is a non-exclusive agreement. City reserves the 
right to provide, and to retain other consultants to provide, services that are the same or similar to 
the services described in this Agreement.   


28. City Not Obligated to Third Parties.  The City shall not be obligated or liable for 
payment hereunder to any party other than Consultant.   


29. Remedies/Waiver.  No failure on the part of either party to exercise any term, 
covenant, condition, right or remedy hereunder shall operate as a waiver of any other term, 
covenant, condition, right or remedy that such party may have hereunder.  All remedies 
permitted or available under this Agreement, or at law or in equity, are cumulative and 
alternative.  As a condition precedent to commencing legal action involving a claim or dispute 
against the City arising from this Agreement, the Consultant shall comply with claims 
presentation requirements under the Government Tort Claims Act, California Government Code 
Sections 900 et seq. and the Rohnert Park Municipal Code.  


30. Severability.  If any one or more of the provisions contained herein shall for any 
reason be held to be invalid, illegal or unenforceable in any respect, then such provision or 
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provisions shall be deemed severable from the remaining provisions hereof, and such invalidity, 
illegality, or unenforceability shall not affect any other provision hereof, and this Agreement 
shall be construed as if such invalid, illegal, or unenforceable provision had not been contained 
herein. 


31. Exhibits.  The following exhibits are attached to this Agreement and incorporated 
herein by this reference: 


A. Exhibit A: Scope of Work and Schedule of Performance 


B. Exhibit B: Compensation 


C. Exhibit C: Insurance Requirements 


32. Execution.  This Agreement may be executed in several counterparts, each of 
which shall constitute one and the same instrument and shall become binding upon the parties 
when at least one copy hereof shall have been signed by both parties hereto.  In approving this 
Agreement, it shall not be necessary to produce or account for more than one such counterpart. 


33. News Releases/Interviews.  All Consultant and subconsultant news releases, 
media interviews, testimony at hearings and public comment shall be prohibited unless expressly 
authorized by City. 


34. Applicable Law; Venue.  This Agreement shall be construed and interpreted 
according to California law.  In the event that suit shall be brought by either party hereunder, the 
parties agree that a trial of such action shall be held exclusively in a state court in the County of 
Sonoma, California. 


35. Authority.  Each individual executing this Agreement on behalf of one of the 
parties represents that he or she is duly authorized to sign and deliver the Agreement on behalf of 
such party and that this Agreement is binding on such party in accordance with its terms. 


IN WITNESS WHEREOF, City and Consultant have executed this Agreement as of the date first 
above written. 


CITY OF ROHNERT PARK <<CONSULTANT>> 


By: __________________________________ 
Name,Title 


By:   
Title:   


Date: Date:   
Per Resolution No. 20__-__adopted by the Rohnert 
Park City Council at its meeting of <<Date of 
meeting>>. 
 
{NOTE: If this agreement did not go to Council for 
approval, then change this to “Per Purchasing 
Policy adopted by Resolution 2022-052.”). 


 
<<CONSULTANT>> 


By:   
Title:   
Date:   
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ATTEST:  


By: __________________________________ 
City Clerk 
 


 


APPROVED AS TO FORM:  


 
By: __________________________________ 


City Attorney 
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EXHIBIT A 


Scope of Work and Schedule of Performance 
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EXHIBIT B 


Compensation 


[to be inserted] 
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EXHIBIT C 


INSURANCE REQUIREMENTS for Consultant Services Agreement 


Consultant shall procure and maintain for the duration of the contract insurance against claims 
for injuries to persons or damages to property which may arise from or in connection with the 
performance of the work hereunder by the Consultant, its agents, representatives, or employees.  


MINIMUM SCOPE AND LIMIT OF INSURANCE  


Coverage shall be at least as broad as:  


1. Commercial General Liability (CGL): Insurance Services Office Form CG 00 01 covering 
CGL on an “occurrence” basis, including products and completed operations, property damage, 
bodily injury and personal & advertising injury with limits no less than $1,000,000 per 
occurrence. If a general aggregate limit applies, either the general aggregate limit shall apply 
separately to this project/location (ISO CG 25 03 or 25 04) or the general aggregate limit shall be 
twice the required occurrence limit.  


2. Automobile Liability: Insurance Services Office Form Number CA 0001 covering, Code 1 
(any auto), or if Consultant has no owned autos, Code 8 (hired) and 9 (non-owned), with limit no 
less than $1,000,000 per accident for bodily injury and property damage.  


3. Workers’ Compensation insurance as required by the State of California, with Statutory 
Limits, and Employer’s Liability Insurance with limit of no less than $1,000,000 per accident for 
bodily injury or disease. (Not required if consultant provides written verification it has no 
employees)  


4. Professional Liability (Errors and Omissions) Insurance appropriates to the Consultant’s 
profession, with limit no less than $2,000,000 per occurrence or claim, $2,000,000 aggregate.  


If the Consultant maintains broader coverage and/or higher limits than the minimums shown 
above, the City requires and shall be entitled to the broader coverage and/or the higher limits 
maintained by the Consultant. Any available insurance proceeds in excess of the specified 
minimum limits of insurance and coverage shall be available to the City.  


Other Insurance Provisions  


The insurance policies are to contain, or be endorsed to contain, the following provisions:  


Additional Insured Status  
The City, its officers, officials, employees, and volunteers are to be covered as additional 
insureds on the CGL policy with respect to liability arising out of work or operations performed 
by or on behalf of the Consultant including materials, parts, or equipment furnished in 
connection with such work or operations. General liability coverage can be provided in the form 
of an endorsement to the Consultant’s insurance (at least as broad as ISO Form CG 20 10 11 85, 
or both CG 20 10, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 forms, if later revisions 
used). 
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Primary Coverage  
For any claims related to this contract, the Consultant’s insurance coverage shall be primary 
insurance primary coverage at least as broad as ISO CG 20 01 04 13 with respect to the City, its 
officers, officials, employees, and volunteers. Any insurance or self-insurance maintained by the 
City, its officers, officials, employees, or volunteers shall be excess of the Consultant’s insurance 
and shall not contribute with it.  
 
Notice of Cancellation  
Each insurance policy required above shall state that coverage shall not be canceled, except with 
notice to the City.  
 
Waiver of Subrogation  
Consultant hereby grants to City a waiver of any right to subrogation which any insurer of said 
Consultant may acquire against the City by virtue of the payment of any loss under such 
insurance. Consultant agrees to obtain any endorsement that may be necessary to effect this 
waiver of subrogation, but this provision applies regardless of whether or not the City has 
received a waiver of subrogation endorsement from the insurer.  
 
Self-Insured Retentions  
Self-insured retentions must be declared to and approved by the City. The City may require the 
Consultant to provide proof of ability to pay losses and related investigations, claim 
administration, and defense expenses within the retention. The policy language shall provide, or 
be endorsed to provide, that the self-insured retention may be satisfied by either the named 
insured or City.  
 
Acceptability of Insurers  
Insurance is to be placed with insurers authorized to conduct business in the state with a current 
A.M. Best’s rating of no less than A:VII, unless otherwise acceptable to the City.  
 
Claims Made Policies  
If any of the required policies provide coverage on a claims-made basis:  
1. The Retroactive Date must be shown and must be before the date of the contract or the 
beginning of contract work. 
2. Insurance must be maintained and evidence of insurance must be provided for at least five (5) 
years after completion of the contract of work.  
3. If coverage is canceled or non-renewed, and not replaced with another claims-made policy 
form with a Retroactive Date prior to the contract effective date, the Consultant must purchase 
“extended reporting” coverage for a minimum of five (5) years after completion of contract 
work.  
 
Verification of Coverage  
Consultant shall furnish the City with original Certificates of Insurance including all required 
amendatory endorsements (or copies of the applicable policy language effecting coverage 
required by this clause) and a copy of the Declarations and Endorsement Page of the CGL policy 
listing all policy endorsements to City before work begins. However, failure to obtain the 







 
Exhibit C 


 
OAK #4832-0705-4031 v1  


required documents prior to the work beginning shall not waive the Consultant’s obligation to 
provide them. The City reserves the right to require complete, certified copies of all required 
insurance policies, including endorsements required by these specifications, at any time.
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CERTIFICATE OF CONSULTANT {NOTE: Consultant must fill this out and sign.} 


I HEREBY CERTIFY that I am the __________________________________, and a 
duly authorized representative of the firm of _____________________________________, 
whose address is ______________________________________________________, and that 
neither I nor the above firm I here represent has: 


a) Employed or retained for a commission, percentage, brokerage, contingent 
fee, or other consideration, any firm or person (other than a bona fide 
employee working solely for me or the above consultant) to solicit to 
secure this Agreement. 


b) Agreed, as an express or implied condition for obtaining this contract, to 
employ or retain the services of any firm or person in connection with 
carrying out the Agreement; or 


c) Paid, or agreed to pay, to any firm, organization or person (other than a 
bona fide employee working solely for me or the above consultant) any 
fee, contribution, donation, or consideration of any kind for, or in 
connection with, procuring or carrying out the Agreement; 


Except as here expressly stated (if any); 


I acknowledge that this certificate is subject to applicable State and Federal laws, both 
criminal and civil. 


_________________    ___________________________________ 
Date     Signature 
 
 





		I. General Description of the Project

		II. Schedule, Location, Contact

		III. Scope of Services

		IV. Delivery Schedule

		The Construction Contract award is anticipated to approved by the City Council at their April 23, 2024 meeting. It is anticipated that the Consultant Services Agreement would be awarded at the same meeting.

		V. Minimum Proposal Requirements

		VI. Review Process

		Consultant selection will be based upon the proposal submitted.  Evaluations will be based on the consultant’s understanding of the work to be done, experience with similar kinds of work, quality of staff for work to be done, familiarity with state pr...

		The City may request additional clarifying information from any or all consultants that submit a proposal. Proposals will be evaluated and the top-rated consultant(s) may be interviewed. The lead members of the consulting team will be expected to atte...

		At the end of the Review Process, staff will notify all consultants of the outcome and the City will pursue a contract with the highest ranked consultant. Said contract will have the terms as indicated in Attachment C, the City’s Professional Services...

		VII. General Terms and Conditions

		a. The City reserves the right to reject any and all proposals and to award any or all sections of the work to one or multiple consultants.

		b. The City will not be responsible for any costs incurred by respondents in the preparation and submittal of a response to this RFP.  City staff will make a recommendation to the City Council, who will award the agreement based upon the City’s Consul...

		c. The City reserves the right to modify the scope of the work for this project at any time.

		d. Documents, drawings and findings (regardless of format) that are associated with this project shall be the property of the City.

		e. Fee proposals included with the submitted proposal shall remain effective for 120 days beyond the submitted date.

		f. The Consultant agreement will be the City’s Consultant Services Agreement. This agreement contains the City’s insurance requirements that must be met prior to execution of the agreement.

		RFP Attachment A - SW Plans & Specs.pdf

		Final Specs V3.pdf

		NONCOLLUSION DECLARATION

		TO BE EXECUTED BY BIDDER

		AND SUBMITTED WITH BID

		6. Prevailing Wages:  Copies of the determination of the Director of the Department of Industrial Relations of the prevailing rate of per diem wages for each craft, classification or type of worker needed to execute this Contract will be on file in, ...

		Contractor must post at the work site, or if there is no regular work site then at its principal office, for the duration of the Contract, a copy of the determination by the Director of the Department of Industrial Relations of the specified prevailin...

		Contractor, and any subcontractor engaged by Contractor, may pay not less than the specified prevailing rate of per diem wages to all workers employed in the execution of the contract.  (Labor Code § 1774.)  Contractor is responsible for compliance wi...

		Contractor must comply with all provisions of Labor Code section 1775.  Under Section 1775, Contractor may forfeit as a penalty to City up to $200.00 for each worker employed in the execution of the Contract by Contractor or any subcontractor for each...

		Nothing in this Contract prevents Contractor or any subcontractor from employing properly registered apprentices in the execution of the Contract.  Contractor is responsible for compliance with Labor Code section 1777.5 for all apprenticeable occupati...

		A. Contractor refuses or fails to prosecute the Work or any part thereof with such diligence as will insure its completion within the time specified or any permitted extension.

		B. Contractor fails to complete the Work on time.

		C. Contractor is adjudged bankrupt, or makes a general assignment for the benefit of creditors, or a receiver is appointed on account of Contractor’s insolvency.

		D. Contractor fails to supply enough properly skilled workers or proper materials to complete the Work in the time specified.

		E. Contractor fails to make prompt payment to any subcontractor or for material or labor.

		F. Contractor fails to abide by any applicable laws, ordinances or instructions of City in performing the Work.

		G. Contractor breaches or fails to perform any obligation or duty under the Contract.

		Upon the occurrence of a default by Contractor, the Director will serve a written notice of default on Contractor specifying the nature of the default and the steps needed to correct the default.  Unless Contractor cures the default within 10 days af...

		In event of any such termination, City will also immediately serve written notice of the termination upon Contractor’s surety.  The surety will have the right to take over and perform pursuant to this Contract; provided, however, that if the surety d...

		If City takes over the Work as provided in this Section, City may, without liability for so doing, take possession of, and utilize in completing the Work, such materials, appliances, plant, and other property belonging to Contractor as may be on the ...



		14. General Provisions

		A. Authority to Execute.  Each Party represents and warrants that all necessary action has been taken by such Party to authorize the undersigned to execute this Contract and to bind it to the performance of its obligations.

		B. Assignment.  Contractor may not assign this Contract without the prior written consent of City, which consent may be withheld in City’s sole discretion since the experience and qualifications of Contractor were material considerations for this Cont...

		C. Binding Effect. This Agreement is binding upon the heirs, executors, administrators, successors and permitted assigns of the Parties.

		D. Integrated Contract.  This Contract, including the Contract Documents, is the entire, complete, final and exclusive expression of the Parties with respect to the Work to be performed under this Contract and supersedes all other agreements or under...

		E. Modification of Contract.  No amendment to or modification of this Contract will be valid unless made in writing and approved by Contractor and by the City Council, City Manager or Assistant City Manager, as applicable.  The Parties agree that thi...

		F. Counterparts, Facsimile or other Electronic Signatures.  This Contract may be executed in several counterparts, each of which will be deemed an original, and all of which, when taken together, constitute one and the same instrument.  Amendments to...

		G. Waiver.  Waiver by any Party of any term, condition, or covenant of this Contract will not constitute a waiver of any other term, condition, or covenant.  Waiver by any Party of any breach of the provisions of this Contract will not constitute a w...

		H. Interpretation.  This Contract will be interpreted, construed and governed according to the laws of the State of California.  Each party has had the opportunity to review this Contract with legal counsel.  The Contract will be construed simply, as...

		I. Severability.  If any term, condition or covenant of this Contract is declared or determined by any court of competent jurisdiction to be invalid, void or unenforceable, the remaining provisions of this Contract will not be affected and the Contra...

		J. Venue.  In the event of litigation between the parties, venue in state trial courts will be in the County of Sonoma.  In the event of litigation in a U.S. District Court, venue will be in the Northern District of California.

		10.1  OBLIGATION TO FILE CLAIMS FOR DISPUTED WORK

		10.1.1 Should it appear to Contractor that the Work to be performed or any of the matters relative to the Contract Documents are not satisfactorily detailed or explained therein, or should any questions arise as to the meaning or intent of the Contrac...

		10.1.2 Contractor shall present as its claims all Subcontractor, sub-Subcontractor and supplier claims of any type, and prove them under the terms of the Contract Documents. City shall not be directly liable to any Subcontractor, any supplier, or any ...



		10.2  FORM AND CONTENTS OF CLAIM

		10.2.1 Contractor’s written claim must be submitted via registered mail or certified mail with return receipt requested and must identify itself as a “Claim” under this Section 10 and must include the following: (i) a narrative of pertinent events; (i...

		10.2.2 Upon receipt of a Claim, City shall conduct a reasonable review of the Claim. Within 45 days, or such expended period as City and Contractor may agree, City shall provide Contractor with a written statement identifying what portion of the claim...

		10.2.3 If City’s governing body must approve City’s response to the Claim and the governing body has not met within the 45-day (or extended) period, then City shall provide its written statement within three (3) days of the governing body’s meeting.

		10.2.4 City shall pay the undisputed portions of the Claim within 60 days of the issuance of a written statement identifying an undisputed portion.

		10.2.5 Claims must be submitted on or before the day of final payment.  Claims not submitted before final payment are deemed waived.

		10.2.6 Notwithstanding and pending the resolution of any claim or dispute, Contractor shall diligently prosecute the disputed work to final completion in accordance with City’s determination.



		10.3   INFORMAL CONFERENCE AFTER CLAIM SUBMISSION

		10.3.1 If the Contractor disputes City’s response to its Claim, including a failure to respond, it may submit via registered mail or certified mail, return receipt requested, a written demand for an informal conference to meet and confer for settlemen...

		10.3.2 Within ten (10) days of the meet and confer conference City shall provide Contractor with a written statement identifying the portion of the Claim that remains in dispute and the portion that is undisputed.

		10.3.3 City shall pay the undisputed portions of the Claim within 60 days of the issuance of a written statement identifying an undisputed portion.



		10.4  MEDIATION

		10.4.1 If the Contractor disputes City’s statement provided under Paragraph 10.3(B) it shall inform City and the parties shall mutually agree to a mediator within 10 business days of the written statement.  If the parties cannot agree upon a mediator,...

		10.4.2 Mediation shall be confidential and non-binding.  Unless otherwise agreed, by the parties or as provided in this Paragraph 10.4, the mediation shall be pursuant to the construction mediation procedures of JAMS and held at the JAMS office closes...

		10.4.3 The cost of mediation shall be equally shared by all parties to the mediation.  The parties shall, prior to the commencement of mediation upon notice of the other party, exchange relevant, non-privileged project documents in compliance with Cod...

		10.4.4 For Claims under $375,000, unless the parties agree otherwise in writing, mediation pursuant to this Paragraph 10.4 shall excuse the mediation obligation under Public Contract Code Section 20104.4(a).

		10.4.5 If mediation is unsuccessful, the parts of the Claim remaining in dispute shall be resolved as otherwise provided by the Contract and applicable law.

		10.4.6 Following receipt of a Claim, the parties may mutually agree, in writing, to waive the mediation requirements of this Paragraph 10.4 and proceed to the commencement of a civil action.

		10.4.7 All statutes of limitation shall be tolled from the date of the demand for mediation until a date two weeks following the mediation’s conclusion.



		10.5  OTHER MATTERS

		10.5.1 The provisions of this Section 10 constitute a non-judicial claim settlement procedure that, pursuant to Government Code Section 930.2, shall constitute a condition precedent to submission of a valid Government Code Claim under the Government C...

		10.5.2 Failure to submit and administer claims as required in Section 10 shall waive Contractor’s right to claim on any specific issues not included in a timely submitted claim. Claim(s) or issue(s) not raised in a timely protest and timely claim subm...

		10.5.3 Contractor shall submit Subcontractor claims in the same manner as other Claims.  In the event a Subcontractor (on behalf of the Subcontractor or a lower-tier subcontractor) requests Contractor in writing to present a Claim to the City and furn...

		10.5.4 All waivers or modifications of this Section 10 may only be made a writing signed by City and Contractor, and approved as to form by legal counsel for both; oral or implied modifications shall be ineffective.

		10.5.5 Any failure by City to respond within any time frame contained in Paragraphs 10.2 through 10.5 of this Section shall result in the Claim being deemed rejected in its entirety.  No failure to meet a time requirement shall constitute an adverse f...



		10.6   COMPLIANCE WITH STATUTORY PROCEDURES

		10.6.1 The foregoing provisions of Paragraphs 10.2 through 10.5 are intended to comply with Public Contract Code Section 9204 and, to the extent applicable, Public Contract Code Section 20104, et seq.  In the event of any conflict, the applicable Publ...
















